

Project Document Revision Cover Page

Project Title: Green Economic Development Project – Phase II
Project Number: Award ID: BIH10/00105415
Output ID: 00106695
Implementing Partner: UNDP
Start Date: 01 February 2018 **End Date:** 31 December 2023
LPAC Meeting date: 29 January 2018

Revision Justification

This project revision is prepared in order to extend the duration of the project until 31 December 2023 to enable effective implementation of envisaged activities funded by the Faculty of Health Studies, University of Sarajevo.

As per signed Financial Agreement a total of USD 1,221,001 were transferred to UNDP for the purpose of adaptation and increasing of energy efficiency of the Faculty building. Implementation of mobilised funds started in the October 2022 and requires additional time in order to be fully and successfully completed.

Linkage with SDGs: SDG Goals 7, 8, 11, 13

Linkage with EU accession agenda: EU Acquis, Chapter 15 - Energy

Linkage with UNDP Strategic Plan 2018-2021: Accelerating structural transformations for sustainable development, especially through innovative solutions that have multiplier effects across the SDGs.


Contributing Outcome (UNDAF/CPD):

By 2025, people benefit from resilient, inclusive and sustainable growth ensured by the convergence of economic development, and management of environment and cultural resources.

Output (with gender marker): Favourable environment created for investing in Energy Efficiency and Renewable Energy Sources RES measures in Bosnia and Herzegovina – GEN2.

Total resources required:	USD 17,901,429.03	
Total resources allocated:	Sweden:	USD 6,977,827.97
	Government:	USD 10,902,724.11
	Private sector/NGO:	USD 20,876.95
Unfunded:		

Agreed by (signatures):

UNDP

Print Name: Stephen Kinloch Pichat, Deputy Resident Representative, UNDP BIH
Date: 28/11/2022

ku