

Project Document Revision Cover Page

Project Title: SDGs Roll-out Support and Private Sector Engagement
Project Number: Award ID: BIH10/00106502
 Output ID: 00107219
Implementing Partner: United Nations Development Programme (UNDP)
Start Date: 1 December 2017 **End Date:** 31 March 2022
PAC Meeting date: 8 November 2017

Revision Justification

The Project has catalysed very important yet highly complex policy and business practice transformative efforts. However, due to the effects of the pandemic and political instability in the country, more time is required to finalise and anchor the results into relevant domestic frameworks and practices. For example, the process of inclusive design of the SDG Framework in BIH as the single domestic strategic framework that nationalises Agenda 2030 has consolidated otherwise divided institutions across government levels. The institutional structures that are to ensure its future coordination, systemic monitoring and implementation need to be trained and equipped for their new roles.

Therefore, the implementation period was extended for an addition 3 months to allow UNDP to finalise all planned activities disrupted and delayed due to the COVID-19 disease outbreak and political complexities in the country. The request does not entail any budget re-allocation or additional new activities. The estimated deadline for completion of all activities in the project is 31 March 2022.

Linkage with SDGs: All 17 SDGs
 Linkage with EU accession agenda:
 Direct contribution to strengthening public administration and institutional building, indirect contribution to the broader EU accession agenda.
 Linkage with UNDP Strategic Plan (2018-2021):
 Signature solution 2: Strengthen effective, inclusive and accountable governance.
 Contributing Outcome (UNDAF) Contributing to all 5 UNDAF Outcomes for the period 2021-2025.
 Expected CPD Outcome: Public and private sector partners prepared for implementation of SDGs in Bosnia and Herzegovina
 Expected Output(s): 1.1. SDG Roadmap for Bosnia and Herzegovina developed, and implementation started; 1.2. Private sector actors sensitized and engaged in SDGs prioritization, planning and implementation

Total resources required (USD):	1,649,049.03
Total resources allocated (USD):	UNDP TRAC:
	Donor (Sweden): 1,649,049.03 ¹
	Government:
	In-Kind:
Unfunded:	0

Agreed by (signatures):

UNDP



Print Name: Steliana Nedera, Resident Representative, UNDP BIH
Steliana Nedera, DMM

Date: 21/12/21

¹Reference to Financing agreement signed between Sweden and UNDP on 20 Nov 2017 (SEK 5,000,000 = USD 598,730.69), Amendment No. 1 signed on 24 October 2018 (SEK 4,800,000 = USD 524,876.98), Amendment No. 2 signed on 12 June 2019 (SEK 2,100,00 = USD 220,241.22) and Amendment No. 3 signed on 5 October 2020 (SEK 2,600,000 = USD 305,200.14).

