



## OFFLINE RISK LOG

(see Deliverable Description for the Risk Log regarding its purpose and use)

<b>Project Title:</b> Support National Action Plan Alignment and the United Nations Convention to Combat Desertification Reporting in the Republic of Belarus	<b>Date:</b> Jan 15, 2014 <b>Project ID:</b> # 00084564
---	--

#	Description	Date Identified	Type	Impact & Probability	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1	No Government Endorsement for the NAP developed under the Project	Nov 2013	Political	P=3	The NAP will be develop at the period when the state program cycle in the Republic of Belarus is not completed (2011-2015) and new programming cycle is not started (planned in 2015). Necessary to raise public awareness about UNCCD provisions between stakeholders.	Technical Coordinator	Technical Coordinator	Jan 15, 2014	Risk is stable
2	Quantity of professionals in the land degradation sphere available for projects work is very limited.	Nov 2013	Organizational	P=3	To ensure hiring of best available individual contractors.	Technical Coordinator	Technical Coordinator	Jan 15 2014	Risk is stable

Submitted by Technical Coordinator \_\_\_\_\_

Approved by UNDP Programme Officer \_\_\_\_\_

## MONITORING LOG

Project Title and ID: 84564 Support National Action Plan Alignment and the United Nations Convention to Combat Desertification Reporting in the Republic of Belarus for the year: 2014

Activity Title and ID: All activities as per draft of the DAWP 2014


Monitoring Action	Description	Due Date	Comments	Date of completion
Annual Project Report	Annual Project Review for 2013	Jan 15, 2014		Jan 14, 2014
	Annual Project Review for 2014	Dec 1, 2014		
Donor report	Quarterly GEF Report	By 15 <sup>th</sup> of Apr, July, Oct. 2014 and Jan 2015		
	Reports to the Ministry of Economy for 2013	Jan 15, 2014		Jan 14, 2014
	For 1 <sup>st</sup> half of 2014	July 15, 2014		
Logs	Lessons Learnt Log	By 15 <sup>th</sup> of July 2014		
	Risk Log	By 15 <sup>th</sup> of July 2014		
	Issues Log	By 15 <sup>th</sup> of July 2014		

Certify by the Technical Coordinator:  
A.Pinihin \_\_\_\_\_

(name and signature)

Approved by the Programme Officer: I.  
Tchoulba \_\_\_\_\_

(name and signature)





## OFFLINE ISSUES LOG

(see Deliverable Description for the Issues Log regarding its purpose and use)

<b>Project Title:</b> Support National Action Plan Alignment and the United Nations Convention to Combat Desertification Reporting in the Republic of Belarus	<b>Date:</b> Jan 15, 2014 <b>Project ID:</b> #000 84564
---	--

#	Description	Date Identified	Type	Impact & Priority	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1	Inter-ministerial working group for development of NAP is not established	March 2014	Problem	P=2	The Working Group establishment will be proposed for consideration by the Project Board	Technical Coordinator	Technical Coordinator	Jan 15 2014	pending
2	No clear position concerning the legal acts, which have to be developed by the Project	Jan 2014	Problem	P=2	Must be determined by IC contractors in collaboration with the Project stakeholders under coordination by MNREP.	Technical Coordinator	Technical Coordinator	Jan 2014	pending

Submitted by Technical Coordinator \_\_\_\_\_

Approved by UNDP Programme Officer \_\_\_\_\_


# LESSONS LEARNT LOG

(see Deliverable Description for the Lessons Learned Log regarding its purpose and use)



Project Title: Support National Action Plan Alignment and the United Nations Convention to Combat Desertification Reporting in the Republic of Belarus		Project ID: #00084564	Date: January 15 2014
--	--	-----------------------	-----------------------

#	Type	Date Identified	Successes	Shortcomings	Recommended Solutions	Submitted, updated by
1	Management Result	January 2014.	Project Inception phase completed.			Technical Coordinator

Submitted by  Technical Coordinator

Approved by UNDP Programme Officer 