


## UNDEF PROJECT EXTENSION REQUEST FORM

If this extension request includes a revision to the original budget, please also provide us with the "Project Budget Revision Request Form", available on the UNDEF webpage relevant to your grant cycle.


**UNDEF Project Number: UDF-BZE-10-402**

<u>Information to be provided by</u>	<u>Requirements</u>
<b>Project Manager of the Implementing Agency</b>	<p><b>Reason</b> for delay in implementation/completion :</p> <p>During the final quarter of the project the PMU experienced delays in receiving the final draft of the National Governance Framework. Additionally, addressing issues of legality and being in line with the constitution, several iterations of the framework and legislative review had to be done. This delay has negatively impacted the progress of handing over the framework that should have been presented to government and the National Women’s Commission. This delay had also halted some of the expenses related to the framework and legislative review. However, an official presentation to the National Women’s Commission is currently being coordinated to proceed with the handing over of the framework. The PMU also needs time to socialize the National Governance Framework to get a “buy in” from the stakeholders and the general public to have them more engaged and in tuned with this process. In an effort to achieve maximum impact, the PMU seeks two additional months to wrap up this process and handover to national authorities.</p> <p>Additionally, the PMU requests more time to allow for an evaluation of the project by an independent monitor and evaluator. UNDP has initiated the procurement process for the evaluation.</p>
	<p>Extensions do not entail changes in the overall budget. Please note that salary and support costs should not exceed the amounts allocated in the approved budget. Signed statement certifying that there <b>is no additional financial</b> implication for UNDEF:</p>
	<p>Requested <b>duration</b> (12 months maximum):</p> <p>Two Months</p>
	<p>Updated <b>results framework</b>, clearly highlighting</p> <ul style="list-style-type: none"> <li>- activities already completed</li> <li>- activities to be implemented during extension period</li> <li>- any changes in activities</li> </ul>
<b>Executing Agency (if applicable)</b>	<p>Signed statement certifying that <b>all project partners</b> were consulted:</p> <div style="text-align: center;">  </div>
<b>To be filled by UNDEF</b>	
<b>UNDEF</b>	<p><b>Duration</b> of approved extension: <i>2 Months (3) August 2015</i></p>

**UNDEF**



The United Nations  
Democracy Fund

<b>Project officer</b>	
<b>UNDEF Executive Head</b> Annika Savill	<b>Date approved :</b>  <b>Signature :</b> 