



**United Nations Development Programme**  
**Country: Barbados and the OECS**

**Project Title:** Strengthening Capacity in Post Disaster Needs Assessment (PDNA) in the Caribbean

**UNDAF Outcome(s):** Environment, Energy, Climate Change and Disaster Risk Reduction

**Expected CP Outcome(s):** Enhanced capacity of national, sub-regional and regional institutions and stakeholders to build resilience to the adverse impacts of climate change and natural and anthropogenic hazards

**Expected Output(s):** Disaster Risk Reduction better integrated into development planning and disaster response and recovery improved

**Implementing Partner:** UNDP Barbados and the OECS

**Responsible Parties:** World Bank GFDRR, UWI, National planning and DRM agencies

**Countries:** Antigua and Barbuda, Barbados, Dominica, Grenada, Saint Kitts and Nevis, Saint Lucia, Saint Vincent and the Grenadines

**Brief Description**

The project will involve awareness building and advocacy of the Post Disaster Needs Assessment (PDNA) and its elements for national line ministries and the respective ministries of finance; the approach will build on past trainings in this area – including on line e-learning trainings, by establishing a baseline of current knowledge among key line ministries through targeted surveys designed to test country participant's knowledge base; followed by tailored country specific capacity building on the methodology (based on knowledge baseline and gaps) as well as review and amendment of national assessment structures; and finally supporting medium to longer term capacity development structure for the Caribbean in this area.

Programme Period: 2013 - 2016  
Key Result Area (Strategic Plan): Output 5.1  
Atlas Award ID: 00087426  
Atlas Project ID: 00075631  
Start date: January 2015  
End Date: December 2016  
PAC Meeting Date 13 May 2013  
Management Arrangements: DIM

2016 AWP budget:	214,115.00
Total resources required	
Total allocated resources:	
• Regular	
• Other:	
◦ WB GFDRR	169,115.00
◦ CRMI	
◦ Government	45,000.00
Unfunded budget:	
In-kind Contributions	

Agreed by UNDP: 

---



<p>process</p> <p><b>Indicators:</b></p> <p>No. of national PDNA rosters developed</p> <p>No. of countries revising disaster assessment processes to include PDNA</p> <p><b>2016 Targets:</b></p> <p>At least 3 national PDNA rosters developed based on trained persons</p> <p>Revised disaster assessment processes to include PDNA in at least 3 countries</p> <p>National recovery strategies developed/revised in at least 3 countries</p> <p>Related CP outcome:</p>									<p>4,000</p> <p>26,000</p> <p>60,000</p>
<p><b>Output 3: Coordination of PDNA Capacity Development and capturing of lessons learned</b></p> <p><b>Baseline:</b> Some countries have limited experience in application of the PDNA</p> <p><b>Indicators:</b> No. of countries with trained PDNA teams</p>						<p>1. Assessment and training programme for beneficiary countries finalised</p> <ul style="list-style-type: none"> <li>- Assessment of national systems</li> <li>- Development of PDNA training schedule</li> <li>- Identification of personnel for training</li> </ul>	<p>GFDRR</p> <p>TRAC (GRN, STK, DOM, MON USD 15,000 each)</p>	<p>Training Workshops and Conferences</p> <p>Consultancy Services</p> <p>Training workshops and conferences</p>	

<b>Targets: At least 3 national multi-sector trained in PDNA</b> <b>Related CP outcome:</b>	2. Implementation of PDNA training activities - Facilitation and evaluation of implementation of PDNA - Knowledge Management	GFDRR	Consultancy Services	30,000
			Training, workshops and conferences	10,000
			Travel	3,000
			Supplies	2,000
			Audio Visual and Print Production	4,000
Project Management	Effective and efficient management of project	GFDRR	Local Consultant	5,000
Annual Audit, Evaluations, Micro assessment costs				
			Direct Project Cost	11,000
			<b>AWP TOTAL in USD</b>	<b>216,588</b>
			8% General management services	12,527
			<b>TOTAL</b>	<b>229,115</b>

*[Faint, illegible text, likely bleed-through from the reverse side of the page]*