



OFFLINE RISK LOG

Project Title: Support to stabilisation, socio-economic recovery and prevention of radicalization of vulnerable populations through access to employment and social services in conflict-affected communities

Award ID: 00102757

Date:

#	Description	Date Identified	Type	Impact & Probability	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1	Return to full-scale violence and conflict with direct impact on 3 project zones	January 2017	Political Security	Major disruption to all project activities P = 3-4 I = 5	Maintain membership in UN security network and maintain business continuity plan up-to-date	Country Director	Who submitted the risk	When was the status of the risk last checked	e.g. dead, reducing, increasing, no change
2	Project indirectly benefits armed rebel forces through creation of economic wealth at community level	January 2017	Operational Political	Potential contribution to violence through financing armed groups P = 2 I = 5	Ensure close monitoring and follow-up of project activities, especially those related to cash-for-work.	Technical Advisor and Field Offices Programme Staff			
3	Project unwillingly places participants in immediate danger through provision of funds and attractive good leaving them open to armed robbery and looting	January 2017	Operational Political	Contradicts the principles of "Do No Harm" P = 3 I = 5	Ensure close monitoring and follow-up of all project activities, most especially those related to cash-for-work.	Technical Advisor and Field Offices Programmes Staff			
4	Envisaged project activities are not implemented within the envisaged timeframe	January 2017	Operational	Delays related to complex operating environment lead to delays P = 4 I = 4	Maintain regular contact with Government of Japan representative for follow-up	Technical Advisor/ Country Director			
5	The project causes intra-community tensions through the selection of participants in the 'cash-for-work'	January 2017	Operational	The members of the community turn on each other making project implementation difficult P = 4 I = 4	Ensure active participation from members of the community in the definition of selection criteria	Technical Advisor and Field Offices Staff			