



Empowered lives.
Resilient nations.

United Nations Development Programme

GCF Readiness Programme Support/ Initiation Plan


Project title: Green Climate Fund Readiness and Preparatory Support – Central African Republic		
Country: Central African Republic		
Management Arrangements : Direct Implementation Modality (DIM)		
UNDAF/Country Programme Outcome: CAF – OUTCOME 33 – The population and public and private stakeholders more rationally exploit natural resources, improve food and energy security and are less vulnerable to crises.		
UNDP Strategic Plan Output: <u>Output 1.4:</u> Scaled up action on climate change adaptation and mitigation cross sectors which is funded and implemented.		
UNDP Gender Marker: 2		
Atlas Award ID number: 96900	Atlas Output ID number: 100808	
UNDP-GEF PIMS ID number: 5982		
Planned start date: 1 November, 2016	Planned end date: 30 April, 2018	
Brief project description: The National Designated Authority/Focal Point of Central African Republic to the Green Climate Fund (GCF) has requested UNDP to serve as delivery partner of <i>readiness and preparatory support</i> provided by the GCF. The objective of such support is to strengthen the NDA’s capacity to engage with GCF and effectively access finance to respond to national climate change and development priorities, in a strategic, coordinated, and participatory manner. This support will be implemented under Direct Implementation Modality at the country level, and will achieve the following GCF Readiness Outcomes, as articulated in Annex II: “Revised Country Readiness Logical Framework” of this document: 1) Country capacity strengthened; and 2) Stakeholders engaged in consultative processes; and 3) Private sector mobilization.		
FINANCING PLAN		
GCF grant	USD 300,000	
Total Budget administered by UNDP	USD 300,000	
SIGNATURES		
Signature: print name below 	Agreed by UNDP Resident Representative	Date/Month/Year: 14 / 10 / 2016

Table of Contents:

Annex I: Original Readiness and Preparatory Support Proposal, as approved by the Green Climate Fund

Annex II: Revised Country Readiness Logical Framework

Annex III: Total Budget and Work Plan

**Annex I: Original Readiness and Preparatory Support Proposal,
as approved by the Green Climate Fund**

Executive Summary <i>(in one page)</i>	
Country (or region)	Central African Republic
Submission Date	15/12/2015
NDA or Focal Point	<p>Cross-sectoral team, represented by the Ministry of Environment, Ecology and Sustainable Development (NDA) Mr Ambroise Zanga, Coordinator of the NDA Ministry of Environment, Ecology and Sustainable Development P.O.Box: 830 Bangui Office: +(236) 21 61 55 53 Mobile: +236 7550 9752 or Mobile: +236 72509752 E-mail: ayzanga@yahoo.fr</p>
Contact Point <i>(both NDA/FP and delivery partner)</i>	<p>NDA: Name: Mr Ambroise ZANGA, Coordinator of the NDA Position: Advisor Email: ayzanga@yahoo.fr Tel: (+236) 75 50 97 52 / 72 50 97 52 / 70 18 84 87 Full Office address: Ministry of Environment, Ecology and Sustainable Development, P.O. Box 686 Bangui, République Centrafricaine</p> <p>Delivery Partner: UNDP Name: Mr Bruno Bokoto De Semboli Position: Resilience and Natural Resources Management Program Analyst Email: bruno.bokoto-de.semboli@undp.org Tel: (+236) 75 53 97 53/72 03 83 78 Full Office address: UNDP, Avenue de l'indépendance, P.O. Box 872 Bangui</p>
Readiness Area/s	<p>✓1. Establishing and strengthening National Designated Authorities (NDAs) or Focal Points</p> <p>✓2. Strategic frameworks for engagement with the Fund, including the preparation of country programmes</p> <p>3. Selection of implementing entities or intermediaries, and support for accreditation</p> <p>4. Initial pipelines of programme and project proposals</p>
Request Summary <i>(in 200 words)</i>	<p>CAR, as a party to the UN Convention on Climate Change, has opted to submit this readiness proposal to the Green Climate Fund (the Fund) to access the readiness resources required for the country's NDA to launch the engagement process with the Fund. This engagement process will be undertaken with a view to meeting the country's mitigation requirements and also its strong needs of adaptation initiatives, given it has a low adaptive capacity and is among the countries most vulnerable to climate change. For twenty years, it is facing serious military-political crises that have shaken its socioeconomic foundations and all its weakened institutional structures. This places it in an inability to use its scarce internal resources to finance activities related to strengthening the capacity of its "Designated National Authority" and the process of developing its framework for engagement with the Green Climate Fund. Therefore, it requests the support and the financial support of the</p>

	Green Climate Fund.
Anticipated Duration	11/05/2016 – 10/05/2018 (24 months)
Estimated total cost	Up to US\$ 300,000

SECTION A: RATIONALE FOR REQUEST

A.1

Background

Central African Republic (CAR) is a vast country, landlocked and sparsely populated country (only 4.7 million people over an area of 623,000 km²). Despite great natural resources (e.g. a dense hydrographic system, large forest areas, huge mineral resources, etc.), the country remains one of the poorest in the world (CAR's human development index was estimated at 0.341 in 2013). More than half of the population lives in poverty, threatened by food insecurity and lacking basic social services. Endogenous factors and geopolitical issues in particular, account for a great deal of this paradoxical situation. For the last twenty years, the CAR has been facing serious military and political crises that have shaken its socioeconomic foundations and weakened its institutional structures.

The CAR economy still relies on a primary agricultural sector with low value added and intensive use of poorly qualified and essentially rural manpower. To the various internal constraints to the country's development, including the low level of industrialisation and the land-locked nature of the country, are added the ongoing changes in the climate, which are reflected in different impacts: slow and gradual changes in the environment, variation in the seasons and on occasions extreme climate events (floods, droughts, tropical storms etc.) that may result in natural disasters. For reasons highlighted above, the CAR has a low adaptive capacity and is among the countries most vulnerable to climate change.

In terms of response to climate change, the CAR ratified the UNFCCC and its Kyoto Protocol in 1995 and 2008 respectively. The country also developed a number of documents that provide strategic policy guidance in the implementation of the Convention. These include:

- The national adaptation programme of action (NAPA) in 2007;
- The first and second generation Poverty Reduction Strategy (PRSP I and 2) for the period 2007-2011 and 2012-2016 respectively;
- The Environmental Code in 2007;
- The national programme to combat desertification and land resource degradation in 2009;
- The Environmental Policy in 2011;
- The preparatory document for the REDD + strategy and its implementation through the Measurement, Reporting and Verification (MRV) project;
- The second national communication in 2013 on the assessment of emissions by sector;
- The Intended Nationally Determined Contribution (INDC) in September 2015, which includes an adaptation component.

The CAR has neither developed its National Adaptation strategy nor its Nationally Appropriate Mitigation Actions (NAMA). It is expected that the NAMA's agenda will be developed with funding from the African Climate Change Fund (ACCF) and its national adaptation strategy will be developed with financing from the World Bank. The Central African Republic nominated its National Designated Authority to the GCF in January 2015.

A.2

Justification for request

As a post-conflict country, the Central African Republic's reconstruction needs are enormous. The country combines socio economic vulnerability, vulnerability to climate change and low adaptive capacity. This malefic combination poses severe threats to social cohesion, stability and sustainable development. Given the Green Climate Fund is a new Fund, the country's institutions count with only a limited knowledge and understanding of the Fund, its operational modalities and investment priorities. The implementation of activity 1 will build the capacity of the NDA, across all its institutional teams, for a better understanding of the GCF processes. It will also allow the NDA to develop and sustain communications with different groups of relevant stakeholders.

Many environmental programmes that were elaborated in the past did not have a strong link with climate change and mitigation and adaptation measures. Thus, the Central African government has to present a new proposal

that takes into account these new concepts and needs. Because of the critical financial situation the country is facing, however, the priorities of the government have been established on the security and the

election issues. Because of that, Central African Republic does not hold the financial and technical resources required to address strategic frameworks and develop a country programme for its strategic engagement with the GCF, and hence requires readiness support from the Fund.

SECTION B: SCOPE OF WORK

B.1

Description of activities (*Please provide detailed logical framework as an annex. See Annex I for content to build from*).

If consultancy service is required to undertake proposed activities, please also include a brief terms of reference of the service in this section or as an annex.

The initial phase of the Readiness and Preparatory Support Programme will focus on the standardised readiness package for (i) the strengthening of the NDA (activity 1), and (ii) the development of strategic frameworks for engagement with the Fund, including the preparation of a country programme (activity 2). These activities are described below, with an initial logical framework included as Annex I.

Activity 1: Strengthening the Focal Point

Recruiting national and international experts (with good command of English language) as required to provide technical and management assistance to the NDA in order to:

1. Strengthen the knowledge and capacities of the NDA's coordination team to fulfil its roles and responsibilities;
2. Coordinate and liaise with other ministries, relevant departments and agencies on key issues relating to the GCF, including consultations on the development of a country programme; and
3. Build the capacity of the NDA and their team to engage stakeholders and organise multi-party consultations.

The NDA may also add other activities in accordance with the Fund's defined resource envelope and scope of work in the Standardised Package for NDA or Focal Point Strengthening, available at: http://www.gcfund.org/fileadmin/00_customer/documents/Accreditation/Scope_of_Work_Package_1_NDA_Strengthening.pdf.

Activity 2: Strategic Engagement Framework with the Fund

The NDA and their team will develop a country programme by undertaking a number of activities, including:

1. Identifying the government's mitigation and adaptation priorities in accordance with its strategic policy documents, other sectoral programmes and the Fund's *Initial Results Management Framework*;
2. Identifying a list of programmes and projects, including public-private partnerships, consistent with the Fund's *Initial Investment Framework*;
3. Organising trainings, workshops and consultations with relevant non-state actors from the civil society (including reps of indigenous people), academia and private sector (micro, small, medium enterprises) on GCF-related issues, including consultations on the development of a country programme.
4. Identifying opportunities to engage the private sector, including micro, small and medium-sized enterprises, and to leverage their capacity to implement programming priorities;
5. Identifying the roles of prospective public and private sector entities that may be accredited by the Fund in implementing the Central African Republic's programming priorities with respect to the Fund;
6. Identifying how the GCF can build on the ongoing work of other development partners in the country, and deliver its support in a manner complementary to the efforts of other partners; and

The NDA will develop a plan to manage any conflict of interest that may arise in delivering this particular activity and may add other elements of the country program and will also undertake stakeholder consultations in a manner that is consistent with the Fund's defined resource envelope and scope of work in the Standardised Package for Country Strategic Frameworks, available at: http://www.gcfund.org/fileadmin/00_customer/documents/Accreditation/Scope_of_Work_Package_2_Country_Programme.pdf.

B.2

Expected results

Activity 1: Institutional capacities of the NDA are built to effectively fulfill its roles and responsibilities in relation to the Fund.

Activity 2: Development, through a stakeholder engagement process, of a country programme to include elements provided in the Fund's *Initial general guidelines for country programmes*, which will include programming priorities and programme/project concepts consistent with the Fund's *Initial results management framework* and *Initial investment framework*

SECTION C: BUDGET *(include total cost and share of GCF funding)*

Please use the separate budget template provided to detailed relevant line items.

A detailed budget will be provided with the inception report. Based on the guidance from the standardised package for activities 1 and 2, the following high-level, indicative budget breakdown is envisaged:

Activity 1& 2 combined: US\$ 300,000

- Consultants' fees:US\$125,000
- Consultants' travel and per diems: US\$ 35,000
- Workshops (venue, catering, travel, per diem, materials, etc.):US\$ 90,000
- Other costs (including audit costs):.....US\$9,600
- Contingency:..... US\$ 13,200
- Project Management costs (UNDP)..... US\$ 27,200

Note: please refer to the Fund's guide on indicative budgets for the standardised packages for [activity 1](#) and [activity 2](#).

SECTION D: IMPLEMENTATION PLAN

D.1	Implementation arrangements
------------	------------------------------------

Please include information on delivery partners.

UNDP will serve as the delivery partner and will work under the leadership and guidance of the cross-sectoral team, represented by the Ministry of Environment, Ecology and Sustainable Development (NDA). The NDA will have oversight of the technical aspects in implementing the programme. With the guidance of the NDA, UNDP will hire the consultants and procure other services to deliver Activity 1 and 2. The detailed implementation arrangements including the procurement plan and a detailed implementation plan will be further elaborated in the inception document.

D.2	Disbursement and implementation schedule
------------	---

The funding will be transferred to UNDP, who will act a delivery partner, in three tranches:

- The first disbursement, which amounts US\$ 135,000 will be transferred upon the submission of an inception document from the Focal Point to the Fund, in form and substance acceptable to the Fund, which includes detailed implementation plan, procurement plan and budget;
- The second tranche of US\$ 135,000 will be transferred upon submission of an interim progress report and financial report, in form and substance acceptable to the Fund, including a certified financial statement; and
- The final disbursement of \$30,000 will be made upon submission of a completion report and a certified Financial Statement on the use of Grant proceeds in form and substance acceptable to the Fund.

D.3	Procurement plan
------------	-------------------------

UNDP, under the guidance of the NDA, will competitively procure services consistent with its procurement policies. The terms of reference of consultants will be developed under the guidance of the NDA to include the tasks outlined in the request summary above.

Items such as venues and, travel for stakeholder workshops to be organized will also be procured consistent with the UNDP procurement policies.

Information on the process of procurement to undertake will be included in the inception document where such information can be provided in advance, and in any case, the process and the results will be included in interim progress and completion reports once such procurement has been undertaken and completed.

SECTION E: MONITORING & REPORTING PLAN

The reports to be submitted will be as per what is included in section D.2, and will include reporting against the logical framework included in annex 1.

SECTION F: RISK & MITIGATION MEASURES

Please describe the expected risks (external and internal) that could influence the timing and quality of the.

The main risks are associated with the political crisis that has been going on over the last 2 years, resulting in a violent conflict that has affected the entire population of the CAR. As a mitigation measure, the start date has been slated to May 2016, after the elections. More detailed risk assessments may be made and presented in the Inception Document.

Annex I. Logical Framework

	PROJECT SUMMARY	INDICATORS	BASELINES
OUTCOMES	1. The NDA's capacity to undertake Fund-related responsibilities and engage national stakeholders strengthened	1.1 Capacity to coordinate across stakeholders and facilitate effective consultation and communication 1.2 Knowledge on climate and finance priorities strengthened 1.3 System for reviewing proposals and issuing recommendations (or no-objections) established 1.4 Capacity and systems to monitor, evaluate and report on the activities of the Fund and other relevant finance mechanisms and institutions established 1.5 Information, including in local languages, on procedures of the Fund to disseminated to country stakeholders	
	2. Strategic framework for engagement with the Fund developed	2.1 Engagement of private sector, civil society, government and local government stakeholders on priorities for engagement with the fund 2.2 Priorities for project and concepts to be developed for accessing the fund 2.3 Country programming document developed and published in adherence with the initial guidance from the Fund	

OUTPUTS	1.1 A process for supporting coordination across stakeholders and facilitating engagement (including periodic meetings / workshops)	1.1.1 Write up of the coordination process, and convening schedule 1.1.2 Meeting minutes and participant lists documenting engagement of at least xx groups	
	1.2 Annual report on activities of the Fund and other relevant funding mechanisms and institutions in the country 1.3 Information materials on the operational procedures of the Fund in local languages (where relevant) and distribution lists of recipients	1.2.1 Electronic copy of the annual report, and details of public dissemination channels 1.3.1 Links to electronic copies of presentations, information materials, climate and development information disseminated to distribution lists where relevant. 1.3.2 At least xx information materials on the fund developed and disseminated to at least xx people	
	2.1 Country programme, including elements provided in the Fund's Initial Guidelines for Country Programmes 2.2 Summaries of meetings of multi-stakeholder engagement, including list of participants	2.1.1 Copy of country programme, completed using the initial guidance on country programmes prepared by the GCF secretariat 2.1.2 Background documentation on the programme, and links to public dissemination channels 2.2.1 Agendas and summaries from workshops convened as part of the country programme process 2.2.2 Short note on lessons learned from country programming, and good practices in stakeholder engagement	

ANNEX II. REVISED COUNTRY READINESS LOGICAL FRAMEWORK – CENTRAL AFRICAN REPUBLIC *

OUTCOMES ¹	BASELINE	TARGET	ACTIVITIES <i>(including key outputs or deliverables where applicable)</i>
1. Country capacity strengthened			
1.1 <i>NDA/focal point lead effective coordination mechanism</i>	<input type="checkbox"/> 0 <input checked="" type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2	<ul style="list-style-type: none"> - Strengthen the knowledge and capacities of the NDA's coordination team to fulfil its roles and responsibilities - Coordinate and liaise with other ministries, relevant departments and agencies on key issues relating to the GCF, including consultations on the development of a country programme
1.2 <i>No objection procedure established and implemented</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
1.3 <i>Bilateral agreements between the country and the GCF executed</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
1.4 <i>Monitoring, oversight and streamlining of climate finance</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
2. Stakeholders engaged in consultative processes			
2.1 <i>Stakeholders engaged in consultative processes</i>	<input checked="" type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2	<ul style="list-style-type: none"> - Build the capacity of NDA and their team to engage stakeholders and organize multi-party consultations - Identify how the GCF can build on the ongoing work of other development partners in the country, and deliver its support in a manner complementary to the efforts of other partners
2.2 <i>Country programmes, including adaptation priorities, developed and continuously updated</i>	<input checked="" type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2	<ul style="list-style-type: none"> - Identifying the government's mitigation and adaptation priorities in accordance with its strategic policy documents, other sectoral programmes and the Fund's initial results management framework
2.3 <i>Stakeholder consultations conducted with equal representation of women</i>	<input type="checkbox"/> 0 <input checked="" type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2	<ul style="list-style-type: none"> - Organizing trainings, workshops, and consultations with relevant non-state actors from the civil society (including reps of indigenous people), academia and private sector (micro, small, and medium enterprises) on GCF-related issues, including consultations on the development of a country programme
2.4 <i>Annual participatory review of GCF portfolio in the country organized</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
3. Direct access realized			
3.1 <i>Candidate entities identified and nominated for accreditation</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
3.2 <i>Direct access entity accredited</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
3.3 <i>Entity/ies annual/multi-annual work programme developed</i>	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	

3.4 Funding proposals through enhanced direct access modality approved	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
4. Access to finance			
4.1 Structured dialogue between the NDA/Accredited Entities and the GCF Secretariat organized	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
4.2 Country programmes, concept notes, including on adaptation, developed that implement high-impact priorities identified in INDCs and other national strategies or plans	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
4.3 Project/programme preparation support, including for adaptation, to develop funding proposals provided	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
4.4 Funding proposals, including for adaptation, that are aligned with country priorities approved	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
5. Private sector mobilization	0-8	0-8	
5.1 Private sector engaged in country consultative processes	✓0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 ✓2	- Identifying opportunities to engage with the private sector, including micro, small, medium enterprises and to leverage their capacity to implement programming priorities
5.2 Enabling environment for crowding-in private sector investments at national, regional and international levels exists	✓0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 ✓2	- Identifying the roles of prospective public and private sector entities that may be accredited by the Fund in implementing the Central African Republic's programming priorities with respect to the Fund
5.3 Funding proposals for private sector projects/programmes, including for adaptation, approved	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	
5.4 Funding proposals under the Private Sector Facility programmes (small- and medium-sized enterprises and mobilizing funds at scale) submitted and approved	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	<input type="checkbox"/> 0 <input type="checkbox"/> 1 <input type="checkbox"/> 2	

*Per the revised GCF "Readiness and Preparatory Support" template (version 19 August, 2016). Outcomes based on decisions B.08/10, annexes XII, XIII & XIV; B.08/11; B.11/10, annex I; B.12/20, annex I.

The original proposal approved by the Green Climate Fund was revised on September 2016, upon consultations with the Ministry of Environment, Ecology, and Sustainable Development, NDA/Focal Point of Central African Republic to the GCF, to fit the revised GCF readiness outcomes, above. The above logic framework responds to Central African Republic's climate finance readiness needs and gaps.

					Total Outcome 2	59,165	71,164	61,164	191,493	
GCF Outcome 5: Private Sector Mobilization	UNDP Central African Republic	66001	12526	71200	International Consultants		4,000		4,000	l
				71300	Local Consultants	-	-	-	-	
				71600	Travel	-	-	-	-	
				72500	Supplies	-	-	-	-	
				74500	Miscellaneous Expenses	-	-	-	-	
				75700	Training, Workshops and Confer		5,814		5,814	m
					Total Outcome 3		9,814		9,814	
Project Management Costs	UNDP Central African Republic	66001	12526	74100	Professional Services	3,000			3,000	n
				74598	Direct Project Costs - GOE	24,200			24,200	o
				75700	Training, Workshops and Confer					
					Total Project Management Costs			27200	0	27,200
					Project Total	81,830	153,342	64,828	300,000	

Budget Notes:

a.	International Consultant fees + travel Cost and DSA for: 1 week Training session of the cross sector NDA members on GCF process and climate finance + Inception workshop
b.	Local contract web site design for GCF Process sensitization and monitoring
c.	National travel for local workshop in subregion
d.	Contingency/ Miscellaneous Costs related to Outcome 1
e.	2 training, 1 Training of NDA members on GCF Funds Process,1 training abroad for NDA staff
f.	1 international consultant to draft and develop national strategy (consultancy cost , travel and DSA)

g.	5 National Consultant hire (fees: Financial, adaptation, mitigation, sharing benefit, specialist in <i>CDM</i>) + DSA
h.	National travel for NDA staff to supervise consultation throughout the country
i.	Computer, Printer, Photocopier acquisition
j.	contingency/ Miscellaneous Costs related to Outcome 2
k.	Training workshop: 6 Sectorial workshop, 6 regional Workshop, 3 workshop on Strategy framework
l.	International consultant to sensitize private sector on engagement opportunities with the GCF
m.	1 Workshops for building capacity of private sector on GCF investment procedures and opportunities
n.	Professional Services for Audit
o	Direct Project Costs related to Project Management