

TRAC 3 Category II funding from BCPR as per TRAC3 Guidelines.

1. COVER PAGE

One page. Signed by the Resident Representative as a DEX project.

Country: **Dominica**

Implementing parties: **UNDP Barbados and the OECS**

Programme Period: September 2015 to September 2016	
Programme Component: Crisis Prevention and Recovery	
Project Title: Supporting the Recovery Framework in Dominica	
Atlas Award ID:	00091240
Project ID:	00096592
Project Duration:	1 year
Management Arrangement:	DIM

2016 Budget	73,880
Allocated resources:	
• TRAC 1.1.3	73,880
• Country TRAC	0,00
• OCHA	0,00
• Regular	_____
• Other:	
○ Donor	
○ Donor	_____
• In kind contributions	_____
Unfunded budget:	

Agreed by (UNDP):  _____

<p>Output 1 Effective Recovery Framework Developed in Dominica</p> <p>Baseline: Building on experiences and lessons learnt from the 2014 PDNA in St. Vincent and the Grenadines and Saint Lucia following the 2013 Christmas Trough event. Additionally national capacity in Barbados and St. Vincent and the Grenadines in PDNA built during 2015. However, given these, there is still a need to enhance capacities in the PDNA methodology in Dominica.</p> <p>Indicators:</p> <ul style="list-style-type: none"> ▪ Development of recovery framework in Dominica ▪ Framework is gender responsive and focuses on supporting recovery of the most vulnerable/most directly impacted ▪ Framework makes recommendations for strengthening essential economic services for the reinstatement of lost livelihoods and for addressing losses in productivity 	<p>Activity Result 1 Enhancement of National Capacities in PDNA through social livelihoods assessments</p> <ul style="list-style-type: none"> ▪ Local workshops in elements of the PDNA process ▪ Desk Review ▪ Data Gathering and validation 	<p>X X X</p>	<p>UNDP, Government of Dominica, UN System, National Disaster Offices, OECS, CDB</p>	<p>TRAC 1.1.3</p>	<p>PDNA Team Leader</p> <p>Social and Economic Sector Specialists (agriculture, housing, commerce, gender, tourism)</p> <p>Workshops</p> <p>Travel</p>	<p>15,000</p> <p>26,000</p> <p>4,000</p> <p>1,000</p>
	<p>Activity Result 2 Social Livelihoods assessment and development of recovery framework</p> <ul style="list-style-type: none"> ▪ Detailed Needs Assessment Analysis ▪ Stakeholder consultations ▪ Preparation of recovery plan including identification of priority areas ▪ Documentation of best practices and lessons learned 					

Targets

- Social and Livelihoods assessment report produced outlining the recovery priorities
- Social and livelihoods assessment report is utilised by economic and social services sector

<p>Output 2 Coordination to support the development, agreement and implementation of the recovery strategies in Dominica</p> <p>Baseline: While there has been experience in applying the PDNA in some Eastern Caribbean countries (St. Vincent and the Grenadines; Saint Lucia) there is no coherent approach nor experience in applying the PDNA in Dominica</p> <p>Indicators:</p> <ul style="list-style-type: none"> ▪ Discussion and planning of the vulnerability assessment <p>Targets</p> <ul style="list-style-type: none"> ▪ 1 recovery plan recommendation implemented ▪ Hazard and Vulnerability Assessment report of proposed resettlement locations completed 	<p>Activity Result 1 Reinforcement of coordination mechanisms for disaster recovery at national levels</p> <ul style="list-style-type: none"> ▪ Hazard and Vulnerability Assessments in resettlement sites ▪ Coordination meetings 	<p>X X X X</p>	<p>UNDP, CDEMA, UN System, Government of Dominica</p>	<p>TRAC 1.1.3</p>	<p>Consultant Meeting and Workshops</p>	<p>10,000 7,880</p>
---	--	----------------	---	-------------------	--	--------------------------

