

R. Faris

Program/Project: - Strengthening National capacities for Disasters Risk Reduction and Livelihood Recovery

Report/Quarter:- 2nd Quarters , Agency:- UNDP

Planned Activity	Results Achieved during this quarter	Evidence
<p>1.2: Translation of the DRM-SPIF, DRM Policy, CBDRM Manual in regional language for wider understanding among various stakeholders (03)</p>	<p>02 documents translated into national and regional languages and made used</p>	<p>02 documents translated into national and regional language and made used</p>
<p>1.5 Development of brochures/leaflets/IEC materials on CBDRM planning process(3)</p>	<p>More than 600 IEC materials developed and distributed on CBDRM process and DRM policy framework have been prepared in brochure and poster form for wider awareness creation (600 copies of IEC materials)</p>	<p>CBDRM process and DRM policy framework has been prepared in brochure and poster form for wider awareness creation on DRM</p>
<p>1.8: Training on CBDRM approach for effective risk management programme and strategy at regional level (2days)</p>	<p>25 trainees have got basics of CBDRM approach through a two day training</p>	<p>List of trainees participated on the CBDRM training</p>
<p>1.10: Training and skill development on various livelihood recovery technologies, alternative livelihoods, water and land management and livestock management (01 training) at regional level (2 days)</p>	<p>32 people from 13 agencies participated on the event and shared skills and best practices</p>	<p>No of agencies and people participated on the consultative training (as documented in the financial source documents)</p>



AF-2

<p>1.12 Establishment/strengthening of regional level database on DRM interventions by various agencies/partners of each sectoral interventions every quarter</p>	<p>Personnel from regional DPFSPCO have got familiarization training on administration of newly adopted EWI /database base administration</p>	<p>Personnel gained skill training (as attached on the financial documents)</p>
<p>2.1: Development of Regional Disaster Risk Management, response, prepared and mitigation plans(01)</p>	<p>A DRM plan developed by core regional bureaus consolidated at regional level, that serve the region as a guiding document to coordinate regional disaster mitigation, preparedness and response strategies and programs</p>	<p>Compiled Regional DRM sectoral plan</p>
<p>2.7 : Training on Result Based Management(planning, implementation, monitoring and evaluation) at regional level(02 days)</p>	<p>30 people trained on Basics and practical techniques of RBM</p>	<p>List of people participated on RBM training</p>
<p>2.10: DRM professionalization through MS Degree programme at Bahir Dar University:(02 persons)</p>	<p>2 students joined BDU TO pursue MSC degree</p>	<p>No of personnel admitted at BDU for MSC degree in DRM</p>
<p>2.15 ToT on CBDRM and livelihood restoration for regional zonal and wereda level experts</p>	<p>9 people from Afar regional state relevant bureaus attended two TOT trainings; on regional DRM planning and RBM training at Adama with a joint coordination of UNDP and federal DRMFS, by trainers from Asian Disaster Preparedness Cenetr</p>	<p>No of people attended two TOT trainings at national level And financial documents compiled in the program expenditure file</p>



Afaris

<p>3.2 Office running and operational costs</p>	<p>Basic office items including printers, stationery, Hard disc, EVDO and etc procured for program operation</p>	<p>Financial documents compiled and documented at DPFSPCO</p>
<p>3.3: Organize bi-annual regional level review meeting on the progress, lessons and achievements including way forward of the DRM Programme</p>	<p>One biannual review event organized and reflected on strengths and weaknesses of the program track and set future program direction</p>	<p>List of people participated on the review event and financial documents attached to expenditure report</p>
<p>3.5: Regular Monitoring and evaluation and technical support from regional level.</p>	<p>2 monitoring tasks undertaken, which highly enabled the program to accelerate timely delivery</p>	<p>Field feedback report and financials documents attached to the expenditure report</p>
<p>Support Provision of CAHWS TRAINING in selected woredas of the regionslected</p>	<p>100 CAHWS in five woredas have got refresher training for five consecutive days</p>	<p>List of trainees documented at DPFSPCO</p>
<p>Support Vaccination campaign in selected woredas of the region</p>	<p>Coordination and mobilization of animal vaccine is being supported at regional level</p>	<p>Coordination and mobilization support provided to regional APADB(as documented in the office)</p>



Report compiled by: Mr. Hussien Ali
 Name/Designation: Program Coordinators
 Date: Dec /2014

Report verified by: Mr. Ali Mohammed
 Name/Designation: A/Bureau Head (Economy Sector)