

Regional Bureau for Africa

[Regional Bureau for Africa](#)

[ABP](#)
[Programme](#)
[Projects](#)
[Documents](#)
[Calendar](#)
[Discussions](#)
[View Other Units](#)
[Overview](#)
[Planning \(2015\)](#)
[Monitoring](#)

Outputs/Results Areas and Enabling Actions

 Status: Not Started Started Completed

Assigned Corporate Outputs/Results Areas and Enabling Actions

Output 1.1: National and sub-national systems and institutions enabled to achieve structural transformation of productive capacities that are sustainable and employment - and livelihoods-intensive

Priority Units

- Angola
- Côte d'Ivoire
- Ethiopia
- Guinea
- Madagascar
- Mali
- Rwanda
- Sierra Leone

Enabling Actions:

EA 1.1.1: UNDP's approach to youth employment and livelihoods repositions it as a credible player on (inclusive) sustainable development

Activity	Start Date	End Date	Task Manager(s)	Team Members
Map inclusive business ecosystems in a selected sector in 3 pilot countries.	1 Jan 2015	31 Dec 2015	• Tomas Joao SALES	
Develop an online portal linking young African entrepreneurs to knowledge, information, B2B opportunities and impact investors.	1 Jan 2015	31 Dec 2015	• Tomas Joao SALES	
Co-convene an African Impact Investment Public Private Dialogue leading to an Action Plan to advance the African Impact Investment sector.	1 Jan 2015	31 Dec 2015	• Tomas Joao SALES	
Regional agro-business supplier development programme (ASDP) up and running in Angola, Côte d'Ivoire and Rwanda. The ASDP provides employment and livelihoods opportunity with a focus on youth and women	1 Jan 2015	31 Dec 2015	• Tomas Joao SALES	

Output 5.4: Preparedness systems in place to effectively address the consequences of and response to natural hazards (e.g. geo-physical and climate related) and man-made crisis at all levels of government and community

Priority Units

- Burkina Faso
- Mali
- Niger

Enabling Actions:

EA 5.4.2: UNDP's risk responsiveness bolstered based on improvements to risk assessments, monitoring/tracking and response/mitigation (early warning, pre-emptive action, design of programmes)

Activity	Start Date	End Date	Task Manager(s)	Team Members
Early response strategies and tools for crisis and disasters developed for Sahel countries. UNDP will provide technical advice. (Team: Climate Change and Resilience Team)	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Socio-economic impacts of Ebola analysed, underlying drivers and an effective recovery response articulated. (Team:)	1 Jan 2015	31 Dec 2015	• Ayodele Festus ODUSOLA	

Strategic Analysis Team)				
Functional regional multi-hazard early warning systems established after existing regional early warning systems in ECOWAS, CILSS and SADC/GAD completed. UNDP will provide technical advice. (Team: Climate Change and Resilience Team)	1 Jan 2015	31 Dec 2015		• Aliou Mamadou DIA
Disaster loss databases established and regional multi risk profiles for SADC, ECOWAS and ECCAS completed; Country situation analysis completed in target countries. UNDP will provide expert advice. (Team: Climate Change and Resilience Team)	1 Jan 2015	31 Dec 2015		• Aliou Mamadou DIA
EA 5.4.1: Institutional positioning and readiness well underway for the 3rd World Conference on DRR/Hyogo (2015) and the World Humanitarian Summit (in 2016).				
Activity	Start Date	End Date	Task Manager(s)	Team Members
RECs and AU contributed to the development of a new global framework for DRR in the WCDDRR. UNDP will provide Technical and financial support.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
AUC and RECs update DRR regional frameworks in line with post HFA global framework. UNDP will provide expert advice.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Target countries and regional institutions define common position for the World Humanitarian Summit in 2016. UNDP will provide technical advice and financial support to national and regional consultations.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	

Output 7.1: Global consensus on completion of MDGs and the post 2015 agenda informed by contributions from UNDP**Priority Units**

- Ethiopia
- Malawi
- Mozambique
- Senegal
- Tanzania
- United Republic of

Enabling Actions:

EA 7.1.2: Develop and table an initial UNDP 'offer' to support countries start-up implementation and monitoring of the SDGs and post-2015 agenda, working in partnership with the UNDS, IFIs and others

Activity	Start Date	End Date	Task Manager(s)	Team Members
CAP and related SDG issues advocated among the various New York Groups and HLC Sherpas and partners. RBA will support the formulation of advocacy materials and messaging. (Team: SAT, Inclusive & Sustainable Growth Team)	1 Jan 2015	31 Dec 2015	• Ayodele Festus ODUSOLA • Tomas Joao SALES	
Ability of African Group in New York on post 2015 negotiations and SDG dialogue to conduct their mission strengthened. RBA will support by providing analysis of relevant documents and giving technical input into critical issues for discussion on the Post 2015 and OWG proposal. (Team: SAT, Inclusive & Sustainable Growth Team)	1 Jan 2015	31 Dec 2015	• Ayodele Festus ODUSOLA • Tomas Joao SALES	
Groundwork to roll-out post-2015 strategies is well in place in advance. Regional mainstreaming/implementation framework for SDGs initiated. RBA will support through policy discussions, technical missions and review of documents; conduct a gap analysis of data and statistical frameworks at the regional level; conduct fiscal analysis for African countries as an input into financing for the SDGs. (Team: SAT, Inclusive & Sustainable Growth Team)	1 Jan 2015	31 Dec 2015	• Ayodele Festus ODUSOLA • Tomas Joao SALES	
For the advancement of SDG's, forward looking analysis of Africa's development issues carried out and African Economic Outlook Report, Africa Human Development Report, Inequality mapping produced. (Team: SAT, Inclusive & Sustainable Growth Team)	1 Jan 2015	31 Dec 2015	• Ayodele Festus ODUSOLA • Tomas Joao SALES	
EA 7.1.1: Secure a leading role for UNDP in assisting countries to adapt and monitor the SDGs and post-2015 development agenda				
Activity	Start Date	End Date	Task Manager(s)	Team Members

'SDG domestication' process commenced and SDGs incorporated into National Development Plans in target countries. UNDP will provide technical advice to this exercise.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Ayodele Festus ODUSOLA 	<ul style="list-style-type: none"> Alessandra CASAZZA Eunice KAMWENDO-CHINTEDZA
Gaps identified in the statistical systems of target countries to monitor progress of SDGs. UNDP will provide technical advice and training to the exercise.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Ayodele Festus ODUSOLA 	<ul style="list-style-type: none"> Alessandra CASAZZA Eunice KAMWENDO-CHINTEDZA
Regional analysis of progress on MDGs produced in partnership with AUC, AfDB and UNECA (Africa MDG Report).	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Ayodele Festus ODUSOLA 	<ul style="list-style-type: none"> Alessandra CASAZZA Eunice KAMWENDO-CHINTEDZA

Organizational Result 1.1: Programme effectiveness enhanced for achieving results at all levels through quality criteria and quality assurance processes
Priority Units
Enabling Actions:
EAM 1.1.3: Delivery of coordinated policy, programme, and management services to COs from Regional Hubs and global shared service centres (GSSCs) meets established standards

Activity	Start Date	End Date	Task Manager(s)	Team Members
COST business process in place to guide division of labor between oversight and support	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN 	
Horizontal and vertical integration of country oversight and support takes place as evidenced by joined up action on policy support provision, scenario planning and performance monitoring.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN 	
RBM and M&E capacity in RSC integrated into country support function	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN 	
Ensure that COST is fully updated on the modifications to corporate instruments such as the IWP, ROARs, IRRFs, etc.) as they are updated.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN 	

EAM 1.1.1: Action Plans on programme alignment to the SP being implemented substantially in all UNDP COs with clear evidence of progress

Activity	Start Date	End Date	Task Manager(s)	Team Members
All self-starter country offices trained on SP programme alignment.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Gerd TROGEMANN 	
Time-bound action plan developed to train the remaining 30 COs on SP programme alignment.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Gerd TROGEMANN 	
X % of COs will have Action Plans in place, and all have actions completed towards alignment..	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Gerd TROGEMANN 	

EAM 1.1.4: Quality assurance (QA) system and revised appraisal processes for country programmes and regional and global programmes and projects institutionalized, delivering high quality CPDs and regional and global projects

Activity	Start Date	End Date	Task Manager(s)	Team Members
Accountability framework and business process as well as a monitoring system for all the projects under the RP developed and approved.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN MOHAMED YAHYA 	
Outcome and programme level evaluation plan for the regional programme developed and approved.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE 	

Early UNDAF engagement by UNDP is ensured for the 2015 UNDAF roll-out countries.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Gerd TROGEMANN MOHAMED YAHYA
2015 CPDs feature early UNDAF engagement and are fully aligned with the Strategic Plan and COs properly oriented during the design process.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN MOHAMED YAHYA
Programming missions to COs conducted on demand, by CST drawing on technical support in the RSC and HQ.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN MOHAMED YAHYA
Internal Quality Assurance System for review of CPDs improved and tested by COT. For 2015 pilot countries, done through convening Pre-PAC consultations for all CPDs convened by COT , helping the COs incorporate suggestions before the HQ-PAC; HQ-PAC staffed and COs prepared to present CPDs.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Linda MAGUIRE Gerd TROGEMANN MOHAMED YAHYA

EAM 1.1.5: Gender Equality Seal rolled-out in COs

Activity	Start Date	End Date	Task Manager(s)	Team Members
Relevant training material Updated/developed	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Odette KABAYA 	
Gender performance assessments conducted in 30 COs using the Gender Equality Seal Benchmarks	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Odette KABAYA 	
15 COs received support in conducting baseline assessments for improved gender performance against Gender Equality Seal standards.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Odette KABAYA 	
Target COs recertified to reach gold, through a review of the baselines and action plan development.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Odette KABAYA 	

Organizational Result 7.2: UNDP recognized as a development partner of choice by its partners

Priority Units

Enabling Actions:

EAM 7.2.4: Optimal management and utilization of resources based on accelerated delivery and sustained organisation-wide implementation of the new cost recovery policy.

Activity	Start Date	End Date	Task Manager(s)	Team Members
Improved resource mobilization and utilization among RBA COs through interventions based on monitoring, analysis and support.	1 Jan 2015	31 Dec 2015	<ul style="list-style-type: none"> Dmitri KATELEVSKY 	

Unit Specific Outputs/Results Areas and Enabling Actions

Output 1.3: Solutions developed at national and sub-national levels for sustainable management of natural resources, ecosystem services, chemicals and waste

Priority Units

- Guinea
- Kenya
- Liberia

- Mozambique
- Sierra Leone

Enabling Actions:

EA 1.3.2: National solutions to manage natural resources that are consistent with human development principles proposed and advocated in target countries.

Activity	Start Date	End Date	Task Manager(s)	Team Members
Planned annual outputs related to developing national solutions achieved in target countries with policy and technical advice from UNDP	1 Jan 2015	31 Dec 2015	• Degol HAILU	

EA 1.3.1: The African Mining Vision (AMV) is translated at the country level through UNDP led initiatives that focus on multi-stakeholder participation to manage natural resources for sustainable human development.

Activity	Start Date	End Date	Task Manager(s)	Team Members
AMV implementation commenced in target countries and proceed according to work-plan	1 Jan 2015	31 Dec 2015	• Degol HAILU	

EA 1.3.2: Regional standards of natural resource governance developed and compliance with these standards monitored with UNDP support

Activity	Start Date	End Date	Task Manager(s)	Team Members
African Peer Review Mechanism (APRM) assessments on extractives completed in 4 countries.	1 Jan 2015	31 Dec 2015	• Degol HAILU	

Output 1.4: Scaled up action on climate change adaptation and mitigation across sectors which is funded and implemented**Priority Units**

- Angola
- Burkina Faso
- Comoros
- Ethiopia
- Ghana
- Liberia
- Malawi
- Niger
- Senegal
- Zambia

Enabling Actions:

EA 1.4.1: UNDP is better positioned to provide sustained support to countries on climate change based on a strengthened 'offer' that enables engagement with and delivery on the outcomes of global processes (UNFCCC, SDGs)

Activity	Start Date	End Date	Task Manager(s)	Team Members
National Adaptation Plans advanced by improving institutional capacities of Planning Departments of Ministries of Finance and Sector Line Ministries. In collaboration with NAP-GSP, UNDP will support these efforts through workshops and advice.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Nationally Appropriate Mitigation Actions (NAMAs) formulated in the energy, agriculture, waste and industrial process sectors of the target countries. UNDP will provide technical support and inputs through Low Emission Capacity Building Project.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Policy and programme interventions of SE4ALL reviewed to verify their contributions to the energy sector. The review will verify the effectiveness of the interventions to ensure cost reflective tariffs (including feed-in tariffs) to scale-up sustainable energy activities and investments.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	

EA 1.4.2: UNDP recognized as one of the leading multilateral providers of TA support to formulate strategies and initiatives that catalyse climate finance for low-emission and climate-resilient development.

Activity	Start Date	End Date	Task Manager(s)	Team Members
Africa Group of Negotiators for COP21 preparations and beyond familiarized with climate change adaptation, mitigation and finance issues. UNDP will provide expert advice to the Negotiators.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Work with Micro, Small and Medium Enterprises in target countries identified green technology business opportunities for transition to Green Economy.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Target countries prepared for climate financing planning as the first step towards accredited climate finance readiness. UNDP will provide TA through Regional capacity building workshops for climate finance planning.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Target countries accessed Green Climate Fund (GCF) and other climate financing opportunities. UNDP will provide technical advisory services.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	

Output 2.1: Parliaments, constitution making bodies and electoral institutions enabled to perform core functions for improved accountability, participation and representation, including for peaceful transitions

Priority Units

- Burkina Faso
- Burundi
- Côte d'Ivoire
- Central African Republic
- Chad
- Ghana
- Lesotho
- Nigeria
- Sierra Leone
- Tanzania
- United Republic of
- Togo
- Zambia

Enabling Actions:

EA 2.1.1: UNDP's global 'offer' on democratic governance reinforced around issues of voice, inclusion and accountability. a) In the case of legislatures, strengthen their capacity to monitor implementation and achievement of the SDGs and post-2015 agenda; b) in the case of constitution-making bodies, address the economic, social, cultural, and environmental framework advanced through the SDGs and the post-2015 agenda; c) in the case of electoral management bodies, adopt specific strategies and measures in UNDP-assisted electoral support to target the participation of women and men from marginalized and excluded groups as voters, candidates, and electoral administrators.

Activity	Start Date	End Date	Task Manager(s)	Team Members
Capacity of regional and sub-regional institutions (AU, ECOWAS, ECCAS, AAEA, EAC, ECF-SADC) strengthened to conduct electoral observation and to provide electoral assistance to the countries in the region. UNDP will provide technical advice and training.	1 Jan 2015	31 Dec 2015	• Matthew Ogbonnia Augustus OJIELO	
In collaboration with AU DPA, provide technical and advisory support to AU Commission to operationalize the Association of African Electoral Authorities – AAEA	1 Jan 2015	31 Dec 2015	• Matthew Ogbonnia Augustus OJIELO	
Provide professional development courses to EMBs and regional networks of EMBs to enable them deliver inclusive and credible electoral processes in target countries.	1 Jan 2015	31 Dec 2015	• Matthew Ogbonnia Augustus OJIELO	
Capacities of CSOs, political parties and EMB strengthened in target countries - capacities to include and ensure meaningful participation of women, youth and other marginalized groups in the electoral and political process. UNDP to provide training through thematic workshops.	1 Jan 2015	31 Dec 2015	• Matthew Ogbonnia Augustus OJIELO	

EA 2.1.1: UNDP's global 'offer' on democratic governance reinforced around issues of voice, inclusion and accountability. a) In the case of legislatures, strengthen their capacity to monitor implementation and achievement of the SDGs and post-2015 agenda; b) in the case of constitution-making bodies, address the economic, social, cultural, and environmental framework advanced through the SDGs and the post-2015 agenda; c) in the case of electoral management bodies, adopt specific strategies and measures in UNDP-assisted electoral support to target the participation of women and men from marginalized and excluded groups as voters, candidates, and electoral administrators.

Activity	Start Date	End Date	Task Manager(s)	Team Members
----------	------------	----------	-----------------	--------------

Output 2.2: Institutions and systems enabled to address awareness, prevention and enforcement of anti-corruption measures across sectors and stakeholders**Priority Units****Enabling Actions:****Output 2.5: Legal and regulatory frameworks, policies and institutions enabled to ensure the conservation, sustainable use, and access and benefit sharing of natural resources, biodiversity and ecosystems, in line with international conventions and national legislation****Priority Units**

- Angola
- Ethiopia
- Gabon
- Madagascar
- Mozambique
- Seychelles
- Uganda

Enabling Actions:

EA 2.5.1: Improve capacities of priority countries to implement national or sub-national plans for Integrated Water Resource Management with increased focus on benefit sharing and participation by women and local communities.

Activity	Start Date	End Date	Task Manager(s)	Team Members
Finance and environmental ministerial commitment secured in target countries to improve regional coordination, institutional, policy and human resources capacities of priority countries. Specifically, those of governmental bodies that protect and restore the health, productivity and resilience of oceans and marine ecosystems. The aim is to have increased focus on benefit sharing and participation by women and coastal communities.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Expanded protected area coverage; co-management models developed by governments involving philanthropists, indigenous communities and CSOs. UNDP support will include financing additional staffing, training and creating a PA system..	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Enhanced legal, regulatory and enforcement capacity of policy making institutions and enforcement agencies (park authorities, police agencies) in the priority countries. Enforcement capacity includes capacity to investigate, arrest and prosecute wildlife criminals. This will be done at 3 levels: national (strengthening capacity of customs, judges, police), site's (park wardens, intelligence) and local (surrounding communities – to create alternative income streams to avoid poaching). The aim is to tackle illegal trade of wild fauna and flora. UNDP will support these efforts through technical advice, training and creating inter-ministerial task force.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	

Output 3.3: National institutions, systems, laws and policies strengthened for equitable, accountable and effective delivery of HIV and related services**Priority Units**

- Angola
- Burkina Faso
- Gabon
- Nigeria
- Zambia
- Zimbabwe

Enabling Actions:

EA 3.3.1: UNDP-managed Global Fund to Fight AIDS TB and Malaria grants that are rated as exceeding or meeting expectations.

Activity	Start Date	End Date	Task Manager(s)	Team Members
All audit recommendations implemented and lessons learned from past audits. Task Manager: Tilly Sellers	1 Jan 2015	31 Dec 2015		
Management capacity of public health institutions strengthened to effectively perform as sub-recipients. UNDP provides support through in- house training. TASK MANAGER: Tilly Sellers	1 Jan 2015	31 Dec 2015		
Policy and programme quality of Global Fund work strengthened through country dialogue on issues such as human rights, gender and HIV/AIDS TASK MANAGER: Tilly Sellers	1 Jan 2015	31 Dec 2015		

EA 3.3.2: Countries complete Legal Environment Assessments for HIV

Activity	Start Date	End Date	Task Manager(s)	Team Members
Legal environment assessment for HIV conducted with UNDP's technical advice and financial support. TASK MANAGER: Tilly Sellers	1 Jan 2015	31 Dec 2015		
National level findings of these legal environment assessment validated with UNDP's technical advice TASK MANAGER: Tilly Sellers	1 Jan 2015	31 Dec 2015		
Recommendations of legal environment assessment are taken forward by National action plan with UNDP's technical support TASK MANAGER: Tilly Sellers	1 Jan 2015	31 Dec 2015		

Output 4.4: Measures in place to increase women's participation in decision-making**Priority Units**

- Congo
- Democratic Republic
- Madagascar
- Niger
- Zambia

Enabling Actions:

EA 4.4.1: Measures and policies in place to secure women's leadership and participation in decision-making positions including in peace processes.

Activity	Start Date	End Date	Task Manager(s)	Team Members
National legislative and policy frameworks, including constitutions and electoral laws, informed by codified best practices that have increased the participation of women in public elective bodies	1 Jan 2015	31 Dec 2015	• Odette KABAYA	
Lobby for increased participation of women in decision making position within political parties and in politics by engaging in high level continental and regional policy dialogue with political party leaders	1 Jan 2015	31 Dec 2015	• Odette KABAYA	
Draw lessons from the best practices in African countries which have increased participation of women in Parliament and other decision-making positions to inform countries that are due for elections in 2015	1 Jan 2015	31 Dec 2015	• Odette KABAYA	
Implementation of UNSC resolution 1325 assessed by AUC Peace and Security programme and by 2 RECs; based on lessons from this exercise, regional plans developed – special focus on SGBV prevention and response dimension. UNDP will provide technical advice and financial support for workshops/meetings	1 Jan 2015	31 Dec 2015	• Odette KABAYA	

EA 4.4.2: Women benefit from private and/or public measures to support women's preparedness for leadership and decision-making roles

Activity	Start Date	End Date	Task Manager(s)	Team Members
A policy paper developed and advocated to increase participation of women in judicial processes and institutions at national, regional and continental level.	1 Jan 2015	31 Dec 2015	• Odette KABAYA	
Gender equality and women's empowerment provisions incorporated in constitutional and electoral reforms in at least seven countries. UNDP will train representatives from target countries /institutions, arrange to share experiences from different countries, and advocate to increase the number of women in leadership positions.	1 Jan 2015	31 Dec 2015	• Odette KABAYA	
Database of women leaders developed and publicized to advocate including qualified women as candidates for high level decision-making positions.	1 Jan 2015	31 Dec 2015	• Odette KABAYA	

Output 6.4: Recovery processes reinforce social cohesion and trust and enable rapid return to sustainable development**Priority Units**

- Central African Republic
- Guinea

- Liberia
- Sierra Leone

Enabling Actions:

EA 6.4.1: Institutional readiness achieved on the integration of social cohesion and gender equality into post crisis/disaster assessments and response tools, processes and policies

Activity	Start Date	End Date	Task Manager(s)	Team Members
Gender responsive PDNA guidelines rolled out to strengthen recovery planning. UNDP will provide technical advice and training.	1 Jan 2015	31 Dec 2015	• Matthew Ogbonnia Augustus OJIELO	

EA 6.4.2: Innovative partnerships (public-private -non-state - SSC/TRC) developed to accelerate recovery that strengthens social cohesion in the aftermath of natural disasters and conflict.

Activity	Start Date	End Date	Task Manager(s)	Team Members
PPP leveraged for post Ebola crisis recovery.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	
Private sector engagement strategy developed in support of implementation of SADC Resilience framework.	1 Jan 2015	31 Dec 2015	• Aliou Mamadou DIA	

Add New Unit Specific Outputs/Results Areas and Enabling Actions

[Select Output/Result Area](#) Output 1.2 Options enabled and facilitated for inclusive and sustainable social prote