



## UN Development Programme

### RBLAC/HQ/CO Support

**Project:** 00062251  
**Project Title:** Cátedra Iberoamericana en RSE  
**Start Year:** 2011  
**End Year:** 2015

**Implementing Partner:** UNDP

**Responsible Parties:** UNDP

**Revision Type:** Final Revision

**Project Description:**

El objetivo de esta revision es proceder con el cierre financier del project ID 79656, award ID: 62251. Los informes técnicos al igual que todos los CDR'S objeto de esta revision final se encuentran subidos en ATLAS

Budget (US\$) as of Last Revision on 25-July-2016		
Donor	Fund	Amount
Banco Sant	30000 Programme Cost Sharing	44,448.00
<b>Total Budget (2015 and Beyond )</b>		44,448.00
<b>Total Utilization ( 2014 and Prior )</b>		297,784.96
<b>Project Total</b>		342,232.96
<b>Unprogrammed/Unfunded</b>		0.00

**Agreed by:** Rebeca Arias  
**Agreed by:** Regional Hub Director  
**Agreed by:**  
**Agreed by:**

9/11/14

# Projecto 79656

Project Closure Checklist    Financial Closure Checklist    Status History and Attachments

## eChecklist Instructions: (This Is Pilot eChecklist)

In order to be able to close the project financially all items in the list need to be checked as (YES). If any of the items is not applicable for the project then it can be checked as (YES). This list provides details based on standard queries based on the output ID so it might not reflect some of the exceptions. Therefore; it should be used as a guide for the closure but manual verification as per the POPP is required by the CO to ensure all the exceptions have been considered and resolved.

Financial Closure Checklist					
TASK	YES	No	NOTES		
Ensure that all financial transactions are in Atlas General Ledger (Based on final report from the Implementing Partner)	<b>Atlas Transaction Check</b>				
				<b>Atlas Balance</b>	
				Transaction Currency	Base Currency (USD)
No outstanding NEX advances-in either local currency or USD (Account 16005)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Outstanding Advances</u>	0.00	\$ 0.00
No other outstanding advances-in either local currency or USD (Account: 14001, 14056, 14057, 14501, 16006, 16010, 16015, 17008, 17009)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Outstanding Advances Other</u>	0.00	\$ 0.00
No outstanding Project Delivery Reports (PDRs);	<input type="checkbox"/>	<input type="checkbox"/>	PDR: <a href="http://unex.undp.org">http://unex.undp.org</a>		
No open Purchase Orders (POs);	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Open Purchase Orders</u>	0.00	\$ 0.00
No Receipt Accruals;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Receipt Accruals</u>	0.00	\$ 0.00
No Outstanding Commitments;	<input type="checkbox"/>	<input type="checkbox"/>	Please ensure commitments outside Atlas are resolved (Non-PO Commitments) - Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
No outstanding prepaid vouchers (Account 16065)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Prepaid Vouchers</u>	0.00	\$ 0.00
No pending vouchers;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>No Pending Vouchers</u> - Please run the query link to verify and check any pending vouchers.		
All pre-financing activities have been recovered and/or reimbursed.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
No pending GMS or Direct Project Charging (Formerly ISS). (If Off-the-top GMS was used, extra-budgetary income taken must be reconciled to actual expense/delivery. A pro-rata return of GMS based on the balance of unspent funds must be done);	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Charged GMS Rate %</u>	% 7.23	% 7.23
No pending GLJEs;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>GLJEs Not Posted</u>	0.00	\$ 0.00
No unapplied deposits or other unrecorded revenue;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Unapplied Deposits by Office</u>	0.00	\$ 0.00
No outstanding Accounts Receivable to be received from donors per signed agreements;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Contract Pending Events</u>	0.00	\$ 0.00
No outstanding Contribution Receivable to be collected from donor (GL Account 14015 Balance including FX Revaluation)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Contribution Amount Not Collected</u>	0.00	\$ 0.00
No AR direct journals in budget error or incomplete status;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>No Pending AR direct journals</u> - Please run the query link to verify and check any pending AR direct journals.		
All assets are transferred or otherwise disposed of; Asset Transfer letters/documents are in place. (GL 18xxx Accounts) (Click Link for ISR Report)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>Assets</u>	\$ 0.00	\$ 0.00
All un-used inventory items held at the end of the project has been disposed off or transferred to other projects	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
Ensure all transactions for sale/transfer/donation/disposal etc. of assets have been processed and GMS charged.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
All items held as inventory should be distributed or transferred to recipient or returned to donor as specified in the donor agreement.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		



**Annual Work Plan**

RBLAC/HQ/CO Support

**Project:** 00062251 **Report Date:** 8/11/2016  
**Project Title:** Cátedra Iberoamericana en RSE  
**Year:** 2015

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				Amount US\$
		Start	End		Fund	Donor	Budget Descr		
00079656 Cátedra Iberoamericana RSE	Cátedra Iberoamericana en	1/9/2011	12/2015	UNDP	30000	Banco Sant	71600	Travel	8,000.00
				UNDP	30000	Banco Sant	74500	Miscellaneous Expenses	4,000.00
				UNDP	30000	Banco Sant	74500	Miscellaneous Expenses	2,116.58
				UNDP	30000	Banco Sant	74200	Audio Visual&Print Prod Costs	7,000.00
				UNDP	30000	Banco Sant	71200	International Consultants	23,331.42
<b>TOTAL</b>									<b>44,448.00</b>
<b>GRAND TOTAL</b>									<b>44,448.00</b>

**Projecto 79656**

All Project Petty Cash (11015 (old), 16105(new)) and Project Cash Advance Accounts (Acc. 16106, 16107, 16108 and 16007) are cleared;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Petty Cash & Cash Advance	0.00	\$ 0.00
Project Bank Account is fully reconciled and closed.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Project staff should coordinate with Implementing partner to close Project Bank account.		
All Staff Receivables in USD Only (Acc. 14005, 14020, 14022, 14023, 14025, 14030, 14035, 14040, 14042, 14045, 14046, 14050, 14055, 14085) are cleared;	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Staff Receivables	0.00	\$ 0.00
All accrued employee benefits are fully accounted.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Employee Benefits	0.00	\$ 0.00
No other pending liabilities in USD Only; (GL 2xxxx Accounts - Excluding 21005)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Pending Liabilities	0.00	\$ 0.00
The CDR for the previous quarter shows Zero future expenses (commitments).	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Copy of CDR should be uploaded to Atlas (Attachments Tab)		
Final LPAC / Steering committee minutes are available.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Minutes should be uploaded to Atlas (Attachments Tab)		
All audit observations are closed with supporting documentation.	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
The final CDR is signed by UNDP and the Implementing Partner. Final report submitted by responsible parties.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents should be uploaded to Atlas (Attachments Tab)		
If cost sharing project, the unexpended balance has been agreed to the general ledger. (The Balances excludes Open Purchase Orders reflected in the Output Financials) AND (Excludes Outstanding Contribution Receivable to be collected from donor) if any.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<b>General Ledger Cash Balance</b>		
			Fund	Donor	Amount USD
			30000	11462	\$ 0.00
Consultations with Donors on the disposition of unexpended cost-sharing balances, where required by contribution agreement, have taken place and are documented in writing.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	UNDP Issue refunds to donor as the very last step before designating a project as financially complete in ATLAS. If the donor requests a refund at any earlier point then you need to the approval of the Chief, Account Division or Treasurer to issuing the refund. Please refer to <u>Refunds to Donors</u> in the POPP.		
All refunds to donors have been transferred to Account 21030 (Pending Refund to Donors) and the project Balance is Zero.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Pending Refund to Donor	0.00	\$ 0.00
Notified Treasury Contributions Unit if the donor agreement requires interest to be refunded to the donor if specified in the agreement.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
Notified the GSSC to close any associated contract in the contracts module.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
All donor reports, as established in the Cost Sharing agreement, were submitted and acknowledged receipt by the donor representative.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Supporting documents if any should be uploaded to Atlas (Attachments Tab)		
Ensure project accounts are closed.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<p>Closure of any project-based financial accounts or funds. Once confirmed, project status in Atlas will be set to "Financially Closed". No further financial transactions can be made.</p> <p>For more information on project closure procedures and policies, please refer to <u>Closing a Project</u> and <u>Financial Closure of Development Projects and Trust Funds</u> in the POPP.</p>		

**Project Closure Checklist**

**Financial Closure Checklist**

**Status History and Attachments**

Output Details	
Business Unit	UNDP1
Project Number	00062251
Output Number	00079656
Output Name	Cátedra Iberoamericana RSE

Output Dates		Output Status
Start Date	01/09/2011	Operationally Closed
End Date	31/12/2015	
Output Manager		Effective Date
NOTO, Gerardo		25/7/2016

Output Financials (Cash Funds)	
Total Contribution Recognized	\$ 342,232.81
Transfers to/from - Funds/Donor	\$ 0.00
Interest Earned	\$ 0.00
Advances Balance	\$ 0.00
Total Expense	\$ 342,232.81
Undepreciated Assets	\$ 0.00
Open Purchase Orders	\$ 0.00
Fund Balance	\$ 0.00

Output Financials (Allocation Funds)	
Approved Budget	\$ 0.00
Advances Balance	\$ 0.00
Total Expense	\$ 0.00
Undepreciated Assets	\$ 0.00
Open Purchase Orders	\$ 0.00
Balance	\$ 0.00

**eChecklist Instructions: (This Is Pilot eChecklist)**

In order to be able to close the project operationally all items in the below list need to be checked as (YES). If any of the items is not applicable for the project then it can be checked as (YES). A project is operationally completed when the last UNDP-financed inputs have been provided and related activities have been completed.

**Operational Completion:**

A project is operationally complete when the last UNDP-financed inputs have been provided and the related activities have been completed. Through the project board, the implementing partner promptly notifies the UNDP country office when this has been done. Should the implementing partner not do so, the UNDP programme manager must determine when the project is operationally complete.

When a project is operationally complete, the parties must agree on the disposal of any equipment that is still the property of UNDP.

<https://intranet.undp.org/global/popp/ppm/Pages/Closing-a-Project.aspx>

Operational Closure Checklist				
No.	TASK	YES	NO	NOTES
1	Prepare Final Project Review Report and as Annex, a lessons-learned report.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	A standard format should be used. Review the following links: <a href="#">Final Project Review Report (POPP)</a> and <a href="#">lessons learned</a> as per the <a href="#">following guidelines</a> .
2	Conduct Final Project Review by Project Board. And update the lessons learned report to include a brief record of decisions and conclusions related to follow-up actions.	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Using the final Project Review Report, the Lessons Learned Report and other documentation as appropriate, the project board should assess in this meeting the performance and success of the project, and its contribution to related outcomes. Topics during the review include: <ul style="list-style-type: none"> <li>• Achievements of last year targets;</li> <li>• Overall project performance and sustainability of results;</li> <li>• Achievement on capacity development;</li> <li>• Outstanding activities;</li> <li>• All Open POs have been fully received;</li> <li>• Lessons learned;</li> <li>• Use of remaining budget, if any;</li> <li>• Effective date of project closure;</li> <li>• Transitioning of responsibilities to national counterparts;</li> <li>• Hand-over of assets.</li> </ul>
3	Commission project evaluation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	If required by partnership arrangements or if so decided by UNDP, commission project evaluation, prepare a management response to evaluation and discuss and share findings and recommendations for learning. Review the following links: <a href="#">Evaluation Resource Centre TOR for Evaluation</a> <a href="#">Evaluation Report Format</a>
4	Initiate project Audit (if applicable)	<input type="checkbox"/>	<input checked="" type="checkbox"/>	NEX projects have to be audited at least once in the life of the project, and each year that it is considered appropriate by the CO (depending on level of delivery, difficulties found during the year, etc.). For more information on project audit, please refer to <a href="#">Office of Audit and Investigations</a> website.
5	Notify the Project Board / Programme Manager on the operational completion of the project.	<input type="checkbox"/>	<input checked="" type="checkbox"/>	The project is operationally complete when the last UNDP-financed inputs have been provided and related activities completed. The Project Manager should notify the Project Board, who in turn should notify the Programme manager about the operational completion of the project. Otherwise, programme manager decides when the project is operationally completed.
6	Operationally close the Output.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Based on the Project Board decision to close the project, project status in Atlas will be set to "Operationally Closed". No further financial commitment can be made.


Management Comments (if any):

Find First 1 of 1 Last









62R

### Commitment Control Budget Details




Business Unit	Ledger Group	Fund	DeptID	Project	Donor
UNDP1	AX1_DP	30000		00079656	11462

[Display Chart](#) 

#### Ledger Amounts

<b>Budget:</b>	342,232.81 USD			<a href="#">Attributes</a>	Max Rows: <input type="text" value="100"/>
<b>Expense:</b>	342,232.81 USD			<a href="#">Parent / Children</a>	
<b>Encumbrance:</b>	0.00 USD			<a href="#">Associated Budgets</a>	
<b>Pre-Encumbrance:</b>	5,680.14 USD				
<b>Associate Revenue:</b>	0.00 USD				

#### Available Budget

<b>Without Tolerance:</b>	0.00 USD		<b>Percent:</b>	(0%) 
<b>With Tolerance:</b>	0.00 USD		<b>Percent:</b>	(0%) 

#### Budget Exceptions

<b>Exception Errors:</b>	0	<b>Exception Warnings:</b>	0	<b>Budget Exceptions</b>
--------------------------	---	----------------------------	---	--------------------------

[Return to Search](#) | [Previous in List](#) | [Next in List](#) | [Notify](#)

Projects with GMS Rate	Donor	Net Expense	GMS Charged	GMS Rate
1	11462	319133.29	23061.36	7.23
30000				

Proyecto 00079656



**Informe de cierre: Proyecto Regional Cátedra Iberoamericana de Responsabilidad Social Empresarial 2010-2015**

**CUADRO RESUMEN FINANCIERO:**

YEAR	2011 ASIGNACIÓN INICIAL	2012 EJECUTADO	2013 EJECUTADO	2014 EJECUTADO	2015 EJECUTADO	TOTAL
CANTIDAD USD	-342,232.81	157,645.59	74,956.03	65,183.34	44,447.85	0.00

**DESGLOSE DE CANTIDADES POR AÑO:**

year	2011	2012	2013	2014	2015	Grand Total
	-342,232.81					-342,232.81
					0.00	0.00
		939.36				939.36
		46,386.19	41,220.00	37,000.00	20,000.00	144,606.19
		2,800.00		2,500.00	8,000.00	13,300.00
		3,249.63	3,405.22	1,441.58	7,021.17	15,117.60
		191.20	1,316.00	1,707.00	4,385.00	7,599.20
		764.80				764.80
			354.00	404.00	684.00	1,442.00
		7,379.35				7,379.35
				111.04		111.04
				1,423.34		1,423.34
					672.30	672.30
			22,389.06			22,389.06
		31,942.22	2,400.00	1,190.00	3,031.20	38,563.42
		60,565.76	864.80	6,334.97	166.32	67,931.85
		3,458.45	3,006.95	5,096.28	487.86	12,049.54
				7,905.60		7,905.60
		0.01		69.53		69.54
		-31.38				-31.38
	-342,232.81	157,645.59	74,956.03	65,183.34	44,447.85	0.00

**Creación de la Cátedra Iberoamericana**  
**Proyecto 79656**

Sum of USD Amount	year							Grand Total
	Account	Fund	Donor (Age 2011)	2012	2013	2014	2015	
51005	30000	11462	-342,232.81					-342,232.81
51035	30000	11462					0.00	0.00
61260	30000	11462	939.36					939.36
71205	30000	11462	46,386.19	41,220.00	37,000.00	20,000.00		144,606.19
71305	30000	11462	2,800.00		2,500.00	8,000.00		13,300.00
71605	30000	11462	3,249.63	3,405.22	1,441.58	7,021.17		15,117.60
71615	30000	11462	191.20	1,316.00	1,707.00	4,385.00		7,599.20
71625	30000	11462	764.80					764.80
71635	30000	11462		354.00	404.00	684.00		1,442.00
72415	30000	11462	7,379.35					7,379.35
73505	30000	11462			111.04			111.04
74525	30000	11462			1,423.34			1,423.34
75105	30000	11462				672.30		672.30
75115	30000	11462		22,389.06				22,389.06
75705	30000	11462	31,942.22	2,400.00	1,190.00	3,031.20		38,563.42
75706	30000	11462	60,565.76	864.80	6,334.97	166.32		67,931.85
75707	30000	11462	3,458.45	3,006.95	5,096.28	487.86		12,049.54
75708	30000	11462			7,905.60			7,905.60
76125	30000	11462	0.01		69.53			69.54
76135	30000	11462	-31.38					-31.38
<b>Grand Total</b>			<b>-342,232.81</b>	<b>157,645.59</b>	<b>74,956.03</b>	<b>65,183.34</b>	<b>44,447.85</b>	<b>0.00</b>

**PROGRAMA DE LAS NACIONES UNIDAS PARA EL DESARROLLO  
CENTRO REGIONAL PARA AMERICA LATINA Y EL CARIBE**

**INFORME DE PROGRESO ANUAL DEL PROYECTO**

<b>Título del Proyecto</b>	Cátedra Iberoamericana para la Enseñanza de la Responsabilidad Social Empresarial (RSE)
<b>Fecha de entrega al PNUD</b>	21 de enero 2016
<b>Elaborado por:</b>	Laurence Klein
<b>Award ID:</b>	Award ID 62251, Project ID 79656
<b>Efecto esperado del Programa Regional:</b>	Efecto 2 (SP/RPD): Fortalecer los sistemas de gobernabilidad democrática para que den respuesta a las expectativas de los ciudadanos de ser oídos, de mejorar sus vidas a través de un desarrollo efectivo, de vivir en Estado de Derecho y que las autoridades rindan cuentas de su gestión.
<b>Productos esperados del Programa Regional:</b>	Producto 2.4 (SP/RPD): Involucramiento efectivo y transparente de la sociedad civil en el marco y los procesos de diálogo para el desarrollo nacional/ Capacidades institucionales para combatir la discriminación y atender nuevos retos del desarrollo.
<b>Organismo de Ejecución:</b>	PNUD, Buró Regional para América Latina y el Caribe
<b>Organismo (s) de Implementación:</b>	PNUD, Centro Regional para América Latina y el Caribe, Clúster A
<b>Fecha de inicio del Award ID:</b>	1 de septiembre 2011
<b>Fecha de término del Award ID:</b>	31 de diciembre 2015
<b>Presupuesto Total del Proyecto (Award ID):</b>	USD 342,232.81
<b>Países participantes:</b>	12 países de América Latina y el Caribe
<b>País sede:</b>	Panamá
<b>Período del Informe:</b>	Del 01/01/2015 al 31/12/2015
<b>Gastos totales en el periodo:</b>	US\$ 43,776.00

**Breve descripción del Proyecto**

Este proyecto regional contribuye a promover el desarrollo humano inclusivo y los Objetivos del Milenio a través de la promoción de la responsabilidad de las empresas en el desarrollo. Específicamente, el objetivo de la "Cátedra Iberoamericana para la enseñanza de la Responsabilidad Social Empresarial (RSE)" es apoyar la diseminación de los principios de la RSE entre las comunidades académicas y empresariales de América Latina y el Caribe. El proyecto regional se concentra en desarrollar capacidades en RSE en las universidades de América Latina y el Caribe que se han afiliado a la Red de Universidades por la Responsabilidad Social (REDUNIRSE) y han aceptado el reto de promover la RSE entre las plantas académicas, los programas docentes y en las actividades de extensión de las mismas universidades. A través de la incidencia en el mundo académico se busca la incidencia en la formación de las nuevas generaciones de economistas, contadores, ingenieros, abogados y otras profesiones claves para el desarrollo de América Latina y el Caribe. La Cátedra Iberoamericana sirve de marco para la cooperación entre y con 251 universidades en América Latina y el Caribe para el creación de programas educativos de pregrado y postgrado, y para la producción de contenidos docentes relevantes para la enseñanza de la RSE en la región. A través de este proyecto regional, el PNUD contribuye al desarrollo a través del entrenamiento de profesores universitarios en RSE y promueve el intercambio de ideas, perspectivas y buenas prácticas entre las comunidades académicas y empresariales en la región, estimulando el rol activo de las empresas en el desarrollo humano. Este proyecto regional cuenta con el apoyo de Banco Santander.

## I) PRINCIPALES LOGROS DEL PROYECTO

### Descripción de los principales logros del proyecto en el año

#### **Diálogo de alto nivel y taller sobre Conflictos, Diálogo, Empresas y Derechos Humanos y RSE**

La oficina del PNUD Colombia viene acompañando al Gobierno Nacional Colombiano desde el 2014 en la construcción e implementación de la “Estrategia para la gestión equitativa y sostenible para el sector hidrocarburos en Colombia”. En el marco del proyecto, la oficina de país en Colombia solicitó apoyo al Centro Regional del PNUD para América Latina y el Caribe (ALC) para la organización de un diálogo de alto nivel con el Gobierno Colombiano sobre “Políticas en industrias extractivas, prevención de conflictos, dialogo democrático, Empresas y Derechos Humanos/RSE”. Al mismo tiempo, y en base a la subida en demandas al Centro Regional por parte de las oficinas de país en materia de industrias extractivas, derechos humanos y prevención de conflictos, se identificó la oportunidad de organizar un taller interno para aquellas oficinas de país que tienen trabajo o interés en la temática y así fomentar el diálogo e intercambio de experiencias para identificar buenas prácticas y desafíos del PNUD en su trabajo con las industrias extractivas. Del 12 al 13 de agosto tuvo lugar el taller de alto nivel y del 13 al 14 de agosto se facilitó el taller interno con un total de 11 oficinas de país en Bogotá, Colombia. Además de identificar posibles oportunidades para la cooperación Sur-Sur entre países, se creó una red de puntos focales del PNUD en industrias extractivas que tiene como fin seguir intercambiando información sobre iniciativas, buenas prácticas y desafíos en la materia.

Estudio “La Responsabilidad Social Empresarial: ¿una herramienta para la prevención y manejo de conflictos?”

La experiencia del PNUD en el manejo sostenible de los recursos naturales ha demostrado que las industrias extractivas pueden desempeñar un rol catalizador para transformar la riqueza natural de un país en oportunidades para el desarrollo humano sostenible. Al mismo tiempo, se prevé que el número de crisis y conflictos sociales asociados a factores medioambientales se incrementen en los próximos años ya que gran parte de la conflictividad reciente en la región tiene una relación directa con el acceso, uso y propiedad de los recursos naturales renovables y no renovables. Frente a esta realidad, y tomando en cuenta que en la región no existen datos estandarizados sobre eventos de acción colectiva y protestas sociales, el Centro Regional del PNUD para ALC está trabajando en una investigación regional sobre la situación de los conflictos socio-ambientales en América Latina que se publicará en el 2016. En el marco del estudio regional, se decidió elaborar un capítulo sobre la contribución de las industrias extractivas a la prevención y/o al manejo de conflictos socio-ambientales a través de sus políticas de RSE sensibles a los derechos humanos. El capítulo analiza casos donde la implementación de una política de RSE sensible al conflicto ha contribuido a una mejora de las relaciones comunidad-empresa en el marco de proyectos de explotación de recursos naturales y examina casos donde la falta de una política de RSE (o su deficiente implementación) ha contribuido al escalamiento de un conflicto alrededor de los recursos naturales para luego proponer una tipología básica de las prácticas de RSE implementadas en la región.

Diálogos sobre Consulta Previa y Empresas y Derechos Humanos en Guatemala y Colombia

La AECID está apoyando un proceso de dialogo entre pueblos indígenas, estados y empresas sobre consulta previa. Se trata de un proceso de facilitación de diálogos entre Estados, pueblos indígenas y empresas que contribuyan a la implementación del derecho a la consulta previa, libre e informada. Junto a los talleres tripartitos que se desarrollarán en siete países de la región, se está trabajando en la elaboración de una propuesta de indicadores de medición de la consulta de acuerdo a los estándares internacionales, junto con un procedimiento de seguimiento y monitoreo para casos de consulta. El Centro Regional participó en dos eventos regionales (en septiembre –Colombia- y en diciembre-Guatemala) y fue invitado a sumarse a este esfuerzo por su amplia experiencia de trabajo con pueblos indígenas en la región, su presencia en los países concernientes y su relación de confianza con los estados, pueblos indígenas y empresas, en algunos casos. Una conclusión importante de estos diálogos fue la observación que los actores, tanto a nivel del Estado, como a nivel de los pueblos indígenas y de las empresas, no siempre cuentan con las capacidades necesarias para abordar las diferentes etapas de la consulta previa y hay que fortalecer las mismas, lo que le otorga un rol crucial a la cooperación internacional, sobre todo al sistema de Naciones Unidas.

## II) AVANCE DEL PROYECTO

Indicar el grado de avance de las actividades y de los productos programados en el Proyecto para el año.

<b>Producto 1</b>	Creación de la Cátedra Iberoamericana en Enseñanza de la Responsabilidad Social Empresaria para promover el desarrollo de ofertas formativas en RSE en universidades de América Latina y el Caribe y con ello incidir en la formación de ingenieros, contadores, abogados y otras profesiones clave para el desarrollo. Título (del Prodoc)		
<b>Project ID</b>	Award ID 62251, Project ID 79656		
<b>Indicador (es)</b>	<ol style="list-style-type: none"> <li>1. Número de universidades afiliadas a la red</li> <li>2. Dinamismo de la red para difundir contenidos sobre RSE y desarrollo medido en el tráfico en la página y la circulación de los boletines</li> <li>3. Número de documentos o materiales sobre enfoques y modelos de enseñanza de la RSE</li> <li>4. Número de talleres sobre enseñanza de la RSE</li> <li>5. Número de docentes universitarios (desagregados por género) capacitados en los talleres de desarrollo de capacidades en temas de enseñanza de RSE, el número de universidades que están representados en los talleres y el número de países que se benefician del desarrollo de capacidades docentes en RSE</li> <li>6. Número de nuevas propuestas de nuevas iniciativas docentes en RSE</li> <li>7. Número de participantes, el número de universidades y el número de países que participan en el II Seminario Iberoamericano de enseñanza de la RSE.</li> <li>8. Número de rectores universitarios que participan en actividades o reuniones de la Cátedra Iberoamericana</li> <li>9. Disponibilidad de evaluación de logros e impacto del proyecto</li> </ol>		
<b>Línea (s) de Base</b>	<p>PNUD/DRALC presta apoyo a la red de universidades REDUNIRSE, que en enero de 2012 cuenta con 220 miembros; existe una página web sin mediciones de tráfico; se realizó en junio de 2011 el Primer Seminario Iberoamericano de enseñanza de RSE; con la participación de 150 educadores de 17 países; rectores; no existe un mecanismo para promover el desarrollo de nuevas propuestas docentes en RSE. Prodoc</p>		
<b>Meta (s) del año 2015</b>	<ol style="list-style-type: none"> <li>1. Realizado un taller regional con al menos 6 oficinas de país para la promoción del enfoque RSE y Empresas y Derechos Humanos.</li> <li>2. Finalizado el informe final y evaluación del proyecto.</li> <li>3. Difundido los resultados del proyecto.</li> </ol>		
<b>Actividad 1.1</b>	<b>Meta del año 2015</b>	<b>Indicador</b>	<b>% de logro</b>
<p>Coordinación de la Cátedra y los eventos académicos, y elaboración de documentos sustantivos sobre la enseñanza de la RSE</p>	<p>1) Organizado un taller regional en Colombia para promover la agenda RSE y Empresas y Derechos Humanos con al menos 6 oficinas de país y creada una red de puntos focales PNUD de RSE.</p>	<p>4. Número de talleres sobre enseñanza de la RSE</p>	<p>Se organizó un taller sobre conflictividad, diálogo, RSE y Empresas y Derechos Humanos en industrias extractivas en Colombia en agosto con 11 oficinas de país y se ha creado una red de puntos focales sobre industrias extractivas, RSE y Empresas y Derechos Humanos entre las 11 oficinas de país. Además, el Centro Regional participó en dos talleres de la Cooperación</p>

			Española sobre Consulta Previa y Empresas y Derechos Humanos. 100%
<b>Comentarios</b>			
<b>Actividad 1.2</b>	<b>Meta del año 2015</b>	<b>Indicador</b>	<b>% de logro</b>
Programa de talleres de formación de formadores	N/A	N/A	N/A
<b>Comentarios</b>			
<b>Actividad 1.3</b>	<b>Meta del año</b>	<b>Indicador</b>	<b>% de logro</b>
II Seminario Iberoamericano sobre la enseñanza de la RSE	Finalizado un estudio sobre RSE y conflictividad social que formará parte del estudio regional del PNUD sobre conflictividad social	6. Número de nuevas propuestas de nuevas iniciativas docentes en RSE	Finalizado el estudio "La Responsabilidad Social Empresarial: ¿una herramienta para la prevención y manejo de conflictos?". 100%
<b>Comentarios</b>			
<b>Actividad 1.4</b>	<b>Meta del año</b>	<b>Indicador</b>	<b>% de logro</b>
Evaluación del programa e informe de resultados	Finalizado el informe final	9. Disponibilidad de evaluación de logros e impacto del proyecto	En formulación el informe final al donante 80%
<b>Comentarios</b>	Aún no se han difundido los resultados e impacto del proyecto, una tarea que queda pendiente para el primer trimestre del 2016.		
<b>% del logro del Producto 1</b>	<b>2015</b>	<b>Comentarios</b>	
	<b>93.33%</b>		

### III) RIESGOS DEL PROYECTO.

Describir los riesgos identificados para el proyecto. Incluir las medidas que han sido adoptadas para enfrentarlos.

### IV) PRINCIPALES PROBLEMAS EN LA EJECUCION E IMPLEMENTACION.

Describir los principales problemas experimentados durante la ejecución e implementación. Incluir las medidas que han sido adoptadas para enfrentar las dificultades.

Núm.	Descripción del problema	Fecha de identificación	Tipo de problema	Medidas adoptadas y fecha
1	La responsabilidad de implementar el remanente de fondos en el 2015 pasó del Buró Regional para ALC al Centro Regional del PNUD para ALC con base en Panamá.	18/12/2014	Organizacional	Dado que las actividades previstas en el marco del convenio con el donante habían culminado en el 2014 y todavía se contaba con un remanente de fondos a ejecutar en el 2015, se pidió la extensión del Proyecto DIM y se estableció un plan de trabajo en línea con las prioridades identificadas en el convenio, pero ajustadas a las necesidades regionales y de las oficinas de país.

**V) LECCIONES APRENDIDAS\***

Describir brevemente las lecciones aprendidas durante el año.

Núm.	Descripción	Utilización
1	Con el cambio de la gestión interna del proyecto y el poco conocimiento sobre el contenido y la disponibilidad de fondos del proyecto por parte del Centro Regional (falta de hand-over), se perdió tiempo importante en la implementación del remanente de fondos.	Mejora en la gestión interna de proyectos
2		
n		

\* Las lecciones aprendidas se refieren a aquellos aprendizajes, positivos y negativos, basados en la experiencia, relativos a formas de resolver problemas y/o maneras de llevar adelante actividades que puedan servir a otros actores en procesos similares. Las lecciones aprendidas del Informe de Progreso del Proyecto podrán servir como insumo para las evaluaciones del proyecto, así como para compartir con el personal de otros proyectos.



Combined Delivery Report By Project

UN Development Programme  
Report ID: unglcdrp

Page 1 of 2  
Run Time: 15-06-2015 17:06:40

Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Dec (2011)  
Selected Project Id : ALL  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : 00079656

Project Id :	Period :	Jan-Dec (2011)			
Output # :	Impl. Partner :				
	Location :				
		Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

No Data found for the Selection Criteria





Funds Utilization

Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Dec (2011)  
Selected Project Id : ALL  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : 00079656

No Data found for the Selection Criteria



**Selection Criteria :**

Business Unit : UNDP1  
Period : Jan-Dec (2012)  
Selected Project Id : ALL  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : 00079656

Project Id : 00062251	Cátedra Iberoamericana en RSE	Period :	Jan-Dec (2012)
Output # : 00079656	Cátedra Iberoamericana RSE	Impl. Partner :	99999 UNDP
		Location :	United Nations Development Pro
		Govt Exp	UNDP Exp
		UN Agencies Exp	Total Exp

Dept: 51101 (Regional Centre - Panama)

Fund : 30000 (PROGRAMME COST SHARING)

61260 - Other payroll costs GS	0.00	939.36	0.00	939.36
71205 - Intl Consultants-Sht Term-Tech	0.00	46,386.19	0.00	46,386.19
71305 - Local Consult.-Sht Term-Tech	0.00	2,800.00	0.00	2,800.00
71605 - Travel Tickets-International	0.00	3,249.63	0.00	3,249.63
71615 - Daily Subsistence Allow-Intl	0.00	191.20	0.00	191.20
71625 - Daily Subsist Allow-Mtg Partic	0.00	764.80	0.00	764.80
72415 - Courier Charges	0.00	7,379.35	0.00	7,379.35
75705 - Learning costs	0.00	31,942.22	0.00	31,942.22
75706 - Learning - ticket costs	0.00	60,565.76	0.00	60,565.76
75707 - Learning - subsistence allowan	0.00	3,458.45	0.00	3,458.45
76125 - Realized Loss	0.00	0.01	0.00	0.01
76135 - Realized Gain	0.00	- 31.38	0.00	- 31.38
<b>Total for Fund 30000</b>	<b>0.00</b>	<b>157,645.59</b>	<b>0.00</b>	<b>157,645.59</b>
<b>Total for Dept : 51101</b>	<b>0.00</b>	<b>157,645.59</b>	<b>0.00</b>	<b>157,645.59</b>
<b>Total for Output : 00079656</b>	<b>0.00</b>	<b>157,645.59</b>	<b>0.00</b>	<b>157,645.59</b>

Project Total :	0.00	157,645.59	0.00	157,645.59
-----------------	------	------------	------	------------

Signed By : \_\_\_\_\_

Date : \_\_\_\_\_

Signed By : \_\_\_\_\_

Date : \_\_\_\_\_



**Selection Criteria :**

**Business Unit :** UNDP1  
**Period :** Jan-Dec (2012)  
**Selected Project Id :** ALL  
**Selected Fund Code :** ALL  
**Selected Dept. IDs :** ALL  
**Selected Outputs :** 00079656

Project Id : ALL	Period :	Jan-Dec (2012)			
Output # : ALL	Impl. Partner :				
	Location :				
		Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

51101 - Regional Centre - Panama	0.00	157,645.59	0.00	157,645.59
----------------------------------	------	------------	------	------------



Funds Utilization

Selection Criteria :

Business Unit : UNDP1  
 Period : Jan-Dec (2012)  
 Selected Project Id : ALL  
 Selected Fund Code : ALL  
 Selected Dept. IDs : ALL  
 Selected Outputs : 00079656

Project/Award: 00062251 Cátedra Iberoamericana en RSE Period : As at Dec 31, 2012

Output #	00079656	Impl. Partner :99999 UNDP	UNDP AMOUNT
Outstanding NEX advances			0.00
Undepreciated Fixed Assets			0.00
Inventory			0.00
Prepayments			0.00
Commitments			4,320.00



Schedule to Combined Delivery Report  
IPSAS Adjustments as at 1 January 2012

**Selection Criteria :**

Business Unit : UNDP1  
Selected Project(s) : ALL  
Selected Fund Code : ALL  
Selected Output(s) : 00079656

Project Id : ALL  
Output # :  
Impl. Partner : NONE

Description	Account	Fund	Donor	Amount
-------------	---------	------	-------	--------

No Data found for the Selection Criteria



Combined Delivery Report By Project

UNDP UN Development Programme
Report ID: unglcdrp

Page 1 of 3
Run Time: 15-06-2015 17:06:39

Selection Criteria :

Business Unit : UNDP1
Period : Jan-Dec (2013)
Selected Project Id : ALL
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : 00079656

Table with 4 columns: Govt Exp, UNDP Exp, UN Agencies Exp, Total Exp. Row 1: Project Id : 00062251 Cátedra Iberoamericana en RSE, Period : Jan-Dec (2013), Output #: 00079656 Cátedra Iberoamericana RSE, Impl. Partner : 99999 UNDP, Location : United Nations Development Pro

Dept: 51101 (Regional Centre - Panama)

Fund : 30000 (PROGRAMME COST SHARING)

Table with 5 columns: Description, Govt Exp, UNDP Exp, UN Agencies Exp, Total Exp. Rows include: 71205 - Intl Consultants-Sht Term-Tech, 71605 - Travel Tickets-International, 71615 - Daily Subsistence Allow-Intl, 71635 - Travel - Other, 75115 - Facilities & Admin - OH & Ind, 75705 - Learning costs, 75706 - Learning - ticket costs, 75707 - Learning - subsistence allowan, Total for Fund 30000, Total for Dept : 51101, Total for Output : 00079656

Project Total : 0.00, 74,956.03, 0.00, 74,956.03

Signed By : \_\_\_\_\_ Date : \_\_\_\_\_

Signed By : \_\_\_\_\_ Date : \_\_\_\_\_



**Selection Criteria :**

**Business Unit :** UNDP1  
**Period :** Jan-Dec (2013)  
**Selected Project Id :** ALL  
**Selected Fund Code :** ALL  
**Selected Dept. IDs :** ALL  
**Selected Outputs :** 00079656

Project Id : ALL	Period :	Jan-Dec (2013)			
Output # : ALL	Impl. Partner :				
	Location :				
		Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

51101 - Regional Centre - Panama	0.00	74,956.03	0.00	74,956.03
----------------------------------	------	-----------	------	-----------



Funds Utilization

Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Dec (2013)  
Selected Project Id : ALL  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : 00079656

Project/Award: 00062251 Cátedra Iberoamericana en RSE

Period : As at Dec 31, 2013

Output #	00079656	Impl. Partner :99999 UNDP	UNDP AMOUNT
Outstanding NEX advances			0.00
Undepreciated Fixed Assets			0.00
Inventory			0.00
Prepayments			0.00
Commitments			0.00





Combined Delivery Report By Project

UN Development Programme
Report ID: unglcdrp

Page 1 of 3
Run Time: 15-06-2015 17:06:30

Selection Criteria :

Business Unit : UNDP1
Period : Jan-Dec (2014)
Selected Project Id : ALL
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : 00079656

Table with 4 columns: Project Id, Output #, Period, Impl. Partner, Location, UN Agencies Exp, Total Exp. Row 1: 00062251 Cátedra Iberoamericana en RSE, 00079656 Cátedra Iberoamericana RSE, Jan-Dec (2014), 99999 UNDP, United Nations Development Pro.

Dept: 51101 (Regional Centre - Panama)

Fund : 30000 (PROGRAMME COST SHARING)

Table with 5 columns: Description, Govt Exp, UNDP Exp, UN Agencies Exp, Total Exp. Lists various cost items like 'Intl Consultants-Sht Term-Tech' and 'Local Consult.-Sht Term-Tech' with their respective values.

Summary row: Project Total : 0.00, 65,183.34, 0.00, 65,183.34

Signed By : \_\_\_\_\_ Date : \_\_\_\_\_
Signed By : \_\_\_\_\_ Date : \_\_\_\_\_



**Selection Criteria :**

**Business Unit :** UNDP1  
**Period :** Jan-Dec (2014)  
**Selected Project Id :** ALL  
**Selected Fund Code :** ALL  
**Selected Dept. IDs :** ALL  
**Selected Outputs :** 00079656

Project Id : ALL	Period :	Jan-Dec (2014)		
Output # : ALL	Impl. Partner :			
	Location :			
	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

51101 - Regional Centre - Panama	0.00	65,183.34	0.00	65,183.34
----------------------------------	------	-----------	------	-----------



Funds Utilization

Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Dec (2014)  
Selected Project Id : ALL  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : 00079656

Project/Award: 00062251 Cátedra Iberoamericana en RSE

Period : As at Dec 31, 2014

Output #	Impl. Partner	UNDP AMOUNT
00079656	:99999 UNDP	
Outstanding NEX advances		0.00
Undepreciated Fixed Assets		0.00
Inventory		0.00
Prepayments		0.00
Commitments		6,000.00

Combined Delivery Report By Project

UNDP UN Development Programme  
 Report ID: unglcdrp

Page 1 of 3  
 Run Time: 21-04-2016 00:04:35

Selection Criteria :

Business Unit : UNDP1  
 Period : Jan-Dec (2015)  
 Selected Project Id : 00062251  
 Selected Fund Code : ALL  
 Selected Dept. IDs : ALL  
 Selected Outputs : ALL

Project Id : 00062251	Cátedra Iberoamericana en RSE	Period :	Jan-Dec (2015)
Output # : 00079656	Cátedra Iberoamericana RSE	Impl. Partner :	99999 UNDP
		Location :	United Nations Development Pro

	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp
Dept: 51101 (Regional Centre - Panama)				
Fund : 30000 (PROGRAMME COST SHARING)				
71205 - Intl Consultants-Sht Term-Tech	0.00	20,000.00	0.00	20,000.00
71305 - Local Consult.-Sht Term-Tech	0.00	8,000.00	0.00	8,000.00
71605 - Travel Tickets-International	0.00	7,021.17	0.00	7,021.17
71615 - Daily Subsistence Allow-Intl	0.00	4,385.00	0.00	4,385.00
71635 - Travel - Other	0.00	684.00	0.00	684.00
75105 - Facilities & Admin - Implement	0.00	672.30	0.00	672.30
75705 - Learning costs	0.00	3,031.20	0.00	3,031.20
75706 - Learning - ticket costs	0.00	166.32	0.00	166.32
75707 - Learning - subsistence allowan	0.00	487.86	0.00	487.86
<b>Total for Fund 30000</b>	<b>0.00</b>	<b>44,447.85</b>	<b>0.00</b>	<b>44,447.85</b>
<b>Total for Dept : 51101</b>	<b>0.00</b>	<b>44,447.85</b>	<b>0.00</b>	<b>44,447.85</b>
<b>Total for Output : 00079656</b>	<b>0.00</b>	<b>44,447.85</b>	<b>0.00</b>	<b>44,447.85</b>
<b>Project Total :</b>	<b>0.00</b>	<b>44,447.85</b>	<b>0.00</b>	<b>44,447.85</b>



Prepared By : \_\_\_\_\_ Date : \_\_\_\_\_

Prepared By : \_\_\_\_\_ Date : \_\_\_\_\_



Combined Delivery Report By Project

**UN Development Programme**  
Report ID: unglcdrp

Page 2 of 3  
Run Time: 21-04-2016 00:04:36

Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Dec (2015)  
Selected Project Id : 00062251  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : ALL

Project Id : ALL	Period :	Jan-Dec (2015)		
Output # : ALL	Impl. Partner :			
	Location :			
	<b>Govt Exp</b>	<b>UNDP Exp</b>	<b>UN Agencies Exp</b>	<b>Total Exp</b>

51101 - Regional Centre - Panama	0.00	44,447.85	0.00	44,447.85
----------------------------------	------	-----------	------	-----------

Combined Delivery Report By Project

UN Development Programme  
Report ID: unglcdrp

Page 3 of 3  
Run Time: 21-04-2016 00:04:38

Funds Utilization



Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Dec (2015)  
Selected Project Id : 00062251  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Outputs : ALL

Project/Award: 00062251 Cátedra Iberoamericana en RSE

Period : As at Dec 31, 2015

Output #	00079656	Impl. Partner :99999 UNDP	UNDP AMOUNT
Outstanding NEX advances			0.00
Undepreciated Fixed Assets			0.00
Inventory			0.00
Prepayments			0.00
Commitments			0.00





Selection Criteria :

Business Unit : UNDP1  
Period : Jan-Sep (2016)  
Selected Award Id : 00062251  
Selected Fund Code : ALL  
Selected Dept. IDs : ALL  
Selected Projects : ALL

Award Id :	Period :	Jan-Sep (2016)			
Project # :	Impl. Partner :	None			
	Location :				
	Govt Disb	UNDP Disb	UN Agencies	Encumbrance	Total Exp

No Data found for the Selection Criteria

9/11/16