

Project Document Revision Cover Page

Project Title: Global Project on Managing Development Cooperation Effectively

Project Number: Award No 00050716/Output No 00095143

Implementing Partner: United Nations Development Programme (Direct Implementation)

Start Date: July 2023 **End Date:** June 2024 **PAC Meeting date:**

Brief Description: Extension

This extension of the project is required to ensure its alignment with the new [2023-2026 Work Programme](#) of the Global Partnership for Effective Development Cooperation (GPEDC) as endorsed by the GPEDC Steering Committee in May 2023. The new Work Programme was delivered as per **Outputs 4 and 5** of the last Project Document that is through providing 'advisory, secretariat and communications support services' and leading on organizing the 'High Level Meeting', also known as the [Effective Development Co-operation Summit](#) in December 2022 in Geneva – the basis for the strategic vision of the 4-year programme. This extension of one year will allow time for institutional arrangements to be put in place for the support team to shift from being housed in UNDP to UNDCO. Key transition milestones will be agreed upon with DCO for a responsible transition.

In 2023-2024, UNDP's support in the OECD-UNDP Joint Support Team to the Global Partnership is centered around supporting the implementation of three core outputs and related activities to strengthen the effectiveness of development co-operation to achieve progress towards the SDGs (i) Generating evidence, through the new monitoring exercise, to be a basis in turn for: (ii) Driving informed policy dialogue & action, through country dialogues and strategic partnerships and; (iii) Fostering political awareness, behavior change & uptake, through targeted advocacy and outreach. The activities planned for the extended implementation period are in line with intended results and **continuation of Outputs 1,2 and 3** (of the five outputs) from the last Project Document.

Contributing SP Outcome: Outcome 1 (primary) contributing to Indicator 1.9, but relevant across all outcomes

SP output: 1.2.2: enabling environment strengthened to expand public and private financing for the achievement of the SDGs.

Indicative Project Output(s) with gender marker²:

Output 1: (GEN 2) The Global Partnership monitoring framework is refined, strengthened, and implemented to support global accountability and mutual learning on effective development cooperation.

Output 2: (GEN 2) An increased number of countries strengthen, or are taking action to strengthen, policy and institutional arrangements that support integrated approaches to planning; more efficient management of diverse development cooperation flows; and enhanced coordination and stronger multi-stakeholder partnerships.

Output 3: (GEN 1) A strengthened mutual learning and knowledge exchange platform, facilitating the sharing of country-level evidence, and learning from different modalities of development cooperation.

Total resources required:	2,099,046
Total resources allocated ¹ :	
UNDP TRAC:	-
Donor ² :	
SIDA	490,966
SDC	616,457
DFATD Canada	724,070
In-Kind:	Japan JPO Sweden Secondment
Unfunded:	267,553

Agreed by (signatures): UNDP

DocuSigned by:

 296F8CDE6F864D6...

01-Jun-2023

Haoliang Xu, Assistant Administrator and Director, BPPS

¹ Annex 1 – List of Donor Contributions

² 2022 Roll over balance from third party cost sharing agreements 2022 and prior

MULTI-YEAR WORKPLAN

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Total Planned Budget July 2023 – June 2024	RESPONSIBLE PARTY	PLANNED BUDGET		
				Funding Source	Budget Description	Amount
Output 1: <i>Global partnership monitoring framework refined, strengthened, and implemented to support global accountability and mutual learning on effective development cooperation</i>	1.1 Ensuring a successful Launch/ Pre-inception	390,217	Bureau of Policy and Programme Support (BPPS), in collaboration with Bureau for External Relations and Advocacy (BERA)	GPEDC JST (Third Party)	Policy Advisor	60,290
	1.1.1 Formal outreach from Co-Chairs to political leadership of Partner Country Governments to kick-off the monitoring exercise at country-level Strengthen relevance of methodology for the 2030 Agenda including support in developing a refined indicator framework and monitoring process				Policy Specialist	94,218
	1.1.2 Partner Country Governments confirm their commitment to conduct the exercise for the Global Rolling Round and initiate Institutional preparations, including the identification of the national coordinator				Programme Specialist	85,344
	1.1.3 Communications and advocacy products for the monitoring				IPSA-11 Consultant	79,011
					JPO operating expenses and intern	71,354
	1.2 Delivering inclusive and strategic country-level inception phase	317,852	BPPS in collaboration with BERA and Regional Hubs and COs	GPEDC JST (Third Party)	Policy Advisor	60,290
	1.2.1 Virtual briefing sessions organised for national coordinators on inception phase, including institutionalisation of monitoring				Policy Specialist	94,218
	1.2.2 Country-specific monitoring roadmaps developed for each country				Programme Specialist	85,344
					Monitoring training workshops	78,000
					In-kind SIDA secondment	In-kind
	1.3 Ensuring rigorous data collection; producing actionable reporting products	239,852	BPPS in collaboration with Regional Hubs and COs	GPEDC JST (Third Party)	Policy Advisor	60,290
	1.3.1 Virtual briefing sessions organised with national coordinators, with attention to methodology and standardising data reporting across countries				Policy Specialist	94,218
	1.3.2 Country results briefs developed and published				Programme Specialist	85,344
	1.3.3 Annual results summary (with collated results for countries which submitted final data within 2023)					

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Total Planned Budget July 2023 – June 2024	RESPONSIBLE PARTY	PLANNED BUDGET		
				Funding Source	Budget Description	Amount
Output 1 – Sub-Total		947,921				947,921
Output 2: <i>The increased number of countries with an enabling environment in place (policy frameworks and institutional arrangements for effective development coordination and cooperation) that facilitates an integrated approach to resource planning and strengthened multi-stakeholder partnerships</i>	2.1 Ensuring dialogue, learning and follow-up in countries 2.1.1 Inclusive and strategic-level country-level action dialogues organised; action plans prepared, including continuous ongoing JST support to national coordinators	161,686	BPPS in collaboration with Regional Hubs and COs	GPEDC JST (Third Party)	Policy Advisor	63,304
					In-kind SIDA secondment	In-kind
					IPSA-10 consultant	38,382
		Operational support to action dialogues and planning	60,000			
	Strengthening global governance & decision-making 2.1.2 Regular dialogue with individual Steering Committee members (induction session to new members upon demand) 2.1.3 Introducing the Knowledge Sharing Platform space for Steering Committee Members 2.1.4 Assisting Co-Chairs and members with Steering Committee meeting preparations	200,647	BPPS in collaboration with Regional Hubs and COs	GPEDC JST (Third Party)	Policy Advisor	63,304
					Programme and operational management support	95,843
					Secretariat coordination intern	6,500
					Travel facilitation	35,000
	2.2 Deepening existing or establishing new strategic partnerships 2.2.1 Agree on UN development system country level support to monitoring 2.2.2 Africa Caucus to identify priorities, discuss engagement and leadership questions, through regular technical meetings (incl. ahead of Steering Committee Meetings) 2.2.3 MDB Working Group on development effectiveness to inform dialogue and action 2.2.4 Dual country engagement (e.g. ASEAN, G20, UNOSSC, Delhi Process, UNDESA etc.) 2.2.5 Global private sector networks 2.2.6 Asia-Pacific Caucus 2.2.7 Latin American and Caribbean Caucus 2.2.8 Outreach to SC members and constituencies to mobilize the required resources for the JST to deliver on its mandate.	348,774	BPPS in collaboration with BERA, Regional Hubs and COs	GPEDC JST (Third Party)	Outreach and Partnership Specialist	252,931
					Programme and operational management support	95,843

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Total Planned Budget July 2023 – June 2024	RESPONSIBLE PARTY	PLANNED BUDGET				
				Funding Source	Budget Description	Amount		
Output 2 – Sub Total		711,107				711,107		
Output 3 <i>Strengthened evidence-based knowledge exchange and mutual learning on effective development cooperation, including on emerging modalities of cooperation</i>	3.1 Developing a Comprehensive Advocacy & Outreach Plan and engaging with relevant tools	80,711	BPPS in collaboration with BERA, Regional Hubs	GPEDC JST (Third Party)	Communications, Knowledge Sharing and Secretariat support	80,711		
	3.1.1 Developing an advocacy and outreach plan for 2023 - 2026, including through engagement with an external, informal communications experts' group							
	3.1.2 Updating GPEDC tools including Trello Board, website, and the Knowledge							
	3.1.3 Ensuring consistent engagement with target groups through newsletters and a wide variety of popular social media platforms (Twitter, LinkedIn, YouTube)							
	3.2. Awareness raising on the importance of the effectiveness agenda, including on the effectiveness principles and their application in various contexts	185,953	BPPS in collaboration with BERA	GPEDC JST (Third Party)	Communications, Knowledge Sharing and Secretariat support	80,711		
3.2.1 Publishing key country stories of progress, articles, interviews, info flyers, and blogs to encourage action around effectiveness at country and global level on select topics (e.g., gender equality)	IPSA-10 consultant					38,382		
3.2.2 Reaching out to constituency members with tailor-made narratives for constituencies, drawing connections between the GPEDC 'offer' (including, but not limited to the monitoring exercise) and constituencies' strategic objectives						GPEDC JST (Third Party)	Technical and operational support activities	60,360
3.2.3 Updating partner country and development partner Global Dashboard pages based on latest monitoring progress and with monitoring results products, engaging more partners to join the monitoring and be featured on the Dashboard						GPEDC JST (Third Party)	Intern support	6,500

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Total Planned Budget July 2023 – June 2024	RESPONSIBLE PARTY	PLANNED BUDGET		
				Funding Source	Budget Description	Amount
	<p>3.3 Promoting the monitoring exercise and the uptake of monitoring findings</p> <p>3.3.1 Engagement at multi-stakeholder strategic events at global, regional and country level including through side events, bilateral meetings, briefings, dialogue forums, and interviews (among others) Peer learning on effective development co-operation in constituency-specific caucuses, working groups and networks, including through best practices identified in each country during the monitoring exercise</p> <p>3.3.2 Promoting findings from the monitoring exercise, including through inputs to global reports (e.g. IATF, SDG Summit Report)</p>	173,354	BPPS in collaboration with BERA	GPEDC JST (Third Party)	Policy Advisor	54,261
					Communications, Knowledge Sharing and Secretariat support	80,711
					IPSA consultant	38,382
Output 3 – sub-total		440,018				440,018
GRAND TOTAL		2,099,046				2,099,046

EXPECTED OUTPUTS	OUTPUT INDICATORS	DATA SOURCE	BASELINE		TARGETS		DATA COLLECTION METHODS & RISKS
			Value	Year	2023	June 2024	
Output 1 Global Partnership monitoring framework refined, strengthened and implemented to support global accountability and mutual learning on effective development cooperation	1.1 Number of countries that have been engaged to undertake the new monitoring with technical support and guidance from UNDP including virtual briefing sessions	GPEDC Global Dashboard, Annual Progress Reporting	0	2022	15	7	GPEDC Global Dashboard, on-going progress monitoring There is conducive political and institutional environment to organise new monitoring at country level, and partners in countries support with needed financial and non-financial contribution.
	1.2 Number of countries that hold an inception meeting	GPEDC Global Dashboard, Country Pages, Annual Progress Reporting	0	2022	15	7	GPEDC Biennial Progress Report Reduced political commitment on effectiveness and willingness to invest in monitoring
	1.3 Number of countries developing a country roadmap that is made publicly available	GPEDC Global Dashboard, Country Pages, Annual Progress Reporting	0	2022	15	7	
Output 2 An increased number of countries have in place strengthened or are taking action to strengthen policy and institutional arrangements that support integrated approaches to planning, more efficient management of diverse development cooperation, enhanced coordination and stronger multi-stakeholder partnerships.	2.1 Number of countries hosting an inclusive, action dialogue with technical support and guidance from UNDP/UN	GPEDC Global Dashboard, Country Pages, Annual Progress Reporting	14	2022	15	7	GPEDC Global Dashboard, on-going progress monitoring There is conducive political and institutional environment to organise Dialogues at country level, and partners in countries support with needed financial and non-financial contribution. Continued leadership and engagement from stakeholders at country level.
	2.2. Number of countries developing an action plan that is made publicly available	GPEDC Global Dashboard, Country Pages, Annual Progress Reporting	0	2022	15	7	Proxy from DCF MA Survey, ROAR analysis, GPEDC Project Status Report
	2.3 Number of bilateral engagements around partnerships with Steering Committee members and UN partners on the new monitoring	GPEDC Global Dashboard, Country Pages	0	2022	10	5	GPEDC SC, website, KSP and Progress Report

Output 3 Strengthened evidence-based knowledge exchange and mutual learning on effective development cooperation, including on emerging modalities of cooperation	3.1. Number of country pages updated with monitoring progress on the Global Dashboard ³	GPEDC Global Dashboard	0	2022	30	30	GPEDC Global Dashboard, on-going progress monitoring Continued availability of resources for the GPEDC website and support for dashboard updates.
	3.2 Number of internal and external strategic event engagements to promote the effectiveness agenda	GPEDC platform	5	2022	8	4	GPEDC Website Continued leadership and engagement from Steering Committee members and availability of resources to plan and support events.
	3.3 Number of country-level stories and thought pieces on effectiveness	GPEDC platform, website analytics	12	2022	12	6	GPEDC Website, on-going progress monitoring Continued engagement and reporting from countries across different monitoring phases.
	3.4. Number of strategic products developed in consultation with partner countries, Steering Committee members and informal communication group and uploaded to Knowledge-Sharing Platform	GPEDC platform	10	2022	12	6	GPEDC Website Continued availability of resources for the GPEDC website and support for updates.
	3.5 Number of active Knowledge-Sharing Community Groups and Discussions	GPEDC platform, website analytics	5	2022	7	7	

³ Amended Scales 0 to 3 (3=knowledge platform with more than 7 stakeholder-led community spaces actively sharing knowledge and solutions, more than 350 knowledge products and solutions shared, *and* with more than 150 KSP members; 2=knowledge platform with more than 4 stakeholder-led community spaces actively sharing knowledge and solutions, more than 250 knowledge and solutions shared, *and* with more than 50 KSP members; 1=knowledge sharing platform with 2 stakeholder-led community spaces actively sharing knowledge and solutions, more than 200 knowledge products and solution shared, and with more than 50 KSP members; 0=knowledge platform with more than 200 knowledge and solutions shared)

ANNEX 1 – List of Donor Contributions

Contributions (USD)	Amount (USD) 2023
2022 Rollover Balance ⁱ	1,631,493
<i>Partners/Donors Contribution</i>	
Switzerland (SDC) received in 2023	200,000
Japan (In kind contribution – JPO)	In-kind
Sweden (In kind contribution - Secondment)	In-kind
TOTAL	1,831,493

ⁱ Roll over balance from 2022 donor contributions for SIDA, SDC and Canada DFATD. This figure does not include opening balance for specific earmarked contributions from ROK and the EC on the recent HLM3 GPEDC Summit. Unspent balances on these earmarked contributions will be refunded back to the respective donors.