

**AMENDMENT No 1 TO THE GRANT ARRANGEMENT  
BETWEEN  
THE KOREA INTERNATIONAL COOPERATION AGENCY  
AND  
THE UNITED NATIONS DEVELOPMENT PROGRAMME (UNDP)  
ON "SUSTAINABLE SOLUTIONS FOR INTERNALLY DISPLACED  
PERSONS IN THE LOCALITY OF LAHAIE, GRAND ANSE  
DEPARTMENT"**

Reference is made to the contribution agreement signed on December 8<sup>th</sup>, 2017 between the United Nations Development Programme ("UNDP"), and the Korea International Cooperation Agency (KOICA), and together with UNDP, the "Parties", (hereinafter referred to as the "Parties").

WHEREAS the contribution agreement provides that any modification thereto shall require an amendment in writing between the Parties, duly signed by the authorized representatives of UNDP and the KOICA.

WHEREAS UNDP has requested, and the KOICA has agreed to amend the contribution agreement in order to increase the amount of the contribution and to extend the date for completion of the services

NOW THEREFORE, the Parties agree:

1. The relevant contribution agreement provisions indicated below are hereby amended as follows:

- a. Paragraph 1, article 3 of the contribution agreement is hereby amended in its entirety to read as follows:

The duration of the Project will be 48 months from December 8<sup>th</sup>, 2017 to December 31<sup>st</sup>, 2021.

- b. The contribution and reporting schedules are hereby amended to read as described in the attached files (respectively Annex A and B):

(2) Except as expressly modified herein in accordance with paragraph 1 and Annexes A and B, all other terms of the contribution agreement shall remain unchanged and shall continue in full force and effect.



(3) This Amendment will come into effect as of the date of last signature hereof by UNDP and KOICA.

  
For the UNDP:

Fernando Hiraldo

Resident Representative

Date: \_\_\_\_\_



  
For KOICA:

Ki Jeong Song

Country Director

Date: \_\_\_\_\_



**ANNEX (A)**  
**Paragraph 2, Article 4**

The Contribution will be transferred in four instalments by KOICA after receipts of written request of UNDP for the payment as follows:

- a) An initial instalment of Four Hundred Thirty Thousand American Dollars (USD 430,000) upon signature of this Arrangement by both Parties on December 8<sup>th</sup>, 2017;
- b) The second instalment of One Million Seventeen Thousand American Dollars (USD 1,017,000) within 3 weeks after receipt and approval of UNDP's first biannual update in June 30<sup>th</sup>, 2018 by KOICA (as per paragraph 4);
- c) The final instalment of One Million Thirty-Three Thousand Five Hundred Seventy-Eight and Eighty-Two American Dollars (USD 1,033,578.82) within 3 weeks after receipt and approval of UNDP's second biannual update in June 30<sup>th</sup>, 2019 by KOICA (as per paragraph 4);



**ANNEX (B)**  
**Paragraph 4, article E**

UNDP will provide KOICA headquarters 1, (through KOICA country office in Dominican Republic) with the following reports during implementation of the Project, and as agreed in the Project Document:

#	Type	Reporting Period	Due Date
1	Biannual Update	Dec. 8 <sup>th</sup> , 2017 - May 31 <sup>st</sup> , 2018	June, 30 <sup>th</sup> , 2018
2	Annual Report	Dec. 8 <sup>th</sup> , 2017 - Oct. 31 <sup>st</sup> , 2018	Nov. 30 <sup>th</sup> , 2018
3	Biannual Update	Nov. 1 <sup>st</sup> , 2018 - May 31 <sup>st</sup> , 2019	Jun. 30 <sup>th</sup> , 2019
4	Annual Report	Nov. 1 <sup>st</sup> , 2018 - Dec. 31 <sup>st</sup> , 2019	Jan. 31 <sup>st</sup> , 2020
5	Biannual Update	Jan. 1 <sup>st</sup> , 2020 - Jun. 30 <sup>th</sup> , 2020	July 31 <sup>st</sup> , 2020
6	Annual Report	Jan. 1 <sup>st</sup> , 2020 - Dec. 31 <sup>st</sup> , 2020	Jan. 31 <sup>st</sup> , 2021
7	Biannual Update	Jan. 1 <sup>st</sup> , 2021 - June 30 <sup>th</sup> , 2021	July 31 <sup>st</sup> , 2021
8	Annual Report	Jan. 1 <sup>st</sup> , 2021 - Dec. 31 <sup>st</sup> , 2021	Jan. 31 <sup>st</sup> , 2022
9	Synthesis Report	Dec. 8 <sup>th</sup> , 2017 - End of the Project	Within 180 days from the end of the Project

A Final Financial Statement certified by an authorized official from UNDP's Division of Management Services (Finance branch) showing the total budget spending of the Project will be submitted to KOICA headquarters via KOICA country office no later than June 30<sup>th</sup> following the year in which the project is operationally completed. Draft shall be submitted one month earlier prior to the due date, May 31<sup>st</sup>, 2022.

