

**Annual Work Plan 2011**  
*Extended Phase One*

Country: KENYA

**Project Title:** Support to Electoral Reforms and the Constitutional Referendum Process in Kenya

**UNDAF Outcome:** Democratic governance and human rights including gender equality progressively enhanced.

**CPAP Expected Outcome:** More efficient, effective and equitable public service delivery by institutions and systems of democratic governance and rule of law enhanced.

**Expected CPAP Output(s)/Project Outcome:** Enhanced capacity of the IIEC to deliver on its constitutional mandate including the successful implementation of the referendum on the draft Constitution.

**Implementing Partner:** Interim Independent Electoral Commission (IIEC)

**Collaborating parties:** Development Partners, International and National Electoral NGOs

**Project Summary:**

The Interim Annual Workplan is based on Phase One project document and Workplan ending in December 2010. The project was extended to enable IIEC implement critical activities pending establishment of its successor commission and refinement of Phase Two electoral support priorities. The main results under this transitional phase take into consideration the new constitutional context. The following results will be given priority during this period: **1-** The project **outcome:** Enhanced capacity of the IIEC to deliver on its constitutional mandate including the successful implementation of the referendum on the draft Constitution. **2-**The project **outputs:** (i) Strengthened capacity of the Commission (ii) Improved voter identification and registration mechanisms (iii) Strengthened Electoral Legal Framework (iv) Enhanced voter awareness (v) Enhanced capacity of the IIEC to manage free and fair elections (vi) Strengthened capacity of the RPP (vii) Enhanced leadership and coordination (viii) Project monitored, evaluated and audited. **3-** The main **activities** under the project will focus on: (a) Training of staff (b) Support to operational infrastructure including ICTs (c) Strengthen communication capacity of the IIEC and RPP (d) Research activities to inform voter education and electoral processes (e) Support stakeholder consultation and technical capacity on the legal framework on electoral processes (f) Supporting initial activities related to boundary delimitation (g) Reviewing Political Parties Act and strengthening political parties registration system (h) setting up a project management unit and (i) complete the evaluation and audit of the Phase One.

Programme Period: CPAP 2009 - 2013  
 Programme Component: Governance  
 Project Title: Support to Electoral reforms in Kenya  
 Project ID: 00073426  
 Project Duration: 24 months  
 Management Arrangement: NIM

**AWP 2011**

Budget	USD:	<b>3,932,281</b>
General Management Support Fee:	USD	<b>275,260</b>
Total budget AWP 2011:	USD:	<b>4,207,541</b>
Total allocated resources under project:	USD:	<b>14,910,150</b>
<ul style="list-style-type: none"> <li>• UNDP core resources: <b>USD 400,000</b></li> <li>• Donors:</li> </ul>		
<b>SIDA: 2,240,000 /FINLAND: 575,000 /NORWAY: 995,000 /UNEAD: 53,000 /DFID: 4,053,001 /Denmark: 1,600,000 /USAID: 3,250,000 /CIDA 344,149 /EU 650,000 /RNE: 750,000</b>		

**Signature**

**Date**

IIEC

**Ahmed Issack Hassan**  
*Chairperson, IIEC*

UNDP

**Alfredo Teixeira**  
*Deputy Country Director*  
*(Programmes)*

**ANNUAL WORKPLAN  
Support to Electoral Reforms  
Project 00073426  
Jan-Sep, 2011**

Outputs, Indicators, Baseline, Targets	Planned Activities	Q 1	Q 2	Q 3	Responsible Party	Fund	Budget description-ATLAS	Total (USD)	
<b>A. Strengthened capacity of the Commission</b> <i>Baseline:</i> · New secretariat in place · Limited organizational/ institutional capacity · Limited ICT infrastructure <i>Indicators:</i> · Status of organizational policies · Number of trainings for staff · Level of network connectivity <i>Targets:</i> · Staff in each directorate trained in respective areas · At least one organizational policy developed · Key ICT equipment purchased	1- Support training of staff <ul style="list-style-type: none"> <li>Budgeting , Procurement, Financial and HR Management</li> <li>Corporate governance, integrity and ethics</li> <li>Electoral management (BRIDGE) - locally and abroad</li> <li>Electoral reforms and processes under Constitution</li> </ul>				IIEC	30000 04000	71400 - Consultants	137,500	
							72100 - Consultancies	37,500	
							71600 - Travel	125,000	
							72700 – Training workshops	75,000	
								<b>375,000</b>	
	2- Support ICT infrastructure and office equipment <ul style="list-style-type: none"> <li>GIS and GPS equipment and software for mapping – 300 pieces</li> <li>2 heavy-duty B/W printers for voter register production</li> <li>150 laptops for internal use and field operations</li> <li>Equipment and services for the implementation of a LAN/WAN</li> </ul>						72100 - Contractual services	131,250	
							72800 – ICT equipment	125,000	
								225,000	
								875,000	
								<b>1,356,250</b>	
	3- Develop risk and compliance policy						71400 - Consultancy		
							72700 – Workshop/Meetings	<b>37,500</b>	
	4- Support communication within and without the Commission <ul style="list-style-type: none"> <li>Conduct communication needs assessment</li> <li>Design and validate Communication Policy and Strategy</li> </ul>						71400 - Consultancy	68,750	
							72700 – Workshop/Meetings	100,000	
								<b>168,750</b>	
	<b>Sub-total</b>							<b>1,937,500</b>	
<b>B. Improved voter identification and registration mechanisms</b> <i>Baseline:</i> · 12.6m voters registered /19 m eligible <i>Indicators:</i> · Percentage of registered voters <i>Targets:</i> · Register 5m new voters with a male: female ratio of 1:1 by 2012	1- Develop audio visual materials on voter registration and elections training				IIEC	30000 04000	72400 - Contractual services		
							71400 - Consultant	31,250	
	2- Hold consultative meetings on options for integrated voter identification							71600 - Travel	
								72700 – Workshops	87,500
	3- Conduct research on targeted voter registration						72100 - Contractual services		
							71600 - Travel	100,000	
	<b>Sub-total</b>							<b>218,750</b>	
<b>C. Strengthened Electoral Legal Framework</b> <i>Baseline:</i> · New constitutional framework <i>Indicators:</i> · Legislation on electoral reforms <i>Targets:</i> · Recommendations for electoral reforms/bills presented to CIC	1- Facilitate necessary legal reforms <ul style="list-style-type: none"> <li>Review of constitutional provisions and existing laws</li> <li>Drafting Elections Bills and Legislation on Dispute Resolution</li> <li>Stakeholder consultations on Elections Bill and Legislation on Dispute Resolution</li> </ul>				IIEC	30000 04000		12,500	
								45,000	
								71400 - Consultancy	125,000
								72700 – Workshop/Meetings	
	<b>Sub-total</b>							<b>182,500</b>	

Outputs, Indicators, Baseline, Targets	Planned Activities	Q 1	Q 2	Q 3	Responsible Party	Fund	Budget description-ATLAS	Total (USD)			
<b>D. Enhanced voter awareness on voter registration and elections</b> <i>Baseline:</i> · Successful voter registration and referendum in 2010. <i>Indicators:</i> · Percentage of registered voters · Responsiveness of VE strategy <i>Targets:</i> · Increase registered voters by 5m · Responsive VE strategy	1- Carry out needs assessment for voter education				IIEC	30000 04000	71600 - Travel	137,500			
	2- Conduct a mapping of potential partners for voter education across the counties						72100 - Contractual services				
	3- Develop and update voter information and education materials						72700 – Workshop/Meetings	62,500			
							71600 - Travel				
						72100 - Contractual services	158,906				
						71400 - Consultant					
	<b>Sub-total</b>							<b>358,906</b>			
<b>E. Enhanced capacity of the IIEC to manage free and fair elections</b> <i>Baseline:</i> · IIEC successfully managed 2010 referendum declared free and fair · Boundary delimitation report handed over to IEBC · 2010 referendum peaceful <i>Indicators:</i> · Type of mechanism to manage multiple elections adopted · Legitimacy of new electoral units · Observer mission verdict on the elections <i>Targets:</i> · Appropriate voting procedures for multiple elections adopted by 2011 · Recommendations for new electoral units receive political support · Appropriate election related conflict prevention mechanisms adopted · Positive verdict of 2012 elections by observer mission	1- Facilitate development of mechanisms of voting under Constitution <ul style="list-style-type: none"> <li>Conceptual framework of voting under multiple elections</li> <li>Studies on best practices in conduct of multiple elections</li> <li>A national symposium on expanded elections</li> <li>Evaluate and advise on e-voting options in Kenya</li> </ul>				IIEC	30000 04000	71400 - Consultant	6,250			
									71600 - Travel		
								71200 - Contractual services	87,500		
								72700 - Workshop/Meetings			
										<b>331,250</b>	
	2- Support initial activities on boundary delimitation <ul style="list-style-type: none"> <li>Review of IIBRC report and make recommendations</li> <li>Undertake mapping of polling stations</li> <li>Regional workshops to review electoral unit/area database</li> </ul>									0	
										71600 - Travel	0
										72700 – Workshop/Meetings	162,500
											<b>162,500</b>
	3- Strengthen Commission’s electoral conflict prevention mechanisms <ul style="list-style-type: none"> <li>Review the Commission's conflict prevention strategies</li> <li>Design a conflict prevention strategy for the Commission</li> </ul>										
							71300 - Service contract	6,250			
							71600 - Travel	50,000			
							72700 - Workshop/Meetings				
	<b>Sub-total</b>							<b>56,250</b>			
	<b>Sub-total</b>							<b>550,000</b>			
<b>F. Strengthened capacity of the RPP</b> <i>Baseline:</i> · New constitution sets new	1- Support Development of communication strategy for the RPP <ul style="list-style-type: none"> <li>Design communication strategy</li> <li>Roll out of essential newspaper ads</li> <li>Develop IEC materials</li> </ul>				IIEC	30000 04000	72100 - Contractual services	20,000			
								71400 - Consultant	30,000		
											10,000

Outputs, Indicators, Baseline, Targets	Planned Activities	Q 1	Q 2	Q 3	Responsible Party	Fund	Budget description-ATLAS	Total (USD)			
benchmarks for political parties regulation · Complaints by political parties on modalities of distribution of the Political Parties Fund · Compliance rate to PPA among political parties is low <i>Indicators:</i> · Level of clarity of procedure on access to the Political Parties Fund by political parties · Number of information requests lodged with the office of RPP by stakeholders · Number of political parties complying with Political Parties Act 2007 <i>Targets:</i> · All political parties access rules and procedures of the Office of RPP · 45% increase in information requests lodged with RPP · At least 80% of all registered political parties demonstrate compliance to Political Parties Act 2007 · PPA reviewed to comply with constitution	2- Review and operationalizing Political Parties Act <ul style="list-style-type: none"> <li>Develop Political Party Fund management guidelines</li> <li>Draft political parties regulations</li> <li>Develop operationalisation plan for PPA</li> <li>Consultative meetings with stakeholders</li> </ul>				IIEC	30000 04000		60,000			
										20,000	
										71400 - Consultants	10,000
										72700 - Workshop/Meetings	20,000
											37,500
										87,500	
	3- Strengthen political parties registration system <ul style="list-style-type: none"> <li>Design modern registry and install appropriate software</li> <li>Train staff on use of registration system</li> </ul>										
										72100 - Contractual services	25,000
										72700 - Workshop/Meetings	5,000
											30,000
<b>Sub-total</b>								<b>177,500</b>			
<b>G. Enhanced leadership and coordination</b> <i>Baseline:</i> · Limited coordination structures and project management capacity · Strategic plan under development · Project document for Phase One due <i>Indicators:</i> · Existing electoral support coordination mechanisms · Status of Project Document for Phase two <i>Targets:</i> · PMU set up to support IEBC in	1- Recruit key staff members <ul style="list-style-type: none"> <li>Chief Technical Advisor - P5</li> <li>Programme Manager- SB5</li> <li>Finance Officer - SB4</li> <li>Procurement Officer - SB4</li> <li>Project Assistant - SB3</li> <li>Conflict Specialist</li> <li>CSO coordination assistant</li> <li>Driver - SB1</li> </ul>				IIEC	30000 04000		101,250			
										45,000	
										71300 - Service contracts	22,500
											22,500
											18,000
	2- Acquire office space and equipment for minimum 1 year <ul style="list-style-type: none"> <li>Rent</li> <li>Office equipment and furniture</li> <li>Stationary, communication</li> </ul>									45,000	
											18,000
											5,625
											277,875
							71300 - Rent				
							74500 - Miscellaneous	22,500			
							72500 - office supplies	50,000			
							72800 - ICTs	25,000			
							72200 - Furniture				
								97,500			

Outputs, Indicators, Baseline, Targets	Planned Activities	Q 1	Q 2	Q 3	Responsible Party	Fund	Budget description-ATLAS	Total (USD)
coordination · Gender responsive programme of support running up to elections in 2012 approved and agreements with partners finalized.	3- Transport <ul style="list-style-type: none"> <li>Office vehicle</li> <li>Vehicle running costs</li> </ul>						72200 -Transportation equip. 74500 - Miscellaneous -	62,500 11,250
								<b>73,750</b>
	4- Support strategic planning and identification of Phase two priorities <ul style="list-style-type: none"> <li>Consultations on strategic planning</li> <li>Develop phase two project document</li> </ul>						73100 – Meetings 71400 - Consultant	50,000 7,500
								<b>57,500</b>
	<b>Sub-total</b>							
H. Project, Monitored and Evaluated <b>Baseline:</b> · Evaluation report of 2007 electoral assistance programme · Audit report of 2007 electoral assistance programme <b>Indicators:</b> · Quality of evaluation report, including gender responsiveness of support · Nature of audit findings and number of audit queries <b>Target:</b> · Credible evaluation report acceptable by stakeholders with lessons for Phase two. · Audit completed in good time	1- Undertake end of Phase One project evaluation				IIEC	30000	71400 - Consultants 71600 - Travel 72700 - Workshop/Meetings	29,000
	2- Undertake Phase One Audit						74100 - Contractual services 74500 - Miscellaneous	29,000
	<b>Sub-total</b>							
<b>Total</b>								<b>3,932,281</b>
<b>General Management Services – 7%</b>								<b>275,260</b>
<b>Grand Total</b>								<b>4,207,541</b>