

CP related outcome : Strategic Result 3 (ECONOMY) and Output 3.2. (Climate-Smart Production) of the UNDAF 2014-2018 (forthcoming)	Inception workshop, including taking stock of the 3 Founding REDD+ Governance studies from 2013 Stakeholder workshop on financial & institutional dimensions of REDD+ (serving both outputs 1.2 and 2.1)	X	X	UNDP-Kenya,	UNDP CO Trac funds : USD 50,000	[75500] National REDD+ Website	6,000	Activity 7 - Technical Coordination & Resource mobilization	6,000
	Policy deliberations to sustain preliminary REDD+ strategic work, linking governance with policy on REDD+								
	Miscellaneous publications, printing & media liaison [serving the different products from the three outputs]								
	REDD+ Website improved and regularly updated								
	3.2. Scale up proposal is drafted and validated (with punctual support of an international consultant)								
	Synthesis report on the key elements for the national REDD+ governance and institutional framework (as conclusion to the Initiation Plan).								
	Project proposal drafted and approved, with financial allocation. Main goal of the proposal is to support the design of the REDD+ institutional framework in Kenya, aiming primarily at UN-REDD financing (period: 2014-2016).								
Output 3 Subtotal									
							50,000		50,000
Summary									
Output 1 (UN-REDD)							95,000		101,300
Output 2 (UN-REDD)							155,000		165,850
Output 3 (UNDP-Kenya)							50,000		50,000
Subtotal (UN-REDD)							250,000		267,150
GMS [7%] (UN-REDD)							17,500		
TOTAL							317,500		317,150

UNDP Kenya Country Office

The Government of Kenya

