



Empowered lives.
Resilient nations.

Annual Work Plan

Project Title: Emergency Response to Floods- 2018

Project Number: 0110645

Implementing Partner: National Drought Management Authority (NDMA)

Start Date: 23rd May 2018

End Date: November 2018

PSC Meeting date: 13th June 2018

Brief Description

The United Nations Development Programme (UNDP) works with people at all levels of society to help build nations that can withstand crisis and drive and sustain the kind of growth that improves the quality of life for everyone. Fostering Resilience is at the heart of this approach to promote sustainable development. One of the hazards that is inhibiting sustainable development is floods. Although flooding is not a new phenomenon in Kenya, the intensity of the current rains and the extent of flooding is unprecedented. The magnitude of the current floods far outweighs the level of the country's preparedness to mitigate the effects of the floods leading to massive loss of assets, lives and livelihoods. With continuing rains, more people will be rendered homeless, further infrastructural damage, food shortages, and loss of livelihoods expected.

The current floods have come immediately after the drought of 2017. Many of the communities affected had not yet recovered from the drought impact. The floods have therefore found communities in an already vulnerable position with their coping mechanisms compromised.

The governments of Kenya, humanitarian agencies such as the Kenya Red Cross Society and other development partners are currently providing emergency assistance focusing on the immediate lifesaving interventions including food, alternative shelter, medical care and evacuation. However, the impact of this disaster is widespread and the number of affected population is expected to increase.

A detailed assessment of the extent and impact of the current floods is essential to determine the full impact of the floods on people and livelihoods as well as strategies for restoration. Strong coordination is critical to ensure that any response and recovery initiatives are addressing the real needs of the flood affected populations as well as putting in place measures to increase resilience to future disasters.

Contributing Outcome (UNDAF/CPD): By 2022, people in Kenya benefit from sustainable natural resource management and resilient green economy:

Expected CP Outputs(s): National and county governments have improved capacities to reduce disaster risk and climate change impact

Indicative Output(s):

1. Enhanced Coordination Capacity for response and recovery from floods
2. Multi-sectoral assessment to determine the extent of the impact of floods and identify response needs.
3. Early Recovery and Resilience Framework developed

Total resources required:		USD 100,000
Total resources allocated:	UNDP TRAC 1.1.3	100,000
	Donor: Japan	
	Donor:	
	Government:	
	In-Kind:	
Unfunded:		0

Agreed by (signatures):

UNDP	Implementing Partner
Print Name: SHEILA NGATIA	Print Name: JAMES ODUOR
Date: 27/6/18	Date: 13-06-18

National Drought Management Authority
P. O. Box 53547 - 00200
Nairobi

Handwritten initials/signature

UNITED NATIONS DEVELOPMENT PROGRAMME

Annual Work Plan



Empowered lives.
Resilient nations.

Project Title: Emergency Response to Floods- 2018

ANNUAL WORKPLAN 2018

Expected output	Key Activities	Time frame						Responsible party	Budget description	Amount (USD)
		May	June	July	Aug	Sept	Oct			
Output 1: Enhanced Coordination Capacity for response and recovery from floods <i>Indicator:</i> Improved coordination mechanisms between HCT members. Number of coordination meetings facilitated	i. Support national and county level coordination structures and strengthen day to day information sharing on the flood situation ii. Provide technical assistance to improve data collection and monitoring, and information analysis, sharing and management,	X	X	X	X	X	X	UNDP, NDOC	TRAC 1.1.3	15,000
Output 2: Multi-sectoral assessment to determine the extent of the impact of floods and identify response needs.	i. Facilitate joint assessments to determine specific community recovery needs as well as long-term interventions to enhance resilience of the affected population. ii. Support early recovery planning processes and the development of multi-sectoral early recovery plan for transition from relief and early recovery	X	X	X			UNDP, NDOC	TRAC 1.1.3	65,000	
Output 3: Early Recovery and Resilience Framework Developed	i. Develop an early recovery and resilience framework				X	X	X	UNDP, NDOC	TRAC 1.1.3	20,000
										USD 100,000