

Closure Stage Quality Assurance Report

Overall Project Rating: **Highly Satisfactory**

Project Number : 00086571

Project Title : The project will support and address the Gender Based Violence in Kosovo through strengthening the Implementation of the Kosovo Law, National Action Plan and Strategy against Domestic Violence

Project Date : 22-Jan-2015

Strategic

Quality Rating: Satisfactory

1. Did the project pro-actively take advantage of new opportunities and adapt its theory of change to respond to changes in the development context, including changing national priorities? (select the option from 1-3 which best reflects this project)

- 3: The project team regularly completed and documented a comprehensive horizon scanning exercise to identify new opportunities and changes in the development context that required adjustments in the theory of change. There is clear evidence that the project board considered the scanning and its implications, and documented changes to the project's RRF, partnerships, etc. made in response, as appropriate. (both must be true to select this option)
- 2: *The project team has undertaken some horizon scanning over the life of the project to identify new opportunities and changes in the development context. The project board discussed the scanning and its implications for the project, as reflected in the board minutes. There is some evidence that the project took action as a result, but changes may not have been fully integrated in the project's theory of change, RRF, partnerships, etc. (all must be true to select this option)*
- 1: The project team may have considered new opportunities and changes in the development context since implementation began, but this has not been discussed in the project board. There is limited to no evidence that the project team has considered changes to the project as a result. This option should also be selected if no horizon scanning took place during project implementation.

Evidence

The UN Joint Programme did undertake horizon scanning to identify new opportunities for scale up and activities contributing to development change. The PBM in April discussed these elements.

2. Was the project aligned with the thematic focus of the Strategic Plan? (select the option from 1-3 that best reflects the project)

- 3: The project responded to one of the three areas of development [work](#) as specified in the Strategic Plan. It addressed at least one of the proposed new and emerging [areas](#) and implementation was consistent with the issues-based analysis incorporated into the project. The project's RRF included all the relevant SP output indicators. (all must be true to select this option)
- 2: *The project responded to one of the three areas of development [work](#) as specified in the Strategic Plan. The project's RRF included at least one SP output indicator, if relevant. (both must be true to select this option)*
- 1: While the project may have responded to one of the three areas of development [work](#) as specified in the Strategic Plan, it was based on a sectoral approach without addressing the complexity of the development issue. None of the relevant SP indicators were included in the project's RRF. This option is also selected if the project did not respond to any of the three SP areas of development work.

Evidence

The project linked to sustainable development pathways. A multi-agency programme, the project contributed to a positive change in a wide-variety of issues.

3. Evidence generated through the project was explicitly used to confirm or adjust the programme/CPD's theory of change during implementation.

- Yes
- No

Evidence

The project confirmed the ToC of the programme, as the economic empowerment measures lead to stronger economic development in the area with particular focus on vulnerable groups (victims/potential victims of GBV/DV), and the policy-level support contributed to better coordination, collaboration, and delivery of public services on the local level.

Relevant

Quality Rating: Highly Satisfactory

4. Were the project's targeted groups systematically identified and engaged, with a priority focus on the excluded and marginalized, to ensure the project remained relevant for them? (select the option from 1-3 that best reflects the project)

- 3: *Systematic and structured feedback was collected regularly from a representative sample of beneficiaries, with a priority focus on the excluded and marginalized, as part of the project's monitoring system. Representatives from the targeted group were active members of the project's governance mechanism (i.e., project board or equivalent) and there is credible evidence that their feedback informed decision making. (all must be true to select this option)*
- 2: Targeted groups were engaged in implementation and monitoring, with a priority focus on the excluded and marginalized. Beneficiary feedback, which may be anecdotal, was collected regularly to ensure the project addressed local priorities. This information was used to inform project decision making. (all must be true to select this option)
- 1: Some beneficiary feedback may have been collected, but this information did not inform project decision making. This option should also be selected if no beneficiary feedback was collected.
- Not Applicable

Evidence

The project systematically monitored its activities regularly, focusing on economic empowerment of victims of GBV/DV. The project utilized tested and formalized mechanisms in place, and collaborated with other projects operating in the area in monitoring of rural development activities. Representatives of target partners were members of the project board. (IADK report, PBM minutes)

5. Did the project generate knowledge, particularly lessons learned (i.e., what has worked and what has not) – and has this knowledge informed management decisions and changes/course corrections to ensure the continued relevance of the project towards its stated objectives, the quality of its outputs and the management of risk? (select the option from 1-3 that best reflects the project)

- 3: Knowledge and lessons learned (gained, for example, from Peer Assists, After Action Reviews or Lessons Learned Workshops) backed by credible evidence from evaluation, analysis and monitoring were regularly discussed in project board meetings and reflected in the minutes. There is clear evidence that the project's theory of change was adjusted, as needed, and changes were made to the project to ensure its continued relevance. (both must be true to select this option)

2: Knowledge and lessons learned backed by relatively limited evidence, drawn mainly from within the project, were considered by the project team. There is some evidence that changes were made to the project as a result to ensure its continued relevance. (both must be true to select this option)

1: There is limited or no evidence that knowledge and lessons learned were collected by the project team. There is little or no evidence that this informed project decision making.

Evidence

The project generated lessons learned and knowledge that was utilized throughout the implementation and can be used for future interventions. Such lessons were thoroughly discussed in the project steering committee meetings.

6. Were the project's special measures (through outputs, activities, indicators) to address gender inequalities and empower women relevant and produce the intended effect? If not, were evidence-based adjustments and changes made? (select the option from 1-3 that best reflects the project)

3: The project team systematically gathered data and evidence on the relevance of the special measures in addressing gender inequalities and empowering women. Analysis of data and evidence were used to inform adjustments and changes, as appropriate. (both must be true to select this option)

2: The project team had some data and evidence on the relevance of the special measures in addressing gender inequalities and empowering women. There is evidence that at least some adjustments made, as appropriate. (both must be true to select this option)

1: The project team had limited or no evidence on the relevance of the special measures in addressing gender inequalities and empowering women. No evidence that adjustments and/or changes were made, as appropriate. This option should also be selected if the project had no special measures in addressing gender inequalities and empowering women relevant to project results and activities.

Evidence

Within all activities implemented under the UN Joint programme, gender inequalities and women empowerment were paid special attention to. The project supported victims/potential victims of GBV/DV directly, and worked on strengthening the policy framework, as well as local level public service delivery in this regard.

7. Was the project sufficiently at scale, or is there potential to scale up in the future, to meaningfully contribute to development change? (select the option from 1-3 that best reflects the project)

3: There is credible evidence that the project reached a sufficient number of beneficiaries (either directly through significant coverage of target groups, or indirectly, through policy change) to meaningfully contribute to development change.

2: While the project was not considered at scale, there are explicit plans in place to scale up the initiative in the future (e.g. by extending its coverage in a second phase or using project results to advocate for policy change).

1: The project was not at scale, and there are no plans currently to scale up the initiative in the future.

Evidence

The project did reach a sufficient number of beneficiaries. There are also plans to scale up the successful approach in the future.

8. Did the project seek to further the realization of human rights using a human rights-based approach? (select the option from 1-3 that best reflects the project)

- 3: *There is credible evidence that the project aimed to further the realization of human rights, on the basis of applying a human rights based approach. Any potential adverse impacts on enjoyment of human rights were actively identified, managed and mitigated through the project's management of risks. (all must be true to select this option)*
- 2: There is some evidence that the project aimed to further the realization of human rights. Potential adverse impacts on the enjoyment of human rights were identified and adequately mitigated through the project's management of risks. (both must be true to select this option)
- 1: There is no evidence that the project aimed to further the realization of human rights. There is limited to no evidence that potential adverse impacts on the enjoyment of human rights were managed.

Evidence

Working with GBV victims and potential victims, and with service providers to improve on service delivery in this realm, the project streamlined human-rights based approach throughout its activities. (Final report)

9. Were social and environmental impacts and risks (including those related to human rights, gender and environment) successfully managed and monitored in accordance with the project document and relevant action plans? (for projects that have no social and environmental risks the answer is "Yes")

- Yes
- No

Evidence

The project mitigated its risks accordingly. No major environmental risks or social risks were anticipated in the UNDP portion of activities.

10. Were any unanticipated social and environmental issues or grievances that arose during implementation assessed and adequately managed, with relevant management plans updated? (for projects that did not experience unanticipated social and environmental risks or grievances the answer is "Yes")

- Yes
- No

Evidence

No unanticipated social and environmental issues or grievances arose during implementation.

11. Was the project's M&E Plan adequately implemented? (select the option from 1-3 that best reflects the project)

- 3: Progress data against indicators in the project's RRF was reported regularly using highly credible data sources and collected according to the frequency stated in the project's M&E plan, including sex disaggregated data as relevant. Evaluations, if conducted, fully met decentralized evaluation standards, including gender UNEG standards, and management responses were fully implemented. Lessons learned, including during evaluations, were used to take corrective actions when necessary. (all must be true to select this option)
- 2: *Progress data against indicators in the project's RRF was collected on a regular basis, although there may have been some slippage in following the frequency stated in the project's M&E plan and data sources were not always reliable. Any evaluations conducted meet most decentralized evaluation standards; management responses were fully implemented to the extent possible. Lessons learned have been captured but not used to take collective actions. (all must be true to select this option)*
- 1: Progress data either was not collected against the indicators in the project's RRF, or limited data was collected but not regularly; evaluations did not meet decentralized evaluation standards; and/or lessons learned were rarely captured and used.

Evidence

The project collected data and reported on them and against set indicators on a regular basis. External evaluation took place in late 2016/early 2017, corresponding to the standards. Lessons learned were captured and utilized where applicable and appropriate, and discussed at project steering committee meetings.

12. Did the project's governance mechanism (i.e., the project board or equivalent) function as intended? (select the option from 1-3 that best reflects the project)

- The project's governance mechanism operated very well, and is a model for other projects. It met in the agreed frequency stated in the project document and the minutes of the meetings are all on file. There was regular (at least annual) progress reporting to the project board or equivalent on results, risks and opportunities. It is clear that the project board explicitly reviewed and used evidence, including progress data, knowledge, lessons and evaluations, as the basis for informing management decisions (e.g., change in strategy, approach, work plan.) (all must be true to select this option)*
- The project's governance mechanism met in the agreed frequency and minutes of the meeting are on file. A project progress report was submitted to the project board or equivalent at least once per year, covering results, risks and opportunities. (both must be true to select this option)
- The project's governance mechanism did not meet in the frequency stated in the project document, and/or the project board or equivalent did not function as a decision making body for the project as intended.

Evidence

The project's governance mechanism indeed operated well, and met in the agreed frequency in the UN Joint Multi-agency format stated in the project document and the minutes of the meetings are all on file. Project steering committee explicitly reviewed and used evidence, including progress data, knowledge, lessons and evaluations, as the basis for informing management decisions.

13. Were risks to the project adequately monitored and managed? (select the option from 1-3 that best reflects the project)

3: The project actively monitored risks every quarter including consulting with key stakeholders at least annually to identify continuing and emerging risks to project implementation and to assess if the main assumptions remain valid. There is clear evidence that relevant management plans and mitigating measures were fully implemented to address each key project risk, and some evidence that risk mitigation has benefitted performance. (all must be true to select this option)

2: *The project monitored risks every quarter, as evidenced by a regularly updated risk log. Some updates were made to management plans and mitigation measures. (both must be true to select this option)*

1: The risk log was not updated every quarter as required. There may be some evidence that the project monitored risks that could have affected the project's achievement of results, but there is no explicit evidence that management actions were taken to mitigate risks. The project's performance was disrupted by factors that could have been anticipated or managed.

Evidence

Together with the participating agencies, the UN Joint project monitored risks and managed as appropriate on a regular basis.

Efficient

Quality Rating: Highly Satisfactory

14. Adequate resources were mobilized to achieve intended results. If not, management decisions were taken to adjust expected results in the project's results framework.

Yes

No

Evidence

Similarly as its sister project in Forestry management in the northernmost Kosovo, the allocated resources were sufficient, and the project managed to reach significantly more beneficiaries than originally planned, showing a good degree of efficiency.

15. Were project inputs procured and delivered on time to efficiently contribute to results? (select the option from 1-3 that best reflects the project)

3: *The project had a procurement plan and kept it updated. Implementation of the plan was generally on or ahead of schedule. On a quarterly basis, the project reviewed operational bottlenecks to procuring inputs in a timely manner and addressed them through appropriate management actions. (all must be true to select this option)*

2: The project had a procurement plan and kept it updated. The project annually reviewed operational bottlenecks to procuring inputs in a timely manner and addressed them through appropriate management actions. (all must be true to select this option)

1: The project did not have an updated procurement plan. The project team may have reviewed operational bottlenecks to procuring inputs regularly, however management actions were not taken to address them. This option is also selected if operational bottlenecks were not reviewed during the project in a timely manner.

Evidence

The project regularly reviewed its procurement plan, and addressed bottlenecks where necessary. The project assessed its workplan on a regular quarterly or bi-monthly basis together with the

Programme team, and responded with actions as appropriate.

16. Was there regular monitoring and recording of cost efficiencies, taking into account the expected quality of results? (select the option from 1-3 that best reflects the project)

- 3: There is evidence that the project regularly reviewed costs against relevant comparators (e.g., other projects or country offices) or industry benchmarks to ensure the project maximized results delivered with given resources. The project actively coordinated with other relevant ongoing projects and initiatives (UNDP or other) to ensure complementarity and sought efficiencies wherever possible (e.g. joint activities.) (both must be true to select this option)
- 2: *The project monitored its own costs and gave anecdotal examples of cost efficiencies (e.g., spending less to get the same result,) but there was no systematic analysis of costs and no link to the expected quality of results delivered. The project communicated with a few other projects to coordinate activities. (both must be true to select this option)*
- 1: There is little or no evidence that the project monitored its own costs and considered ways to save money beyond following standard procurement rules. It is not clear that the link between cost savings and quality of results was made.

Evidence

All operating in the same geographical area, several activities were implemented jointly with other UNDP projects active in the area of economic development and employment, such as the ALMP2, Aid for Trade and the Forestry Management project. Through these identified synergies, coordination and development effectiveness was promoted, including the cost-effectiveness and efficiencies through sharing the administrative and other implementation costs. (Final report, IADK report, ALMP implementation, Self-employment Programme). As such, this project can be considered a model for leveraging synergies and identifying efficiencies.

Effective

Quality Rating: Highly Satisfactory

17. Is there evidence that project outputs contributed to the achievement of programme outcomes?

- Yes
- No

Evidence

Yes, with income generation and stronger economic independence of victims/potential victims of GBV/DV and public service strengthening, the project contributed to positive change in programme & CDP outcomes.

18. The project delivered its expected outputs.

- Yes
- No

Evidence

Yes, the project delivered its expected outputs. In UNDP portion of activities, the project even surpassed its targets, particularly in the provision of skills development & employment opportunities (GBV final report).

19. Were there regular reviews of the work plan to ensure that the project was on track to achieve the desired results, and to inform course corrections if needed? (select the option from 1-3 that best reflects the project)

- 3: Quarterly progress data informed regular reviews of the project work plan to ensure that the activities implemented were most likely to achieve the desired results. There is evidence that data and lessons learned (including from evaluations) were used to inform course corrections, as needed. (both must be true to select this option)
- 2: *There was at least one review of the work plan each year with a view to assessing if project activities were on track to achieving the desired development results (i.e., outputs.) There is no evidence that data or lessons learned were used to inform the review(s).*
- 1: While the project team may have reviewed the work plan at least once per year to ensure outputs were delivered on time, no link was made to the delivery of desired development results. Select this option also if no regular review of the work plan by management took place.

Evidence

The project reviewed the workplan frequently throughout the years, adjusting activities as appropriate.

20. Were the intended targeted groups systematically identified and engaged, prioritizing the marginalized and excluded, to ensure results were achieved as expected? (select the option from 1-3 that best reflects the project)

- 3: *Targeted groups were systematically identified using credible data sources on their capacity needs, deprivation and/or exclusion from development opportunities relevant to the project's area of work. There is clear evidence to confirm that targeted groups were reached as intended. The project engaged regularly with targeted groups to assess whether they benefitted as expected and adjustments were made if necessary to refine targeting. (all must be true to select this option)*
- 2: The project targeted specific groups and/or geographic areas, based on some evidence of their capacity needs, deprivation and/or exclusion from development opportunities relevant to the project's area of work. Some evidence is provided to confirm that project beneficiaries were members of the targeted groups. There was some engagement with beneficiaries to assess whether they benefitted as expected. (all must be true to select this option)
- 1: The project did not report on specific targeted groups, or there is no evidence to confirm that project beneficiaries have capacity needs or are populations deprived and/or excluded from development opportunities relevant to the project's area of work. There may have been some engagement with beneficiaries to assess whether they benefitted as expected, but not regularly.
- Not Applicable

Evidence

Responding to the wide-spread issue of gender-based violence in Kosovo, the project responded with tailor-made, capacity strengthening interventions based on credible assessments (Baseline assessments in the Mitrovica region, value chains analyses, Employment Offices skills and capacity gaps). The project regularly monitored and engaged with the target groups to make sure activities are delivered as appropriate. (Final report)

21. Were at least 40 per cent of the personnel hired by the project, regardless of contract type, female?

- Yes
- No

Evidence

Yes,
50% of the team were women (2 out of 4).

Sustainability & National Ownership

Quality Rating: Satisfactory

22. Were stakeholders and partners fully engaged in the decision-making, implementation and monitoring of the project? (select the option from 1-3 that best reflects the project)

- 3: Only national systems (i.e., procurement, monitoring, evaluation, etc.) were to fully implement and monitor the project. All relevant stakeholders and partners were fully and actively engaged in the process, playing a lead role in project decision-making, implementation and monitoring. (all must be true to select this option)
- 2: *National systems (i.e., procurement, monitoring, evaluation, etc.) were used in combination with other support (such as country office support or project systems) to implement and monitor the project, as needed. All relevant stakeholders and partners were actively engaged in the process, playing an active role in project decision-making, implementation and monitoring. (both must be true to select this option)*
- 1: There was relatively limited or no engagement with national stakeholders and partners in the decision-making, implementation and/or monitoring of the project.
- Not Applicable

Evidence

A
multiagency UN Joint Programme, a DIM project. The project utilized national procurement, but with CO support and project systems. Relevant stakeholders and partners were indeed actively engaged in the process, playing an active role in project decision-making, implementation and monitoring. (Steering committee, monitoring, etc.) (Final report)

23. Were there regular monitoring of changes in capacities and performance of institutions and systems, and were the implementation arrangements adjusted according to changes in partner capacities? (select the option from 1-3 that best reflects the project)

- 3: Changes in capacities and performance of national institutions and systems were regularly and comprehensively assessed/monitored using clear indicators, rigorous methods of data collection and credible data sources. There is clear evidence that capacities and performance of national institutions and systems improved by the end of the project, if applicable. Implementation arrangements were formally reviewed and adjusted, if needed, in agreement with partners according to changes in partner capacities. (all must be true to select this option)

2: *Aspects of changes in capacities and performance of relevant national institutions and systems were monitored by the project using indicators and reasonably credible data sources. There is limited evidence that capacities and performance of national institutions and systems improved by the end of the project, if applicable. Some adjustment was made to implementation arrangements if needed to reflect changes in partner capacities. (all must be true to select this option)*

1: Some aspects of changes in capacities and performance of relevant national institutions and systems may have been monitored by the project, however changes to implementation arrangements were not considered. Also select this option if changes in capacities and performance of relevant national institutions and systems were not monitored by the project.

Not Applicable

Evidence

The Employment Offices (EO) and Vocational Training Centre (VTC) in the northernmost municipalities remarkably increased their capacities on how to support economic reintegration of (potential) GBV/DV survivors but also on how to deliver, monitor and evaluate different active labor market programmes, some of which being implemented for the very first time in the Mitrovicë/a Region. The improved quality of counselling services also has had an impact on the number of clients who choose to use EOs services (74 companies and 1422 jobseekers) comparing to no clients before this programme was initiated. Prior to initiation of the Joint Programme on GBV and the ALMP project, the most recent data on citizens seeking services from employment offices were registered as back as 2008.

24. Were the transition and phase-out arrangements implemented as planned by the end of the project, taking into account any adjustments made to the plan during implementation? (select the option from 1-3 that best reflects the project)

3: The project's governance mechanism regularly reviewed the project's sustainability plan, including arrangements for transition and phase-out, to ensure the project remained on track in meeting the requirements set out by the plan. The plan was implemented as planned by the end of the project, taking into account any adjustments made during implementation. (both must be true to select this option)

2: *There was a review of the project's sustainability plan, including arrangements for transition and phase-out, to ensure the project remained on track in meeting the requirements set out by the plan. The plan was implemented by the end of the project, taking into account any adjustments made during implementation. (both must be true to select this option)*

1: The project may have had a sustainability plan that specified arrangements for transition and phase-out, but there was no review of this strategy after it was developed. Also select this option if the project did not have a sustainability strategy.

Evidence

Despite all steps undertaken so far and the positive impact the Programme has had, there is much more ahead to be done in order to effectively deal with GBV/DV issues, as many of the underlying causes are of nature that considerable take time to change. Municipalities have a key role to play for the establishment and the sustainability of the Coordination Mechanisms. Signing the respective MoU is only the first step towards a better coordination, but the implementation of such MoU needs dedicated human and financial resources. As such, the project systematically paid attention to the sustainability element of the interventions, to make sure project results are long-lasting. However, much remains to be done in dealing with the issue of GBV.

25. Please upload the final lessons learned report that was produced for this project.

Summary/Final Project Board Comments: