

Project Title	Human Development Report of Kuwait 2017
Expected CPD Outcome(s):	Human development accelerated through high-caliber human capital and increased social empowerment
Expected Output(s):	Publicly supported shifts in policies, laws and/or positions of policy makers occur in line with HD.
Implementing Partner:	GSSCPD
Responsible Parties:	GSSCPD

Project Extension Justification

On June 3, 2018, the Project Board reviewed the NHDR submission and the presentation of the two co-authors. The board deliberated that the project required additional expertise to prepare a "theory of change" and repackage the report in accordance with the guidelines for UNDP human development reports and the HDR Toolkit, and as previously recommended by the Regional Bureau of Arab States (UNDP).

Therefore, it was decided to extend the project for six additional months from July 1, 2018 to December 31, 2018 to allow time to recruit a "lead author" and finish re-drafting of the report.

Programme Period:	2015-2018	Original Total Project Budget	\$500,000
Key Result Area	Governance and Development Planning	o Project Expenditure	\$485,437
Atlas Award ID:	00098910	o GMS (3%)	\$14,563
Start date:	2 January 2017	Revised Total Project Budget	\$500,000
End Date	31 December 2018	o Project Expenditure	\$485,437
Management Arrangements	Support to NIM	o GMS (3%)	\$14,563

Agreed by Government Coordinating Agency (GSSCPD):

Dr. Khaled Mahdi

Secretary General

General Secretariat of the Supreme Council for Planning and Development

Name/Title

Signature

Date

10.6.2018

Agreed by (UNDP):

Tarek El Sheik

UN Resident Coordinator

UNDP Resident Representative

Name/Title

Signature

Date



 TAREK EL-SHEIKH, PH.D

 UNDP RESIDENT REP.

6.6.2018

DS

Subject: رد: مجلس ادارة المشروع المؤرخ في 3 يونيو 2018
Date: Wednesday, June 6, 2018 at 11:21:34 AM Arabian Standard Time
From: Narjas M. Mohammad
To: Hussein Waheedi
CC: Rabab H. Merza, Talal N. Al- Shemiry, Abrar K. Al-Shanf, Ohood Hamoud Al_Mutairy, Heba Y. Al Musaileem, Amani H. Al-Momen
Attachments: image001.png

تحية طيبة وبعد

بالاشارة الى اجتماع متابعة مشروع اعداد تقرير التنمية البشرية والذي كان 3/6/2018 والذي تم فيه مناقشة امكانية تمديد المشروع حتى 31/12/2018

نود افادتكم بالتأكيد على موافقة السيد الامين العام على تمديد المشروع حتى 31/12/2018 فقط

برجاء الاطلاع واتخاذ الاجراءات المتبعة وفق اللوائح والضوابط المتبعة

Narjas M. Mohammad,

Director of international cooperation Department

General Secretariat of the Supreme Council for Planning and Development

T: (965) 22419070 | T: (965) 1841212 Ext.1317 | F: (965) 22447382

E: narjas_mohammed@scpd.gov.kw | W: <http://scpd.gov.kw>

من: Hussein Waheedi <hussain.waheedi@undp.org>

تم الإرسال: 06 يونيو, 2018 11:15 ص

إلى: Narjas M. Mohammad

الموضوع: مجلس ادارة المشروع المؤرخ في 3 يونيو 2018

السيدة الفاضلة نرجس محمود

يرجى التكرم بالتأكد على قرار مجلس إدارة المشروع لتقرير التنمية البشرية المنعقد بتاريخ 3 يونيو 2018 بشأن تمديد المشروع لمدة ستة شهور إضافية حتى تاريخ 31 ديسمبر 2018 وذلك حتى يتسنى لنا ارسال وثيقة التمديد للأمانة العامة.

مع خالص الشكر،

,Best regards

Hussein A. Waheedi
Project Coordinator
United Nations Development Programme – State of
Kuwait
Mishref, Diplomatic Square, Block 7, UN House
Kuwait P.O. Box 2993, 13030 Safat
hussain.waheedi@undp.org
Phone: +965 6601 9946
Fax: +965 2539 9357



Empowered lives.
Resilient nations.