



General Secretariat of the Supreme Council for Planning and Development

Kuwait Environmental Governance Initiative

Board Meeting September 2018





Environment Public Authority الهيئة العامة للبيئة









AGENDA

- Progress on previous recommendations
- Project Progress
- Project financial overview
- Decisions required























Recommendation based on Previous Board Meeting:

| Recommendation | Status |
|--|--|
| Resolve the pending issue of the media outreach activity | Completed |
| Translation of the EPL & Executive Regulations | Completed - (Waiting for the counterpart approval) |























Project Timeline

| | 2018 | | | | | 2019 | | | |
|---|------|----|------|------|------|------|-----|-----|--|
| Kuwait Environmental Governance Initiative (KEGI) | | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | |
| | Q4 | ų, | 42 | QU | 41 | ų, | Q2 | QU | |
| Participation in MEAs and IADGs strengthened | | | | | | | | | |
| 1.1 National Capacity Self Assessment | | | | | | | 60% | | |
| 1.2 Develop National Action Plan for the MEA | | | | | | | 50% | | |
| 1.3 Capacity Building Workshop on MEA | | | | | • | | 50% | | |
| 1.4 Support National Adaptation Plan | | | | _ | - | | 50% | | |
| 1.5 Assessment of Challenges and Opportunities of the Env. SDGs- Mohammad Alatoom (SDGs Consultant) | | | | | 100% | | | | |
| 1.6 Design and Implement an Awarness Campaign - Portland Company | | | | | • | | 65% | | |
| 2. Enhance EIS | | | | | | | | | |
| 2.1 Conduct Gap Analysis - Brian Freeman (Data Gap Consultant) | | | 100% | | | | | | |
| 2.2 Identify Bottle Neck for EIS - Brian Freeman | | | 100% | | | | | | |
| 2.3 Enhanced EMISK IT Capacity - RFP | | | | | | | | 40% | |
| 2.4 New Metrics and Idicators for EPL - Sherif Arif (Governance Consultant) | | | | | | 100% | | | |
| 2.5 Document and Share Success Stories - Mohammad Alatoom (SDGs Consultant) | | | | 100% | 5 | | | | |
| | | | | | | | | | |









Project Progress since last board meeting:

Output 1: Participation in Multilateral Environmental Agreements (MEAs) and internationally agreed development goals strengthened.

- Completed Additional tasks added to the SDG activity to address the needs of KEPA to fulfill the requirement of the VNR including capacity building.
- Resolved the pending issue with media campaign awareness
 - Revised the deliverables based on the request of the KEPA DG
 - Completed the visual materials for the campaign
 - The campaign lunched this week























Project Progress since the last board meeting:

Output 2: Environmental Information Systems Enhanced

All the activities completed under this output except activity 2.3

2.3 Enhance Emisk IT Capacity: Scope of work revised to reflect the needs of KEPA.
The RFP Passed Technical and financial evaluation and ready to begin

Remaining activities as per the project document

UNDP remaining activities:

- 1. Media campaign
- 2. RFP on enhancement of EIS systems





















The Media Outreach:

• The launch of the campaign has started

الرئيسية / **أخبار الكويت**

أطلقت حملة "بيئتنا تخرج عن صمتها" لرفع الوعى بالقوانين البيئية

"البيئة": 500 دينار عقوبة إلقاء القمامة في الأماكن غير المخصصة..و5 آلاف لإتلاف النباتات والأزهار

👚 الرئيسية / جريدة الجريدة الكويتية / محليات / «الهيئة العامة للبيئة» تطلق حملة «بيئتنا تخرج عن صمتها»

«الهيئة العامة للبيئة» تطلق حملة «بيئتنا تخرج عن صمتها»

«هيئة البيئة» أطلقت حملة «بيئتنا تخرج عن صمتها»

MOI - وزارة الإعلام ♥ MOInformation (فبراير الهيئة العامة للبيئة الكويتية أطلقت حملة (بيئتنا تخرج عن صمتها) (kunanews.net/JURI30nyEaX #الكويت #وزارة_الاعلام_الكويت





















Visual Materials:






























































































Project Achievements per theme (UNDP):

Sustainable Development Goals:

- Priority indicators within the 7 goals with an environmental dimension identified and data mapping assessed and aligned with KNDP.
- Concept Note for an SDG data portal completed.
- Training on monitoring and evaluation of indicators completed.

Environmental Governance:

- Assessment of the legal and regulatory framework of KEPA completed and discussed with internal and external stakeholders
- Development of Compliance Action Plans
- Development of indicators for monitoring implementation of the EPL
- Recommendations to amendments to the EPL completed.

















Financial Overview



Segmentation of the Planned Budget



Segmentation of Expenditures per output



UNEP Activities: NSCA, Develop MEA Action plan, support for designing NAP.

Output 1: Environmental SDGs tracking, prepare national SDG reporting, and media outreach

Output 2: identify and put in place new metrics and indicators or tracking EPL, EIS.

























Financial overview:

Earned Value Analysis



Schedule and Cost Performance Indicators


























SEGMENTATION OF EXPENDITURE BASED ON ACTIVITIES

























Decisions required:

Extension of specific project activities till Q2:

- Activity 2.3 RFP to address the shortcomings of the Gap analysis report.
- Kindly request to change the focal point of the 2.3 activity under the engaged department (Emisk Department)























Thank You!













