

Royaume du Maroc



Ministère délégué auprès  
du Ministre de l'Énergie, des Mines, de  
l'Eau et de l'Environnement  
Chargé de l'Environnement

Saisi sur Atlas le :.....03.MARS 2015



*Au service  
des peuples  
et des nations*

**Planification nationale en matière de diversité biologique en appui à la mise en œuvre du  
plan stratégique 2011-2020 de la CDB au Maroc**

**Plan de Travail Annuel 2015**

**Version Février**

**PROJET 00069665 – 00084106**



## PROJET 00069665 – 00084106- AWP 2015

### Composante 1 – Un bilan participatif sur la planification en matière de diversité biologique est établi et des objectifs nationaux sur la diversité biologique sont définis en réponse aux Objectifs mondiaux d'Aichi

#### Situation de référence :

- Pas de groupe de travail existant
- Pas d'objectifs nationaux définis

#### Cible :

- Un groupe de travail multisectoriel/multi-parties prenantes, établi en 2013, est renforcé en 2015.
- Des objectifs nationaux en réponse aux Objectifs mondiaux d'Aichi sont définis en 2014 et appropriés en 2015.

#### Indicateurs :

- Un groupe de travail multisectoriel / multi-parties prenantes opérationnel.
- Les objectifs nationaux définis en réponse aux Objectifs mondiaux d'Aichi.

#### Source d'informations :

- Rapports du projet.
- Rapports nationaux sur l'application de la CDB.
- Publication officielle (par ex. de la création des AP)

Tableau 1-2014- Composante 1

	USD	%
FEM	25 404	89
GOV	3 000	11
Total	28 404	100

**Composante 2 – Révision et actualisation du SPANB en prenant entièrement en compte les nouveaux aspects du plan stratégique 2011-2020 de la CDB.**

**Situation de référence :**

- Le SPANB ne prend pas en compte les directives les plus récentes du Plan Stratégique.

**Cibles :**

- D'ici fin 2015, la SPANB du Maroc est révisée et actualisée, applique les directives du Plan stratégique de la CDB (2011-2020) et elle est communiquée à la CdP de la CDB.

**Indicateurs :**

- Situation du SPANB par rapport aux directives du Plan stratégique 2011-2020 de la CDB et des délais de la CdP.
- Site web de la CDB.
- Site web du CHM Maroc.

Tableau 2: 2014- Composante 2

	USD	%
FEM	93 933	92
GOV	08 000	08
Total	101 933	100

**Composante 3 – Mis en place et renforcement des cadres nationaux pour la mise en œuvre du SPANB ainsi que pour le reporting et les mécanismes d'échange dans le cadre de la CDB.**

**Situation de référence:**

- La planification n'existe pas encore, les cadres existants sont faibles et incomplets
- Les cadres actuels sont faibles

**Mohamed BergiguiCible :**

- D'ici 2015, les cadres pour la préparation et de suivi des rapports pour la CDB sont significativement renforcés.

**Indicateurs :**

- Planification de la mise en œuvre du nouveau SPANB, et situation des cadres existants en matière de capacités, de technologie et de financement.
- Situation des cadres existants en matière de préparation des rapports pour la CDB.

**Source d'informations:**

- Site web de la CDB.
- Site web du CHM Maroc

**Tableau3: 2014- Composante 3**

	USD	%
FEM	66 134	86
GOV	11 000	14
Total	77 134	100

**Composante 4: Gestion du projet**

Equipements communication & Audiovisuel	*	*		UGP	GOV	72400	8000	
Location & Maintenance-Locaux				UGP	GOV	74500	20000	
<b>Total pour "Gestion du projet/2015"</b>							<b>28 000</b>	
<b>Budget Total 2014:</b>							<b>235 471</b>	



## Mohamed Fouad Bergigui

**De:** Yves de Soye  
jeudi 14 août 2014 17:11  
**Envoyé:** Mohamed Fouad Bergigui  
**A:** Caroline Petersen  
**Cc:** Caroline Petersen  
**Objet:** FW: 1 year extension request - NBSAP project Morocco

Pr info

**From:** Fabiana Issler  
**Sent:** 14 August 2014 18:45  
**To:** Yves de Soye  
**Subject:** RE: 1 year extension request - NBSAP project Morocco

Approved. Pls go ahead. Sorry, I was on leave.

**From:** Yves de Soye  
**Sent:** 03 July 2014 22:57  
**To:** Fabiana Issler  
**Subject:** FW: 1 year extension request - NBSAP project Morocco

Can you approve also - pls? Txx Y

**From:** Caroline Petersen  
**Sent:** 03 July 2014 18:30  
**To:** Yves de Soye; Fabiana Issler  
**Cc:** Mohamed Fouad Bergigui; Jamison Ervin; Katarina Hadad  
**Subject:** Re: 1 year extension request - NBSAP project Morocco

Dear Yves, I agree we should go ahead with the extension, subject to Fabiana as enabling activities coordinator approving this also. Regards, Caroline Petersen

**From:** Yves de Soye <yves.desoye@undp.org>  
**Date:** Wednesday 02 July 2014 at 8:16 PM  
**To:** Caroline Petersen <caroline.petersen@undp.org>; Fabiana Issler <fabiana.issler@undp.org>; Katarina Hadad <katarina.hadad@undp.org>; Jamison Ervin <jamison.ervin@undp.org>; Mohamed Fouad Bergigui <mohamed.bergigui@undp.org>; Katarina Hadad <katarina.hadad@undp.org>  
**Subject:** RE: 1 year extension request - NBSAP project Morocco

Caroline,  
Please see fwd. Morocco asks for a 1 yr extension for the NBSAP project 4853. Delays have been huge, the first lead consultant came and left without much delivery, so in my eyes we have no choice and there are resources left, I recommend approval. All else will also cause ill will with the govt at a bad moment (GEF6 negotiations).  
Thanks for considering this, bw Y

**From:** Mohamed Fouad Bergigui  
**Sent:** 02 July 2014 16:33  
**To:** Yves de Soye  
**Subject:** 1 year extension request - NBSAP project Morocco

Dear Yves and colleagues,  
This 3 years project 12-14 is struggling to achieve quality results due mainly to many delays, for your records it started effectively by mid 2013.

[Numéro de page]

As we stand today the 5<sup>th</sup> national report on biodiversity was submitted according to the CBD deadlines. However, a tremendous work is still to be done per regard to the strategy and the action plan (NBSAP). Also, there are USD 177K unspent which we will not be able to spend entirely (PRO attached).

The midyear review exercise conducted by the CO today concluded as follow:

- Considering the delay in achieving project activities, it's recommended to postpone the project till December 2015
- Recruit the following consultants as soon as possible in charge of:
  - Capacity development
  - Forest and agriculture sectors
  - Resource mobilization

In terms of delivery, the situation today is as follow:.

Produits	Fonds du Projet		Suivi Financier	
	Solde 01-01-2014	Reçu 2014	Budget 2014	Dépenses 30-06-2014
P1	64.333,00		60.964,85	37.130,28
P2	110.933,00		110.933,00	0
P3	89.134,00		89.134,00	2.155,00
P4	55.600,00		36.145,16	0
<b>Total Projet</b>	<b>320.000,00</b>		<b>297.285,28</b>	<b>39.130,28</b>

So we recommend to proceed with a 1 year extension : which will allow for recruitment of needed consultants and make sure all stakeholders are involved and deliver quality results.  
Please advise so we can proceed – as you can see the budget is there to cover.

Best, F

**De :** Yves de Soye  
**Envoyé :** mardi 24 juin 2014 20:47  
**A :** Mohamed Fouad Bergigui  
**Cc :** Yassir Benabdallaoui  
**Objet :** RE: 6 months Extension request - NBSAP project Morocco

Thanks Fouad. Pls reformulate and submit as request for extension (time really needed! + 1 yr?) then I can pass on. Y

**From:** Mohamed Fouad Bergigui  
**Sent:** 24 June 2014 21:34  
**To:** Yves de Soye  
**Cc:** Yassir Benabdallaoui  
**Subject:** 6 months Extension request - NBSAP project Morocco

Dear Yves and colleagues,

This 3 years project 12-14 is struggling to achieve quality results due mainly to many delays, for your records it started effectively by mid 2013.

[Numéro de page]

As we stand today the 5<sup>th</sup> national report on biodiversity was submitted according to the CBD deadlines. However, a tremendous work is still to be done per regard to the strategy and the action plan (NBSAP).

The midyear review exercise conducted by the CO today concluded as follow:

- *Etant donnée le retard accusé par le projet, il est proposé d'allonger la date de clôture du projet jusqu'en 2015 au lieu de décembre 2014 afin de pouvoir élaborer une stratégie nationale de la biodiversité de bonne qualité ;*
- *De remplacer l'assistant à la coordination, Mr Ahmed Birouk, et de lancer l'appel d'offre le plus tôt possible ;*
- *Lancer l'appel au recrutement des consultants suivants :*
  - *Développement des capacités pour la mise en œuvre de la stratégie ;*
  - *Expert dans le domaine forestier ;*
  - *Expert dans le domaine de la mobilisation des Ressources.*

In terms of delivery, the situation today is as follow.:

Produits	Fonds du Projet		Suivi Financier	
	Solde 01-01-2014	Reçu 2014	Budget 2014	Dépenses 30-06-2014
P1	64.333,00		60.964,85	37.130,28
P2	110.933,00		110.933,00	0
P3	89.134,00		89.134,00	2.155,00
P4	55.600,00		36.145,16	0
<b>Total Projet</b>	<b>320.000,00</b>		<b>297.285,28</b>	<b>39.130,28</b>

We see 2 options here:

1. Stick to the CBD deadlines : this could be feasible but we will have poor quality strategy and actions plans as we are running behind the schedule
2. Proceed with an extension : which will allow for recruitment of needed consultants and make sure all stakeholders are involved

Please advise so we can proceed – as you can see the budget is there to cover.

Best, F

Fouad Bergigui <[mohamed.bergigui@undp.org](mailto:mohamed.bergigui@undp.org)>

Programme Analyst

Environment and Sustainable Development Unit

Programme des Nations Unies pour le Développement (PNUD)

13, Av. Balafréj

Rabat Souissi – Morocco

Tél: +212 5 37 63 30 83

Fax: +212 5 37 63 30 89

