

---

## **V. MONITORING AND EVALUATION**

In accordance with the programming policies and procedures outlined in the UNDP User Guide, the project will be monitored through the following:

### ***Monitoring:***

- On a quarterly basis, a quality assessment shall record progress towards the completion of key results, based on quality criteria and methods captured in the Quality Management table below.
- An Issue Log shall be activated in Atlas and updated by the Programme Analyst to facilitate tracking and resolution of potential problems or requests for change.
- Based on the initial risk analysis submitted (see annex 1), a risk log shall be activated in Atlas and regularly updated by reviewing the external environment that may affect the project implementation.
- Based on the above information recorded in Atlas, a Project Progress Reports (PPR) shall be submitted by the Project manager to the Project Board through Project Assurance, using the standard report format available in the Executive Snapshot.
- Project Lesson-learned log shall be activated and regularly updated to ensure ongoing learning and adaptation within the organization, and to facilitate the preparation of the Lessons-learned Report at the end of the project
- Monitoring Schedule Plan shall be activated in Atlas and updated to track key management actions/events

### ***Reporting:***

- An Annual Review Report shall be prepared by the Project Manager and shared with the Project Board. As minimum requirement, the Annual Review Report shall consist of the Atlas standard format for the QPR covering the whole year with updated information for each above element of the QPR as well as a summary of results achieved against pre-defined annual targets at the output level.
- Based on the above report, an annual project review shall be conducted during the fourth quarter of the year or soon after, to assess the performance of the project and appraise the Annual Work Plan (AWP) for the following year. In the last year, this review will be a final assessment. This review is driven by the Project Board and may involve other stakeholders as required. It shall focus on the extent to which progress is being made towards outputs, and that these remain aligned to appropriate outcomes.

Based on the findings established in the inception phase and the subsequent governance assessment, a comprehensive monitoring and evaluation matrix will be developed, at output and outcome level.

### ***Evaluation***

- Project Evaluation will be undertaken following donor's requirements and procedures.