

Progress Report

Name of the country: Myanmar

Project number (Atlas): 00074064

Project name: Improvement of the quality of life of ethnic minorities in the Naga area in Myanmar through youth participation in REDD+

DGTTTF edition (year): 2012

Implementation period: January, 2014 to December, 2014

PROJECT PERFORMANCE

Outcome areas under UNDP strategic plan ¹	Purpose and expected output	Activities undertaken	RESULTS ACHIEVED	Reasons if progress below target
Civil society, including civil society organizations and voluntary associations, and the private sector contribute to the MDGs in support of national planning strategies and policies	Strengthened the network of Civil Society Organizations (CSOs)/Community Based Organizations (CBOs) with enhanced roles for youths, advocating a right based approach for Reducing Emission from Deforestation and Forest Degradation (REDD+)	<ul style="list-style-type: none"> - Informed local authorities and local focal departments on commencing of project activities; - Developed Community Mobilization Guidelines; - Conducted inception workshop at each project township with the participation of local focal department (Forest Department), local Administrative Department, related Line Departments and local CSOs; - Identified existing Local Civil Society Organizations (CSO) who eager to participate/coordinate in the implementation of project through building up their capacity; 	<ul style="list-style-type: none"> - Local authorities and local focal department (Forest Department) were getting aware and acknowledged on project; - The community mobilization guidelines: both Myanmar and English versions has been developed and the project implementation goes through the guidelines; - Getting common understanding on project activities among related local stakeholders; - Total 45 villages (15 villages in each township) have been selected in consultation with related local stakeholders; - Getting participation of youth volunteers from the 8 existing local CSOs to participate in project implementation; 	<p>Township level advocacy workshops and national level advocacy workshop were planned to conduct in December, 2014. However, they were not organized by end of 2014 due to the delays in field activities for the following reasons:</p> <ul style="list-style-type: none"> - Very difficult access to the villages in the rainy season, - Limited availability of community due to their daily work for living.

¹ Please state under which of the following nine outcome areas your project falls into:

1. Civil society, including civil society organizations and voluntary associations, and the private sector contribute to the MDGs in support of national planning strategies and policies
2. Electoral laws, processes and institutions strengthen inclusive participation and professional electoral administration
3. Access to information policies support accountability and transparency
4. National, regional and local levels of governance expand their capacities to reduce conflict and manage the equitable delivery of public services
5. Legislatures, regional elected bodies, and local assemblies have strengthened institutional capacity, enabling them to represent their constituents more effectively
6. Effective, responsive, accessible and fair justice systems promote the rule of law, including both formal and informal processes, with due consideration on the rights of the poor, women and vulnerable groups.
7. Strengthened capacities of national human rights institutions
8. Strengthened national, regional and local level capacity to mainstream gender equality and women's empowerment in government policies and institutions
9. Strengthened national, regional and local level capacity to implement anti-corruption initiatives

Outcome areas under UNDP strategic plan	Purpose and expected output	Activities undertaken	RESULTS ACHIEVED	Reasons if progress below target
	<p>2. Enhanced awareness of ethnic minority youths in the Naga area on climate change, REDD+, the UNDRIP, and implications for right-based development.</p>	<ul style="list-style-type: none"> - Conducted training on mobilization, facilitation and REDD+ basic concept; - Conducted community mobilization activities at each project village with the lead of project staff of IP, with the participation of youth volunteers; - Formed youth groups in each project village with the participation of youth activists in order to build up the capacity on participation of REDD+ readiness process. - Trained youth representatives of each project villages on REDD+ basic concept, relevant policy, mobilization and facilitation on participatory planning process; - Conducted awareness meetings and talks on REDD+ basic concept and indigenous people rights; - Trained youth representatives on participatory land use mapping and planning; - Initiate participatory planning process by trained youths with villagers and set their land use map and plan; 	<ul style="list-style-type: none"> - 18 youth's volunteers of the 8 existing local CSOs gain knowledge and skill on community mobilization, group formation and management and REDD+ basic concept; - Communities aware and are getting interests in REDD+ readiness process; - The 45 youth groups (one in each village) with the participation of youth activists (total 528 youths in 45 project villages) have been formed for setting up village level institutional structure for the facilitation of REDD+ Readiness Process. - The 87 youths (72 male, 15 female) gain knowledge and skill on group management and REDD+ basic concept and right based approach; - Over 85 % of youth group members enhanced knowledge and skill on group management and REDD+ basic concept through the multiplier training of trained youth with the support of youth mobilizers and project staff; - Over 90% of village households gain knowledge on REDD+ basic concept through 3 to 4 times of public talk with the lead of youth representatives and supervision of project; - The 60 youths (52 male, 8 female) gain skill on participatory land use mapping (3 Dimension Model); - Developed village land use and planning maps in each project village with the lead of youths; 	<p>The identification of Implementing Partners for the implementation of community forest and nursery demonstration took time due to the limited no. of qualified local NGOs because of difficult access in the project area.</p>

Outcome areas under UNDP strategic plan	Purpose and expected output	Activities undertaken	RESULTS ACHIEVED	Reasons if progress below target
	<p>3. Trained youth representatives and enhanced awareness on anti-corruption measures, and approaches to improve transparency and equity in benefit distribution.</p>	<ul style="list-style-type: none"> - Developed IECs for enhancing awareness of community on REDD+ basic concept and indigenous people rights; - Developed handouts for training on group formation and management, mobilization and REDD+ basic concept. - Trained youth representatives on concept of REDD+ benefit distribution system and anti-corruption measures; - Trained youths trained to their respective members with the help of project staff; - Conducted awareness meeting and talks to communities on concept of anti-corruption measures and benefit distribution system; 	<ul style="list-style-type: none"> - 11 kinds of posters, 2 types of pamphlets have been developed and delivered to communities (seen in details at attach); - REDD+ basic concept booklet, handout on group formation and management, climate change calendar have been developed and delivered to youth representatives; - Developed promotion materials on REDD+ basic concept - sport shirt and bag; - Received collaboration of ALARM (LNGO) with the support of its own fund contribution in distribution of notes on community forestry, nursery technical, land law, and agroforestry technical and Climate Change & Our life, and RECOFTC in designing the posters for climate change and REDD+ basic concept. - The 105 youth representatives have gain knowledge and skill on benefit distribution system and anti-corruption concept; - The rest of youth members of each youth group got multiplier training on concept of benefit distribution system and anti-corruption measures by trained youth with the supervision of project; - Over 90% of village households gain knowledge and on benefit distribution system and anti-corruption concept through public campaign in each project village with the facilitation of trained youth with the support of project staff; 	<p>The activities under this output was accomplished as per planned timeline.</p>

Outcome areas under UNDP strategic plan	Purpose and expected output	Activities undertaken	RESULTS ACHIEVED	Reasons if progress below target
		- Developed IEC materials for enhancing awareness of community on anti-corruption measures and benefit distribution.	- a kind of pamphlet on REDD+ benefit distribution system and anti-corruption measures, poster on concept of natural resource management and anti-corruption, one documentary video, song, one translation video have been developed and delivered to project communities.	

CUMULATIVE RESOURCES UTILIZED

DGTTTF resources: USD\$ 174,146
 UNDP track fund: USD\$ 27,436

PROJECT PERFORMANCE—MAIN CHALLENGES

Internal factors:

It is needed to take wise and appropriate way of educating the youth activists on right based approach (UNDRIP) and anti-corruption measures as the subject is so sensitive and not use to.

External factors:

- The villages in the Naga area scattered all over the remote areas. It consumes a great deal of time and money to reach the villages due to inaccessibility to those areas during the rainy season, and in high land areas, the only way of trafficking is to walk and climb up the mountains.
- The project targets youth activists for building up their capacities to facilitate the village communities on forest management. Most of the educated youths in the Naga area used to migrate to other places for their job opportunities. So, the educational background of local youths and communities alike caused some limitation to the expectation of the project.
- The villagers are reluctant to speak to outsiders as they are living in the very isolated areas for a long time.
- The communities in the project villages rely on shifting cultivation for their livelihoods. Supporting alternative livelihood options for local communities is highly essential for REDD+ readiness process. The local authorities and communities expect to get grant/support for their daily incomes.
- Local communities have time limits for project activities due to their daily work substance. Most of the villagers are engaged with their Taungya (Shifting Cultivation) work during the rainy and winter season. Some migrate to other areas in to earn money for their living.
- Only limited no. of CSOs/NGOs available for implementing project activities. The concept and subject of the project is quite new to local organizations. The difficult access and no current project of the organizations at the project area were also minor reason.
- Information gap due to limited access to communication (no phone, scattered villages in remote areas) means a lot for implementation of project activities.

PROJECT PERFORMANCE—MAIN OPPORTUNITIES

The project area is one of the government priority area for the development activities. At the same time, the support of local authorities, collaboration of local governmental departments and local CSOs are in good opportunities for the project.

The youth representatives of existing CSOs participated in community mobilization activities and the head of CSOs

participated in the consultation meeting and provided effective comments and suggestions.

The willingness of youth activists to participate in project activities is also supportive to achieve the project expected outputs.

Around 42% of land area cover by forest in the project area and out of that, over 40% are still stand as closed forest. It is a good opportunity to conserve the forests in a timely manner.

RATING ON PROGRESS on PARTNERSHIPS

	Strengthened	Somewhat Strengthened	Unchanged
1. Government	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
2. Donors	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
3. Civil society:	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
a) Academia	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
b) Unions	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
c) Religious organizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
d) NGO/CBOs	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
4. Private sector	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5. UN system	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
6. Other Int. organizations (like IMF, ADB, etc)	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
7. Other (please specify)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Comments:

Coordination with local authorities, line departments and CSOs

The local authorities, related line departments and COSs were well informed on project activities through inception workshop, coordination meetings, and advocacy workshops. Each and every training and events has been informed to local authorities and relevant organizations.

The project field staff supported and participated in the vocational events of local authorities and related line departments and provided information and enhanced the awareness of communities together with their regular events.

The coordination meeting with the head of local CSOs has been conducted and shared the project progress for the improvement of project activities.

Coordination among field staff and youth activists

All the village heads have been well informed on project activities. They support to youth groups by giving guidance and support.

Coordination among IPs

Conceptually all the output activities are interlinked with each other. So, the coordination among implementing partners is crucial. The field staff always had coordination/consultation work among others and participated in their respective events.

Partnership with Development Partners

The project developed IEC materials in collaboration with RECOFTC and its implementing partners who are working in the same area of implementation fields. The training guideline on REDD+ basic concept will be developed in collaboration with RECOFTC with the support of REDD+ Core Unit, Forest Department, Ministry of Environmental Conservation and Forestry.

WAYS IN WHICH DGTTF FUNDED ACTIVITIES WERE CATALYTIC AND INNOVATIVE

UNDP is taking leading role on strengthening institutional governance and stakeholder participation in REDD+ readiness process through UN-REDD program. The project is initiating to support the Myanmar's readiness roadmap. The key findings

and issues of indigenous people right in REDD+ will support for setting up REDD+ strategies framework. Encouraging youth volunteers/activists for community mobilization and facilitation on REDD+ readiness process, taking the interest of indigenous communities by building up their awareness and capacity on REDD+ basic concept, moreover, facilitating the process of participatory land use planning with the initiation of resource mapping and management are the important issues for REDD+ readiness process. Initiating the participatory resource management planning and mapping will identify the traditional land use practices which can be contributed to township, regional and national level land use planning.

The results and lessons learned from the project will go to the development of national level policy setting and scoping strategies for sustainable forest management and climate change adaptation and mitigation through participatory planning process.

LESSONS LEARNED

Stakeholder consultation is important in the process of project implementation in order to get common views, support and empower local relevant stakeholders;

The existing institutions/groups should be focused on rather creating new institutions/groups for the sustainable process as the local organizations know the local contexts well and can create effective approaches to their communities. Empowering target communities can enhance the role of ownership and accountability;

Focusing on the free time of communities' calendar is crucial for effective implementation of the project. Community mobilization is a process. It needs reasonable time frame for getting awareness, interest and participation of the local communities.

SUPPORT FROM HQ/REGIONAL BUREAUS/REGIONAL SERVICE CENTRES

Effective support has been provided by UNDP's Asia-Pacific Regional Centre (APRC) in defining project, formulation of project document, setting up AWP and budget.

DGTTF team invited Project Manager and a representative of Focal Department to Youth Forum which was conducted in Tunisia to learn UNDP's plan program on youth empowerment and the youth program supported projects providing necessary guidance for the participation of youths in different field of development.

GENDER MAINSTREAMING

Women participation is encouraged in every process of project implementation. In selection of Youth Activists, the girls from each CSOs are encouraged to participate in project activities. In CBO formation, the equal chance was given for all members especially youths (boys and girls) to be included in CBO group. However according to cultural context and the limited educated youth girls in the project area, it cannot get the equal ratio of male and female participation in the youth groups. However, around 25 % of female participated at the capacity building trainings and over 10% of group members are female. This is to be envisaged as a great result of female participation in such a rugged project area. Women Affair Association in the project areas was identified as one of the related stakeholders and encouraged to coordinate and provide support with project implementation activities. The female representatives of local CSOs participated in project activities as youth volunteers/mobilizers to mobilize and facilitate their communities.

Prepared by:

Name: Khin Hnin Myint
Title: Project Manager
Date: 04 March, 2015



Endorsed by:

Name: Lat Lat Aye
Title: Team Leader (Environmental Governance and Disaster Resilience)
Date:



Annex – IECs Produced by the Project

1.1) Poster: Greenhouse gas emission

ဖန်လုံအိမ်ဓာတ်ငွေ့ သဘောတရား

ကမ္ဘာ့ပင်လယ်ရေခြမ်း
ကမ္ဘာ့ပင်လယ်ရေခြမ်း
ကမ္ဘာ့ပင်လယ်ရေခြမ်း
ကမ္ဘာ့ပင်လယ်ရေခြမ်း
ကမ္ဘာ့ပင်လယ်ရေခြမ်း
ကမ္ဘာ့ပင်လယ်ရေခြမ်း


ဖန်လုံအိမ်ဓာတ်ငွေ့များ များပြားလာခြင်းကြောင့် ကမ္ဘာကြီးပူနွေးလာပြီးရာသီဥတုများ ပြောင်းလဲနေပါသည်။

ရာသီဥတုဖောက်ပြန်၍ လူမှုစီးပွားရေး ထိခိုက်မှုများ ဖြစ်ပေါ်နေပါသည်။

THE CENTER FOR PEOPLE AND FORESTS
WILDLIFE CONSERVATION SOCIETY
UNDP
Spectrum
POINT
GOVERNMENT OF BURMA

Empowered lives.
Resilient nations.

1.2) Poster: Carbon emission Ratio: World Wide and Myanmar



1.3) Poster: Deforestation and Forest Degradation



ကမ္ဘာ့နိုင်ငံအနှံ့အပြားတွင်သစ်တောများပျက်စီးပြန်းတီးနေပုံ



Empowered people.
Resilient nations.

မြန်မာနိုင်ငံအလယ်ပိုင်းဒေသတွင် သစ်တောများပျက်စီးပြန်းတီးမှုကြောင့် မြေဆီလွှာများပျက်သုဉ်းပြီး သစ်တောပြုစုစိုက်ပျိုးခြင်းလုပ်ငန်းများကို စက်ဆုပ်ပယ်ရွံ့မြန်လည်တည်ထောင်ရန်

1.4) Poster: Impact of Climate Change

ရာသီဥတုပြောင်းလဲခြင်း၏ ဆိုးကျိုးများ

ရေလွှမ်းမိုးခြင်း



ရောဂါထူပြောခြင်း



ပူပြင်းခြောက်သွေ့ခြင်း



မြေပြိုခြင်း



ပြောင်းရွှေ့နေထိုင်ခြင်း



မုန်တိုင်းတိုက်ခတ်ခြင်း



စိုက်ပျိုးသီးနှံပျက်စီးခြင်း



Empowered lives.
Resilient nations.

1.5) Poster: the role of trees in climate change

သစ်ပင်သစ်တောများကသာ ကာဗွန်ကို စုပ်ယူထိန်းသိမ်းပေးနိုင်ပါသည်။

သစ်တောမှ ကာဗွန်စုပ်ယူမှုနှင့် သိုလှောင်မှု

မြေပြင်အထက်
ကာဗွန်ပါဝင်မှုရာခိုင်နှုန်း (၈၀%)

မြေဆီလွှာရှိ ဆွေးမြေ့နေသော သစ်ဆွေးနှင့်
သစ်ရွက်ဆွေးများ၌ ကာဗွန်ပါဝင်မှုရာခိုင်နှုန်း (၂၀%)



သစ်တောမှ ကာဗွန်
ထုတ်လွှတ်မှုများ

သစ်တစ်တန်လျှင်
ကာဗွန်(၅)တန်
စုပ်ယူနိုင်ပါသည်။

သစ်တောအတန်းအစားကျဆင်းခြင်း



တောမီးလောင်ကျွမ်းခြင်း



သစ်များဆွေးမြေ့ပျက်စီးခြင်း



သစ်တောများ ပြုန်းတီးခြင်း

1.6) Poster: What is REDD+


REDD+ ဆိုသည်မှာ.....

သစ်တောများ ပျက်စီးပြုန်းတီးခြင်းနှင့် သစ်တောအတန်းအစားကျဆင်းလာခြင်းတို့မှ ထွက်ပေါ်လာသော ကာဗွန်ထုတ်လွှတ်မှုများ လျော့ကျအောင်ပြုလုပ်ခြင်းနှင့် သစ်တောများ ပိုမိုကောင်းမွန်လာအောင် ပြုလုပ်ခြင်းဖြစ်ပါသည်။

- R**educing (လျော့ချခြင်း)
- E**missions from (ကာဗွန်ထုတ်လွှတ်မှု)
- D**eforestation and forest (သစ်တောပျက်စီးပြုန်းတီးခြင်း)
- D**egradation (သစ်တောအတန်းအစားကျဆင်းခြင်း)
- +** Improve Forest Health Better Forest Management Enhance Carbon Stocks (သစ်တောအဆင့်အတန်းကောင်းမွန်လာခြင်း၊ ပိုမိုကောင်းမွန်သော သစ်တောစီမံအုပ်ချုပ်မှု၊ ကာဗွန်ဈေးကွက်တိုးချဲ့ခြင်း)




1.7) Poster: Benefits of REDD+



1.8) Poster: How to involve in REDD+


REDD + ဆောင်ရွက်ရန် အလားအလာရှိသော အခြေအနေ




ဒေသကို အခြေခံသော သဘာဝသယံဇာတများ စီမံအုပ်ချုပ်ခြင်းလုပ်ငန်းဆောင်ရွက်ရန် ကျေးဇူးပြုအသုံးပြုမှုပုံစံ ဖော်ထုတ်ခြင်း

REDD +
လုပ်ငန်းအား လူထုပူးပေါင်းပါဝင်မှုဖြင့် ဆောင်ရွက်နိုင်သည့်နည်းလမ်းများ


ဒေသခံများ ပူးပေါင်းပါဝင်ရန် အရေးကြီးပါသည်။




သဘာဝတောများ ထိန်းသိမ်းခြင်း




သစ်တောပျိုးစေ့များ တည်ထောင်ခြင်း




ဒေသခံပြည်သူ အနုအဖွဲ့ပိုင်သစ်တော တည်ထောင်ခြင်း




ဒေသခံများအား သစ်တောသယံဇာတစာရင်း ကောက်ယူခြင်းအား လက်တွေ့ကွင်းဆင်းလေ့ကျင့်စေခြင်း




ဒေသကိုအခြေခံသော သဘာဝသယံဇာတများ စီမံအုပ်ချုပ်ခြင်းလုပ်ငန်းဆောင်ရွက်ရန် ဒေသခံများနှင့် ဆွေးနွေးတိုင်ပင်ခြင်း




သစ်တောစိုက်ခင်းတည်ထောင်ခြင်းနှင့် တည်ထောင်ရာ၌ ဒေသခံများ ပါဝင်စိုက်ပျိုးခြင်း




THE CENTER FOR PEOPLE AND FORESTS




WILDLIFE CONSERVATION SOCIETY




UNDP



Spectrum



POINT
Promotion of Indigenous and Nature Together



မြန်မာ့ပတ်ဝန်းကျင် ထိန်းသိမ်းရေး အဖွဲ့

Empowered lives. Resilient nations.

1.9) Poster: Basic Concept of REDD+

REDD+ ဆိုတာ...

သစ်တောပျက်စီးပြုန်းတီးခြင်းနှင့် သစ်တောတန်ဖိုးကျဆင်းလာခြင်းမှထုတ်လွှတ်သည့် ကာဗွန်များလျော့ချသည့် လုပ်ငန်းဖြစ်ပါသည်။
 သစ်တောများကိုပြုစုစိုက်ပျိုးထိန်းသိမ်းခြင်းဖြင့် ဒေသခံများ၏ လူမှုဘဝဖွံ့ဖြိုးတိုးတက်အောင်စီမံဆောင်ရွက်ခြင်းဖြစ်ပါသည်။



ကမ္ဘာကြီးပူဇွန်လေးပြေး
 ရာသီဥတုပြောင်းလဲ
 ဖောက်ပြန်ခြင်းများ
 ဖြစ်ပေါ်စေသော
 ကာဗွန်ဒိုင်အောက်ဆိုဒ်
 ဓာတ်ငွေ့ကို
 ရှောင်သန်နေသော
 သစ်တောသစ်ပင်များကသာ
 စုပ်ယူထိန်းသိမ်း
 ကာကွယ်ပေးနိုင်ပါသည်။



1.10) Poster: United Nations Declaration on rights of indigenous people

ပြန်လည်ရရှိသည့် သာသနာ့အဖွဲ့အစည်းများ၏ အခွင့်အရေးများ

Rights of Indigenous Peoples

THE UNITED NATIONS DECLARATION ON THE RIGHTS OF INDIGENOUS PEOPLES (UNDRIP-2007)

- Article- 1 Human Rights
- Article- 2 Equality
- Article- 3 Self Determination
- Article- 4 Autonomy
- Article- 5 Distinct Institutions
- Article- 6 Nationality
- Article- 7 Existence
- Article- 8 Cultural Integrity
- Article- 9 Communities and Nations
- Article-10 Removal and Relocations
- Article-11 Culture
- Article-12 Spiritual and Religious Traditions
- Article-13 Language
- Article-14 Education
- Article-15 Information
- Article-16 Media
- Article-17 Employment
- Article-18 Decision Making
- Article-19 Consent
- Article-20 Economic Activities
- Article-21 Special Measures
- Article-22 Elders, Women, Youth, Children, Persons with disabilities
- Article-23 Economic and Social Development
- Article-24 Health
- Article-25 Lands, Waters and Resources Distinctive Relationship
- Article-26 Ownership
- Article-27 Independent Process
- Article-28 Restitution
- Article-29 Environment
- Article-30 Military Activities
- Article-31 Cultural and Intellectual Property
- Article-32 Resource Development
- Article-33 Indigenous Citizenship
- Article-34 Indigenous Laws and Customs
- Article-35 Responsibilities
- Article-36 Borders
- Article-37 Treaties and Agreements
- Article-38 National Measures
- Article-39 Assistance from Governments and International Organizations
- Article-40 Disputes
- Article-41 Assistance from the United Nations
- Article-42 Special United Nations Bodies
- Article-43 Minimum Standards
- Article-44 Men and Women
- Article-45 Other Indigenous Rights
- Article-46 United Nations Charter

ပြန်လည်ရရှိသည့် သာသနာ့အဖွဲ့အစည်းများ၏ အခွင့်အရေးများ
Land, Territories and Resources Rights

- မိရိုးဖလာနယ်နိမိတ်များ အတိုင်းစီမံပိုင်ခွင့် သယံဇာတများကို ကိုယ်တိုင်စီမံပိုင်ခွင့်
- ရိုးရာလေထုံးတမ်းဥပဒေကို အစိုးရမှတစ်ဆင့် အသိအမှတ်ပြုပေးခြင်း
- အစိုးရမှကာကွယ်ပေးခြင်း ပံ့ပိုးပေးခြင်း
- ကိုယ်တိုင်တီထွင်ကြံဆသည့် သင်ကြားရေးနည်းစနစ်များ

လူ့အခွင့်အရေး
Human Rights

- မသန်စွမ်းသူများ အခွင့်အရေး
- သက်ကြီးရွယ်အိုများ အခွင့်အရေး
- ကိုးကွယ်ယုံကြည်မှုဖြင့်စိန်ခံရသည့် စောင့်ရှောက်ပိုင်ခွင့်
- ကလေးသူငယ်နှင့် အမျိုးသမီးများ အခွင့်အရေး
- နိုင်ငံသားအခွင့်အရေး

ကောင်းမွန်ကြိုတင်သိရှိ ဆုံးဖြတ်နိုင်မှုအခွင့်အရေး
FPIC Rights

- အသစ်တို့၏စီမံခန့်ခွဲမှုကို အလေးထားလိုက်နာခြင်း
- သိခြင်းနားလည်နိုင်စေရန် ရှင်းပြခြင်း
- ကောင်းမွန်ကြိုတင် အသိပေးခြင်း
- ခြိမ်းခြောက်မှု၊ ဖိအားပေးမှု၊ ခြားယောင်းမှု များမှ လွတ်ကင်းခြင်း

ယဉ်ကျေးမှုလေထုံးတမ်းဆိုင်ရာ အခွင့်အရေး
Cultural Rights

- ကျန်းမာရေး
- အသက်မွေးဝမ်းကျောင်း လုပ်ငန်းများ
- ပညာရေး
- ကိုယ်ပိုင်အကျိုးစီးပွား စီမံဆုံးဖြတ်ပိုင်ခွင့်
- အရေးအသား
- အတွေးအခေါ်အယူအဆ
- သမိုင်း၊ သမိုင်းကြောင်း

စာပေ

- ရိုးရာဘာသာစကား အသုံးပြုသင်ကြားခြင်း
- အရေးအသား
- အတွေးအခေါ်အယူအဆ


အခြားအခွင့်အရေးများ

- ကောင်းမွန်ကြိုတင် အသိပေးခြင်း
- စာပေ
- အရေးအသား
- အတွေးအခေါ်အယူအဆ
- ယဉ်ကျေးမှုလေထုံးတမ်းဆိုင်ရာ အခွင့်အရေး

1.11) Poster: Free, Prior, Informed, Consent



1.12) Poster: towards sustainable forest management



1.13) Posters – Anti-Corruption Concept



REDD+ လုပ်ငန်းစဉ်များတွင် လူငယ်များပူးပေါင်းပါဝင်စေခြင်းဖြင့် မြန်မာနိုင်ငံနာဂတောင်တန်းဒေသရှိ တိုင်းရင်းသားလူနည်းစုများ၏ ဘဝအရည်အသွေးတိုးတက်လာစေခြင်းစီမံကိန်း

REDD+ လုပ်ငန်းစဉ်များတွင် အဂတိလိုက်စားမှုပျောက်စေဖို့ ကောင်းစွာစီမံခန့်ခွဲနိုင်သော နည်းလမ်းများဖြစ်သည်။

- ❖ ပူးပေါင်းပါဝင်မှုရှိခြင်း
- ❖ ပွင့်လင်းမြင်သာမှုရှိခြင်း
- ❖ တာဝန်ခံမှု၊ တာဝန်ယူမှုရှိခြင်း
- ❖ ရိုးသားဖြောင့်မတ်မှုရှိခြင်း
- ❖ ဌာနေတိုင်းရင်းသားများ၏အခွင့်အရေးများအားအလေးထားခြင်းဖြင့် ဒေသခံများအကျိုးခံစားခွင့်ကို အားပေးမြှင့်တင်ကြပါစို့။

ခန္တီးမြို့

၂၀၁၄ ခုနှစ်၊ နိုဝင်ဘာလ

2.1) Pamphlet: Project Introduction

စီမံကိန်းကာလ - ၂၀၁၃ ခုနှစ် ၊ စက်တင်ဘာလ၊ ၁ ရက် မှ ၂၀၁၅ ခုနှစ် ၊ ဩဂုတ်လ၊ ၃၁ ရက် အထိ

စီမံကိန်းမြို့နယ်များဆိုင်ရာအခြေခံအချက်အလက်များ

	ခန့်မှန်း	လေ့ရှိ	လဟာယ်
ရွာ	၃	၂	၄
ကျေးရွာအုပ်စု	၂၈	၂၀	၃၆
ရွာ	၇၃	၆၆	၉၇
အိမ်ထောင်စု	၅၁၅၉	၃၀၂၈	၁၀၀၅၂
လူဦးရေ	၂၈၀၀	၁၆၀၀၇	၅၅၄၄၂

Ref: မြို့နယ်အုပ်ချုပ်ရေးမှူးရုံး

စီမံကိန်းဧရိယာပြပုံ


Source: MIMU-2013

သစ်တောဧရိယာ

	ခန့်မှန်း (ဧက)	လေ့ရှိ (ဧက)	လဟာယ် (ဧက)
ကြီးစိုင်းတောများ		၂၀၄၈၀	
ကာကွယ်တောများ	၃၈၄၃၀၀၀		
အပူတော	၅၈၀၆၀၆	၂၂၅၂၂၅	၃၇၆၄၇၇

Ref: သစ်တောဦးစီးဌာန-၂၀၁၀

စီမံကိန်းလုပ်ငန်းစီမံခန့်ခွဲမည့်အစီအစဉ်



- မိတ်ဖက်အဖွဲ့
- စီမံကိန်းအဖွဲ့အစည်းတိုးတက်ရေးအသင်း (Advancing Life And Regenerating Motherland)
 - ကျွမ်းကျင်မှုအတတ်ပညာဆိုင်ရာ သုတေသနနှင့် အတိုင်ပင်ခံလုပ်ငန်း (Professional Research and Consultancy)
 - အခြားမိတ်ဖက်အဖွဲ့အစည်းများ

ကုလသမဂ္ဂဖွံ့ဖြိုးမှုအစီအစဉ်

UNDP

Empowered lives Resilient nations

REDD+ လုပ်ငန်းစဉ်များတွင်လူငယ်များပူးပေါင်းပါဝင်ခြင်းဖြင့် မြန်မာနိုင်ငံ၊ နာဂတောင်တန်းဒေသရှိ တိုင်းရင်းသားလူနည်းစုများ၏ ဘဝအရည်အသွေး တိုးတက်လာစေခြင်းစီမံကိန်း

မြန်မာနိုင်ငံသည် ၂၀၁၁ ခုနှစ်တွင် UN-REDD အစီအစဉ်၏ အဖွဲ့ဝင်နိုင်ငံဖြစ်လာခဲ့ပြီး သစ်တော ပြုန်းတီးမှုကိုထိရောက်စွာရပ်တန့်ရန်နှင့် သစ်တောများအားကာကွယ်ထိန်းသိမ်းရန်အတွက်သစ်တော များ ပြုန်းတီးခြင်းနှင့် တောအဆင့်အတန်း နိမ့်ကျခြင်းမှ ကာဗွန်ထုတ်လွှတ်မှု လျော့ချခြင်း (REDD+) နည်းလမ်းကို အကောင်အထည်ဖော်မည့် ကတိကဝတ်ကို ဖော်ပြခဲ့ပါသည်။

ကောင်းစွာစီစဉ်ချမှတ်ရေးဆွဲထားသော REDD+ နည်းလမ်းသည် ကာဗွန်ထုတ်လွှတ်မှုများကိုလျော့ချ နိုင်သည့်အပြင် အဂတိလိုက်စားမှုတိုက်ဖျက်ရေးနှင့်ဆင်းရဲနွမ်းပါးမှုလျော့ချရေးတို့ကိုပါအထောက်အကူ ပြုနိုင်ပါသည်။

ထိုသို့သောအကျိုးရလဒ်များရရှိစေရန်အတွက် ရပိုင်ခွင့်အခြေခံသည့် REDD+ နည်းလမ်းအား ဖြင့် အကောင်အထည်ဖော်နိုင်ပါသည်။ အထူးသဖြင့် REDD+ အကောင်အထည်ဖော်ရန် ကြိုတင်ပြင် ဆင်ခြင်ခြင်းဖြစ်စဉ်တွင် အဂတိလိုက်စားမှုပျောက်ရေးလုပ်ငန်းများအားတိုးမြှင့်ခြင်း၊ ကာဗွန်အခွင့်အရေး များ ခွဲဝေခြင်းနှင့်ကာဗွန်ထုတ်လွှတ်မှုရည်ညွှန်းအဆင့်သတ်မှတ်ခြင်းတို့တွင် လူငယ်များပါဝင်မှုအဆင့် အား တိုးမြှင့်ရန် ဖြစ်ပါသည်။

REDD+ ကြိုတင်ပြင်ဆင်ခြင်း လုပ်ငန်းအောင်မြင်စေရန် လူငယ်များနှင့်တိုင်းရင်းသားများအား မြန်မာနိုင်ငံ၏ REDD+ အစီအစဉ်တွင်ပါဝင်နိုင်ရေးအတွက် စွမ်းဆောင်ရည်များတည်ဆောက်ပေး ရန် လိုအပ်ပါသည်။

2.2) Pamphlet: REDD+ Benefit Distribution System and Anti Corruption Measure



PRC
PROFESSIONAL
RESEARCH AND CONSULTANCY



UNDP
Empowered lives.
Resilient nations.

REDD+ မှရသော အကျိုးအမြတ်ကို မျှတစွာခွဲဝေခြင်းနည်းစနစ်နှင့် အဂတိလိုက်စားမှု ကာကွယ်တားဆီးခြင်းဆိုင်ရာ အသိပညာမြှင့်တင်ခြင်း

REDD+ ဆိုသည်မှာ.....

သစ်တောများ ပျက်စီးပြုန်းတီးခြင်းနှင့် သစ်တောအတန်းအစားကျဆင်းလာခြင်းတို့မှ ထွက်ပေါ်လာသော ကာဗွန်ထုတ်လုပ်မှုများ လျော့ကျအောင် ပြုလုပ်ခြင်းနှင့် သစ်တောများ ပိုမိုကောင်းမွန်လာအောင် ပြုလုပ်ခြင်း ဖြစ်ပါသည်။

R	educing (လျော့ချခြင်း)
E	missions from (တာဝန်ထုတ်လုပ်မှု)
D	eforestation and forest (သစ်တောပျက်စီးပြုန်းတီးခြင်း)
D	egradation (သစ်တောအတန်းအစားကျဆင်းခြင်း)
+	Improve Forest Health Better Forest Management Enhance Carbon Stocks (သစ်တောအဆင့်အတန်းကောင်းမွန်လာခြင်း၊ ပိုမိုကောင်းမွန်သော သစ်တောစီမံအုပ်ချုပ်မှု၊ ကာဗွန်ရေဒီယွန်ထုတ်တိုက်ချခြင်း)

နာဂတောင်တန်းဒေသနောက်ပိုင်းအခြေအနေ

နာဂတောင်တန်းဒေသသည် မြန်မာနိုင်ငံအနောက်မြောက်ဘက်၊ စစ်ကိုင်းတိုင်းဒေသကြီး မြောက်ဘက်ပိုင်းတွင် တည်ရှိပါသည်။ ၎င်းဒေသသည် အမြဲစိမ်းသစ်တောများ ပေါက်ရောက်၍ ဇီဝမျိုးစုံမျိုးကွဲများ ပေါက်ကြွယ်ဝသော ဒေသတစ်ခုဖြစ်သည်။ ဤနေ့ တိုင်းရင်းသားလူမျိုးစုများမှာ နာဂ၊ ရှမ်း၊ ကချင်၊ ဝမာ၊ ချင်း နှင့် ရခိုင်စသည်တို့ဖြစ်ပြီး တောင်ယာစိုက်ခြင်းနှင့် အမဲလိုက်ခြင်းတို့ဖြင့် အသက်မွေးဝမ်းကျောင်း ပြု နေထိုင်ခဲ့ကြပါသည်။ ယခုအခါ သစ်တောနှင့် သစ်တောထွက် အခြားသယံဇာတများ ထုတ်ယူသုံးစွဲခြင်းအားဖြင့် သစ်တောများပြုန်း တီးလာခြင်း၊ သစ်တောအတန်းအစား အရည်အသွေးများ ကျဆင်းလာ ခြင်း၊ လေထုထဲတွင် ကာဗွန်ဒိုင်အောက်ဆိုဒ် ဓာတ်ငွေ့ထုတ်လွှတ်မှု များ မြင့်တက်လာခြင်းတို့ကြောင့် ဌာနေလူမျိုးများ၏ လူနေမှုဘဝကို ထိခိုက်လာနိုင်ပါသည်။ ထိုဆိုးကျိုးများအား ကာကွယ်လျော့ချရန်နှင့် ဌာနေတိုင်းရင်းသားများ၏ အသက်မွေးဝမ်းကျောင်းလုပ်ငန်းများအား အထောက်အကူပြုနိုင်ရန်အတွက် REDD+ ကြိုတင်ပြင်ဆင်ခြင်းတွင် ပူးပေါင်းပါဝင်နိုင်ရေးအတွက် REDD+ ဆိုင်ရာ အသိပညာပေးခြင်းနှင့် စွမ်းဆောင်ရည်မြှင့်တင်ခြင်း လုပ်ငန်းများအား ဧည့်၊ လေ့ကျင့် လေ့လာ ဖြေ နယ်များတွင် အကောင်အထည်ဖော် ဆောင်ရွက်လျက် ရှိပါသည်။



REDD+ လုပ်ငန်းမှ ရရှိနိုင်မည့် အကျိုးကျေးဇူးများ

- ကာဗွန်ထုတ်လွှတ်မှု လျော့ချရန်အတွက် နိုင်ငံတကာအဖွဲ့ အစည်းများနှင့် ကာဗွန်မိတ်ဖက်အဖွဲ့အစည်းများမှ ငွေကြေး၊ နည်းပညာ ပံ့ပိုးမှုများ ရရှိခြင်း။
- သစ်တောထွက်ပစ္စည်းများ၊ ဂေဟစနစ်နှင့်ပတ်သက်သော ပန်ဆောင်မှုများ များပြားလာမှုအတွက် အကျိုးအမြတ်များရရှိ လာနိုင်ခြင်း။
- မြေကို မှန်ကန်သောနည်းလမ်းဖြင့် အကျိုးရှိစွာစီမံခန့်ခွဲနိုင်ခြင်း။
- သစ်တောကို ပိုမိုလုပ်ကိုင်သော အသက်မွေးဝမ်းကျောင်းများ ထက် အခြားအသက်မွေးဝမ်းကျောင်းပွဲများမှ သို့ ဦးတည် ဆောင်ရွက်လာနိုင်ခြင်း။

REDD+ တွင် လုပ်ဆောင်ရမည့်လုပ်ငန်းစဉ်များ

- သစ်တောပြုန်းတီးမှုကို ကာကွယ်ထိန်းသိမ်းခြင်း။
- သစ်တောအရည်အသွေးကျဆင်းမှုကို ကာကွယ်ထိန်းသိမ်းခြင်း။
- ကာဗွန်စုဆောင်းမှုများတိုးမြှင့်လာရန်လုပ်ဆောင်ခြင်း။
- စုဆောင်းထားသော ကာဗွန်များကို ထိန်းသိမ်းကာကွယ်ခြင်း။
- သစ်တောများ ရေရှည်တည်တံ့ရန် စီမံချက်များချမှတ် အကောင်အထည်ဖော်ဆောင်ရွက်ခြင်း။

REDD+ အကျိုးအမြတ်အစားများ

- လူမှုရေးဆိုင်ရာအထောက်အပံ့များ ရရှိလာနိုင်ခြင်း။
- ငွေကြေးဆိုင်ရာအထောက်အပံ့များ ရရှိလာနိုင်ခြင်း။
- သစ်တောများကို စနစ်တကျ ကာကွယ်ထိန်းသိမ်းလာနိုင်ခြင်း။
- အခြေခံလူမှုအဆောက်အအုံများရရှိလာနိုင်ခြင်း။
- ကုန်ထုတ်လုပ်မှုအတွက် အရင်းအနှီးများရရှိလာနိုင်ခြင်း။

REDD+ အကျိုးအမြတ်ခံစားပိုင်ခွင့်ရှိသူများ

အကျိုးအမြတ်ခံစားပိုင်ခွင့်ရှိသူများမှာ သစ်တောကို ပိုမိုထိန်းသိမ်း သည့် ဌာနေတိုင်းရင်းသားများနှင့် ဒေသခံပြည်သူများ၊ သစ်တော နှင့် ပတ်သက်သော စီမံအုပ်ချုပ်သူများ၊ REDD+ အစီအစဉ်ကို အကောင်အထည်ဖော်သူများ ဖြစ်ပါသည်။ အကျိုးအမြတ်များ ရလာသောအခါ ထိုအကျိုးအမြတ်များအပေါ် အလွဲသုံးစား လုပ်မှု များ ဖြစ်ပေါ်လာနိုင်ပါသဖြင့် သတိထားပြီး လုပ်ကိုင်ဆောင်ရွက် ရပါမည်။


REDD+ အကျိုးခံစားခွင့်များခွဲဝေရာတွင် လိုက်နာရမည့် စည်းမျဉ်းများ

Timeliness (အချိန်မှန်မှု)
လုပ်ငန်းအကောင်အထည်ဖော်ဆောင်ရွက်ပြီးမှ ဖိပင်ဆောင်ရွက် သူများ၏ လုပ်ဆောင်ချက်ကို တိုင်းတာမှတ်တမ်းတင်လေ့ရှိ သည်။ ဆင်းရဲသူများမှာ လုပ်ငန်းအကောင်အထည်ဖော်နေစဉ် အတွင်း မိမိစရိတ်နှင့် မိမိအကုန်အကျခံဆောင်ရွက်ရန် မဖြစ်နိုင် သေးသဖြင့် လုပ်ငန်းပြီးစီးမှ ပံ့ပိုးမှုပေးခြင်းထက် ပုံမှန်သတ်မှတ် ပံ့ပိုးပေးခြင်းမှာ ပို၍လိုအပ်ပါသည်။


Adequacy (လုံလောက်မှု)
သစ်တောကိုအသုံးပြု၍ ရသည့်တန်ဖိုးနှင့် အခြားနည်း လမ်းကိုပြောင်းလဲအသုံးပြုပြီး ရမည့်တန်ဖိုးသည် ကွာဟမှု များနေလျှင် ဤကဲ့သို့သော အကောင်အထည်ဖော်မှုကို လုပ်ဆောင်မည် မဟုတ်သကဲ့သို့ ရေရှည်လုပ်နိုင်မည် မဟုတ်ပါ။ သစ်တောကို အသုံးပြု၍ ရရှိလာမည့် အကျိုး အမြတ်နှင့် လုံလောက်ကိုက်ညီ စေရန်အတွက် အခြား သောနည်းလမ်းပေါင်းစုံကို စုစည်းလုပ်ကိုင်၍ ရရှိလာမည့် အကျိုးအမြတ်များကို တစ်စုတစ်စည်းတည်း ပေးနိုင်ရန် လိုအပ်ပါသည်။

Professional Research and Consultancy အခန်းအမှတ် (၅၀၃)၊ (၄) လွှာ၊ တားဂရာကွန်ဗို (၁၄၁/၁၄၉) ၊ တားဂရာလမ်း၊ စမ်းချောင်းမြို့နယ်၊ ရန်ကင်း၊ ဖုန်း(+၉၅) ၉ ၅၂၃၂၉၂ ၀၉ ၄၃၀၆၇၇၂၁။

3.1) Booklet : Mobilization Guidelines, Myanmar Version


Empowered lives.
Resilient nations.

**REDD + လုပ်ငန်းစဉ်များတွင် လူငယ်များကူပေါင်းပါဝင်စေခြင်းဖြင့်
မြန်မာနိုင်ငံ နှာဂတောင်တန်းဒေသရှိ တိုင်းရင်းသား လူနည်းစုများ၏
ဘဝအရည်အသွေး တိုးတက်လာစေခြင်းစီမံကိန်း
(၂၀၁၄ - ၂၀၁၅)
စည်းရုံး လှုံ့ဆော်ရေး လမ်းညွှန်စာတမ်း**



3.2) Booklet : REDD+ Basic Concept, Myanmar Version



3.3) Booklet: Illustration on Climate Change and its impacts



Note Book – Monthly Planner

2015 Monthly Planner



REDD+ လုပ်ငန်းစဉ်များတွင်လူငယ်များပူးပေါင်းပါဝင်စေခြင်းဖြင့်၊ မြန်မာနိုင်ငံနာဂတောင်တန်းဒေသရှိ ဌာနတိုင်းရင်းသားလူနည်းစုများ၏ ဘဝအရည်အသွေးတိုးတက်လာစေခြင်း စီမံကိန်း (၂၀၁၃-၂၀၁၅)


Video : REDD+ BDS and Anti- Corruption



Song: REDD+ BDS and Anti- Corruption



Video: Anti – corruption for REDD+ by UN-REDD Programme - Translated Myanmar Version



" Anti-corruption for REDD+ "
A UN-REDD Programme and UNDP video