



*Empowered lives.
Resilient nations.*

DRM 2016 Annual Work Plan (AWP)
Country: MALAWI

UNDAF and CPD Outcome 1.3: Targeted population in selected districts benefit from effective management of environment; natural resources; climate change and disaster risk by 2016.

Expected CPD Output: National policies, local and national institutions effectively support equitable and sustainable economic growth and food security by 2016.

UNDAF Output(s):

- 1.3.1 Environment, natural resources, climate change, and disaster risk management mainstreamed in policies, development plans and programmes at national level and implemented in 14 disaster-prone districts
- 1.3.2 Data and knowledge on the impact of climate change, environmental and natural resources degradation and natural disaster collected and made accessible to decision makers in Government, Private Sector and Civil Society
- 1.3.3 Targeted population in selected districts benefit from effective management of environment, natural resources, climate change and disaster risk by 2016

IRRF Output (s)

5.3: Gender responsive disaster and climate risk management is integrated in the development planning and budgetary frameworks of key sectors (e.g. water, agriculture, health and education).

5.4: Preparedness systems in place to effectively address the consequences of and response to natural hazards (e.g. geophysical and climate related) and man-made crisis at all levels of government.

IRRF Indicator component(s):

5.3.1.A.1.1: Total number of plans with some disaster and/or climate risk management (DRM/CRM) components. **Baseline** 26 (2013); **Milestone:** 32

5.3.1. A.2.1: Number of budgeted plans with some disaster and/or climate risk management (DRM/CRM) components. **Baseline:** 0 (2013); **Milestone:** 6 (2015)

5.4.2. A.1.2: Number of preparedness plans that cover response and recovery. **Baseline:** 10 (2013); **Milestone:** 15 (2016)
Corresponding 2015 AWP Activities: 1.4, 1.5, 1.7 and 3.1

Implementing partner: Department of Disaster Management Affairs (DoDMA).

Other Partners: MoFEPD; MoNERM; MoLHUD; MoLGRD, CBOs and NGOs

Narrative


The new National Disaster Risk Management (NDRM) policy is the guiding document on DRM and lists the main priorities of the Government of Malawi (GoM) on disaster preparedness, mitigation, response and recovery. Following from this, multi-sector preparedness planning and response capacity will be developed at national, district and community levels to reduce disaster risks and shocks to vulnerable people. Specifically, the following are the main pillars of the Project Support Document (PSD): Mainstreaming disaster risk reduction into sustainable development policies and planning processes at all levels of government; Establishment of an effective system to identify, assess and monitor disaster risks under data, information and knowledge systems, including early warning systems (EWS's); and strengthening coordination at all levels. The Malawi DRM system is in a transition phase from a disaster management-reactive approach to a more comprehensive and proactive disaster risk management approach. Although progress has been made to establish supporting strategic frameworks and institutional mechanisms, several needs and challenges remain, in order to assist the Government of Malawi on key issues of disaster risk management aimed to reduce damage and losses caused by disasters. The main deliverables for 2016 include, but are not limited to: finalization of the review of the National Disaster Preparedness and Relief Act, operationalization of the small grants scheme; implementation of the National DRM Policy, development of DRR mainstreaming guidelines, implementation of the National DRM Communication Strategy; capacity building , simulation exercises; and finalization of the disaggregated DRM database. The 2016 will also see the up-scaling of the SGS Community Based DRR projects with funding from UNDP China.


Implementation of the suggested activities will be done in collaboration with relevant partners who are undertaking similar activities. For instance, finalization of DRM plans for cities will be done in collaboration with UN Habitat. Similarly, the SGS Community Based DRR projects will be implemented in collaboration with officers who are responsible for the Malawi Floods Emergency Recovery Project to avoid duplication of efforts.



SIGNATURE PAGE

Programme Period: 2012-2016
Programme Component: Environment and Climate Change
Intervention Title: Disaster Risk Management
Award ID: 67161
Project ID: 83071
Duration: Jan –Dec 2016

Estimated annualized budget: US \$ 1,504,682
Allocated resources: _____
• Government _____
• TRAC 1 US \$ 400,000
• TRAC 3 \$ 628,000
• UNDP China US \$ 476,682
• Other:
Gap: \$0
Unfunded budget: US \$

Agreed by (Implementing Partner):  _____
Office of the Vice President: Department of Disaster Management Affairs (DoDMA)
CAPITAL CITY, ULONGWE 3

Endorsed by UNDP:  _____
United Nations Development Programme (UNDP)



| | | | | | | | | | | | |
|---|--|--|--|--|--|--|--|--|--|---------------|---------|
| AWP Indicator 5:Operational Guidelines for DRM operationalised <i>2016 Target:</i> Operational Guidelines finalized and launched | | | | | | | | | | 72300 Mat&Gds | 1,000 |
| Sub-total | | | | | | | | | | | 119,000 |

| EXPECTED OUTPUTS and indicators including annual targets | PLANNED ACTIVITIES <i>List all activities including M&E to be undertaken during the year towards stated CP outputs</i> | TIMEFRAME | | | | RESPON SIBLE PARTY | PLANNED BUDGET | | |
|--|---|-----------|---|----|----|--------------------|-----------------|---|----------------------------------|
| | | Q1 | Q2 | Q3 | Q4 | | Source of Funds | Budget Description | Amount |
| | | 2.1 | 2.1.1. Call for proposals and conduct field appraisal of new grantees | X | X | | | | DoDMA |
| | 2.1.2. Conduct field appraisal and hold orientation training of successful SGS Grantees | | X | | | DoDMA | UNDP China | 71600 Travel 72500 Supplies 72300 Mat&Gds 75700 TR,WKSP | 5,000 3,000 2,000 8,000 |
| | 2.1.3. Disburse grants to new grantees | X | X | X | X | DoDMA | UNDP- China | 72600Mc Grants | 400,000 |
| | 2.1.4. Monitor implementation of the SGS • Hold SGS review meeting | X | X | X | X | DoDMA | UNDP China | 71600 Travel 72100 Contr.Com 72400 Comm.AV 72300 Mat&Gds | 9,000 7,000 2,000 4,000 |
| | 2.1.5. Support district councils to coordinate and monitor the DRR-SGS | X | X | X | X | DDMA | UNDP China | 72600 Grants | 10,000 |
| | 2.1.6. Conduct exchange/learning visit for the SGS implementing partners | | X | | | DoDMA | TRAC 1 | 71600 Travel 72500 Supplies 72300 Mat&Gds | 5,000 2,000 3,000 |
| | 2.2 Develop a gender disaggregated database | X | | | | DoDMA | TRAC 1 | 71600 Travel | 10,000 |
| | 2.3 Support the development of OVP/ DoDMA website | | X | X | | DoDMA | TRAC 1 | 71600 Travel 72100 Contr.Com 72400 Comm.AV 72300 Mat&Gds | 1,000 1,000 1,000 1,000 |

| | | | | | | | |
|--|--|---|---|--|--------|--|---|
| <ul style="list-style-type: none"> 4 strategies implemented Website developed <p>AWP Indicator : Number of DRM related data bases that are linked and periodically updated <u>2016 Target :</u> 1 database developed and linked to other databases linkages</p> | <p>2.3.4. Conduct evaluation of the SGS Community Based DRR projects and conduct media tours.</p> <p>2.3.5. Implement the National DRM Communication Strategy : Produce and air DRM radio programme</p> | | X | | TRAC 1 | 71300Lcl. Cnslts 71600 Travel 72100 Contr.Com 72300 Mat&Gds | 12,000 3,000 1,000 1,000 |
| <p>Sub-total</p> <p>3. Coordination mechanisms and implementation arrangements for DRM/DRR established and used at national level and in the 15 disaster-prone districts.</p> <p>AWP Indicator No of coordination meetings held <u>2016 Target:</u></p> <ul style="list-style-type: none"> 2 National platform meetings held 2 steering committee meetings held 4 sector working group meetings held, 4 technical committee meetings | <p>3.1 Hold National Platform meeting</p> <p>3.2 Participate in the following regional and global disaster risk reduction fora:</p> <ul style="list-style-type: none"> SADC pre and post season meetings; SADC disaster risk management technical committee meeting; Regional and global disaster risk reduction platform meeting; United Nations Spider Conference; United Nations Climate Change Conference of parties; Sendai Framework for Disaster Risk Reduction Science and Technology Conference; and Other relevant trainings. <p>3.3 Support to Sector Working group</p> <p>3.4 Support to Joint Steering Committee</p> | X | X | | DoDMA | 72100, Contr.CM 71600 Travel 72400 Comm.AV | 10,000 2,000 5,000 |
| | | | X | | DoDMA | 71600, Travel 72300,Mat&Gds 75700,TR,WKSP,C 72100, Contr.Cm 74200, Aud Vsl | 3,000 2,000 3,000 3,500 1,000 |
| | | X | X | | DoDMA | 71600, Travel 75700 TR,WKSP | 12,000 12,000 |
| | | X | X | | DoDMA | 72500 Supplies 72300,Mat&Gds 72400 Comm.AV 72100, Contr.Cm | 5,000 5,000 500 3,500 |
| | | X | X | | DoDMA, | 72500 Supplies 72400 Comm.AV 72100, Contr.Cm | 1,000 500 1,500 |

| | | | | | | | |
|--|--|----------|----------|---------------|---------------|--|--|
| <ul style="list-style-type: none"> No of farmers assisted with weather risk insurance No of CBEWS established <p>2016 Target</p> <ul style="list-style-type: none"> 40 focal points trained 1 community map produced 10 farmers assisted with weather risk insurance 5 disaster warning centers established 2 community based early warning system | <p>5.2. Rehabilitate and build capacity for maintenance of priority meteorological stations in affected districts.</p> <p>5.2.1. Identify and Assessment of the state of affected stations and identification of what is needed</p> <p>5.2.2. Procurement of Materials for rehabilitation including communications tools</p> <p>5.2.3. installation and rehabilitation the identified stations</p> <p>5.2.4. Capacity building of DCCMS officers</p> | <p>X</p> | <p>X</p> | <p>DoDMA</p> | <p>TRAC 3</p> | <p>72100, Contr.Cm 71600 Travel 75700 TR,WKSP 72300 Mat&Gds 71300 Lcl. Cnslt</p> | <p>10,000 5,000 5,000 30,000</p> |
| <p>5.3.</p> | <p>Promote Weather risk insurance for farmers in most vulnerable districts</p> <p>5.3.1. Develop ToRs for the national risk insurance technical group</p> <p>5.3.2. Pilot the DRM risk financing programmes to the local farmers</p> | <p>X</p> | <p>X</p> | <p>DoDMA,</p> | <p>TRAC 3</p> | <p>71300 Lcl. Cnslt 75700 TR,WKSP 71600 Travel 72300 Mat&Gds</p> | <p>15,000 23,000 5,000 2,000</p> |
| <p>5.4.</p> | <p>Update the existing local hazard/risk mapping in affected districts</p> <p>5.4.1. Support community mapping exercise in Karonga district</p> | <p>X</p> | <p>X</p> | <p>DoDMA</p> | <p>TRAC 3</p> | <p>71600 Travel 75700 TR,WKSP 72400 Comm.AV 72300 Mat&Gds</p> | <p>15,000 7,000 3,000 5,000</p> |

| | | | | | | | | | | |
|------------------|--|---|---|---|---|---|-------|--------|---|---|
| 5.5. | Support establishment of District Weather related Disaster Warning Centre 5.5.1. Scaling up the establishment of climate change and DRR information centers 5.5.2. Conduct capacity building of district officers managing climate information centres 5.5.3. Printing of DRM tools 5.5.4 Printing and publishing of materials to be placed in the climate information centers 5.5.5 Assessment and engagement of community radio stations willing to publicize weather and climate information programs 5.5.6 Training of the media including community radio stations on use and interpretation of weather and climate information 5.5.7. Production of weather and climate services for community radio stations | X | X | X | X | X | DoDMA | TRAC 3 | 72300 Mat&Gds 75700 TR, WKSP 72100, Contr.Cm 71600 Travel 72400 Comm.AV 71300 Lcl. Cnslt | 5,000 20,000 20,000 5,000 2,000 10,000 |
| 5.6. | Establish community based flood forecasting and early warning system | X | | | | | DoDMA | TRAC 3 | 72300 Mat&Gds 72100, Contr.Cm 71600 Travel | 10,000 10,000 10,000 |
| Sub-total | | | | | | | | | | 317,000 |
| 6.1. | Finalize the National Disaster Recovery (NDRF) Framework and downscale it at district level 6.1.1. Hold dissemination meeting with DEC/DCPC in the 15 disaster prone districts 6.1.2. Hold national level sensitization workshop on NDRF | | X | X | | | DoDMA | TRAC 3 | 75700 TR, WKSP 72400 Comm.AV 71600 Travel 72300 Mat&Gds | 12,000 1,000 7,000 5,000 |

| | | | | | | | | |
|-----------|---|---|---|---|---------------------|--------|--|---|
| 6.2. | Train local authorities in early recovery to be ready for transfer of coordination mechanisms for early recovery within 6 to 12 months after the disaster. 6.2.1. Conduct trainings with ACPC and VCPC in Nsanje, Mangochi, Salima and Rumpho on early recovery | X | X | X | DoDMA | TRAC 3 | 71600 Travel 72400 Comm.AV 72300 Mat&Gds 75700 TR,WKSP | 10,000 1,000 1,500 17,500 |
| 6.3. | Review contingency planning processes for better preparedness and response with support from OCHA 6.3.1 Support training to the Sectors in 4 most disaster affected districts on the review of the district contingency plans 6.3.2. Printing of the district contingency plans | X | X | X | DoDMA and Districts | TRAC 3 | 71600 Travel 72400 Comm.AV 75700 TR,WKSP 72300 Mat&Gds 72100, Contr.Cm | 10,000 1,000 10,000 5,000 10,000 |
| 6.4. | Develop capacity and support of local disaster risk management committees for overseeing the recovery initiatives 3.3.1 Conduct training to the district Sectors on community DRM supervisions 3.3.2. Procure work materials (work suits, gum boots, visibility vests, field boots) for easy identification and monitoring 3.3.3. Conduct joint monitoring of the DRR interventions 3.3.4. Printing for the IEC materials | X | X | X | DoDMA | TRAC 3 | 71600 Travel 72400 Comm.AV 72200 Eqp&Fun 72100, Contr.Cm 72300 Mat&Gds | 15,000 5,000 45,000 10,000 10,000 |
| 6.5. | Support more inclusive simulation exercise at national and district level | | | X | DoDMA | TRAC 3 | 71600 Travel 72300 Mat&Gds 72400 Comm.AV | 20,000 23,000 5,000 |
| Sub-total | | | | | | | | 224,000 |

| | | | | | | | | | |
|---|-----|--|---|---|---|---|--------------|---|--|
| 7. Monitoring and Evaluation 2016 Indicator: Number of activities implemented on time as per plan 2016 Target: • 4 field visits • 4 quarterly reports | | Conduct a comprehensive baseline study in 15 target districts to assess vulnerability and resilience current situation | X | X | X | X | TRAC 1 | 71600 Travel 72400 Comm.AV 71300 Local cons 75700 TR,WKSP | 10,000 9,500 15,000 10,000 |
| | 7.2 | Hold a validation meeting of the report Monitor DRM activities (those supported under PSD) and support to disaster assessments. | X | X | X | X | TRAC 1 | 71600 Travel 72300 Mat&Gds | 5,000 5,000 |
| | 7.3 | Attend training in participatory monitoring and evaluation | | X | | | TRAC 1 | 71600 Travel | 7,000 |
| | 7.4 | Conduct end of term evaluation of the programme support | | X | | | TRAC 1 | 71300Lcl. Cnslts | 12,000 |
| Sub-total | | | | | | | | | 73,500 |
| 8. Project management AWP Indicator 1: • Number of meetings held 2016 Target: • 4 quarterly review meetings held AWP Indicator 2: Audit report 2016 Target: One qualified audit | 8.1 | Technical Support (Finance and Admin. Assistant and Program Assistance for DRM Database) | X | X | X | X | TRAC 1 | 61300 Sal.costs | 45,000 |
| | 8.2 | • Review meetings • HACT/Audit | X | X | X | X | TRAC 1 | 71600 Travel 72100 Contr.Cm 72400 Comm.AV 74100 Prof.Sv 74500 Misc. | 2,000 2,000 2,000 10,000 2,000 |
| | 8.3 | Project equipment maintenance (Vehicle and IT maintenance) and insurance | X | X | X | X | TRAC 1 | 73400 Rntl&Maint | 15,000 |
| | 8.4 | 5.4.2. Procure airtime, stationery and fuel for project staff | X | | | | TRAC 1 | 72400 Comm&Av 72500 Supplies 72300 Matl&goods | 6,000 5,000 7,000 |
| | 8.5 | GMS | | | | | UNDP China | | 11,682 |
| Sub-total | | | | | | | | | 107,682 |
| | | | | | | | TOTAL | | 1,504,682 |

| EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS | PLANNED ACTIVITIES <i>List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs</i> | EXPENDITURES <i>List actual expenditures against activities completed</i> | RESULTS OF ACTIVITIES <i>For each activity, state the results of the activity</i> | PROGRESS TOWARDS ACHIEVING CP OUTPUTS <i>Using data on annual indicator targets, state progress towards achieving the CP outputs.</i> |
|--|--|--|--|--|
| <p>1. Disaster risk management mainstreamed in policies and development plans</p> <p>AWP Indicator 1: No of DRM Policy strategies implemented 2016 <u>Target:</u> 2 strategies implemented</p> <p>AWP indicator 2: Number of key sector policies, development plans at national and district level reflecting DRM</p> | <p>Finalize the revised Disaster Preparedness and Relief Act</p> <p>Implement two strategies of the National DRM Policy</p> <p>Introduce DRM into school curricula –Produce IEC materials for primary schools</p> <p>Review operational guidelines for DRM to realign with the DRM Bill</p> <p>Finalise DRM Plans for cities: Zomba, Lilongwe and Mzuzu in collaboration with UN Habitat</p> | | | |
| <p>PSD Indicator: Number of key sector policies, development plans at national and district level reflecting DRM Baseline: key policies or plans with DRM incorporated.</p> <p>AWP indicator 3: 3 DRM plans for cities finalised 5 District Development Plans with DRR integrated</p> <p>AWP Indicators 3: Devolution plan finalised Baseline: No devolution plan in place 2016 <u>Targets:</u></p> <ul style="list-style-type: none"> • Devolution plan finalized and submitted • Budget allocation to districts | <p>Finalise DoDMA management guidelines</p> | | | |

| | | | | |
|---|---|--|--|--|
| <p>OUTPUT 2: Data and knowledge on the impact of natural disasters collected and made accessible to decision makers in Government, Private Sector Civil Society, and Communities</p> <p>AWP Indicator : Number of projects implemented <u>Baseline:</u> 5 projects implemented</p> <p><u>2016 Target</u> -10 projects implemented -9 recovery projects implemented</p> <p>PSD Indicator : Number of strategies implemented from the communication strategy <u>Baseline:</u> 3 strategies implemented <u>Target:</u> 5 strategies implemented</p> <p><u>2016 Target</u> • Website development supported and developed • Radio documentary produced</p> <p>PSD Indicator : Number of DRM related data bases that are linked and periodically updated <u>Baseline:</u> 1 database with no linkages <u>Target :</u> 1 database with linkages to others <u>2016 Target:</u> Comprehensive database established</p> | <p>Grants disbursements</p> <ul style="list-style-type: none"> Monitoring Review meetings <p>Implement the National DRM Communication Strategy : Produce and air DRM radio programmes</p> | | | |
| <p>OUTPUT 3: Coordination mechanisms and implementation arrangements for DRM/DRR established and used at national level and in the 15 disaster-prone districts.</p> <p>PSD Indicator: Number of Sector Working Group (SWG), Steering Committee (SC), Technical Committee (TC) and DRM Platform meetings <u>Baseline:</u> 1 DRM platform and irregular SWG meetings</p> | <p>Support simulation exercises at community , district and national level</p> <p>Support to National Platform</p> <p>Support to Sector Working group</p> <p>Support to Steering Committee</p> | | | |

| | | | |
|---|---|--|--|
| <p><u>Target:</u> 2 platform meetings, 2 steering committee meetings, 4 SWG meetings and 4 TCs 2016 <u>Target:</u></p> <ul style="list-style-type: none"> • National platform meeting held • 2 sector working group meetings held, 4 technical committee meetings <p>AWP Indicator : Government involvement in donor coordination forum <u>Baseline:</u> Ad hoc DRM donor coordination forum 2016 <u>Target:</u> 4 quarterly meetings</p> <p>PSD Indicator: Number of simulation exercises and updated contingency plans <u>Baseline:</u> <u>Target 2016:</u></p> <ul style="list-style-type: none"> • 4 simulation exercises • 3 simulation exercises | <p>Participate in relevant DRR local and international meetings, conferences and</p> | | |
| <p>OUTPUT 4: Monitoring and Evaluation (NB: No PSD corresponding indicator)</p> <p>2016 indicator: Number of activities implemented on time as per plan</p> <p><u>Baseline:</u> 2014 AWP <u>2016 Target:</u></p> <ul style="list-style-type: none"> • 4 field visits • 4 quarterly reports | <p>Monitor DRM activities supported under PSD and support to post disaster assessments</p> | | |
| <p>OUTPUT 5: Project management (NB: No PSD corresponding indicator) AWP Indicator 1:</p> <ul style="list-style-type: none"> • Number of meetings held <p><u>Baseline:</u> irregular meetings 2016 <u>Target:</u></p> <ul style="list-style-type: none"> • 4 quarterly review meetings held | <p>Conduct comprehensive baseline study in 15 target districts to assess vulnerability and resilience current situation</p> | | |
| <p>AWP Indicator 2: Audit report <u>Baseline:</u> one qualified audit 2016 <u>Target:</u> One qualified audit</p> | <p>Attend training on participatory monitoring and evaluation</p> | | |
| | <p>Technical Support (DRM Advisor, Finance and Admin. Assistant and Program Assistant for DRM Database)</p> <ul style="list-style-type: none"> • Review meetings • HACT/Audit | | |
| | <p>Project equipment maintenance (Vehicle maintenance)</p> | | |
| | <p>UNDP project assurance, coordination and management</p> | | |

| ANNUAL PROCUREMENT PLAN | | | | | | | | | | | | |
|---|----------|--|-------------|--------|----------|-----------------|----------|-------------------------|------------------------|----------------------------|----------------------------------|--------------------------------|
| DISASTER RISK MANAGEMENT SUPPORT PROGRAMME | | | | | | | | | | | | |
| PROJECT TITLE: | | | | | | | | | | | | |
| PROJECT ID: | | 00067161 | | | | | | | | | | |
| ANNUAL PLAN PERIOD: | | 1 st January to 31 st December, 2016 | | | | | | | | | | |
| REQUESTER: | | Department of Disaster Management Affairs | | | | | | | | | | |
| Description of Procurement Items | Quantity | UNIT OF MEASURE | FUND/DONOR | COA | | ESTIMATED PRICE | CURRENCY | AVAILABLE BUDGET IN USD | METHOD OF PROCUREMENT | TIMELINE FOR PROCUREMENT | IMPLEMENTING PARTNER focal point | RESPONSIBLE UNDP PROG. ANALYST |
| | | | | OUTPUT | ACTIVITY | | | | | | | |
| Procurement of IEC Materials for Primary school | 30 | Person Days | 000400/0012 | 83071 | 2 | 72100 | 5,000 | USD | Government Procurement | 1 st June 2016 | Veronica Mhango | Sothini |
| Procurement of a Consultant to conduct end of term evaluation | 25 | Person Days | 000400/0012 | 83071 | 2 | 71300 | 12,000 | USD | UNDP Procurement | 1 st June, 2016 | Veronica Mhango | Sothini |
| Procurement of a consultant to conduct SGS Evaluation | 20 | Person Days | 000400/0012 | 83071 | 2 | 72200 | 15,000 | USD | UNDP Procurement | 1 st July, 2016 | Veronica Mhango | Sothini |