

2012 Annual Work Plan (Cover Page)

Country: Philippines

Project Title: **Strengthening Coordination for Effective Environmental Management (STREEM)**

UNDAF Outcome(s): **Outcome Area 4: Resilience toward disasters and climate change.**

By 2016, adaptive capacities of vulnerable communities and ecosystems will have to be strengthened to be resilient toward threats, shocks, disasters and climate change

Expected CPD Output(s):

Outcome 1 - National Rio Convention Stakeholders are effectively coordinating the preparation and implementation of related policies, program and project activities

Outcome 2. Local and National Stakeholders are addressing key global environmental issues in and around the PPSRNP in a coordinated manner.

Outcome 3. International, national and local partners have adopted the tools prepared under the project

Implementing Partner:

Department of Environment & Natural Resources

Responsible Parties:

DENR-Environmental Management Bureau, DENR-Protected Area Wildlife Bureau, DA-Bureau of Soils & Water Management, & LGU of Puerto Princesa, Palawan

Brief Description

The 2012 AWP for the STREEM project will focus on the operationalization of the coordination tools and incentive systems that were proposed and developed under the Project to strengthen coordination among focal point agencies of UNCBD, UNFCCC & UNCCD. Among the tools that will be implemented & operationalize this year include: the Business Plan for the CCMRD, the IEC strategy for the national and local Rio stakeholders, and the proposed vertical coordination mechanism. The project will also work with the Human Resource Development Office (HRDO) of MEA FPAs and the award granting institutions such as the Galing Pook Foundation and the DILG (for their Seal of Good Housekeeping) to develop criteria commending individuals, institutions or LGUs who are actively contributing to the implementation of the NAPs and who are active in addressing the thematic issues of Rio Conventions in synergy. The project would also capture the experience and the processes of MEA mainstreaming to the Barangay Development Plans (BDPs) and Protected Area Management Plans (PAMP) of the four (4) pilot site barangays within Puerto Princesa Subterranean River National Park (PPSRNP) into an Operations Manual with appropriate policy instrument to ensure the sustainability and replicability of the process. Finally, the project would document the lessons learned gained during the process of developing & implementing the tools and incentive systems in preparation to the dissemination of tools to project partners by next year.

Programme Period:	<u>2009-2012</u>	Estimated annualized budget:	<u>US\$190,000</u>
Programme Component:	<u>Energy and Environment</u>	Co-financing Government:	_____
Intervention title:	<u>STREEM</u>	Allocated resources:	US\$190,000.00
Budget Code:	<u>62000</u>	<ul style="list-style-type: none"> • Government _____ • Regular _____ • Other: UNDP TRAC US\$ _____ 	
Start date:	<u>June 2009</u>		
Proposed Extension Date	<u>June 2013</u>		

Agreed by Implementing Partner: ATTY. ANALIZA R. TEH, Undersecretary, DENR

Agreed by National Government: MR. ROLANDO TUNGPALAN, Dep. Director General, NEDA

Agreed by UNDP: MR. RENAUD MEYER, Country Director, UNDP

UNDP
 Philippine Country Office Registry
ANNUAL WORK PLAN

Date Received: 06 FEB 12
 Forward to: CD
 cc: AS

Project ID No.: 00070327
 Project Title: Strengthening Coordination for Effective Environmental Management
 2012 Annual Work and Financial Plan



Output	Annual Target	KEY ACTIVITIES	Quarter	Lead Agency	Proposed Budget for 2012	
			1	2	3	4
		Budget Description	Amount USD			
1.1. Fully functional CCMRD as coordinating mechanism for MEAs		1.1.1. Capacity building activities for CCMRD members and Subcommittees including their secretariats were conducted to be able to perform their additional functions as NTCC for CCMRD activities for the CCMRD members and their Subcommittees conducted				
		1.1.2. Support to CCMRD Secretariat's preparation of annual work and financial plan				
		1.1.3. Support to meetings & workshops of CCMRD Subcommittees				
		> Subcommittee on Atmosphere				
		> Subcom. on Land Resources and Subcom. on Water Resources & its RTCC				
		> Subcom on Biodiversity				
		1.1.4. Support to Rio+20 & COP activities				
		> Review and updating of action agenda related to MEA implementation				
1.2. Implementation of Business Plan		1.2.1. Presentation of the Business Plan to PCSD for formal acceptance and approval				
		1.2.2. Orientation Seminar on MEAs and the Business Plan				
		1.2.3. Support to the mobilization of the Business Plan				
		> Support to the updating of NBSAP showing synergies with 2 other MEAs				
		1.2.4. Layout and printing of the Business Plan				
1.3. National incentive system for coordinated implementation designed and developed		1.3.1. Development of criteria for citations and awards to grant incentives to individuals/institutions/LGUs who are actively contributing to the implementation of the NAFs and are active in addressing the thematic issues of Rio Conventions in synergy				
		> Development of criteria for success stories/good practices showcasing the convergence of climate change with other 2				
Outcome 1 - National Rio Convention Stakeholders are effectively coordinating the preparation and implementation of related policies, program and project activities						
		Subtotal 1.1.				31,000.00
		Local Consultant				5,000.00
		Learning Cost				7,000.00
		Miscellaneous				2,000.00
		Supplies				500.00
		Travel				8,000.00
		Contractual Svs				8,000.00
		Commcn& Audio V				500.00
		STREEM PCT				
		71300 Local Consultant				5,000.00
		75700 Learning Cost				7,000.00
		74500 Miscellaneous				2,000.00
		72500 Supplies				500.00
		71610 Travel				8,000.00
		71400 Contractual Svs				8,000.00
		72400 Commcn& Audio V				500.00
		STREEM PCT				
		71300 Local consultant				2,000.00
		75700 Learning Cost				4,500.00
		74500 Miscellaneous				1,500.00
		72500 Supplies				500.00
		71610 Travel				4,500.00
		74200 AVP Costs				2,000.00
		STREEM PCT				
		Subtotal 1.2.				15,000.00
		Local consultant				3,500.00
		Miscellaneous				1,000.00
		Travel				1,500.00
		Contractual Svs				4,500.00
		EMB				

