

United Nations Development Programme



Philippines, RBAP Project Initiation Plan

Project Title: Integrating Women, Peace and Security into Peacebuilding in the Bangsamoro Autonomous Region in Muslim Mindanao (BARMM)

Expected PFSD/CP Outcome(s): **CPD Outcome 3:** National and local governments and key stakeholders recognize and share a common understanding of the diverse cultural history, identity and inequalities of areas affected by conflict, enabling the establishment of inclusive and responsive governance systems and accelerating sustainable and equitable development for just and lasting peace in conflict-affected areas in Mindanao

Expected CPD Output(s): Output 3.2: Platforms for transitional justice and community security established and operationalized to respond to the deep sense of marginalization

Initiation Plan Start/End Dates: 01 August 2021 to 31 December 2022

Implementing Partner: United Nations Development Programme

Brief Description

The Bangsamoro Organic Law that established the Bangsamoro Autonomous Region in Muslim Mindanao (BARMM) provides for the regional government to mainstream women's empowerment and the women, peace and security agenda into all aspects of peacebuilding and governance. The law also establishes a Bangsamoro Women's Commission towards this end.

While the regional government maintains a progressive stance on these issues, women are still under-represented in peacebuilding, business and governance in BARMM as compared to the rest of the country. Women's membership in the BARMM cabinet, the Bangsamoro Transitional Authority legislature, and the ranks of local government chief executives is less than 10%, as compared to 20% or more for the rest of the country. At the same time, women are heavily impacted by regional challenges such as vulnerability to disasters and conflict, and violent extremism, even as they are some of the most active role players in advocating for resilient and safer communities.

From the perspective of the global agenda for women, peace, and security, investment in this issue in BARMM is hugely significant. While Islamic in orientation, the new government has taken an extremely progressive stance towards the rights and inclusion of women. However, the government is led by an armed group that is transitioning to a civilian role while many of its leadership positions are still held by male former combatants. The right support for them at this time will establish new precedents for both how Islamic democracies as well as post-conflict transitions work with women's rights and participation. More broadly, the success of Bangsamoro—a minority Islamic region in a majority Christian country—in this area could positively challenge the narrative of extremists around the world.

Under this project, UNDP seeks to enhance the role of women in maintaining stability in the BARMM. In particular, UNDP will pursue the attainment of the following outputs: 1. Strengthened capacities of the Bangsamoro Women Commission; 2. The Rapid Action and Mobilization Platform (Women's RAMP) effectively supported to provide community level early-warning-and-response to crises in all five provinces of BARMM, and; Enhanced capacities of local women's groups to accompany returnees from violent extremist groups to support their comprehensive reintegration.

Programme Period:	<u>CPD 2019 to 2023</u>
Atlas Project Number:	<u>00133900</u>
Atlas Output ID:	<u>00125639 / 127919</u>
Gender Marker:	<u>GEN 3</u>

Total resources required	<u>USD 818,710.34</u>
Total allocated resources:	<u>USD 818,710.34</u>
Regular	_____
• Other:	
○ Donor (Sweden)	<u>SEK 3.4M</u>
○ Donor (UK)	<u>GBP 300K</u>
○ Government	_____
Unfunded budget:	_____
In-kind Contributions	_____

Agreed by UNDP:  Enrica Gayeglia, Deputy Resident Representative
Date: 22 Jul 2021

I. PURPOSE AND EXPECTED OUTPUT

The Bangsamoro Organic Law that established the BARMM provides for the regional government to mainstream women's empowerment and the women, peace and security agenda into all aspects of peacebuilding and governance. The law also establishes a Bangsamoro Women's Commission towards this end.

While the regional government maintains a progressive stance on these issues, women are still under-represented in peacebuilding, business and governance in BARMM as compared to the rest of the country. Women's membership in the BARMM cabinet, the Bangsamoro Transitional Authority legislature, and the ranks of local government chief executives is less than 10%, as compared to 20% or more for the rest of the country. At the same time, women are heavily impacted by regional challenges such as vulnerability to disasters and conflict, and violent extremism, even as they are some of the most active role players in advocating for resilient and safer communities.

From the perspective of the global agenda for women, peace, and security, investment in this issue in BARMM is hugely significant. While Islamic in orientation, the new government has taken an extremely progressive stance towards the rights and inclusion of women. However, the government is led by an armed group that is transiting to a civilian role while many of its leadership positions are still held by male former combatants. The right support for them at this time will establish new precedents for both how Islamic democracies as well as post-conflict transitions work with women's rights and participation. More broadly, the success of Bangsamoro—a minority Islamic region in a majority Christian country—in this area could positively challenge the narrative of extremists around the world.

UNDP has taken several initial steps, including in partnership with UN Women, to enhance women's roles in peacebuilding and governance in the BARMM, which includes the following:

- a. In partnership with UN Women, it supported the Bangsamoro Women's Commission to establish its three-year strategic plan;
- b. It has assisted members of BIWAB, the women's auxiliary brigade of the ruling Moro Islamic Liberation Front (MILF), which leads the Bangsamoro Transitional Authority following its 2014 peace agreement with the government, to move into leadership roles in their communities;
- c. It has supported senior female officials in national government institutions—especially the Bureau of Corrections and the Bureau of Jail Management and Penology—to implement more effective deradicalization platforms;
- d. It has assisted women engaging with armed violence and disasters in their communities to establish a Rapid Action and Mobilization Platform (Women's RAMP) which connects local actors and helps them mobilize support from each other; currently, it is mobilizing immediate response to violence against indigenous communities in Maguindanao province. Unlike more elite groups, the RAMP organizes immediate community level actions due its access to local stakeholders. UN Women contributed to its design.

UNDP is now looking to expand and sustain these initial gains, and extend their impact, through a wider engagement with local government structures in BARMM, and in particular the Bangsamoro Regional Action Plan on Women, Peace and Security alongside the new Bangsamoro Community Resilience Framework that were both adopted by the regional government in 2020 and aim to promote women empowerment and strengthen communities against natural disasters, conflicts, and pandemics respectively. Towards this end, the Peace Team submitted proposals to the Government of Sweden and the United Kingdom in pursuing women empowerment activities to attain several outputs.

Project Outputs

With support from the Government of Sweden, the project aims to achieve the following outputs:

1. Expansion of the capabilities of Women's RAMP to respond to challenges in all five provinces of BARMM in close collaboration with provincial and municipal governments
2. Inclusion of RAMP's resources and capabilities in the early warning and response systems—or Emergency Operations Centers—that will be developed for each local government in BARMM under the implementation of the Community Resilience Framework
3. Strengthening of the capabilities of the Bangsamoro Women's Commission to advocate for the inclusion of its recommendations and policies in BARMM government decision-making

4. Strengthening the ability of local women's groups to accompany returnees from violent extremist groups and the leaders of the communities to which they are returning to ensure their successful reintegration (in cases where they not detained on criminal charges)
5. Strengthening UNDP's overall ability to ensure gender sensitivity in its peacebuilding portfolio, and further ensuring that its programmes contribute in specific terms to women's empowerment, through the deployment of a full-time gender advisor in its field office in Cotabato.

And, with additional support from the Government of the United Kingdom, the Project aims to attain the following outputs:

1. At least fifteen specific interventions across five provinces by the Women-Insiders-Rapid Action and Mobilization Platform) WIM-RAMP in prevention or response to violent conflict.
2. Integration of WIM-RAMP into Bangsamoro Plan of Action on Community Resilience (BPA-CoRe) and community-level early-warning-and-response platforms, as well as BWC provincial offices
3. Strengthening of local responses to gender-based violence (with UN Women)
4. Technical assistance for BWC in implementing NAP/RAP WPS (with UN Women and OPAPP)
5. Technical assistance for the Bangsamoro Islamic Women Auxiliary Brigade (BIWAB) in strengthening capacities for substantive participation in the implementation of peace agreements
6. Further development and institutionalization of the BTA Women's Leadership Caucus, and coordination with women local chief executives (with UN Women)

Taken together, these initiatives should both advance women's roles in peacebuilding in a significant and visible manner and help reduce both violence against women as well as violent conflict overall.

As the support from Sweden and the UK are for implementation within a short-term and should start within the month, the Project has developed this Project Initiation Plan (PIP) to enable UNDP's Peace Programme Team to immediately commence implementation of activities outlined under the approved concept note submission to the Government of Sweden and the United Kingdom--since the approved duration of the project is only up to 31 December 2022.

And, since UNDP has similar submissions to other donors (i.e. Netherlands) on integrating Women, Peace and Security into Peacebuilding in the BARMM, this PIP will also enable the Peace Team to subsequently develop a full-blown ProDoc that could integrate the various outputs and activities.

II. MANAGEMENT ARRANGEMENTS

The initiative will be implemented by UNDP's Cotabato field office in Cotabato City, BARMM's capital. It is fully backed by the Bangsamoro Women Commission, the BARMM Ministry of Interior and Local Government, critical non-governmental organizations, and members of the military and civilian leaderships of the major Moro armed groups that are implementing peace agreements with the national government.

The Project Advisory Board will be composed of UNDP and the Project Donors (i.e. representatives from the Swedish Government and the UK Government). Responsible parties, such as BARMM ministries, LGUs, relevant agencies and organizations may be invited to participate in the PB meetings as the need arises.

The PAB will be organized to serve as the highest decision making body of this project, with the following main responsibilities:

- Build consensus around the project's strategies and planned results;
- Provide advice when substantive changes are needed in the project's planned results, strategies or implementation arrangements;
- Monitor progress, participate in field visits to project sites, consult with beneficiaries, and ensure that potential opportunities and risks, including lessons learned from experience, are taken into account by the programme management; and
- Approve annual (or as the case maybe, quarterly) work and financial plans and authorizes any major deviation from these agreed annual/quarterly plans.
- Act as selection committee (or delegate the function) for low-value grants, if any.


The PAB meets at least once annually or as necessary to review project performance. The PMO acts as the Secretariat of the PB with the responsibility to call meetings, document proceedings, process information and follow up on Board recommendations.

Project Assurance is the responsibility of each Project Board member; however, the role will be delegated to the UNDP Team Leader of the Peace Programme Team. The Project Assurance role supports the Project Board by carrying out objective and independent project oversight and monitoring functions. This role ensures that appropriate project management milestones are managed and completed. A UNDP Programme Officer typically holds the Project Assurance role for the UNDP Board member.

UNDP will also partner with various organizations in implementing the various activities as indicated in the Table below. Among those organizations that the Project plans to partner with are the following:

	In cooperation with	Describe the envisioned collaboration
1	Bangsamoro Women Commission	Support to the implementation of the Regional (Bangsamoro) WPS Plan (2020-2022) and capacity building.
2	Bangsamoro Human Rights Commission	Support to the Transitional Justice and Reconciliation process and capacity building.
3	Bangsamoro Ministry of Interior and Local Governance	Support to implementation of project objectives in all provinces of BARMM.
4	UN Women	Knowledge sharing and capacity building.
5	Local women's organizations	Full inclusion of CSOs/NGOs.

UNDP will observe appropriate selection processes in engaging partners for the implementation of the project.



III. MONITORING

UNDP will undertake monitoring and reporting on project activities in accordance with its Programme and Operations Policies and Procedures (POPP) for Project Management. A Monitoring and Evaluation Plan shall be developed and implemented to enable key program actors and stakeholders to measure progress on results indicators, identify problems and corrective actions, facilitate informed decision-making, demonstrate achievement of results, and surface lessons learned to help improve program delivery. The measurement of the indicators will be done using the “milestone” approach, wherein the building of relevant capacities, their application by the concerned stakeholders, and the development of a sustainability/institutionalization strategy for each of the capacities will be assessed as distinct milestones.

Monitoring	Evaluation
<input type="checkbox"/> Quarterly progress reports will be prepared, summarizing the progress of the planned activities as well as the challenges and issues to be resolved during implementation.	<input type="checkbox"/> Regular project reviews shall focus on the extent to which progress is being made towards results, and that these remain aligned to appropriate outcomes.

<input type="checkbox"/> Regular monitoring missions/field visits will be conducted throughout the duration of the project. <input type="checkbox"/> Knowledge, good practices and lessons will be captured regularly, as well as actively sourced from other projects and partners and integrated back into the project.	<input type="checkbox"/> The program will go through an assessment of the project results at the end of its implementation. The assessment will engage the full range of project stakeholders, and offer concrete recommendations for course corrections as appropriate
--	---

Project Results Framework:

OUTPUT ID: 125639 “Integrating WPS in Peacebuilding”

OUTPUTS	ACTIVITY	PROPOSED INDICATORS
1) Expansion of the capabilities of Women’s RAMP to respond to challenges in all five provinces of BARMM in close collaboration with provincial and municipal governments	Activity 1.1 - Capacity-building on conflict analysis, insider mediation, mental health and psychosocial support, and transitional justice and reconciliation)	1.1 Number of women community leaders trained by WIM-RAMP on conflict prevention and peacebuilding skills such as conflict analysis, insider mediation, psychosocial support and transitional justice and reconciliation
	Activity 1.2 - Community-level interventions on dialogue and mediation, risk communication and community engagement, and other conflict-prevention/resolution initiatives, including establishment of Mediation Hubs/Centers	1.2 Number of community engagements conducted by WIM-RAMP members (such as dialogues, mediation, risk communication, peace advocacy) including establishment of Mediation Hubs and Centers
2) Inclusion of RAMP’s resources and capabilities in the early warning and response systems—or Emergency Operations Centers—that will be developed for each local government in BARMM under the implementation of the Community Resilience Framework	Activity 2.1 - Linking of the WIM-RAMP platform and its operations to Provincial Emergency Operations Centers (EOCs) to be established under CoRE, including capacity-building for EOCs on WPS and BPA-CoRe	2.1.1 Evidence of WIM-RAMP integration in the Bangsamoro Plan of Action for Community Resilience 2.1.2 Number of Provincial Emergency Operations Centers linked with WIM-RAMP platforms and methodologies
	Activity 2.2 - Capacity-building for WIM-RAMP on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics	2.2 Percentage of WIM-RAMP members trained on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics
3) Strengthening of the capabilities of the Bangsamoro Women’s Commission to advocate for the inclusion of its recommendations and policies in BARMM government decision-making	Activity 3.1 - Exercises on integration of RAP-WPS and Bangsamoro Plan of Action on Community Resilience at the provincial level	3.1 Evidence of integration of RAP on WPS in the provincial level action plan on Bangsamoro Community Resilience
	Activity 3.2 - Information and communication initiatives on WPS, in partnership with women faith-based leaders, including mentoring/coaching of young women leaders on WPS implementation and monitoring	3.1.1 Number of IEC materials on Women, Peace and Security developed and disseminated 3.1.2 Number of young women leaders from BARMM that have completed mentoring program on WPS
	Activity 3.3 - Development and operationalization of M&E framework for the RAP-WPS	3,3 Extent to which the M&E Framework for the Bangsamoro RAP-WPS has been developed and operationalized
4) Strengthening the ability of local women’s groups to accompany returnees from violent extremist	Activity 4.1 – UNDP and WIM-RAMP members conduct information, education and communication initiatives on deradicalization of returnees from violent extremist groups and their families as well as leaders of receiving communities	4.1 Number of returnees (including their families) and leaders of receiving communities that have participated in information, education and communication initiatives on deradicalization

OUTPUTS	ACTIVITY	PROPOSED INDICATORS
groups and the leaders of the communities to which they are returning to ensure their successful reintegration (in cases where they not detained on criminal charges)		
	Activity 4.2 – Implementation of WIM-RAMP accompaniment processes for returnees from violent extremist groups and their families in line with reintegration and transformation	4.2 Number of returnees and their families that have been assisted by WIM-RAMP and affiliated women’s groups in their reintegration and transformation journeys

OUTPUT ID: 127919 “Advancing Women’s Role in Community Resilience Building in BARM”

OUTPUTS	ACTIVITY	PROPOSED INDICATORS
1. At least fifteen specific interventions across five provinces by the WIM-RAMP in prevention or response to violent conflict.	Activity 1.1. Capacity-building on conflict analysis, insider mediation, mental health and psychosocial support, and transitional justice and reconciliation)	1.1 Number of Women trained by WIM RAMP on conflict prevention skills such as conflict analysis, insider mediation, psychosocial support and transitional justice and reconciliation
	Activity 1.2 – Community-level interventions on dialogue and mediation, risk communication and community engagement, and other conflict-prevention/resolution initiatives, including establishment of Mediation Hubs/Centers.	1.2. Number of community engagements conducted by WIM RAMP (such as dialogues, mediation, risk communication) including establishment of Mediation Hubs and Centers
2. Integration of WIM-RAMP into Bangsamoro Plan of Action on Community Resilience (BPA-CoRe) and community-level early-warning-and-response platforms, as well as BWC provincial offices	Activity 2.1 - Capacity-building for WIM-RAMP on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics training)	2.1. Percentage of WIM-RAMP members trained on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics
	Activity 2.2 - Capacity-building for WIM-RAMP on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics training)	2.2 Evidence of linkages between the WIM RAMP platforms and operations to the Provincial Emergency Operations Center.
3. Strengthening of local responses to gender-based violence (with UN Women)	Activity 3.1 - UNDP and WIM-RAMP members will support information, education and communication initiatives on community prevention and protection from VAWG, in partnership with women faith-based leaders.	3.1. Number of IEC outputs on community prevention and protection from VAWG
	Activity 3.2 - UNDP and WIM-RAMP will support the Integration of GBV indicators in early warning, prevention and response mechanisms to guide local responses.	3.2. Evidence of integration of GBV indicators in the Local Early Warning and Response Mechanisms of LGUs
4. Technical assistance for BWC in implementing NAP/RAP WPS (with UN Women and OPAPP)	Activity 4.1 - Exercises on integration of RAP-WPS and Bangsamoro Plan of Action on Community Resilience at the provincial level.	4.1 Evidence of Integration of RAP on WPS in the Provincial Level Plan of Action on Community Resilience
	Activity 4.2 Information and communication initiatives on WPS, in partnership with women faith-based leaders, including mentoring/coaching of young women leaders on WPS implementation and monitoring	4.2 Number of IEC products from the IEC initiatives on Women, Peace and Security
	Activity 4.3 - Development and operationalization of M&E framework for the RAP-WPS.	4.3 Copy of the M&E framework of the RAP WPS
5. Technical assistance for the Bangsamoro Islamic Women Auxiliary	5.1 Capacity-building for the BIWAB core group on women’s participation in peace process mechanisms, in complementation with Bangsamoro	5.1 Percentage of the BIWAB Core Group members trained on Peace Process Mechanisms

OUTPUTS	ACTIVITY	PROPOSED INDICATORS
Brigade (BIWAB) in strengthening capacities for substantive participation in the implementation of peace agreements	School for Peace and Democracy (a UNDP-supported initiative)	
	Activity 5.2 - Work-planning with the joint peace process mechanisms on enhancing women's participation in the Normalization process.	5.2 Work Plan Document from the joint planning sessions with the Peace Mechanisms
6. Further development and institutionalization of the BTA Women's Leadership Caucus, and coordination with women local chief executives (with UN Women)	Activity 6.1 - Agenda-setting and formulation workshops for Women's Caucus, involving women BTA members, women BARMM cabinet members and women local chief executives in BARMM	6.1 Copy of Formulated Women's Caucus Agenda
	Activity 6.2 - Work-planning with the joint peace process mechanisms on enhancing women's participation in the Normalization process.	6.2 Documentation of the Dialogues on the institutionalization of the Women's Caucus at the Regional and Provincial level

IV. WORK PLAN

Period¹: 21 July 2021 to 31 December 2022

Project ID 133900 Integrating Women, Peace and Security into Peacebuilding in the Bangsamoro Autonomous Region in Muslim Mindanao (BARMM)

Output ID 125639 “Integrating WPS in Peacebuilding”

EXPECTED OUTPUTS <i>And baseline, indicators including annual targets</i>	PLANNED ACTIVITIES <i>List activity results and associated actions</i>	TIMEFRAME						RESPONSIBLE PARTY	PLANNED BUDGET		
		2021		2022					Funding Source	Budget Code and Description	Amount USD 1.0 = SEK 8.469
		Q3	Q4	Q1	Q2	Q3	Q4				
Output 1 <i>Expansion of the capabilities of Women’s RAMP to respond to challenges in all five provinces of BARMM in close collaboration with provincial and municipal governments;</i> <i>Indicators:</i> 1. Number of women community leaders trained by WIM-RAMP on conflict prevention and peacebuilding skills such as conflict analysis, insider mediation, psychosocial support and transitional justice and reconciliation 2. Number of community engagements conducted by WIM-RAMP members (such as dialogues, mediation, risk communication, peace advocacy) including establishment of Mediation Hubs and Centers <i>Baseline:</i> 1. 0 (2020) 2. 0 (2020) <i>Targets:</i> 1. 50 2. 4 <i>Related CP outcome:</i> CPD Outcome 3	Activity 1.1. Capacity-building on conflict analysis, insider mediation, mental health and psychosocial support, and transitional justice and reconciliation)	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 72500 - Supplies 71300 - Local Consultants 71600 - Travels 64397 - Staff DPC 74596 - GOE DPC	8,074.87 372.69 1,097.35 1,000.00 1,924.43 1,282.95
	Activity 1.2 - Community-level interventions on dialogue and mediation, risk communication and community engagement, and other conflict-prevention/resolution initiatives, including establishment of Mediation Hubs/Centers.	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 71300 - Local Consultants 71600 - Travels 64397 - Staff DPC 74596 - GOE DPC	5,466.06 828.19 895.61 1,190.48 793.66
Sub-Total											22,926.29
Output 2 <i>Inclusion of RAMP’s resources and capabilities in the early warning and response systems—or Emergency Operations Centers—that will be developed for each local government in BARMM</i>	Activity 2.1 - Linking of the WIM-RAMP platform and its operations to Provincial Emergency Operations Centers	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 72500 - Supplies 71300 - Local Consultants 71600 - Travels	8,074.87 372.69 1,511.45

¹ Maximum 18 months

<p><i>under the implementation of the Community Resilience Framework</i></p> <p><i>Indicators:</i> 1. Evidence of WIM-RAMP integration in the Bangsamoro Plan of Action for Community Resilience 2. Number of Provincial Emergency Operations Centers linked with WIM-RAMP platforms and methodologies 3. Percentage of WIM-RAMP members trained on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics</p> <p><i>Baseline:</i> 1. Adequate (policy integration) (2020) 2. 0 (2020) 3. 0 (2020)</p> <p><i>Targets:</i> 1. 1 2. 5 3. 25 percent</p> <p><i>Related CP outcome:</i> CPD Outcome 3</p>	(EOCs) to be established under CoRE, including capacity-building for EOCs on WPS and BPA-CoRe.										64397 - Staff DPC 74596 - GOE DPC	3,284.61 3,973.08 2,648.72
	Activity 2.2 - Capacity-building for WIM-RAMP on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics training)	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 72500 - Supplies 71300 - Local Consultants 71600 - Travels 64397 - Staff DPC 74596 - GOE DPC	11,180.59 372.69 1,987.66 2,135.45 2,019.06 1,346.04	
											Sub-Total	38,906.91
<p>Output 3 Strengthening of the capabilities of the Bangsamoro Women's Commission to advocate for the inclusion of its recommendations and policies in BARMM government decision-making;</p> <p><i>Indicators:</i> 1. Evidence of integration of RAP on WPS in the provincial level action plan on Bangsamoro Community Resilience 2. Number of IEC materials on Women, Peace and Security developed and disseminated 3. Number of young women leaders from BARMM that have completed mentoring program on WPS</p>	Activity 3.1 – Exercises on integration of RAP-WPS and Bangsamoro Plan of Action on Community Resilience at the provincial level.	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 72500 - Supplies 71300 - Local Consultants 71600 - Travels 64397 - Staff DPC 74596 - GOE DPC	8,074.87 372.69 982.24 500.00 1,742.93 1,161.95	
	Activity 3.2 – Information and communication initiatives on WPS, in partnership with women faith-based leaders, including	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 72500 - Supplies 71300 - Local Consultants	4,037.43 186.34 491.12 9,944.20	

<p>4. Extent to which the M&E Framework for the Bangsamoro RAP-WPS has been developed and operationalized</p> <p><i>Baseline:</i> 1. 0 (2020) 2. 0 (2020) 3. None</p> <p><i>Targets:</i> 1. 1 2. 3000 3. 50 4. Substantial</p> <p><i>Related CP outcome:</i> CPD Outcome 3</p>	mentoring/coaching of young women leaders on WPS implementation and monitoring										74200 -Audio Visual&Print Prod Costs 2,216.17 71600 - Travels 1,477.45 64397 - Staff DPC 4,000.00 74596 - GOE DPC 71200 - International Consultants	500.00 2,216.17 1,477.45 4,000.00
	Activity 3.3 – Development and operationalization of M&E framework for the RAP-WPS.	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 4,037.43 72500 - Supplies 186.34 71300 - Local Consultants 491.12 71600 - Travels 500.00 64397 - Staff DPC 697.17 74596 - GOE DPC 464.78	4,037.43 186.34 491.12 500.00 697.17 464.78	
Sub-Total											42,064.23	
<p>Output 4 Strengthening the ability of local women’s groups to accompany returnees from violent extremist groups and the leaders of the communities to which they are returning to ensure their successful reintegration (in cases where they not detained on criminal charges); UNDP is already supporting the initial deradicalization of one thousand returnees from the Abu Sayyaf, Maute, and BIFF groups in partnership with the national, regional, and provincial governments; however their successful reintegration into communities is yet to be achieved.</p> <p><i>Indicators:</i> 1. Number of returnees (including their families) and leaders of receiving communities that have participated in information, education and communication initiatives on deradicalization 2. Number of returnees and their families that have been assisted by WIM-RAMP and affiliated women’s groups in their reintegration and transformation journeys</p> <p><i>Baseline:</i> 1. 0 (2020) 2. 0 (2020)</p> <p><i>Targets:</i> 1. 200 2. 200</p>	Activity 4.1 – UNDP and WIM-RAMP members conduct information, education and communication initiatives on deradicalization of one thousand rebel returnees	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 4,037.43 72500 - Supplies 186.34 71300 - Local Consultants 491.12 71600 - Travels 560.69 64397 - Staff DPC 697.17 74596 - GOE DPC 464.78	4,037.43 186.34 491.12 560.69 697.17 464.78	
	Activity 4.2 Implementation of WIM-RAMP accompaniment processes for returnees from violent extremist groups and their families in line with reintegration and transformation	x	x	x	x	x	x	UNDP	Sweden	75700 - Learning Cost 4,037.43 72500 - Supplies 186.34 71300 - Local Consultants 491.12 71600 - Travels 1,094.87 64397 - Staff DPC 348.59 74596 - GOE DPC 232.39	4,037.43 186.34 491.12 1,094.87 348.59 232.39	

Output ID 127919 “Advancing Women’s Role in Building Community Resilience in the BARMM”

EXPECTED OUTPUTS <i>And baseline, indicators including annual targets</i>	PLANNED ACTIVITIES <i>List activity results and associated actions</i>	TIMEFRAME						RESPONSIBLE PARTY	PLANNED BUDGET		
		2021		2022					Funding Source	Budget Description	Amount (USD 1.00 = GBP 0.719)
		Q3	Q4	Q1	Q2	Q3	Q4				
Output 1 At least fifteen specific interventions across five provinces by the WIM-RAMP in prevention or response to violent conflict. <i>Indicators:</i> 1. Number of mentions of WIM-RAMP and its contributions to violence prevention in various media outlets such as broadcasts (radio and tv) print (tabloids and dailies) and social media (FB, Twitter) in one year 2. Percent reduction in the reported cases of VAW in the Bangsamoro <i>Baselines:</i> 1. 0 (2020) 2. 2 BARMM barangays have no reports in 2019 assesment. (Source: PSA) <i>Targets:</i> 1. 15 mentions in various media by end of Project in 15 March 2022 2. 5% reduction in reported cases of VAWC in the Bangsamoro by 15 March 2022 <i>Related CP outcome:</i> CPD <i>Outcome 3:</i>	Activity 1.1. Capacity-building on conflict analysis, insider mediation, mental health and psychosocial support, and transitional justice and reconciliation)	x	x	x	x			UNDP	UK	75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support	24,439.07 2,402.13 1,253.29 6,266.43 343.61 2,082.27 1,388.18 3,054.00
	Activity 1.2 – Community-level interventions on dialogue and mediation, risk communication and community engagement, and other conflict-prevention/resolution initiatives, including establishment of Mediation Hubs/Centers.	x	x	x	x			UNDP	UK	75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support	7,185.50 12,532.86 117.18 3,760.27 235.95 1,429.88 953.25 2,097.16
Sub-Total											69,541.03
Output 2 <i>Integration of WIM-RAMP into Bangsamoro Plan of Action on Community Resilience (BPA-CoRe) and community-level early-warning-and-response platforms, as well as BWC provincial offices</i> <i>Indicators:</i>	Activity 2.1 – Capacity-building for WIM-RAMP on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics training)	x	x	x	x			UNDP	UK	75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC	17,044.68 5,848.67 5,898.72 2,819.89 316.12 1,915.69 1,277.12 2,809.67

<p>2.1. Percentage of WIM-RAMP members trained on data collection, verification and reporting on risks and vulnerabilities related to violence, natural disasters and pandemics</p> <p>2.2. Evidence of linkages between the WIM RAMP platforms and operations to the Provincial Emergency Operations Center</p> <p>Baseline: 1. 0 (2020) 2. 0 (2020)</p> <p>Targets: 1. At least 75% of WIM RAMP members by 15 March 2022 2. Documentary evidence by 15 March 2022</p> <p>Related CP outcome: CPD Outcome 3</p>										75100 - General Management Support	
	<p>Activity 2.2 – Linking of the WIM-RAMP platform and its operations to Provincial Emergency Operations Centers (EOCs) to be established under CoRE, including capacity-building for EOCs on WPS and BPA-CoRe.</p>	x	x	x	x				UNDP	UK	<p>75700-Learning Cost 71300 - Local Consultant 72200 - Equipment 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>
										Sub-Total	69,541.03
<p>Output 3 Strengthening of local responses to gender-based violence (with UN Women)</p> <p>Indicators: 3.1. Number of IEC outputs on community prevention and protection from VAWG 3.2. Evidence of integration of GBV indicators in the Local Early Warning and Response Mechanisms of LGUs</p> <p>Baselines: 1. 0 (2020) 2. Adequate (Documentary Evidence)</p> <p>Targets: 1. At least 10 IEC materials by 15 March 2022 2. Documentary evidence by 15 March 2022</p> <p>Related CP outcome: CPD Outcome 3</p>	<p>Activity 3.1 – UNDP and WIM-RAMP members will support information, education and communication initiatives on community prevention and protection from VAWG, in partnership with women faith-based leaders.</p>	x	x	x	x			UNDP	UK	<p>75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>	<p>5681.56 1462.17 232.86 3008.29 103.84 629.3 419.53 922.97</p>
	<p>Activity 3.2 – UNDP and WIM-RAMP will support the Integration of GBV indicators in early warning, prevention and response mechanisms to guide local responses.</p>	x	x	x	x			UNDP	UK	<p>75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>	<p>5681.56 1462.17 232.86 3008.29 103.84 629.3 419.53 922.97</p>

										Sub-Total	62,586.93
<p>Output 4 Technical assistance for BWC in implementing NAP/RAP WPS (with UN Women and OPAPP)</p> <p><i>Indicators:</i> 4.1 Evidence of Integration of RAP on WPS in the Provincial Level Plan of Action on Community Resilience 4.2 Number of IEC products from the IEC initiatives on Women, Peace and Security 4.3 Copy of the M&E framework of the RAP WPS</p> <p><i>Baselines:</i> 1. 0 (2020) 2. 0 (2020) 3. 0 (2020)</p> <p><i>Targets:</i> 1. Adequate Documentary evidence by 15 March 2022 2. At least 10 IEC materials by May 2022 3. Adequate Copy of the M&E Framework of the RAP WPS by 15 March 2022</p> <p><i>Related CP outcome:</i> CPD Outcome 3</p>	<p>Activity 4.1 – Exercises on integration of RAP-WPS and Bangsamoro Plan of Action on Community Resilience at the provincial level.</p>	x	x	x	x			UNDP	UK	<p>75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>	<p>6,057.54 480.42 313.32 1,566.61 84.18 510.12 340.08 748.18</p>
	<p>Activity 4.2 Information and communication initiatives on WPS, in partnership with women faith-based leaders, including mentoring/coaching of young women leaders on WPS implementation and monitoring</p>	x	x	x	x			UNDP	UK	<p>74200 -Audio Visual & Print Prod Costs 75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>	<p>29,243.34 4,741.60 480.42 348.00 1,096.62 359.10 2,176.14 1,450.76 3,191.68</p>
	<p>Activity 4.3 – Development and operationalization of M&E framework for the RAP-WPS.</p>	x	x	x	x			UNDP	UK	<p>75700-Learning Cost 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>	<p>6,266.42 1,566.73 78.33 474.68 316.46 696.20</p>
										Sub-Total	62,586.93
<p>Output 5 Technical assistance for the Bangsamoro Islamic Women Auxiliary Brigade (BIWAB) in strengthening capacities for substantive participation in the implementation of peace agreements</p> <p><i>Indicators:</i> 5.1 Percentage of the BIWAB Core Group members trained on Peace Process Mechanisms 5.2 Work Plan Document from the joint planning sessions with the Peace Mechanisms;</p> <p><i>Baselines:</i></p>	<p>5.1 Capacity-building for the BIWAB core group on women's participation in peace process mechanisms, in complementation with Bangsamoro School for Peace and Democracy (a UNDP-supported initiative)</p>	x	x	x	x			UNDP	UK	<p>75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 – Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support</p>	<p>21,681.84 2,694.57 751.97 3,759.86 288.88 1,750.63 1,167.08 2,567.59</p>
	<p>Activity 5.2 – Work-planning with the joint peace process mechanisms on enhancing women's participation in the Normalization process.</p>	x	x	x	x			UNDP	UK	<p>75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant</p>	<p>21,681.84 2,694.57 932.44 3759.5 290.69 1761.56</p>

1. 0 (2020) 2. 0 (2020) <i>Targets:</i> 1. 75% of BIWAB Core Group members trained by 15 March 2022 2. Copy of Work Plan by end of 15 March 2022 <i>Related CP outcome: CPD Outcome 3</i>										64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support	1174.38 2,583.63
Sub-Total											69,541.03
Output 6 Further development and institutionalization of the BTA Women's Leadership Caucus, and coordination with women local chief executives (with UN Women) <i>Indicators:</i> 1. Copy of Formulated Women's Caucus Agenda 2. Documentation of the Dialogues on the institutionalization of the Women's Caucus at the Regional and Provincial level <i>Baseline:</i> 1. 0 (2020) 2. 0 (2020) <i>Targets:</i> 6.1 Approved Agenda of the Women's Caucus May 2022 6.2 Documentary evidence on the results of the dialogues on the institutionalization of the Women's Caucus by 15 March 2022 <i>Related CP outcome: CPD Outcome 3</i>	Activity 6.1 – Agenda-setting and formulation workshops for Women's Caucus, involving women BTA members, women BARM cabinet members and women local chief executives in BARM	x	x	x	x					75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support	9,086.32 689.31 240.21 1,566.61 115.83 701.9 467.93 1029.45
	Activity 6.2 – Work-planning with the joint peace process mechanisms on enhancing women's participation in the Normalization process.	x	x	x	x			UNDP	UK	75700-Learning Cost 71300 - Local Consultant 72500 - Supplies 71600 - Travel 71200- International Consultant 64397 - Staff DPC 74596 - GOE DPC 75100 - General Management Support	9,086.32 689.31 257.97 1,566.6 116 702.97 468.65 1,031.03
Sub-Total											27,816.41
Project Management	Personnel	x	x	x	x					71400 - Service Contract 72400-Communic & Audio Visual Equip 71600- Travel	40,075.99 2111.79 3,133.13 1,044.40 463.65
	COs support (staff time of COs Procurement, finance, IT, RQT, admin, and comms (FTAs staff outside Peace Pillar and office cost)	x	x	x	x			UNDP	UK		

	Travel	x	x	x	x					73100 - Office Premises	2,809.74
	Common Premises	x	x	x	x					71200- International Consultant	1,873.16
	Office Rental	x	x	x	x					64397 - Staff DPC	4,120.96
	Communications	x	x	x	x					74596 - GOE DPC	
	Monitoring and Evaluation	x	x	x	x					75100 - General Management Support	
	GMS (8%)	x	x	x	x						
Sub-Total											55,632.82
TOTAL (Output 27919)											417,246.18
GRAND TOTAL											818,710.34

V. RISK LOG

#	Description	Date Identified	Type	Impact/ Probability or Likelihood	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1	Mobility Restrictions Due to the continuing threat of Covid 19 may delay the conduct of activities	19 July 2020	Environmental	I = 3 L = 3 Risk = Moderate	The project will make use of communications technology such as the Zoom Meeting app to conduct the trainings and meetings if mobility restrictions are put in place.	Project Manager	Programme Officer		Not started
2	Potential resistance from traditional faith-based and community leaders who might consider their leadership and identity roles as being under threat	19 July 2020	Political	I=3 L=2 Moderate	Active dialogue with these elements so as to demystify the project's initiatives, and place them in the context of advancing peace and development through community resilience rather than that of advocacy alone	Project Manager	Programme Officer		Not Started
3	Cases of Armed Conflict may also result in mobility restrictions which could delay implementation of activities	19 July 2020	Political	I = 3 L = 3 Risk = Moderate	The project will make use of communications technology such as the Zoom Meeting app to conduct the trainings and meetings if mobility restrictions are put in place.	Project Manager	Programme Officer		Not Started
4	Women leaders may not enjoy support for their work from the male dominated BARMM regional government	19 July 2020	Political	I=3 L=2 Moderate	WIM-RAMP's partnership with the Bangsamoro Women's Commission, with a prominent women Moro leader as its chairperson, should ensure government support. In addition, WIM-RAMP is linked to the wider Insider Mediators' Group, which includes among its members senior members of the BARMM Cabinet and Parliament. Again, this should ensure political support.	Project Manager	Programme Officer		Not Started