

Atlas Award ID: 00081159

Atlas Project ID: 00090576

Project/Programme Title:

Annual Work Plan (AWP) for 2017:

UNDAF Outcome: Applicable Key Result Area (from 2014-17 Strategic Plan): CPD Outcome: CPD Output(s):	Support to Integrated National Civil Registry				Responsible Party	Funding Source	Planned Budget		Amount (USD)
	Capacity of democratic institutions strengthened to enable good governance	Citizens expectations for voice, development, the rule of law and accountability are met by stronger systems of democratic governance	Capacity of democratic institutions strengthened to enable good governance	Government is enabled to develop and implement an integrated civil registry system for improved citizen services and electoral processes that respond to both men and women needs			Timeframe	Budget Description	
Expected Outputs	Planned Activities								
And baseline, associated indicators and annual targets	Activity Result 3.1: Conduct Capacity Assessment of the National Civil Registration Authority (NCRRA) to assess if the existing capacity matches the required skills to establish an integrated national civil registration system for Sierra Leone.								
Expected Output 3: National Civil Registration Authority Established.	Q1	Q2	Q3	Q4					
Indicators:	Actions:								
<ul style="list-style-type: none"> - Capacity Development Strategy in Place; - 5 year Strategic Plan with a clear vision/mission, outcomes/outputs, financial projections, an organigram and staff profiles in place; - Communication Strategy in place; - Resource Mobilisation Strategy in place. 	1. Organise multi stakeholder consultations;	X							
	2. Draft Capacity Assessment Report; and Draft Capacity Development Plan;	X			UNDP/GoSL	UNDP/Irish Aid	71200-International consultant	30,000	
	3. Stakeholders' validation of the Draft Capacity Assessment Report; and Draft Capacity Development Plan;						75700-Training, Workshops and Conferences	10,000	
	4. Print and submit Final Capacity Assessment Report; and Final Capacity Development Strategy to NCRRA/MIA.						74200-Printing 71600 - Travel	5,000	

AN

Baseline: - No Capacity Development Strategy; - No Strategic Plan; - No Communication Strategy; - No Resource Mobilisation Strategy									
Activity Result 3.2: Develop a 5 year Strategic Plan for NCRA with a clear vision/mission, outcomes/outputs, financial projections, organigram and staff profiles.									
Actions: 1. Organise multi stakeholder consultations; 2. Draft 5 year Strategic Plan; 3. Stakeholders validation of the Draft 5 year Strategic Plan; 4. Print and submit Final 5 year Strategic Plan to NCRAMIA.									
GMS (8%)									
Activity Result 3.3: Develop a Communication Strategy; and a Resource Mobilisation Strategy for NCRA.									
Actions: 1. Organise multi stakeholder consultations; 2. Draft Communication Strategy; and Draft Resource Mobilisation Strategy; 3. Stakeholders validation of the Draft Communication Strategy; and Resource Mobilisation Strategy; 4. Print and submit Final Communication Strategy; and Final Resource Mobilisation Strategy to NCRAMIA.									
GMS (8%)									
Total of output 3									
Output 4: New Registration procedures drafted and civic education program developed and implemented									
Activity Result 4.1: New Civil Registration procedures and manuals are drafted and adopted.									
Indicator: -Number of new civil registration procedures in place -% of population informed									
Action: 1. Design registration procedures and manuals for continuous registration of all Sierra Leone citizens to ensure all births, death and other vital statistics are recorded and reported to NCRA.									
	X	X	X	X					
					UNDP/GoSL	UNDP/Irish Aid	71200-International Consultant Int Travel	71600-	25000 5000
							71300-National consultant 75700-Training, Workshops and Conferences 74200-Printing	5,000 5,000 5,000	
1,200									
124,200									
8,000									

Baseline: -0 (no new procedure in place) -0% (population not informed about new procedures)		2. Stakeholders validation of procedures and manuals for continuous registration of all Sierra Leone citizens.		X	X	X	X	UNDP/GoSL	UNDP/Irish Aid	75700-Workshops, Trainings and Conferences	5,000
Target: -All required procedures in place -80% of the population informed about new procedures		3. Printing and publishing procedures and manuals for continuous registration.				X		UNDP/GoSL	UNDP/Irish Aid	74200-Printing	5,000
Total of output 4											
GMS (8%)											
3,200											
Output 7: Civil Registration System reviewed and future development plan drafted.		Activity Result 7.1: Civil Registration PRODOC (2018-2020)									43,200
Baseline: Civil Registration Project Document expires in December 2017; Indicator: Project Document Target: PRODOC signed by UNDP and GoSL		Actions									
		1. PRODOC Civil Registration (2018-2020) drafted		X	X			UNDP/GoSL	UNDP/Irish Aid	71200-International Consultant/ 71600 Int Travel	25,000
		2. Draft PRODOC validated by stakeholders		X	X			UNDP/GoSL	UNDP/Irish Aid	75700-Workshops, Trainings and Conferences	5,000
		3. Final PRODOC printed and submitted to NCRAM/IA				X		UNDP/GoSL	UNDP/Irish Aid	74200-Printing	5,000
		Activity Result 7.2 Review and analyse Sierra Leone CR system based on practical experiences and lessons learned from countries with similar civil registration systems.									
		Actions:									
		1. UNDP and GoSL participation in the Identity for Africa (IDA4Africa) Forum 2017.		X				UNDP/GoSL	UNDP/Irish Aid	71600-International travel & DSA	20,000
		2. Study tour to countries with successful and relevant models (best practices) in implementing civil registration systems such as Uganda, Estonia etc		X	X	X		UNDP/GoSL	UNDP/Irish Aid	71600-International travel & DSA	20,000
GMS (8%)											
6,000											
Total Output 7											
81,000											

Output 8:
Well managed and coordinated implementation of the Civil Registration Project.

Personnel (Salaries)	X	X	X	X	UNDP		61300 IP Staff Costs- TL Gov	200,000
Common Premises	X	X	X	X	UNDP		71400 (2 national Staff)	24,000
Security Costs	X	X	X	X	UNDP		73100 Common Premises	39,412
UN Clinic	X	X	X	X	UNDP		63500 Insurance and Security Costs	2,080
Programme oversight and management/operational support (4.6%)	X	X	X	X	UNDP		62200 Contrib. to medical, social insurance	2,200
Communication, Media and Visibility 1%	X	X	X	X	UNDP		64398 Direct Project cost Staff	20,160
Monitoring & Evaluation - 3rd Party Monitoring 2%	X	X	X	X	UNDP		64398 Direct Project Cost Staff	3,000
Travel	X	X	X	X	UNDP		71600 National Travel	5,000
Staff communication	X	X	X	X	UNDP		72400 Communication	10,000
Internet subscription NCRA	X	X			UNDP		72400 Communication	2,000
Office supplies	X	X	X	X	UNDP		72500 Stationery/72300 materials	21,000
Warehouse/security/storage	X				UNDP		74500 Storage	5,000
Project Evaluation			X		UNDP		71200/71600	8,000
Miscellaneous	X	X	X	X	UNDP		74500 Sundry	25,000
Total Output 8								5,000
								371,852
								29,748.16
Total 2017 Project Budget								401,600
								650,000


This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP. Once signed by UNDP and the Implementing Partner, the plan authorizes the responsible parties and project management to manage available resources and achieve set results.

National Counterpart/Signature and date

UNDP Country Director/Signature and date


Director General




Smye/G. Doe 17-02-2017

AN