



Syria - سورية



United Nations Development Programme
Country: Syria -

Project Document

Strengthening Capacity Development for Disaster Risk Management in Syria

SYR/09/002

Brief Description

Scope of the project: to help the Syrian Government develop and strengthen its disaster risk management capacity and corresponding disaster risk reduction strategy.

Outputs of the Project: Support for the Disaster Risk Reduction institutions, improved access to information on disaster risk management, earthquake disaster risk management master plan for the city of Damascus and capacity development for mitigating the impact of future droughts.

Management Arrangement of the Project: UNDP will appoint a Project Manager with experience in the field of hazard management and risk reduction to ensure that the expected results are achieved through the effective use of UNDP resources and experience. A mechanism and performance measures will be developed to track progress towards established objectives.

Cover Page

Project Title

Strengthening Capacity Development for Disaster Risk Management in Syria

UNDAF Outcome(s):

Risk and impact of man-made and natural disasters are reduced

Expected CP Outcome(s):

(Those linked to the project and extracted from the CP)

Improved national and local resilience to disasters

Expected Output(s):

(Those that will result from the project)

1. Institutional and legislative systems for comprehensive DRR strengthened.
2. Access to information on disaster risk and disaster risk management improved.
3. Disaster risk management master plan for the city of Damascus developed.
4. Capacity building for mitigating the impact of future droughts developed.
5. Gender concerns incorporated in Disaster Risk Reduction plans and stakeholder capacities to address gender concerns of the programme are enhanced.

Implementing Partner:

Ministry of Local Administration

Responsible Parties:

Ministry of Local Administration

Programme Period: 2009-2012
Key Result Area (Strategic Plan)CPR/DRR
Atlas Award ID:
Start date: September 2009
End Date: August 2012
PAC Meeting Date:
Management Arrangements: NEX

Total resources required	\$ 2,000,000
Total allocated resources:	
• Regular (TRAC 3)	\$ 1,500,000
• Other:	
- Donor	
- Government (MoLA)	\$ 500,000
Unfunded budget:	
In-kind Contributions	

Agreed by H.E. Dr. Tayseer Al-Raddawi, Head of the State Planning Commission

On behalf of the Syrian Government and the State Planning Commission.

Signature: _____

Date: _____

23.8.2009

Agreed by H.E. Dr. Tamer Fouad Al Hejeh, Minister for Local Administration,

On behalf of the Ministry of Local Administration, the Implementing Partner.

Signature: _____

Date: _____

Agreed by Mr. Ismail Ould Cheikh Ahmed, UNDP Resident Representative

Signature: _____

Date: _____

