

Annual Work Plan (Cover Page)

Country: TAJIKISTAN

UNDAF Outcome 2: Strengthened capacity to prevent and reduce infectious diseases, especially HIV/AIDS, malaria and tuberculosis

Expected CP Outcome(s): n/a

Expected CP Output(s): n/a

Implementing partner: **UNDP Programme Implementation Unit**

Other Partners: National TB Control Center, MoH WHO, WFP, Project HOPE, Caritas Lux

Narrative

GFATM Round 6 Project "Expanding and Strengthening DOTS in Tajikistan and addressing new challenges in TB control in line with the WHO recommended Stop TB Strategy" is implementing in Tajikistan since August 2007. In line with the National Programme for Tuberculosis Control in the Republic of Tajikistan for Years 2003-2010, the overall goal of the project is to reduce the burden of tuberculosis in the Republic of Tajikistan by sustaining universal coverage and improving quality of DOTS interventions and expanding the DOTS framework in line with the new WHO Stop TB Strategy and the Global Plan to Stop TB 2006-2015. The project aims at reaching the TB control targets of at least 70% detection of infectious cases and successful treatment of at least 85% of them.

Programme Period:	5 years
Programme Component:	Tuberculosis
Intervention Title:	Support to
Expanding and Strengthening DOTS in Tajikistan and addressing new challenges in TB Control in line with the WHO recommended Stop TB Strategy	
Budget Code:	Award ID:
	00047513, PID
	00057116
Duration:	1/08/ 07 to 31/07/12

Estimated annualized budget:	USD
1,849,658	
Allocated resources:	
• Government	<u>n/a</u>
• Regular	<u>n/a</u>
• Other:	
GFATM	USD
1,849,658	
Unfunded budget:	<u>n/a</u>

Agreed by (Government of Tajikistan): ✓ Syunuf

Agreed by (UNDP): Mi

20.11.08
OKFG P Shad

EXPECTED OUTPUTS <i>And baseline, associated indicators and annual targets</i>	PLANNED ACTIVITIES <i>List activity results and associated actions</i>	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET	
		Q1	Q2	Q3	Q4		Funding Source	Amount (USD)
Baseline:								
1 - 0 people from the NTP Central Unit and Regional Units trained in program management, planning, communication, M&E (2006)								
2.1 - 945 PHC and TB providers (doctors and nurses) trained and retrained in TB control (2006)								
2.2 - 282 new smear positive TB cases detected under DOTS (2005)								
2.3 - 1094 new smear positive TB cases successfully treated (cured + completed) (2005)								
2.4 - 1 level II (culture) laboratories functional in the country (civilian and penitentiary sectors) (2006)								
2.5 - 0 peripheral (district and oblast level) DOTS centers rehabilitated (2006)								
2.6 - 0 DOT-spots renovated in general health service facilities (polyclinics) in urban areas (2006)								
2.7 1200 of TB patients receiving food incentives to improve adherence to treatment (2005)								
2.8 4600 of TB patients (all forms) receiving treatment under DOTS (Q3, 2006)								
3 - 0 TB materials printed and distributed								
4.1 - 300 of new TB cases detected in the penitentiary sector (2005)								
4.2 0 new TB cases in the penitentiary sector successfully treated under DOTS (2005)								
5.1 - 0 of TB service providers trained in the								
Output 1: Expanding and Strengthening TB Control Program in Tajikistan								
1. Strengthened management of the National TB Control Programme								
								228 461.00
1.1 Development of next medium-term National TB Control Program		X	X	X	X			Human resources- \$39 185 IA 001981 71200, 71300
1.2 Update National TB Program Guidelines		X	X					Planning & Administration - \$74 932 IA 001981 72400, 71600, 74200
1.3 Capacity Building for strengthening NTP programme management		X	X	X	X	UNDP/PIU, NTP, WHO	Round 6 GFATM DONOR 00327 FUND 30078	Infrastructure & Equipment-- \$13000 IA 001981 72200
1.4 Support to NTP supervision		X	X					Training-\$ 90465 IA 001981 71600, 72100
1.5 Annual NTP reports and National TB Control Conference/Workshop		X	X	X	X			GMS - \$10,879 IA 001981
1.6 Strengthening the TB recording and reporting system in line with WHO recommendations		X	X					
2. Improved detection and treatment of TB cases by strengthening DOTS programme components, including PHC participation in TB control								
2.1 Sustaining the framework for involvement of Primary Health Care in TB control		X	X			UNDP/PIU, NTP, WHO, WFP, Project HOPE	GFATM Round 6	Human resources - \$108 704 IA 001981 71200, 71300, 71600, 72100 Infrastructure & Equipment -
2.2 Training of TB service staff				X	X			
592 881								

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET	
		Q1	Q2	Q3	Q4		Funding Source	Amount (USD)
<p>And baseline, associated indicators and annual targets</p> <p>penitentiary sector</p> <p>4.2 # of new TB cases in the penitentiary sector successfully treated under DOTS</p> <p>5.1 # of TB service providers trained in the management of drug-resistant TB (abroad and locally)</p> <p>5.2 # of drug-resistant TB patients enrolled in Category IV treatment with second line drugs</p> <p>6.1 # of TB patients provided with Diagnostic Counseling and Testing on HIV</p> <p>6.2 # of TB patients provided with Diagnostic Counseling and Testing on HIV</p> <p>7. # of operational research projects completed and reports published (on TB among labor migrants and health system performance in relation to TB control</p> <p>Targets for 2009 (Year 2)</p> <p>1. 120 people from the NTP Central Unit and Regional Units trained in program management, planning, communication, M&E</p> <p>2.1. 1344 PHC and TB providers (doctors and nurses) trained and retrained in TB control</p> <p>2.2. 4612 new smear positive TB cases detected under DOTS</p> <p>2.3. 2050 of new smear positive TB cases successfully treated (cured + completed)</p> <p>2.4. 4 level II (culture) laboratories functional in the country (civilian and penitentiary sectors)</p> <p>2.5. 10 peripheral (district and oblast level) DOTS centers rehabilitated</p>	<p>List activity results and associated actions</p>							
	<p>4. Strengthened TB control in the penitentiary system</p> <p>4.1 Strengthening management capacities for effective TB control in the penitentiary sector</p> <p>4.2 Improving TB case finding and diagnosis in the penitentiary sector</p>	X	X	X	X		GMS - \$5393.00 IA 001981	
	<p>4.3 Improving TB case management under DOTS in the penitentiary sector</p>	X	X	X	X	UNDP/PIU, CARITAS Lux	Infrastructure & Equipment - \$402 500 IA 001981 72200, 73400, 72300, 72100 Training - \$1200 IA 001981 71600, 72100 Commodities & Products - \$90000 IA 001981 72300 Planning & Administration - \$ 3300 IA 001981 71600, 72400 GMS - \$24,850 IA 001981	521 850.00
	<p>5. Management of drug-resistant tuberculosis</p>							295 756.00
	<p>5.1 Drug Resistance Survey (DRS) in Dushanbe city and Khatlon oblast, including penitentiary sector</p>	X				UNDP/PIU, WHO, NTP, Project HOPE	Human resources -\$63800 IA 001981 71200, 71400, 71600, 72100 Infrastructure & Equipment -\$70000 IA 001981 72100, 72300 Training-\$84 126 IA 001981	
	<p>5.2 Development of human resources capacity and infrastructure for MDR-TB management</p>	X						

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET	
		Q1	Q2	Q3	Q4		Funding Source	Amount (USD)
<i>And baseline, associated indicators and annual targets</i>	<i>List activity results and associated actions</i>							
2.6. 32 DOT-spots renovated in general health service facilities (polyclinics) in urban areas	5.3 Detection of drug resistant TB cases	X	X	X	X	72100 Commodities & Products – \$ 63 746 72100, 72300, 71600, 72300 GMS - \$ 14084 IA 001981		
2.7. 10500 TB patients receiving food incentives to improve adherence to treatment								
2.8. 8300 TB patients (all forms) receiving treatment under DOTS								
3 – 100,000 TB materials printed and distributed								
4.1. 600 new TB cases detected in the penitentiary sector	6. Effective collaboration for control of TB/HIV co-infection							72 968.00
4.2. 320 new TB cases in the penitentiary sector successfully treated under DOTS	6.1 Development of national policies for prevention, management and surveillance of TB/HIV co-infection	X	X			UNDP/PIU, WHO, NTP, Project HOPE	Training - \$ 19493 IA 001981 72100	
5.1. 47 TB service providers trained in the management of drug-resistant TB (abroad and locally)						GFATM Round 6	Drugs- \$ 50 000 IA 001981 72335 GMS - \$3 475 IA 001981	
5.2. 50 drug-resistant TB patients enrolled in Category IV treatment with second line drugs	6.2 HIV Diagnostic counseling and testing (DCT) among TB patients	X	X	X	X			
6.1. 190 TB patients provided with Diagnostic Counseling and Testing on HIV								
6.2. 4760 TB patients provided with Diagnostic Counseling and Testing on HIV	7. Operational research in addressing the needs of vulnerable population groups (labour migrants) and strengthening the health system for TB control							24,507.00
7. 1 operational research project completed and reports published (on TB among labor migrants and health system performance in relation to TB control)	7.1 Operational research: Knowledge, Attitude and Practices (KAP) study on TB in risk groups (labour migrants)	X	X			UNDP/PIU, WHO	Human resources -\$16340 IA 001981 71200, 72100, 74200 Training-\$5000 IA 001981 72100, 71600	
	7.2 Operational research on health system functioning and TB: access to TB diagnosis and treatment, identification of main barriers to care and financial implications for the patients	X	X	X	X	Round 6 GFATM	Planning & Administration – \$ 2000 IA 001981 74200 GMS - \$1167 IA 001981	
	TOTAL							1,849,658

Годовой Рабочий План (Титульный Лист)

Страна: ТАДЖИКИСТАН

UNDAF Конечный Результат 2:

Предотвратить и снизить уровень **инфекционных заболеваний**, в особенности заболеваний ВИЧ/СПИД, малярии и туберкулеза

Ожидаемый Конечный Результат (ы)
Страновой Программы:

н\п

Ожидаемый Начальный Результат (ы)
Страновой Программы :

н\п

Исполнительный партнер:

ПРООН Подразделение по Реализации грантов
Глобального Фонда

Другие Партнеры:

Национальный Центр по Контролю за ТБ, МЗ
ВОЗ, ВПП, Проект HOPE, Caritas Lux

Изложение

Грант 6 раунда Глобального фонда "Расширение и усиление ДOTS в Таджикистане и обращение к новым задачам по контролю ТБ в соответствии со Стратегией «Стоп туберкулезу», рекомендуемой ВОЗ" осуществляется в Таджикистане с августа 2007 года. В соответствии с Национальной Программой борьбы с туберкулезом в Республике Таджикистана на 2003-2010 гг, основная цель – снижение бремени туберкулеза в Республике Таджикистана, обеспечение всеобъемлющего охвата и улучшение качества интервенций по ДOTS и расширение структуры ДOTS в соответствии со Стратегией «Стоп туберкулезу», рекомендуемой ВОЗ на 2006-2015 гг. Цели проекта: по крайней мере 70% выявления новых инфекционных случаев среди существующих в природе и успешно вылечить, по крайней мере, 85 % новых случаев ТБ

Срок Программы: 5 лет
Компонент Программы : Туберкулез
Название Интервенции: Расширение и усиление ДOTS в Таджикистане и обращение к новым задачам по контролю ТБ в соответствии со Стратегией «Стоп туберкулезу», рекомендуемой ВОЗ
Код Бюджета: ID: 00047513,
PID 00057116
Продолжительность: 1/08/ 07 по 31/07/12

Приблизительный годовой бюджет: \$ 1,849,655.75
Распределенные ресурсы:
Правительство н\п
Регулярный н\п
Другие:
Глобальный Фонд: \$ 1,849,655.75
Не финансируемый бюджет: н\п

Согласовано (Правительством Таджикистана):

Согласовано (ПРООН):

OK.FG

20.01.09

ОЖИДАЕМЫЕ РЕЗУЛЬТАТЫ	ЗАПЛАНИРОВАННЫЕ МЕРОПРИЯТИЯ	СРОКИ				ОТВЕТСТВЕННЫЕ СТОРОНЫ	ПЛАНИРУЕМЫЙ БЮДЖЕТ	
		1 кв	2 кв	3 кв	4 кв		Источники Финансирования	Сумма (в \$ США)
Исходные данные, ассоциированные с индикаторами и годовыми целями		Список мероприятий и соответствующие действия				Описание Бюджета		
Начальный Результат 1: Расширение и усиление программы по борьбе с туберкулезом в Таджикистане								
Исходные данные:								
1 – 0 человек из Центрального и областного уровней обучены управлению Национальной ТБ программой, планированию, коммуникации, M&O (2006)								
2.1 - 945 сотрудники ПМСП и туб службы (врачи и медсестры) обучены и переобучены стратегии по контролю за ТБ (2006)								
2.2 - 282 новых случаев ТБ с положительным результатом мокроты, зарегистрированные по ДОТС (2005)								
2.3 - 1094 новых случаев ТБ с положительным результатом мокроты успешно вылечены (вылеченные + заверенные) (2005)								
2.4 - 1 лаборатория второго уровня функционирует в стране (гражданский и пенитенциарный сектора) (2006)								
2.5 - 0 отремонтированных центров ДОТС на периферии (район и областной уровень), (2006)								
2.6 - 0 ДОТС-кабинетов отремонтированы в учреждениях первичной медико-санитарной помощи (поликлиники) на городских территориях (2006)								
2.7 1200 больных ТБ, получают продовольственную помощь для улучшения приверженности к лечению								
1. Усиление менеджмента Национальной программы борьбы с туберкулезом.								
1.1 Разработка следующей среднесрочной Национальной Программы по контролю ТБ		X	X	X	X	Человеческие ресурсы - \$39 185 IA 001981 71200, 71300	228 461.00	
1.2 Обновить Национальное Руководство по ТБ		X	X			Планирование и Администрация - \$74 932 IA 001981 72400, 71600, 74200		
1.3 Повышение Потенциала по усилению программного управления НТП		X	X	X	X	ПРООН/ГРП, НТП, ВОЗ Раунд 6 ДОНОР ГФ 00327 ФОНД 30078		
1.4 Поддержка контроля НТП		X	X	X	X	Инфраструктура & Оборудование - \$13000 IA 001981 72200		
1.5 Подготовка годовых Отчетов НТП и проведение Конференций / Семинаров по контролю ТБ		X	X	X	X	Тренинг-\$ 90465 IA 001981 71600, 72100		
1.6 Обновление учебно- отчетных форм в соответствии с рекомендациями ВОЗ		X	X	X	X	GMS - \$10,879 IA 001981		
2. Улучшение выявления, лечения больных туберкулезом посредством усиления компонентов программы ДОТС, включая участие ПМСП в борьбе с туберкулезом								
2.1 Усиление вовлечения ПМСП в контроль ТБ		X	X			ПРООН/ГРП, НТП, ВОЗ, ВПП, Проект НОРЕ	Человеческие ресурсы - \$108 704 IA 001981 71200, 71300, 71600, 72100	
2.2 Тренинг для работников ТБ служб			X	X	X		Инфраструктура & Оборудование - \$ 312500 IA 001981 71400	
2.3 Обновить учебник по ТБ для выпускников медицинских школ/университета			X	X	X			
2.4 Усиление сети лабораторий по ТБ		X	X	X	X			

ОЖИДАЕМЫЕ РЕЗУЛЬТАТЫ	ЗАПЛАНИРОВАННЫЕ МЕРОПРИЯТИЯ	СРОКИ				ОТВЕТСТВЕННЫЕ СТОРОНЫ	ПЛАНИРУЕМЫЙ БЮДЖЕТ		
		1 кв	2 кв	3 кв	4 кв		Источник Финансирования	Описание Бюджета	Сумма (в \$ США)
<p>Исходные данные, ассоциированные с индикаторами и годовыми целями (2005)</p> <p>2.8 4600 больных ТБ (все формы) получают лечение по ДОТС (3 кв 2006г)</p> <p>3 - 0 информационно-образовательных материалов распечатано и распределено</p> <p>4.1 - 300 новых случаев ТБ выявлено в пенитенциарном секторе (2005)</p> <p>4.2 - 0 новых случаев ТБ вылечено по ДОТС в пенитенциарном секторе (2005)</p> <p>5.1 - 0 медработников ТБ служб обучено вопросами управления случаями МЛУ-ТБ (за границей и внутри страны) (2006)</p> <p>5.2 - 0 больных с МЛУ-ТБ, зарегистрировано для лечения по IV категории с ПТП 2 ряда (2006)</p> <p>6.1 - 12 медработников ТБ служб обучено ДКТ на ВИЧ среди больных ТБ (2006)</p> <p>6.2 ДКТ на ВИЧ предоставлено - 0 больным ТБ (2006)</p> <p>7 - проведено 0 оперативных исследований по ТБ (среди трудовых мигрантов и работы системы здоровья относительно контроля за ТБ) (2006)</p> <p>Показатели:</p> <p>1. Число руководителей из Центрального и областного уровня обученных управлению Национальной ТБ программой,</p>	<p>Список мероприятий и соответствующие действия</p> <p>2.5 Ремонт инфраструктуры и оборудования для лечебных учреждений</p> <p>2.6 Обеспечение строгого соблюдения лечения по ДОТС и оказание социальной поддержки больным</p> <p>Усиление сети лабораторий поТБ</p> <p>2.7 Непрерывное обеспечение ПТП и усиление лекарственного менеджмента</p> <p>2.8 Выполнение мер по контролю инфекций в лечебных учреждениях ТБ службы</p> <p>3. Эффективная поддержка, коммуникация и социальная мобилизация по контролю ТБ.</p> <p>3.1 Исследования по ЗОП по туберкулезу</p> <p>3.2 Проведение информационно-образовательных работ: с религиозными лидерами, активистами сообщества и представителями средств массовой информации</p> <p>3.3 Информационно-образовательная кампания по ТБ</p> <p>4. Усиление контроля ТБ в пенитенциарном секторе</p>	X	X	X	X	ПРООН/ПРП, НТП, Проект НОРЕ	<p>Тренинг - \$80 460 IA 001981 71600, 72100</p> <p>Товары и Продукты -\$50000 IA 001981 72300</p> <p>Планирование и Администрация – \$12984 IA 001981 71200, 72400</p> <p>GMS - \$28233.00 IA 001981</p>	<p>Человеческие Ресурсы - \$20222 IA 001981 71600, 72100</p> <p>Тренинг-\$5400 IA 001981 71600</p> <p>Планирование и Администрация -\$82 220 IA 001981 74200</p> <p>GMS - \$5393.00 IA 001981</p>	<p>113 235.00</p> <p>521 850.00</p>

ОЖИДАЕМЫЕ РЕЗУЛЬТАТЫ	ЗАПЛАНИРОВАННЫЕ МЕРОПРИЯТИЯ	СРОКИ				ОТВЕТСТВЕННЫЕ СТОРОНЫ	ПЛАНИРУЕМЫЙ БЮДЖЕТ	
		1 кв	2 кв	3 кв	4 кв		Источник Финансирования	Сумма (в \$ США)
Исходные данные, ассоциированные с индикаторами и годовыми целями 6.2. 4760 больным ТБ предоставлено диагностическое консультирование и тестирование на ВИЧ 7. 1 Оперативное исследование проведено и отчет по результатам исследования опубликован (среди трудовых мигрантов и медицинского обслуживания по контролю за ТБ)	Список мероприятий и соответствующие действия						Описание Бюджета	
		8. Управление проектами						
		Поддержка ПРГ/ПРООН в реализации гранта ГФ					Человеческие Ресурсы -\$10 570 IA 001981 71200 Тренинг -\$8 000 IA 001981 71600 Планирование и Администрация – \$ 52 777 IA 001981 72200, 73400 GMS - \$3 567.35 IA 001981	
ВСЕГО							1,849,655.75	