

The Annual Work Plan (AWP) Monitoring Tool

Project Number: 00087078

Project Title: Strengthening the national capacity of Turkmenistan to promote and protect human rights (an interim phase)
 Output 1: NHRAP completed which includes a specific focus on UPR implementation. The NHRAP will be results-oriented.
 Output 2: NIDHR advocates for human rights, raises human rights awareness among officials and general public, investigates and monitors implementation of human rights standards

Project Outputs: Output 3: Awareness of Turkmen institutions, relevant stakeholders and public raised on implementation of newly ratified international instruments, as well as selected thematic human rights issues, and UPR recommendations.

Output 4: Judiciary and law enforcement bodies practice enhanced professional skills to ensure access to justice

Implementing Agency: UNDP

Period: Year July-December 2013

EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS	PLANNED ACTIVITIES	EXPENDITURES	RESULT OF ACTIVITIES	PROGRESS TOWARDS ACHIEVING CP OUTPUTS
Output 1: NHRAP completed which includes a specific focus on UPR implementation. The NHRAP will be results-oriented	List all the activities including monitoring and evaluation activities to be taken during the year towards stated CP outputs	List actual expenditures against activities completed	For each activity, state the results of the activity	Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and/or constrained achievement of results including: - Whether risks and assumptions as identified in the CP M&E Framework materialized or whether new risks emerged - Internal factors such as timing of inputs and activities, quality of products and services, coordination and/or other management issues
Organize the working session on NHRAP development was conducted for the members of the Working Group of the interdepartmental commission		12773.54	An interim draft NHRAP was developed during the working session, by the members of the WG with the active support of an international expert on 5-7 November 2013	

<p>Facilitate four 1-day thematic workshops for students in velayats via RCs</p>	<p>1160.52</p>	<p>46 students from Dashoguz and Balkanabat HEIs got an information on the Convention on the eliminations of all forms of discrimination against women, while 43 students in Mary and Lebap velayats discussed the Conventions of the Rights of the Child during four round tables, facilitated by national Human rights experts in 21, 25 November and 17, 19 December accordingly. The total amount of 89 students includes around 48% of women.</p>	<p>Knowledge and skills of the national human rights experts further improved. The trainers continue to raise awareness on different human rights issues among students of the Higher Educational Institutions. Although the NIDHR actively supports the training and awareness raising activities, its mandate needs to be reviewed/assessed to provide more effective monitoring of human rights in the country. The work towards this target started and will be continued in the next quarter.</p>
<p>Baseline: Limited NIDHR capacity Indicators: NIDHR effectively monitors human rights and exercises mandate Targets: Knowledge of human rights issues increased among general public and government officials Related CP outcome: 1.1.2</p>	<p>1048.09</p>	<p>Human rights day celebrated under the aegis of UN agencies in Turkmenistan and the National Institute of Democracy and Human rights on behalf of the Government of Turkmenistan. The programme included a competition for students on different human rights issues, and presentation of the work, done in Turkmenistan in human rights area</p>	
<p>TOTAL for Output 2</p>		<p>11290.01</p>	
<p>Output 3: Awareness of Turkmen institutions, relevant stakeholders and public raised on implementation of newly ratified international instruments, as well as selected thematic human rights issues, and UPR recommendations</p>			
<p>Conduct a further roundtable for the Interdepartmental Commission on the work of Special Procedures and on planning for SP visits</p>	<p>3672.58</p>	<p>The members of the Interdepartmental Commission improved their knowledge on Special Procedures and planning of visits of Special Rapporteurs on the round table, conducted on 29 November 2013 jointly with act.1.3</p>	<p>A number of recommendations of the last UPR cycle, issued for Turkmenistan content requests to develop the plan of invitation of SRs</p>

	Project staff, operation costs	39866.18	1 international staff worked for July month, 4 national staff worked on July - December 2013, operations costs paid
TOTAL		78159.30	

This part is linked to Results Oriented Annual Report (ROAR) of the Country Office.

Please indicate, what has changed in the country under the area in which the project is working (with and without UNDP support):

Turkmenistan participated in an interactive dialogue during Universal Periodic Review session in April 2013. As the result, Working Group issued 183 recommendations, among which 166 were accepted (and one partially accepted) by Turkmenistan. The process of NHRAP development, supported by the Project since 2011, entries in its active stage; the main focus of the document made on the implementation of national plans and programmes in the area of human rights, as well as UPR recommendations, accepted by Turkmenistan. The plan covers the period 2014-2020 and is expected to be the core document, foreseeing human rights transformations and achievements in the country. A number of UPR recommendations was made with regards to inviting Special Rapporteurs to the country. The project organized the round table for the Interdepratmental commission, where international best practices and possible planning of visits of SRs to Turkmenistan were discussed. Potential of the Group of national TOT trainers was further strengthened with the target to increase awareness of right holders on their rights. UNDP plans to continue its support to the Government and the public at large in human rights area: the Project Document for the 2nd phase of the Project developed and will be submitted for the Government's approval soon.



Prepared by M. Hojamamedova
Project Associate



Cleared by Lin Cao
DRR

Tolerances' level:
For time: 14 days
For cost: <\$1000 - 10%; >\$1000 -