



**United Nations Development Programme
Country: Timor Leste
Annual Work Plan**

Project Title: Strengthening Disaster Risk Management in Timor-Leste, Phase II

UNDAF Outcome(s): Sustainable livelihoods, poverty reduction and disaster risk management within an overarching crisis prevention and recovery context

Expected CP Outcome(s): Output 7.1: by 2013, capacities of national and district authorities, including women, developed for disaster preparedness and risk management

Expected Output(s): Develop national Disaster Risk management capacity at the national and district levels, including in communities vulnerable to natural disasters and climate change

Implementing Partner: Ministry of Social Solidarity

Responsible Parties: UNDP in Timor-Leste

Brief Description																																							
<p>This project builds on the achievements of the “Strengthening Disaster Risk Management in Timor-Leste” project (2011-2013). The project is geared towards helping the Government of Timor-Leste to strengthen its DRM capacity, enhance preparedness and reduce risks. The project will support the establishment of the institutional and legal systems for DRM. It has a sub-national focus and will support interventions at the district and sub-district levels to reduce community vulnerabilities and increase household resilience. Increasing community capacities for disaster preparedness and effective response is an important component of the project. The project will also support the establishment and operationalization of an end-to-end early warning system. It envisages enhancing the capacities within the country for better early recovery planning. The project will be implemented in partnership with a range of stakeholders with the Ministry of Social Solidarity-National Disaster Management Directorate playing an effective coordination role and pursuing the objectives of social inclusion and equality, women empowerment and dissemination of knowledge and skills.</p>																																							
<table border="0"> <tr> <td>Programme Period:</td> <td>2009-2017</td> </tr> <tr> <td>Key Result Area (Strategic Plan):</td> <td>Crisis Prevention and Recovery</td> </tr> <tr> <td>Atlas Award ID:</td> <td>00056605</td> </tr> <tr> <td>Start date:</td> <td>2014</td> </tr> <tr> <td>End Date:</td> <td>2017</td> </tr> <tr> <td>PAC Meeting Date:</td> <td>13 December 2013</td> </tr> <tr> <td>Management Arrangements:</td> <td>Direct Implementation</td> </tr> </table>	Programme Period:	2009-2017	Key Result Area (Strategic Plan):	Crisis Prevention and Recovery	Atlas Award ID:	00056605	Start date:	2014	End Date:	2017	PAC Meeting Date:	13 December 2013	Management Arrangements:	Direct Implementation	<table border="0"> <tr> <td>AWP budget:</td> <td>2015</td> </tr> <tr> <td>Total resources required:</td> <td>\$301,000</td> </tr> <tr> <td>Total allocated resources:</td> <td></td> </tr> <tr> <td>Regular</td> <td></td> </tr> <tr> <td> ○ Carry-over</td> <td>\$31,432</td> </tr> <tr> <td> ○ Other:BPPS</td> <td>\$234,568</td> </tr> <tr> <td> ○ UNDP/TRAC</td> <td>\$ 35,000</td> </tr> <tr> <td> ○ Donor</td> <td>_____</td> </tr> <tr> <td> ○ Donor</td> <td>_____</td> </tr> <tr> <td> ○ Government</td> <td>_____</td> </tr> <tr> <td>Unfunded budget:</td> <td></td> </tr> <tr> <td>In-kind Contributions</td> <td></td> </tr> </table>	AWP budget:	2015	Total resources required:	\$301,000	Total allocated resources:		Regular		○ Carry-over	\$31,432	○ Other:BPPS	\$234,568	○ UNDP/TRAC	\$ 35,000	○ Donor	_____	○ Donor	_____	○ Government	_____	Unfunded budget:		In-kind Contributions	
Programme Period:	2009-2017																																						
Key Result Area (Strategic Plan):	Crisis Prevention and Recovery																																						
Atlas Award ID:	00056605																																						
Start date:	2014																																						
End Date:	2017																																						
PAC Meeting Date:	13 December 2013																																						
Management Arrangements:	Direct Implementation																																						
AWP budget:	2015																																						
Total resources required:	\$301,000																																						
Total allocated resources:																																							
Regular																																							
○ Carry-over	\$31,432																																						
○ Other:BPPS	\$234,568																																						
○ UNDP/TRAC	\$ 35,000																																						
○ Donor	_____																																						
○ Donor	_____																																						
○ Government	_____																																						
Unfunded budget:																																							
In-kind Contributions																																							

Agreed by Government: H.E. Mrs Isabel Amaral Guterres, Minister of Social Solidarity

Date: 21/01/2015 *Isabel Amaral Guterres*

Agreed by UNDP: Noura Hamladji, Country Director a.i.

Date: 16/01/2015

I. ANNUAL WORK PLAN

Year: 2015

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				RESP. PARTY	PLANNED BUDGET		
		Q1	Q2	Q3	Q4		Funding Source	Budget Description	Amount US\$
<p>Output 1. Institutional & Legal System for Disaster Risk Management (DRM) strengthened and capacities of relevant stakeholders built at different levels for effective DRM</p> <p><i>Baseline:</i> <i>DRR Policy (2008-2013) in place</i></p> <p><i>Demand for DRM Act high</i></p> <p><i>No gender analysis exists in Timor-Leste on DRM/DRR</i></p> <p><i>DRM Portal and data base already in place but need enhancement</i></p> <p><i>Needs assessment for DRM curriculum completed, basic modules drafted</i></p> <p><i>Demand for public finance system for DRM/DRR exists</i></p>	Activity result 1: National DRM policy framework drafted and adopted								
	Action 1.1. Finalise the DRM policy through multi-stakeholder consultation including women networks	X					BPPS, UNDP	Int'l consultant (fully paid 2014)	
	Action 1.2. Sensitise key sectors and stakeholders on the DRM policy framework			X	X		BPPS, UNDP	Workshops (50% for women groups), publications	
	Action 1.3. Provide technical and secretarial support to inter-ministerial coordination meetings	X	X	X	X	UNDP-MSS	BPPS, UNDP	Nat'l IC (database)	
	Activity result 2: DRM Act enacted by the government						BPPS, UNDP	Translation	
	Action 2.1. Finalise the DRM legislation through multi-stakeholder consultation including women networks	X					BPPS, UNDP	Int. IC (legislation)	
	Action 2.2. Advocacy and lobbying for the approval of the legislation in Parliament		X	X	X		BPPS, UNDP	Print materials, workshop	
	Action 2.3. Sensitise key sectors and stakeholders on the DRM law once enacted			X	X			Workshops (50% for women groups), publications	
									10,000
									28,900

<p>Indicators: # of consultation for drafting DRM policy framework</p>	<p>Activity result 3. DRM information portal and disaster loss and accountability (beneficiary) data base strengthened with at least 30 active users</p>					
<p>National consultation processes at all levels and with all partners include women's organizations and networks</p>	<p>Action 3.1. Improve the quality and quantity of information/data through technical services of a national consultant</p>	X		BPPS, UNDP	Consultant	2,000
<p>Quality and quantity of information available in the portal</p>	<p>Action 3.2. Train relevant stakeholders in the maintenance and updating of the risk profile, database and information portal</p>	X		BPPS, UNDP	Training, publications	10,000
<p># of key users of portal disaggregated by gender</p>	<p>Action 3.3. Provide hardware and software support for the maintenance of the systems</p>	X		BPPS, UNDP	Hosting of information portal	2,000
<p>Number of data cards entered into the database systems</p>	<p>Activity Result 4. DRM integrated in the training curriculum of Civil Servants</p>			Most future actions under this activity result will be funded by the DARDC project		
<p>Number of reports and guideline developed based on database, portal and risk profile</p>	<p>Action 4.1. Provide DRM training to specific target groups at INAP based on the materials developed and processes established with INAP</p>		X	BPPS, UNDP	Training / workshops Print and AV Materials /Production	20,000 5,000
<p>Number of civil servants disaggregated by gender trained in DRM/DRR</p>	<p>Activity Result 5. Public finance system for DRM/DRR strengthened</p>					
<p>Number of men and women participants in advocacy workshops and trainings</p>	<p>Action 5.1. Procurement of services for analysis of current budgetary procedures for the DRM/DRR</p>	X	X	BPPS, UNDP	Int'l and national consultants	50,000

Action 5.2. Advocacy for introducing an appropriate public finance system for DRM/DRR based on the analysis									BPPS, UNDP	Print and AV Materials /Production Workshop/Training	2,000 8,000
									BPPS, UNDP	Print and AV Materials /Production Workshop(s)	2,000 8,000
Activity Result 6. DRM education and awareness enhanced											
Action 6.1. Disseminate DRM/DRR policies and legislations and hazard/risk profiles through publications (both print and AV)									BPPS, UNDP	Publications	2,000
						X			BPPS, UNDP	Translation	5,000
									BPPS, UNDP	Travel	3,000
Action 6.2. Organize meeting with key ministries DRN focal points on the application of hazard/ risk assessment recommendations in their plans and policies									BPPS, UNDP	Workshop	5,000
									BPPS, UNDP	Contractual Services, companies	3,000
Action 6.3. Develop one public awareness raising material (A&V) on DRM									UNDP-TRAC	Events (incl. attendance UN WCDRR in March 2015 for 2 government staff)	11,500
									UNDP-TRAC	Translation	500
									UNDP-TRAC	Publications advertising	3,000
Subtotal											199,900

<p>Output 2 Enhanced capacities and systems of national and local level institutions to manage disaster risks; including improved national and local level coordination mechanisms</p> <p>Baseline: <i>District Disaster Management Committees exists Two DDOCs not operational SOPs not reviewed / updated No contingency plan and regular simulations at district level</i></p> <p><i>Training module on safe constructions in place based on housing typology study Partnership was established with technical institutions on safe construction</i></p> <p><i>Lack of awareness regarding hazard mitigation at the community level No local-level mitigation project with focus on women empowerment Weak preparedness planning at the community level</i></p> <p>Indicators: <i>Number of DDOCs established Number of participants</i></p>	<p>Activity Result 1. DRM institutions and systems strengthened at the district level</p> <p>Action 1.1 Provide technical, equipment and supply support to up to 4 DDOCs</p> <p>Activity Result 2. Capacities for reducing vulnerability of housing stocks enhanced</p> <p>Action 2.1. Introduce a certification system for integration into building permit process</p> <p>Action 2.2. Publish and disseminate gender sensitive guidelines on disaster resilient construction</p> <p>Action 2.3. Train rural masons, community leaders, engineers and construction workers (men and women) on disaster resilient construction</p>	<p>X</p> <p>X</p> <p>X</p> <p>X</p> <p>X</p> <p>X</p>	<p>X</p> <p>X</p> <p>X</p> <p>X</p> <p>X</p> <p>X</p>	<p>UNDP- MSS</p> <p>UNDP- SEPHOPE</p> <p>UNDP- SEPHOPE</p> <p>UNDP- SEPHOPE</p>	<p>UNDP- TRAC</p> <p>BPPS, UNDP</p> <p>BPPS, UNDP</p> <p>BPPS, UNDP</p>	<p>Office renovation</p> <p>Equipment (DDOCs)</p> <p>Contractual Services, companies</p> <p>Publications</p> <p>Training</p>	<p>10,000</p> <p>10,000</p>
							<p>7,000</p> <p>3,000</p> <p>10,000</p>

<p>(disaggregated by gender) in trainings conducted for DDMCs</p> <p>Number of gender-sensitive SOPs developed</p> <p>Number of gender-sensitive community preparedness plans developed with equal participation of men and women</p>																	
	Subtotal													40,000			
	Output 3 End-to-end early warning systems established and operational																
	Baseline:																
	<i>Weak/inadequate meteorological observation system</i>																
	<i>Lack of adequate hardware and software for receipt, interpretation of early warning</i>																
	<i>Institutional arrangements or chain of command for early warning, roles and responsibilities and protocols not defined</i>																



<p><i>EW communication: dissemination plans: protocols: SOP yet to be developed</i></p> <p>Indicators: <i># of officials trained in the analysis and interpretation of meteorological information</i></p> <p><i>Comprehensive assessments of the EWSs, roles, capacities and gaps in Timor-Leste</i></p>									
Subtotal									
<p>Output 4 Systems established and Capacities enhanced for early recovery programming in Timor-Leste</p> <p><i>Baseline:</i></p>	<p>Activity Result 1: Early recovery policy and plans developed</p> <p>Action 1.1. Develop gender-sensitive early recovery plans and guidelines in line with the needs of the ERPP</p>	<p>UNDP BPPS</p>	<p>UNDP- MSS</p>					<p>X</p>	<p>10,000</p>
									<p>10,000</p>

✓

<p><i>Active Early Recovery Cluster and materials in place</i></p> <p><i>NDMD conducts post disaster damage observation and need assessment that is neither multi-sectoral, nor inclusive, and comprehensive</i></p> <p>Indicators: <i>Needs assessments and information management systems that recognize the different needs of women and men</i></p> <p><i>Number of officers (disaggregated by gender) trained in post disaster multi-sectoral and inclusive needs assessment</i></p>									
Subtotal									
<p>Output 5: General Project Management and Administration Support</p>	<p>Activity result 1. The project received management and administration oversight and support</p>							<p>CTA / PM</p>	<p>10,000</p>
	<p>Action 1.1. Organize Project Board meetings</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>UNDP project</p>	<p>15,000</p>
	<p>Action 1.2. Develop A WPs, APR, QPRs,</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>UNDP BPPS</p>	<p>2,000</p>
	<p>Action 1.3. Update quarterly Risk, Issue and LL Logs</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>UNDP BPPS</p>	<p>1,000</p>
	<p>Action 1.4. Conduct required recruitment and procurement</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>UNDP BPPS</p>	<p>2,000</p>
	<p>Action 1.5. Coordinate programme plans, implementation and M&E</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>X</p>	<p>UNDP BPPS</p>	<p>2,000</p>

9

