



United Nations Development Programme

Country: Tanzania

PROJECT REVISION I



Project Title: Support to Anti-Corruption Initiatives

UNDAF Outcome(s): Relevant MDAs advance key national strategies for good governance

UNDP Strategic Plan: Citizen expectations for voice, development, the rule of law and accountability are met by stronger systems of democratic governance

Expected CP Outcome(s): Relevant MDAs advance key national strategies for good governance

Expected CPAP Outputs: The UNDP CP identified one major output to support Government in achieving this outcome (a) anti-corruption and other select core reforms strengthened; select public sector reforms in Zanzibar are developed and accelerated.

Executing Entity/Implementing Partner: Zanzibar Anti Corruption and Economic Crimes Authority (ZACECA)

Implementing Entity/Responsible Partners: POPSGG, DPP, Judiciary, Tanzania Police Force, KMKM, CAG.

Programme Period:	2013-2015	Total resources required US\$	USD1,157,660
Atlas Award ID:	79286	Total allocated resources: US\$	USD 1,157,660
Start date:	May 2013	• Regular	USD 771,660
End Date:	December 2015	• One Fund	USD 386,000
Management Arrangements	NIM		
LPAC Meeting Date	April 2013		

Agreed By:

MHA



30/06/2015

Musa Hajii Ali
Director General, Zanzibar Anti Corruption and Economic Crimes Authority

Date/Month/Year

Philippe Poinot
Country Director, UNDP

[Signature]
Signature



30/6/15
Date/Month/Year

GK

Justification for Substantive Project Revision

The Support to Zanzibar Anti-Corruption project comes to an end on 30 June 2015. The project has progressed far towards achieving the identified deliverables, but key activities in the implementation of the project have been delayed. The delay is related to postponement of attachment of ZACECA staff to PCCB and procurement of international consultant to conduct sector specific anti-corruption assessment. Following discussion between UNDP and ZACECA at a project monitoring visit 27 May and subsequent follow-up it proposed to have a no-cost extension of the project to 31 December 2015 to complete the following deliverables:

- Support attachment of key ZACECA staff to PCCB Mainland Tanzania;
- Assessment, action plan and M&E framework for sector specific approach to anti-corruption;
- Finalize activities related to capacity building and public awareness raising.