



2019 ANNUAL IMPLEMENTATION REPORT

Project Title: Capacity Building for SDGs and MKUZA III Coordination and Reporting in Zanzibar

Country: United Republic of Tanzania

Implementing Partner: Zanzibar Planning Commission (ZPC)

Reference: Agreement signed between ZPC and UNDP

Project Start Date: 1st September, 2018

Project End Date: 30th June, 2021

Reporting Period: 1st January – 31st December 2019

Overall status of project implementation: On-track

2019 ANNUAL IMPLEMENTATION REPORT

1. Background

The Revolutionary Government of Zanzibar (RGoZ) is committed to the implementation of the Global Development Agenda 2030 as reflected in its development programs including the Zanzibar Strategy for Growth and Reduction of Poverty III (MKUZA III). Crucial to the success of the Sustainable Development Goals (SDGs), is the presence of strong national systems, with adequate capacities, to coordinate implementation and reporting of SDGs. Analysis have revealed prevalence of limited capacities for coordination and reporting of both the SDGs and MKUZA III in Zanzibar. There is also a challenge in responding to greater demand for reliable and disaggregated data, required to inform policy and decision making as well as monitoring implementation of SDGs and development plans. The situation analysis therefore calls for further strengthening of RGoZ's capacities to facilitate coordination, monitoring and reporting of SDGs and MKUZA III as well as in responding to the increasing demand of data.

2. Objective

Given the limited institutional and human resource capacities in implementing and monitoring both the MKUZA III and SDGs, this project implemented under the framework of the Zanzibar Joint Programme (ZJP), is aimed at enhancing institutional capacities to facilitate coordination, monitoring and reporting of SDGs and MKUZA III in Zanzibar. On the overall, it seeks to put in place capacities and enabling policy and regulatory environment for sustainable development. It will focus on enhancing institutional capacities of the Zanzibar Planning Commission (ZPC) secretariat which has the main responsibility of coordinating implementation of MKUZA III and SDGs. Support will also be provided to strengthen capacities of national statistics system, including the Office of Chief Government Statistician (OCGS) and other key sectoral MDAs. The project will capitalize on data revolution to bring about a shift in the way data is collected, used and analyzed. Initiatives towards a more sophisticated and innovative approach to data production, use, analytics, visualization, and communication will be implemented.

Emphasis is also placed on strengthening partnerships and south-south knowledge sharing networks; facilitating implementation of various global and regional plans of action for sustainable development data, as well as public awareness and engagement of CSOs, private sector and other stakeholders in the 2030 Agenda for Sustainable Development.

3. Results

The main outcome of this project is: **strengthened institutional capacities in the coordination, monitoring and reporting of SDGs and MKUZA III in Zanzibar**. The following results are expected to be attained:

- (i) **Effective coordination and strategic leadership on MKUZA III and data for sustainable development strengthened.** The main interventions include strengthening of MKUZA III coordination mechanism, putting in place technical expertise at ZPC secretariat and supporting relevant working committees that would guide implementation and coordination of MKUZA III in Zanzibar; developing a road map to guide implementation, coordination and monitoring of SDGs; develop and implement National strategy for development of gender responsive statistics (NSDS).
- (ii) **Improved national statistical frameworks and systems.** The focus will be on putting in place governance and institutional frameworks to allow national statistical systems to meet the demands and opportunities of constantly evolving data ecosystems. This would include formulating a national statistics policy; finalizing the statistics regulations; as well as facilitate the application of new technologies into mainstream statistical activities.
- (iii) **Strengthened multi-stakeholder partnerships for sustainable development data.** It will entail strengthening partnerships of national and international statistical systems

with governments, academia, civil society, private sector and other stakeholders involved in the production and use of data for sustainable development. Annual national conferences will be organized to present and discuss with stakeholders, issues on the production and use of disaggregated data for sustainable development as well as on national development strategies; officials will be given opportunities to attend international conferences and share experiences with south-south networks. Awareness campaigns will also be organized in collaboration with CSOs, to create awareness of the public on SDGs and their respective roles in monitoring SDG implementation.

4. Beneficiaries

The Zanzibar Planning Commission, the Office of Chief Government Statistician, and other MDAs are the primary beneficiaries of the project. Their institutional capacities will be enhanced in terms of implementation, monitoring and reporting of SDGs, as well as their ability to respond to the increasing demand for data, craft evidence-based policies and programs that meet the needs of women, children, the poor and public at large. On the other hand, the academia, will be able make use of reliable and disaggregated data to inform their research and advisory support to the government, whereas CSOs will take advantage of the opportunity to monitor, report and inform the civil society and other stakeholders on the country's development agenda and progress.

5. Sustainability

Sustaining a project results requires committed and visionary leadership with the capacity to influence and prioritize changes; engage a broad base of stakeholders as well as ability to mobilize resources within the context of declining donor funding. It is also determined by availability of management and technical capacities. Cognizant of the need for requisite capacities to manage and sustain the project, its design provides for putting in place appropriate governance and accountability mechanisms, as well as enhancing both management and technical capacities of the implementing partner. Emphasis is also placed on the use of existing structures and processes including joint planning, implementation, monitoring and evaluation, involving key stakeholders to reinforce national ownership, and obtain stakeholders buy-in to promote sustainability of the program.

6. Implementation 2019

In 2019 implementation of the planned activities was on track, with the exception of activities planned to be implemented in October to December. Most of the activities during the last quarter could not be implemented due to non-release of funds. Noteworthy, a substantial number of the planned activities were, implemented and targets achieved as follows:

Output I: Effective Coordination and Strategic Leadership on SDGs and MKUZA III Data for Sustainable Development Established.

i. Organize National Steering Committee meetings and 5 Technical Working Groups meetings on VNR:

Pursuant to strengthening coordination and strategic leadership on SDGs and MKUZA III, a Sub Committee was established in January 2019, with the view of creating a platform to facilitate planning of the ZJP, monitor its implementation, analyze challenges, successes and lessons learned so as to enable making informed recommendations related to integration, scalability and sustainability of the program.

Additionally, five (5) Working sessions on the Voluntary National Review (VNR) process were organized for committees of House of Representatives, Govt officials, LGAs, Private sector and CSOs in Pemba and Unguja. The consultative sessions were instrumental in creating stakeholders' awareness on SDGs and ultimately to inform the revision and production of 2019 VNR Zanzibar report. The report was further integrated in the URT 2019 VNR report, which was presented at a High-Level Political Forum (HLPF) in New York, July 2019.



Finance Minister Hon Dr. Khalid M Salum presenting opening remarks to launch the VNR workshop meeting for Committees of House of Representatives

ii. Support Government Officials Attend SDGs forums

Five government officials were supported to attend High Level Political Forum 2019 on SDGs in New York in July 2019

iii. Engage SDGs Coordination Specialist.

Pursuant to strengthen institutional and technical capacities for MKUZA III and SDGs coordination at ZPC, UNDP engaged an SDGs Coordination Specialist, who is responsible for supporting the ZPC to facilitate and fast track the coordination and implementation of SDGs and MKUZA III. His functions include: project oversight; policy advice; capacity development and knowledge management on SDGs and MKUZA III. During the period under review, the SDGs Coordination Specialist supported ZPC in drafting a position paper on the realization of SDGs and MKUZA III in Zanzibar; drafting roadmap for the implementation of SDGs in Zanzibar as well as providing technical backstopping for the review of Zanzibar Development Vision 2020. The draft SDGs roadmap is subject to further review and endorsement by the government.

iv. Enhanced ZPC's capacity in Project Management

To enhance project management capacity of the Zanzibar Planning Commission (ZPC), the National Project Coordinator was supported to attend project management training at ILO, training centre in Turin, Italy; and the Project Management Unit (PMU) at ZPC was equipped with 2 computers and 1 printer.

v. *Procurement of tablets and other statistical equipment purchased for OCGS and Statistical Units of 7 MDAs*

During the period under review 7 desktop computers, 3 laptops and 50 tablets as well as an internet device were purchased and distributed to OCGS and selected MDAs with the aim of equipping and enhancing their institutional capacities in data collection and compilation. It is envisaged that equipping the OCGS and MDAs, will result in:

- Increased capacity of MDAs in collection and compilation of data for their routine work and contribute to improvement of the quality of data;
- Facilitated collection and compilation of 2019/20 HBS data;
- Improved internet connectivity within and outside OCGS.

vi. *Development of National Strategy for Development of Statistics (NSDS)*

In response to the need of a National Strategy for Development of Statistics (NSDS), a national consultant has been engaged to facilitate the NSDS designing team develop the NSDS under the guidance of an international consultant engaged by AfDB. The NSDS will address the increasing demand of quality, reliable, timely and disaggregated data required to inform policy and decision making as well as monitoring implementation of SDGs and development plans.

vii. *Training of Enumerators for 2019 HBS*

In support of the 2019/20 Household Budget Survey (2019/20 HBS), which is aimed at getting a measure of welfare of households in terms of poverty and other related socio-economic characteristics, two hundred and thirty-three (233) enumerators, facilitators and other relevant officials from Unguja and Pemba were trained on the HBS process and procedures. The training which was facilitated by OCGS staff was useful in creating a common understanding of the interview questions; in maintaining standard interview methodology; and in improvement of data collection. The data collected will thus be reliable and useful in monitoring and production of SDGs and MKUZA III Reports.

viii. *Support Data Collection for 2019 Household Budget Survey (HBS)*

In support of monitoring and production of SDGs and MKUZA III reports, OCGS was supported in collection of data for 2019 Household Budget Survey. The collected data provides a number of important poverty related information as well as other socio-economic indicators, which will inform monitoring and reporting the implementation of SDGs and MKUZA III in Zanzibar.

Output 2: Improved National Statistical Frameworks and Systems

ix. *Engage International Consultant to Formulate National Statistics Policy*

In response to increasing demand and opportunities of constantly evolving data ecosystem, the project aims at improving national statistical frameworks and systems, as well as putting in place enabling policy and regulatory environment. A consultant has therefore been engaged during the 3rd quarter of 2019 to lead the policy formulation process from October 2019. Meanwhile, consultations with government officials and policy experts have been made, to inform the OCGS team on their views and expectations of the policy

Output 3: Strengthened Multi-Stakeholder Partnerships for Sustainable Development.

x. *Attendance at Conferences on the Production and Use of Data for Sustainable Development*

Pursuant to providing experience sharing and networking opportunities as well as exposing government officials to forums related to production and use of data for sustainable development, 3 OCGS officials were supported to attend 'the 5th International Conference on Big Data' in Kigali, Rwanda. The main objective of the conference was to: (i) explore innovative ways to apply Big data and statistics to measure global progress and inform evidence-based policy decisions on the 2030 Agenda for Sustainable Development; (ii) contribute to the important discussions and interactive platforms aimed at improving the use of data for Sustainable Development; and (iii) introduce new initiatives and solutions that will deliver better data for all.

Participation of the OCGS staff in this conference was very effective in: (i)exposing them to global expertise on application of Big data; (ii)enabling them to share experience and learn from others on utilization of Big Data in the production of Official Statistics; and (iii)creating their awareness and enhancing their understanding of how to exploit new technologies for tapping huge data for production of official statistics.

- xi. Conduct SDGs and MKUZA III Awareness Dialogue workshops for local leaders, community and religious leaders at district levels.*

The project also seeks to, strengthen multi stakeholder partnerships for sustainable development by creating public awareness and engagement of community and religious leaders and other local stakeholders on the 2030 Agenda for Sustainable Development. UNDP supported the Association of NGOs in Zanzibar (ANGOZA) in collaboration with Zanzibar Planning Commission to conduct SDGs and MKUZA III awareness workshops in 4 districts (Micheweni, Wete and Mkoani in Pemba and North B in Unguja). The workshops involving 234 (67 female and 167 male) local leaders, community and religious leaders, were very effective in creating awareness of community and religious leaders, on MKUZA III and SDGs with the view of enabling them to further advocate for implementation of MKUZA III and Agenda 2030 in their respective communities, whilst underscoring the principle of 'leaving no one behind' in the development process.

Presentations mainly focused on: the 17 Sustainable Development Goals and how do they relate to the community; relationship between SDGs and MKUZA III; as well as implementation of the SDGs in Zanzibar. The role of community and religious leaders in creating awareness of Agenda 2030 and MKUZA III in their respective communities, was underscored. Discussions ensued and participants indicated their interest on SDGs and commitment in creating awareness of SDGs and MKUZA III to their respective communities through their regular community meetings, Friday religious sermons as well as other forums. It was also brought to attention that such forums are opportunities for the leaders to prioritize their development challenges for further consideration in the development plans of their respective Wards, Shehias and Districts.



Furthermore, in recognition of the role of the private sector, and tourism sector in particular, in the country's sustainable development, a meeting was convened on 28th August 2019, aimed at engaging the private sector on

SDGs and other development issues. The meeting was officially opened on behalf of the Minister of Information, Tourism and Heritage by Ms. Khadija Juma, the Principal Secretary of the same Ministry. It was noted that principles of 'tourism for all' are based on values associated with economic growth, social development, and sustainable environment critical in transforming the economy in Zanzibar. Hence emphasized on strengthening multi-sector partnerships, including engagement of the private sector in investing and implementing the SDGs agenda. Discussions ensued and recommendations made in pursuit of further engagement of the private sector and tourism industry on sustainable development.



Executive Secretary of ANGOZA Mr Hassan Khamis facilitating a session on relationship between SDGs and MKUZA III, to community and religious leaders on 19th June, 2019, in Wete, Pemba

xii. Organize Radio/TV Programmes Using Local and Community Media Houses

In recognition of the role of media in communicating to the community, relevant and accurate information on global and national development agenda, the Department of Communication in the President's Office and Chairman of the Revolutionary Council (POCRC) in collaboration with the Zanzibar Planning Commission (ZPC) organized training of 48 (38 male and 10 female) Journalists and reporters from two Community radio stations and one privately owned FM Radio in Pemba, namely Micheweni FM Radio, Mkoani Community Radio FM and Istiqama Radio FM. The training was aimed at enhancing capacities and understanding of the journalists on Sustainable Development Goals (SDGs), so as to enable them produce quality SDGs related radio programs. Consequently 11 radio programs were prepared and aired by local and community media houses aimed at creating local community awareness on SDGs and MKUZA III.

A 45 minutes special radio program was also aired through the Zanzibar Broadcasting Corporation (ZBC), focusing on implementation and related success stories of SDG 4, 'Quality Education', in Zanzibar.

xiii. Strengthen Zanzibar CSO SDGs Platforms

Further to creating SDGs and MKUZA III awareness at grassroot levels, ANGOZA in collaboration with Zanzibar Planning Commission organized awareness workshops involving a total of 231 (104 female and 127 male) representatives of the civil society, in 4 districts (Micheweni, Wete and Mkoani in Pemba and North B in Unguja). Participants were oriented to Sustainable Development Goals and its relation to MKUZA III. They were also advised on the role of CSOs in creating awareness of Agenda 2030 to their communities. Subsequently SDGs District Platforms were established, to facilitate monitoring and reporting, implementation of SDGs in their respective districts. ANGOZA, further committed to support and strengthen the SDGs platforms in undertaking their roles effectively. Indeed, the

workshops were very effective in responding to the limited knowledge on Agenda 2030 as well as creating awareness and appreciation of SDGs and MKUZA III to the CSOs. Dissemination of the knowledge acquired and awareness creation on SDGs and MKUZA III to other members of the CSOs and local community was thus emphasized.

SDGs Platforms Supporting the Community in Poverty Reduction and Sustainable Development



CSOs SDGs District Platforms established in 4 districts of Unguja and Pemba have proved to be effective in creating awareness of civil society on SDGs. Mr. Abdalla Saleh Issa, member of Youth Association for Community Development Strategies (YACDES), attended an SDGs awareness workshop held in Mkoani Pemba in September 2019. He was then appointed as Mkoani District Coordinator of SDGs CSOs Platform responsible for coordinating with Office of the District Council in the implementation, monitoring and reporting of SDGs and MKUZA III. He confirms the effectiveness of the workshop's in creating public awareness on SDGs as well as in establishing SDGs platforms. Abdalla attests to the role of SDGs platform in supporting women and youth in the implementation of projects related to SDGs 1, 2 and 7 in Mkoani district. He stated "For SDGs 1 and 2, we managed to train 45 women and youth on how to reduce poverty and fight against hunger, they have managed to plant lemon grass for business with guaranteed market by ZSTC. They have also planted a large number of banana trees for food. In addition, working through goal number 7, and 15 people have already started to use gas instead of charcoal".

xiv. Production and dissemination of IEC material on SDGs and MKUZA III

Pursuant to creating awareness on SDGs to the local community, an article on Zanzibar Voluntary National Review (VNR) process was prepared and published in a bi-annual community newsletter 'Jikomboe na Umasikini'¹ issue No. 003 of January - June 2019, which is circulated freely in almost all Shehias of Unguja and Pemba. Additionally, 1500 copies of a popular Swahili version report on the implementation of the SDGs in Zanzibar 'Ripoti ya Hiari ya Utekelezaji wa Malengo ya Maendeleo Endelevu' were produced and disseminated to the local community and other stakeholders

7. Challenges

The main challenges faced in implementation of the planned activities include:

- Limited project management and reporting capacities of IP/RPs;
- Resource constraints;
- Limited awareness of MKUZA III and SDGs within the government, private sector, media and community at large;

Measures to address the above challenges include:

- Enhance ZPC's capacities in monitoring and evaluation of SDGs;
- Enhance IP/RPs communication and report writing skills;
- Community leaders at district levels appreciated the importance of MKUZA/SDGs awareness workshops in creating their awareness on the national and global

¹ Literally translated as 'Redeem yourself from Poverty'

development agenda, hence underscores the need of rolling out similar workshops in all districts of Unguja and Pemba;

- Resource mobilization, allocation of adequate resources from the One Fund for the ZJP as well as RGoZ contribution to be accorded priority.

8. Emerging issues/concerns to be monitored or considered in future:

- Recognized the opportunities for government and all other stakeholders to use community radios as a bridge to effectively inform and create public awareness on SDGs and MKUZA III at grass root level.
- Exploring opportunities for partnership with the Global Partnership for Sustainable Development Data (GPSDD), in pursuit of strengthening capacities of national statistics system.
- Strengthening multi-sector partnership and engaging the private sector on implementation and monitoring of MKUZA III and SDGs
- Pursue resource mobilization from the government and other partners, including non-traditional donors and the private sector

9. Project Management Support

The project was facilitated to convene project board meetings as well as organize review and planning meetings which were crucial in reviewing 2019 project implementation as well as plan for 2020. Pursuant to undertake oversight and quality assurance of project implementation, UNDP Programme and Operations Management Specialist and other staff attended relevant forums and interventions undertaken under the auspices of the project. Additionally, three field visits were conducted to monitor, the delivery of 'SDGs Awareness Workshops' in Pemba. The visits involved engaging with various stakeholders and noted limited awareness of SDGs within the community. Nevertheless, an impressive increased level of awareness on SDGs was further observed after the sessions. Thus, recognizing effectiveness of the awareness sessions in engaging and creating awareness of local leaders and the local community on the country's development agenda.

10. Disbursement

An equivalent of US\$ 436,772.64 was disbursed to the IP in 2019 as against the estimated annual budget of US\$ 683,550. The shortfall is due to non-release of funds during the 4th Quarter, hence affecting implementation of planned activities for the last quarter of 2019.

Results Matrix as at December 2019

Expected Outputs	Annual Target	Activity Description	Status	Responsible Party	Remarks
Output 1: Effective coordination and strategic leadership on SDGs and MKUZA III data for sustainable development established	1.1: Effective coordination and strategic leadership on MKUZA III/SDGs data for sustainable development established	Organize Technical Working Groups meetings on VNR	1.1.1: Five (5)VNR Technical Working Groups meetings involving a total of 284 participants (112 female and 172 male),were organized : (i)at LGAs level in Unguja; (ii) for Committees of House of Representatives; (iii)Sector wide consultations for DPPRs to discuss draft SDGs Zanzibar Report; (iv) for key stakeholders on thematic areas for 2019 VNR; and (v) working sessions for preparation of synthesis report on Zanzibar's 2019 VNR .	ZPC	The consultative sessions were instrumental in creating stakeholders' awareness on SDGs and ultimately to inform the revision and production of 2019 VNR Zanzibar report. The report was further integrated in the URT 2019 VNR report, which was presented at a High- Level Political Forum (HLPF) in New York, July 2019.
	1.2. Strengthen capacities for MKUZA/SDG coordination and of national statistical systems	Four (4) ZPC senior officers attend High Level Political Forum 2019 on SDGs in NewYork	1.2.1 Four (4) ZPC senior officers attended High Level Political Forum 2019 on SDGs in NewYork in July	ZPC	

			1.2.2. The SDGs Coordination Specialist is recruited and based at the ZPC.	ZPC	He is responsible for supporting the ZPC to facilitate and fast track the coordination and implementation of SDGs and MKUZA III.
		Purchase tablets and other statistical equipment for OCGS and Statistical Units of 7 MDAs.	1.2.3. Statistical equipment, including 50 tablets, 7 desktop computers, 3 laptops and other were purchased for OCGS and Statistical Units of 7 MDAs	OCGS	The equipment were distributed to OCGS and selected MDAs with the aim of equipping and enhancing their institutional capacities in data collection and compilation.
	1.3. Develop and implement National Strategy (NSDS) for development of gender responsive statistics	Engage local consultant to support development of National Strategy for development of statistics (NSDS);	1.3.1: National consultant has been engaged to facilitate the NSDS designing team develop the NSDS under the guidance of an international consultant	OCGS	The NSDS is expected to address the increasing demand of quality, reliable, timely and disaggregated data required to inform policy and decision making as well as monitoring implementation of SDGs and national development plans.
		Organize stakeholders' consultative workshops on draft NSDS	1.3.2 Not conducted	OCGS	Could not be implemented as planned due to non- release of funds during the 4th quarter

	1.4. Support monitoring and production of SDGs and MKUZA III Reports	Training of enumerators for 2019 HBS	1.4.1. Two hundred and thirty-three (233) enumerators, facilitators and other relevant officials from Unguja and Pemba were trained on 2019 HBS process and procedures in March 2019.	OCGS	The training was useful in creating a common understanding of the interview questions; in maintaining standard interview methodology; and in improvement of data collection.
		Support data collection for 2019 HBS	1.4.2. Data collection for 2019 Household Budget Survey was conducted as planned.		OCGS
Output 2: Improved national statistical frameworks and systems	2.1. Review governance and institutional frameworks to allow national statistical systems to meet the demands and opportunities of constantly evolving data ecosystems	Engage International consultant to formulate National Statistics Policy	2.1.1: National consultant is engaged and started to lead the policy formulation process from October 2019.	OCGS	Process ongoing
Output 3: Strengthened multi-stakeholder partnerships for sustainable development data.	3.1. Develop and strengthen partnerships of national and international statistical systems with governments,	Organize annual national conference on the production and use of data for sustainable development	3.1.1: Not organized	OCGS	Could not be implemented as planned due to non-release of funds during the 4th quarter

	<p>academia, civil society, private sector and other stakeholders involved in the production and use of data for sustainable development.</p>	<p>Support Officials Attend International Conferences on the Production and Use of Data for Sustainable Development.</p>	<p>3.1.2: Supported 3 OCGS officials to attend ‘the 5th International Conference on Big Data’ in Kigali, Rwanda from 29th April to 3rd May 2019; and the Chief Government Statistician attended the High-Level Political forum at the UN Headquarters, in New York, July 2019</p>	<p>OCGS</p>	<p>The conference was very effective in: (i)exposing the OCGS team to global expertise on application of Big data; (ii)enabling them to share experience and learn from others on utilization of Big Data in the production of Official Statistics; and (iii)creating their awareness as well as enhancing their understanding of how to exploit new technologies for taping huge data for production of official statistics.</p>
--	---	--	---	-------------	---

	<p>3.2 Organize MKUZA/SDGs awareness campaigns at the grass root levels</p>	<p>Conduct SDGs/MKUZA III awareness workshops in 5 districts for local leaders, community and religious leaders.</p>	<p>3.2.1 Conducted SDGs and MKUZA III awareness workshops, involving 234 (67 female and 167 male)local leaders, community and religious leaders in 4 districts (Micheweni, Wete, Mkoani in Pemba and North B in Unguja).</p>	<p>ANGOZA</p>	<p>The workshops were very effective in creating awareness of community and religious leaders, on MKUZA III and SDGs with the view of enabling them to further advocate for implementation of MKUZA III and Agenda 2030 in their respective communities underscoring the principle of 'leaving no one behind' in the development process.</p>
		<p>Organize 12 Radio/TV programs using local and community media houses</p>	<p>3.2.2: Eleven (11) radio programs have been aired by local and community media houses for creating community awareness on SDGs and MKUZA III. A 45 minutes special radio program was also aired through the Zanzibar Broadcasting Corporation (ZBC), focusing on implementation and related success stories of SDG 4, 'Quality Education', in Zanzibar.</p>	<p>POCR</p>	

		Strengthen Zanzibar SDGs platform to support awareness campaign at the grassroots level in 5 districts	3.2.3: Conducted SDGs and MKUZA III awareness workshops involving 231 (104 female and 127 male) representatives of CSOs community development groups and local authorities and formed SDGs Platforms , in 4 districts (Micheweni, Wete, Mkoani in Pemba and North B in Unguja).	ANGOZA	Further to creating awareness on the role of CSOs in creating awareness of Agenda 2030 to their communities. SDGs District Platforms were established, to facilitate monitoring and reporting, implementation of SDGs in their respective districts.
		Production and dissemination of IEC material	3.2.4: Pursuant to creating awareness on SDGs to the local community, an article on Zanzibar Voluntary National Review (VNR) process was prepared and published in a bi-annual community newsletter 'Jikomboe na Umasikini' issue No. 003 of January - June 2019. Also, 1500 copies of a swahili version of the 'Zanzibar VNR' report were produced and disseminated to the public.	POCR	
Project Management Support	National Steering Committee Meetings	On track	ZJP Sub Committee meeting was established and met twice as planned, on 28th January 2019	ZPC	

			and 3rd October, 2019		
	Board Meetings	On track	Two (2) Project Board meetings were held on 28th June 2019 and 13 th December 2019	ZPC	Being the decision-making authority of the project, members of the board reviewed the project's performance, guided project's management and approved the project's Annual Work Plan for 2020
	Field Visits/Missions	On track	Three field visits were conducted to Pemba in March, June and September 2019.	UNDP	The missions were crucial in identifying challenges, including limited awareness of SDGs within the community.
	Purchase of computer and printer for project management unit	Completed	Project Management Unit at ZPC has been equipped with 2 computers and 1 printer	ZPC	Expected to support PMU's operations
	NPC's Project management/ coordination training	Completed	National Project Coordinator attended project management training at ILO, training centre in Turin, Italy, in April 2019	ZPC	The training is expected to contribute towards enhancing the coordinator's project management capacities

	Project review and planning meetings	On track	Two (2) project review and planning meetings were held as planned, on 27th June, 2019 and 14th November 2019.	UNDP	The meetings involving the IP and RPs were effective in reviewing project's implementation, identification of achievements and challenges as well as planning for the following year.
--	--------------------------------------	----------	---	------	---