

**Programa de las Naciones Unidas para el Desarrollo
en Venezuela**



*Al servicio
de las personas
y las naciones*

Revisión Sustantiva N° 01

Título del proyecto	Early Recovery assessment, programming and coordination to attend the humanitarian crisis in Venezuela
Efecto esperado del MANUD / Indicadores	N°1.1 Para 2019 el SNU habrá contribuido a la implementación de políticas públicas tendientes a: la reducción de la pobreza, promoción de la igualdad, la inclusión social y el desarrollo sostenible, tomando en consideración la dinámica demográfica del país, entre otros.
Productos esperados del CPD / Indicadores	N° 2: Mejoradas las capacidades institucionales para la formulación, gestión y seguimiento de programas y planes dirigidos a la reducción de la pobreza bajo un enfoque de desarrollo humano sostenible. N°7: Iniciativas de promoción de acceso a servicios básicos con énfasis en poblaciones aisladas y vulnerables, apoyadas en su implementación y sistematizadas.
Asociado en la implementación	Programa de Naciones Unidas para el Desarrollo (PNUD)

Justificación:

Esta revisión se realiza con los siguientes propósitos:

1. Extender el plazo de ejecución del proyecto al 31 de agosto de 2020
2. Ajustar el presupuesto correspondiente a los años 2019 y 2020 del proyecto, de acuerdo con los requerimientos de la ejecución.
3. Incluir la actividad: Diagnosticar efectos sociales y económicos de la COVID-19, atendiendo a la medida de direccionamiento de recursos de proyectos en marcha, para contribuir a preparar medidas de respuesta y recuperación social y económica ante la COVID-19.

Periodo del Programa del País: 2015-2020 Plan Estratégico del PNUD 2018-2021 Outcome 1: Solución emblemática 1: mantener a las personas al margen de la pobreza. Output 1.1.1. Project ID: 0012830 Fecha de Inicio: 9/07/2019 Fecha de Término: 31/08/2020 Modalidad de Implementación: DIM	Presupuesto (US\$) al: 05-05-2020		
	Donante	Fondos	Valor USD
	UNDP	TRAC 1.1.3.2 PNUD	100.000,00
	Presupuesto año actual y siguientes		86.322,34
	Total utilización hasta 2019		13.678,00
Total proyecto		100.000,00	

Aprobado por el PNUD:

Rosicler Gómez
Representante Residente Adjunta
PNUD en Venezuela

Fecha

REVISIÓN SUSTANTIVA N° 01

ANTECEDENTES:

El 9 de julio de 2019 se recibió la notificación de la asignación de recursos por USD 100.0000, 00 para este proyecto, a fin de apoyar actividades de evaluación para la recuperación temprana, programación y coordinación para atender la crisis compleja humanitaria en Venezuela. (Anexo1)

Para administrar el uso de los fondos asignados, de julio a septiembre 2019, se contactó al Ministerio de Planificación para coordinar la identificación de los requisitos de evaluación de necesidades que facilitarían la toma de decisiones institucionales y la coordinación de la cooperación para cuestiones de ayuda humanitaria. Las autoridades del Ministerio mostraron gran interés y declararon que convocarían un taller multisectorial con los Ministerios de Juventud, Mujeres, Pueblos Indígenas y Medio Ambiente, gobiernos locales y gobernaciones, para identificar los requisitos de evaluación de necesidades para los grupos vulnerables. Sin embargo, la respuesta del Ministerio se ralentizó porque el personal técnico se centró, principalmente, en cuestiones a corto plazo en la agenda social a la luz de la crisis y no fue posible finalizar el documento técnico con la compilación de los requisitos de las instituciones.

Durante el período octubre - diciembre, se celebraron reuniones con OCHA y la OIM. Se avanzó con la OIM en una propuesta para implementar el sistema DTM en Venezuela, para conocer la movilidad y migración de la población en el territorio, a través de la ampliación de una prueba piloto ya desarrollada en el Distrito Capital (Caracas-Miranda) y en el estado de Táchira, así como generar una primera ronda del DTM en los estados de Zulia y Bolívar. Sin embargo, en diciembre, la OIM informó que decidieron reprogramar la implementación del DTM y posponer la participación del PNUD.

Dada la estrecha cooperación que hemos tenido durante varios años con el Ministerio de Ecosocialismo, las autoridades del Ministerio visitaron en septiembre el PNUD y expresaron su interés en evaluar las necesidades de la población vulnerable que vive en el área de influencia de los vertederos, cuya situación ha cambiado y empeoró, como resultado de la crisis, para proponer un plan de acción para atender a esta población. Se establecieron grupos de trabajo y comenzaron a priorizar las áreas más críticas y estratégicas a evaluar para generar una hoja de ruta replicable para los otros vertederos en otros municipios. En noviembre, se finalizó la priorización y validación de los términos de referencia y se inició un proceso de contratación.

Adicionalmente a fin de apoyar la evaluación de necesidades para orientar la toma de decisiones en respuesta a la crisis, en el año 2019, se contrataron dos consultorías por USD 11.900,00 para aplicar una encuesta sobre el efecto de la crisis en el sector empresarial y desarrollar propuestas innovadoras para desarrollar opciones de suministro de energía eléctrica en comunidades rurales, ante la crisis del sistema eléctrico nacional. Se gestionó el pago de diferentes misiones a distintos municipios en el país, a los fines de establecer coordinaciones con autoridades y comunidades para establecer la factibilidad de mecanismos de coordinación y alianzas.

En atención a lo expuesto, en el primer trimestre de 2020, el Buró de Crisis del PNUD aprobó la extensión del plazo de ejecución del proyecto hasta el 3 de julio 2020. Adicionalmente, en el marco de la Pandemia COVID-19, la oficina acordó implementar como medida extraordinaria, el redireccionamiento de los fondos remanentes de este proyecto, para contribuir al levantamiento de información para diagnosticar, mediante encuestas, los efectos sociales y económicos de la COVID-19 en el país. Esta propuesta fue aprobada por el BC junto con la extensión del plazo de ejecución del proyecto. (Anexo 2).

ARGUMENTACIÓN DE LA REVISIÓN

Extensión del plazo de ejecución del proyecto:

Esta revisión se realiza a los fines de extender el plazo de ejecución del proyecto hasta el 31 de agosto de 2020, tomando en cuenta que se desarrollarán consultorías como la evaluación de necesidades de la población ubicada en el área de influencia de vertederos de basura, referido anteriormente, que se estima podría estar concluyendo en el mes de julio. Producto de las medidas de distanciamiento social para la contención de la pandemia, es posible que se requiera de un plazo adicional para concluir el estudio y cerrar financieramente el contrato y el proyecto.

Registro del presupuesto 2020:

Atendiendo a la ejecución financiera correspondiente al año 2019, a la extensión del plazo de ejecución del proyecto y a que la mayor parte de los recursos se destinarán principalmente a la realización de estudios para evaluación de necesidades, se hace necesario redistribuir el presupuesto correspondiente al año 2020.

En 2019, según el PRO (Anexo 3) se registraron compromisos por USD 11.900,00. De acuerdo al CDR año 2019 (Anexo 4) se registraron gastos de viáticos por USD 1.777,66, como se muestra seguidamente en las tablas 1 y 2:

Tabla N° 1. Compromisos 2019.

E-REQ	PROJECT	PROCESO	DESCRIPCIÓN	PROVEEDOR	EMISIÓN	PO	MONTO CONTRATO	PAGADO	PAGADO	PENDIENTE
								2019	2020	
2613	116864	CI/07	SOLUCIONES INNOVADORAS ELECTRICIDAD	VALENTINA DOS QUERALES WOLKOW	2019	4974	3,900.00	0.00	585.00	3,315.00
2589		CI/086	RESILIENCIA EMPRESAS	JAIRO BRACHO		4976	8,000.00	0.00	0.00	8,000.00
TOTAL COMPROMISOS 2019:							11,900.00	0.00	585.00	11,315.00

Tabla N° 2. Detalle de gastos y compromisos, respecto al presupuesto aprobado para el año 2019.

Activity	Account	Approved Budget (2019)	Commitment (2019)	Exp+Full Asset Cost (2020)	Budget Balance
COORDINACION	64300	465,99	0,00	0,00	465,99
	71300	22.190,00	0,00	0,00	22.190,00
	74500	199,71	0,00	0,00	199,71
	75100	1.599,90	0,00	0,00	1.599,90
EVALUACIONES	64300	1.038,35	0,00	0,00	1.038,35
	71200	29.445,00	0,00	0,00	29.445,00
	71300	10.000,00	11.315,00	585,00	-1.900,00
	71600	10.000,00	0,00	1.639,26	8.360,74
	74500	445,01	0,00	0,00	445,01
	74700	0	0,00	138,40	-138,4
75100	3.564,98	0,00	0,00	3.564,98	
PREPARACIÓN	64300	401,11	0,00	0,00	401,11

	71300	14.000,92	0,00	0,00	14.000,92
	74500	171,9	0,00	0,00	171,9
	75100	1.377,13	0,00	0,00	1.377,13
	75700	5.100,00	0,00	0,00	5.100,00
	100.000,00	11.315,00	2.362,66	86.322,34	

Se dispone de un remanente de recursos por la suma de USD 86.322,34, para cumplir con las actividades planificadas para el año 2020. De estos recursos se destinarán USD 48.260,00 para la contratación del estudio para evaluación de necesidades y propuesta de plan de acción para comunidades ubicadas en el área de influencia de vertederos de basura. En este presupuesto se suprime el monto que fue considerado para GMS, en el presupuesto registrado en 2019. Solamente se incluye un valor de DPC equivalente al 7% del monto total del proyecto y se reserva una pequeña cantidad de los fondos USD 1.062,34 para posibles viáticos y mesas de trabajo.

Direccionamiento de recursos para diagnóstico de efectos de la COVID-19:

Motivado a la Pandemia por el virus COVID-19, el PNUD estableció como mecanismo para aligerar la respuesta, el direccionamiento de fondos de proyectos en marcha. En consecuencia, se destinarán recursos remanentes por USD 30.000,00 para contribuir a levantar información sobre los efectos sociales y económicos de la COVID-19, en aras de aportar información para orientar la toma de decisiones respecto a las acciones para la respuesta y recuperación. En ese sentido se ha incluido la actividad denominada: Diagnosticar los efectos sociales y económicos de la COVID-19 en el país.

En atención a los planteamientos anteriores a continuación se presenta el presupuesto establecido para el año 2020.

Tabla N° 3. Presupuesto correspondiente al año 2020

PRODUCTOS	ACTIVIDADES	PRESUPUESTO ORIGINAL	COMPROMISOS Y GASTOS	PRESUPUESTO	RESPONSABLE	PRESUPUESTO TOTAL		
		AÑO 2019	AÑO 2019	Año 2020		Fondo	Cuenta	Total
Support resilience in Venezuela through early recovery assessment, programming and coordination	1.Asegurar la coordinación efectiva de la Oficina de País para responder a la crisis, incluida la participación sustantiva en los mecanismos de coordinación humanitaria en relación con el mandato y las operaciones del PNUD y la preparación del informe de situación regular	22.190,00	0,00	0,00	PNUD	TRAC 1.1.3.2	71300	0,00
		0,00	0,00	400,00	PNUD	TRAC 1.1.3.2	75700	400,00
	Subtotal							400,00
	2.Evaluaciones para orientar los esfuerzos de programación relacionados con: a) la restauración de la capacidad del gobierno	29.445,00	0,00	48.260,00	PNUD	TRAC 1.1.3.2	71200	0,00
	0,00	0,00	0,00	PNUD	1.1.3.2	72100	48.260,00	

local para prestar servicios y liderar e implementar la recuperación; b) la estabilización y restauración de los medios de vida de las comunidades afectadas a través de efectivo por trabajo, subsidios en efectivo y promoción de pequeñas y medianas empresas; y c) la restauración de las actividades sociales y económicas de las comunidades a través de la reparación y reconstrucción de la infraestructura comunitaria.	10.000,00	11.900,00	0,00	PNUD	TRAC 1.1.3.2	71300	11.900,00
	0,00	138,40	0,00	PNUD	TRAC 1.1.3.3	74700	138,40
	10.000,00	1.639,26	662,34	PNUD	TRAC 1.1.3.2	71600	2.301,60
Subtotal							62.600,00
3. Preparar intervenciones del PNUD en áreas estratégicas, incluida la redacción de notas conceptuales para la recuperación temprana y a largo plazo con áreas de intervenciones, costos y cronograma, e iniciar discusiones con posibles donantes y compartir notas conceptuales del proyecto y documentos del programa en función de su interés.	14.092,00	0,00	0,00	PNUD	TRAC 1.1.3.2	71300	0,00
	5.100,00	0,00	0,00	PNUD	TRAC 1.1.3.2	75700	0,00
Subtotal							0,00
4. Diagnosticar los efectos sociales y económicos de la COVID-19 en el país.	0,0	0,0	30.000,00	PNUD	TRAC 1.1.3.2	72100	30.000,00
Subtotal							30.000,00
Costos de Apoyo (DPC)	2.722,07	1.905,45	7.000,00	PNUD	TRAC 1.1.3.2	64300	4.900,00
		816,62		PNUD	TRAC 1.1.3.2	74500	2.100,00
Costo de Apoyo (GMS)	6.542,01	6.542,01	0,00	PNUD	TRAC 1.1.3.2	75100	0,00
TOTAL							100.000,00

ANEXOS:

Anexo 1. Email referente a la aprobación de la asignación de fondos al proyecto.

Anexo 2. Email referente a la aprobación de la extensión del plazo de ejecución del proyecto.

Anexo3. Project Resource Overview (PRO) (04 de Abril 2020)

Anexo 4: Informe combinado de gastos año 2019.

Anexo 5. Informe combinado de gastos (04 de abril 2020).

Yamel Pérez

Asociada de Programas



Annual Work Plan

Venezuela - Caracas

Project: 00120830
 Project Title: Early Recovery
 Year: 2020

Report Date: 7/5/2020

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00116864 Support resilience in Venezuel	Diagnosticar efectos COVID	16/7/2019	31/12/2019	UNDP	04120	UNDP	72100	Contractual Services-Companies	30,000.00
				UNDP	04120	UNDP	64300	Staff Mgmt Costs - IP Staff	2,450.00
				UNDP	04120	UNDP	74500	Miscellaneous Expenses	1,050.00
	Realizar evaluaciones	16/7/2019	31/12/2019	UNDP	04120	UNDP	72100	Contractual Services-Companies	48,260.00
				UNDP	04120	UNDP	74500	Miscellaneous Expenses	1,050.00
				UNDP	04120	UNDP	75700	Training, Workshops and Confer	400.00
				UNDP	04120	UNDP	64300	Staff Mgmt Costs - IP Staff	2,450.00
				UNDP	04120	UNDP	71600	Travel	662.34
	TOTAL								86,322.34
	GRAND TOTAL								86,322.34

Carla Garcia

From: Jacinda Fairholm
Sent: Monday, March 2, 2020 6:36 PM
To: Rosicler Gomez
Cc: Yamel Perez; Carla Garcia; Janthomas Hiemstra; Ashraf Abdelmoneim Ali; Rebecca Reynolds
Subject: RE: Trac 113.2 short project document

Estimada Rosicler,

Buenas tardes. Te confirmo que la extensión del uso de los fondos de TRAC ha sido aprobado, con los siguientes criterios:

- Los resultados de las evaluaciones de vulnerabilidad y medios de vida deben alimentar y estar integrado en el PIP de recuperación económica que se realizó en los finales de 2019.
- Fondos no gastados antes del 3 de julio 2020 seria re-designados a otros fines.
- Se requiere un informe breve sobre el uso de los fondos y los resultados.

El ASL por 2020 está ya hecho, según de Commitment Control.

Commitment Control Budget Details

Business Unit	Ledger Group	Account	Fund	DeptID	Project	Donor	Budget Period
UNDP1	ALT_DP		04120	B0528			2020

Display Chart



Ledger Amounts

Budget:	86,322.00 USD			Attributes	N
Expense:	0.00 USD			Parent / Children	
Encumbrance:	0.00 USD			Associated Budgets	
Pre-Encumbrance:	0.00 USD				
Associate Revenue:	0.00 USD				

Available Budget

Without Tolerance:	86,322.00	USD	Percent:	(100%)	Forecasts
With Tolerance:	86,322.00	USD	Percent:	(100%)	

Budget Exceptions

Exception Errors:	0	Exception Warnings:	0	Budget Exceptions
-------------------	---	---------------------	---	-------------------

Gracias y un saludo!

J

From: Jacinda Fairholm
Sent: Friday, February 28, 2020 9:33 AM
To: Rosicler Gomez <rosicler.gomez@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: RE: Trac 113.2 short project document

Estimada Rosicler,

Buenos días. Como estas? Ya estoy en el nuevo puesto oficialmente del CSMT como punto focal de LAC (entre Nov – Feb estaba apoyando unos días a la semana desde Panamá). Gracias por haber justificado la demora en implementación. Te informo que con esta información la solicitud de extensión ha sido entregado a la gerencia del Crisis Bureau. Espero tener una respuesta pronto.

Un saludo,

Jacinda

From: Rosicler Gomez <rosicler.gomez@undp.org>
Sent: Friday, February 14, 2020 11:28 AM
To: Jacinda Fairholm <jacinda.fairholm@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: FW: Trac 113.2 short project document

Dear Jacinda,

In order to manage the use of the allocated funds, the Ministry of Planning was contacted from August to September 2019 to coordinate the identification of the needs assessment requirements that would facilitate institutional decision-making and the coordination of cooperation for humanitarian aid issues. The Ministry authorities showed great interest and stated that they would convene a multisectoral workshop with the Ministries of Youth, Women, Indigenous Peoples and Environment, local governments and governorates, to identify needs assessment requirements for vulnerable groups. However, the Ministry's response was slowed down because the technical staff was mainly focused on short-term issues on the social agenda in light of the crisis and it was not possible to finalize the technical document with the compilation of the institutions' requirements.

During October and December, meetings were held with OCHA and IOM. Progress was made with IOM on a proposal for implementing the DTM system in Venezuela through the pilot test developed in the Capital District (Caracas-Miranda) and in the state of Táchira, during the month of October 2019, as well as generating a first round in the states of Zulia and Bolívar. However, in December IOM reported that they decided to reschedule the implementation of the MTP and postpone UNDP's participation.

Given the close cooperation that we have had for several years with the Ministry of EcoSocialism, in September the Ministry authorities visited the UNDP and expressed their interest in assessing the needs of the vulnerable population living in the area of influence of the landfills, whose situation has worsened as a result of the crisis, in order to propose a plan to address them. Working groups were established and started to prioritize the most critical and strategic areas to be evaluated in order to generate a replicable road map for the other landfills in other municipalities. In November, the prioritization and validation of the terms of reference were finalized and a procurement process started and it is currently on its final stage.

It should also be noted that during the October-December period, with the support of the Crisis Bureau, the office received several consultants/missions to develop Initiation Plans in key thematic areas, so that UNDP Venezuela can be ready when the time comes. The office expected to have the Initiation Plans in order to have more elements of analysis on the needs to be addressed. These plans were ready in late December 2019 and January, 2020.

To date, US\$60,000 have been committed for the analysis of needs of the populations around the waste dumps.

In coordination with the Ministry of Women's Affairs, the remaining \$30,000 will be used to carry out studies to identify variables affecting women heads of household who, according to UNDP Venezuela's poverty transition matrix study, are one of the social groups most affected by the crisis, along with the children and the elderly.

Should you need any additional information, please do not hesitate to contact me.

Best regards,



*Al servicio
de las personas
y las naciones*

Rosicler Gómez
Representante Residente Adjunta

Programa de las Naciones Unidas para el Desarrollo (PNUD) Venezuela

Av. Francisco de Miranda, Torre Parque Ávila, piso 6, oficina 6-A

Urb. Los Palos Grandes, Caracas, Venezuela, CP 1060.

Correo: rosicler.gomez@undp.org

Teléfono: +58 (212) 2084444

Twitter: @PNUD_Venezuela

Facebook: PNUD Venezuela

Web: ve.undp.org

From: Jacinda Fairholm <jacinda.fairholm@undp.org>
Sent: Wednesday, February 12, 2020 6:43 PM
To: Rosicler Gomez <rosicler.gomez@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: RE: Trac 113.2 short project document

Dear Rosicler,

Perdón la demora en responder. Se me ha comunicado que sería importante fortalecer la justificación para una extensión y explicar porque se ha resultado difícil llevar a cabo las actividades planificadas. ¿Ha sido difícil obtener la aprobación del Ministerio? O se ha demorado el proceso de procurement por el embargo? Es decir, te agradecería un paraforo con mas informacion - un poco mas concreto -, que ayudaría en "make the case".

Gracias,

Jacinda

From: Rosicler Gomez <rosicler.gomez@undp.org>
Sent: Wednesday, January 29, 2020 3:37 PM
To: Jacinda Fairholm <jacinda.fairholm@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: RE: Trac 113.2 short project document

Dear Jacinda,

The need to identify and assess the needs of vulnerable groups exists, but the country's institutional dynamics is complex, with a significant impact on the political context. However, national authorities –such as the Ministry of Ecosocialism, an institution with which UNDP has close cooperation over the past 10 years– have expressed their willingness to have a needs assessment and improvement plan of the livelihood of the population associated with the segregation and use of solid waste and debris at the ultimate disposal sites of La Gran Caracas. In light of this request, a procurement process is being carried out and, within that same framework, we expect to deliver the remaining resources during the additional 6-month period that we are requesting.

Regarding the US\$500,000, we are currently carrying out the diagnosis of the 10 prioritized hospitals, so that we can undertake a procurement process that will require all the remaining resources.

Looking forward to hear from you.

Best regards,

Rosicler



*Al servicio
de las personas
y las naciones*

Rosicler Gómez
Representante Residente Adjunta

Programa de las Naciones Unidas para el Desarrollo (PNUD) Venezuela

Av. Francisco de Miranda, Torre Parque Ávila, piso 6, oficina 6-A
Urb. Los Palos Grandes, Caracas, Venezuela, CP 1060.

Correo: rosicler.gomez@undp.org

Teléfono: +58 (212) 2084444

Twitter: @PNUD_Venezuela

Facebook: PNUD Venezuela

Web: ve.undp.org

From: Jacinda Fairholm <jacinda.fairholm@undp.org>
Sent: Friday, January 24, 2020 6:20 PM
To: Rosicler Gomez <rosicler.gomez@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: RE: Trac 113.2 short project document

Dear Rosicler,

Thank you. I have enquired as to the extension process.

In order to provide an extension, kindly provide the rational as to why there are delays on expenditure, noting that TRAC 1.1.3 is provided as emergency funding for crisis coordination, identification of needs, and evaluation of these needs;

the modest use of funds to date may suggest that these roles are not necessary at the moment so it would be important to clarify. The extension request is then forwarded to Crisis Bureau management for their decision.

I am also concerned about the expenditure on the \$500,000 programming funds, and am pleased to hear that the project implementation is being accelerated.

Best,

Jacinda

From: Rosicler Gomez <rosicler.gomez@undp.org>
Sent: Friday, January 24, 2020 10:34 AM
To: Jacinda Fairholm <jacinda.fairholm@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: RE: Trac 113.2 short project document

Dear Jacinda,

As of December, 2019, 14% aprox. has been expended/committed for the TRAC 1.1.3.

We are aware of the need to expend the US\$500m allocation and several processes are running now to this end.

Best regards,
Rosicler



*Al servicio
de las personas
y las naciones*

Rosicler Gómez
Representante Residente Adjunta

Programa de las Naciones Unidas para el Desarrollo (PNUD) Venezuela

Av. Francisco de Miranda, Torre Parque Ávila, piso 6, oficina 6-A

Urb. Los Palos Grandes, Caracas, Venezuela, CP 1060.

Correo: rosicler.gomez@undp.org

Teléfono: +58 (212) 2084444

Twitter: @PNUD_Venezuela

Facebook: PNUD Venezuela

Web: ve.undp.org

From: Jacinda Fairholm <jacinda.fairholm@undp.org>
Sent: Friday, January 24, 2020 11:09 AM
To: Rosicler Gomez <rosicler.gomez@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: RE: Trac 113.2 short project document

Dear Rosicler,

Thank you. The request is well received; can you kindly clarify the expenditure rate up to Dec 31st 2019 for the TRAC 1.1.3.

Likewise, I take the opportunity to remind you of the need to expend in a timely manner the \$500,000 allocated for programming.

Best,

Jacinda

From: Rosicler Gomez <rosicler.gomez@undp.org>
Sent: Thursday, January 23, 2020 5:19 PM
To: Jacinda Fairholm <jacinda.fairholm@undp.org>
Cc: Yamel Perez <yamel.perez@undp.org>; Carla Garcia <carla.garcia@undp.org>
Subject: FW: Trac 113.2 short project document

Dear Jacinda,

By means of this email, I want to request your kind assistance in extending the TRAC 1.1.3. funding of US\$100k for an additional 6 month period. We are currently in a bidding process for US\$50,000 and the remaining balance will be spent within the requested period.

Thank you in advance and warm regards,

Rosicler



*Al servicio
de las personas
y las naciones*

Rosicler Gómez
Representante Residente Adjunta

Programa de las Naciones Unidas para el Desarrollo (PNUD) Venezuela

Av. Francisco de Miranda, Torre Parque Ávila, piso 6, oficina 6-A
Urb. Los Palos Grandes, Caracas, Venezuela, CP 1060.

Correo: rosicler.gomez@undp.org

Teléfono: +58 (212) 2084444

Twitter: @PNUD_Venezuela

Facebook: PNUD Venezuela

Web: ve.undp.org

De: Xavier Hernandez Ferre
Enviado el: martes, 9 de julio de 2019 15:55
Para: Jan Harfst <jan.harfst@undp.org>
CC: Kenroy Roach <kenroy.roach@undp.org>; Valentin Gonzalez <valentin.gonzalez@undp.org>; Jacinda Fairholm <jacinda.fairholm@undp.org>
Asunto: RE: Trac 113.2 short project document

Thanks Jan, well received.

The money has already been allocated. Please confirm that you have received the allocation and remember that it needs to be spent in 6 months.

Un abrazo, Xavi

From: Jan Harfst
Sent: jueves, 4 de julio de 2019 15:25
To: Xavier Hernandez Ferre <xavier.hernandez@undp.org>
Cc: Kenroy Roach <kenroy.roach@undp.org>; Valentin Gonzalez <valentin.gonzalez@undp.org>
Subject: RE: Trac 113.2 short project document

Dear Xavier,

Please find attached the completed template for the TRAC 1.1.3 Cat 2 allocation of US\$100K. Let me know if this is fine and if you need anything else from our side at this point.

Un abrazo,

Jan

De: Xavier Hernandez Ferre

Enviado el: jueves, 27 de junio de 2019 15:07

Para: Jan Harfst <jan.harfst@undp.org>

CC: Kenroy Roach <kenroy.roach@undp.org>; Valentin Gonzalez <valentin.gonzalez@undp.org>

Asunto: RE: Trac 113.2 short project document

Excelente, muchas gracias

De: Jan Harfst

Enviado el: Thursday, June 27, 2019 2:51 PM

Para: Xavier Hernandez Ferre <xavier.hernandez@undp.org>

CC: Kenroy Roach <kenroy.roach@undp.org>; Valentin Gonzalez <valentin.gonzalez@undp.org>

Asunto: RE: Trac 113.2 short project document

Dear Xavier,

Yes, I have received it, with thanks. It's been a crazy week so far, but we hope to get it to you by early next week.

Best regards,

Jan

De: Xavier Hernandez Ferre

Enviado el: jueves, 27 de junio de 2019 9:41

Para: Jan Harfst <jan.harfst@undp.org>

CC: Kenroy Roach <kenroy.roach@undp.org>; Valentin Gonzalez <valentin.gonzalez@undp.org>

Asunto: RE: Trac 113.2 short project document

Dear Jan,

Just wanted to touch base and see if you received the email below and if you have any questions.

Best

Xavier

De: Xavier Hernandez Ferre

Enviado el: Monday, June 24, 2019 9:52 AM

Para: Jan Harfst <jan.harfst@undp.org>

CC: Kenroy Roach <kenroy.roach@undp.org>

Asunto: Trac 113.2 short project document

Dear Jan,

I hope you had a nice meeting.

While we are finalizing the minutes of the Crisis Board, we can start preparing the documents that will be needed to make the allocations.

For the Trac 113.2 100k, we would need you to complete the attached template. As you know, these resources can only be used for coordination, assessment and formulation of recovery frameworks.

Best
Xavier



*Empowered lives.
Resilient nations.*

Xavier Hernández
Programme Specialist,
Global Policy Network -Crisis Bureau
United Nations Development Programme
One UN Plaza, FF-1628
New York, NY 10017
xavier.hernandez@undp.org
Office: +1 212 906 6258



Combined Delivery Report By Project

UNDP UN Development Programme
Report ID: unglcdrp

Page 1 of 3
Run Time: 27-04-2020 21:04:34

Selection Criteria :

Business Unit : VEN10
Period : Jan-March (2020)
Selected Project Id : 00120830
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project Id : 00120830 Early Recovery	Period :	Jan-March (2020)
Output # : 00116864 Support resilience in Venezuel	Impl. Partner :	99999 UNDP
	Location :	Venezuela

	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp
Dept: 52801 (Venezuela - Central)				
Fund : 04120 (TRAC3 - Response)				
71305 - Local Consult.-Sht Term-Tech	0.00	585.00	0.00	585.00
Total for Fund 04120	0.00	585.00	0.00	585.00
Total for Dept : 52801	0.00	585.00	0.00	585.00
Total for Output : 00116864	0.00	585.00	0.00	585.00
Project Total :	0.00	585.00	0.00	585.00

Signed By : _____ Date : _____

Signed By : _____ Date : _____

Combined Delivery Report By Project



UNDP UN Development Programme
Report ID: unglcdrp

Page 2 of 3
Run Time: 27-04-2020 21:04:34

Selection Criteria :

Business Unit : VEN10
Period : Jan-March (2020)
Selected Project Id : 00120830
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project Id : ALL	Period :	Jan-March (2020)		
Output # : ALL	Impl. Partner :			
	Location :			
	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

52801 - Venezuela - Central	0.00	585.00	0.00	585.00
-----------------------------	------	--------	------	--------



Funds Utilization

Selection Criteria :

Business Unit : VEN10
Period : Jan-March (2020)
Selected Project Id : 00120830
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project/Award: 00120830 Early Recovery

Period : As at Mar 31, 2020

Table with 2 columns: Output # and UNDP AMOUNT. Rows include Outstanding NEX advances, Undepreciated Fixed Assets, Unamortized Intangible Assets, Inventory, Prepayments, and Commitments.

Combined Delivery Report By Project



UNDP UN Development Programme
Report ID: unglcdrp

Page 1 of 3
Run Time: 27-04-2020 21:04:46

Selection Criteria :

Business Unit : VEN10
Period : Jan-Dec (2019)
Selected Project Id : 00120830
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project Id : 00120830 Early Recovery	Period :	Jan-Dec (2019)
Output # : 00116864 Support resilience in Venezuel	Impl. Partner :	99999 UNDP
	Location :	Venezuela

	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp
Dept: 52801 (Venezuela - Central)				
Fund : 04120 (TRAC3 - Response)				
71610 - Travel Tickets-Local	0.00	223.26	0.00	223.26
71620 - Daily Subsistence Allow-Local	0.00	1,416.00	0.00	1,416.00
74710 - Land Transport	0.00	138.40	0.00	138.40
Total for Fund 04120	0.00	1,777.66	0.00	1,777.66
Total for Dept : 52801	0.00	1,777.66	0.00	1,777.66
Total for Output : 00116864	0.00	1,777.66	0.00	1,777.66
Project Total :	0.00	1,777.66	0.00	1,777.66

Signed By : _____ Date : _____

Signed By : _____ Date : _____



Combined Delivery Report By Project

UNDP UN Development Programme
Report ID: unglcdrp

Page 2 of 3
Run Time: 27-04-2020 21:04:46

Selection Criteria :

Business Unit : VEN10
Period : Jan-Dec (2019)
Selected Project Id : 00120830
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project Id : ALL	Period : Jan-Dec (2019)
Output # : ALL	Impl. Partner :
	Location :

	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp
52801 - Venezuela - Central	0.00	1,777.66	0.00	1,777.66



Funds Utilization

Selection Criteria :

Business Unit : VEN10
 Period : Jan-Dec (2019)
 Selected Project Id : 00120830
 Selected Fund Code : ALL
 Selected Dept. IDs : ALL
 Selected Outputs : ALL

Project/Award: 00120830 Early Recovery

Period : As at Dec 31, 2019

Output #	00116864	Impl. Partner :99999 UNDP	UNDP AMOUNT
Outstanding NEX advances			0.00
Undepreciated Fixed Assets			0.00
Unamortized Intangible Assets			0.00
Inventory			0.00
Prepayments			0.00
Commitments			0.00

UN
DP

UN Development Programme

Report ID: UNPRORES

Project Resource Overview

Page 1 of 2
Run Time: 27-04-2020 21:04:29

Year	---	2019
Business Unit	---	VEN10 - Venezuela
Project/s	---	'00120830'
Budget Department	---	

Project	Output	Fund	Donor	Current Yr Available Resources for Spending				Approved Budgets			Current Year Activity and Balances					Outstanding Contributions		
				ASL	Opening Cash Balance	Revenue Collected	Total	Current Year	Future Years	Total	Commitments	Expenses + full asset cost	Outstanding NEX Advances	Project Advances	Budget Balance	Resource Balance	Past Due	Future Due
				a	b	c	d=a+b+c	e	f	g=e+f	h	i	j	k	l=e- h - i	m=d- h- i- j- k		
00120830	00116864	04120	00012	0	0	0	0	100,000	0	100,000	11,315	2,363	0	0	86,322	-13,678	0	0
Total for Project 00120830				0	0	0	0	100,000	0	100,000	11,315	2,363	0	0	86,322	-13,678	0	0
TOTAL				0	0	0	0	100,000	0	100,000	11,315	2,363	0	0	86,322	-13,678	0	0

UN
DP

UN Development Programme

Report ID: UNPRORES

Project Resource Overview

Page 2 of 2

Run Time: 27-04-2020 21:04:29

Year	---	2019
Business Unit	---	VEN10 - Venezuela
Project/s	---	'00120830'
Budget Department	---	

Project Resource Overview Report - data definitions

Data Element	Definition
Report Title	Project Resources Overview
Run Date	Report run date and time
Summary	
Year	Year selected by user
Budget Dept	Atlas budget department code (e.g. B0xxx) selected by user
Project	ALWAYS shows ALL as this will list all projects having the selected fund code
Report Proper	
Project	This is equivalent to the Award ID in Atlas.
Output	All outputs under the Project with the selected fund code
Donor	Entity (providing the resources for an output) ID per Atlas donor reference table+short description
ASL	Authorized spending limit through established allocation, i.e. for UNDP, thru the ALT_DP budget ledger.
Opening cash balance	Total cash resources as at 1 January of the selected year, i.e. for UNDP, thru the AX1_DP budget ledger
Revenue collected	Donor contributions paid/received
Available resources for spending	Total resources available to spend. Calculated field: for ASL-controlled funds this would be equal to the ASL for cash-controlled funds, this is the opening cash balance + revenue collected.
Approved Budgets	Total finalized budget in Atlas (total budget sent to Atlas Commitment Control/KK) for current, next and future years
Commitments	Open or outstanding commitments, i.e. the total \$ value of unreceipted PO lines
Expenses + full asset cost	Expenses, i.e. all 60000 and 70000 series expense accounts but excluding depreciation and amortization expenses + full cost of receipted assets acquired in that year. Note: depreciation and amortization expenses are non-cash expenses and as such will not reduce available resources for spending. From the budget perspective,
Outstanding NEX Advances	Unexpensed portion of NEX advances in the current year, i.e. the sum of account 16005 for periods 1 to 998.
Project Advances	Unexpensed portion of Project advances in the current year, i.e. the sum of accounts 16105, 16106 and 16107 for periods 1 to 998.
Budget Balance	Calculated field: Approved Budget minus commitments minus (expenses+full asset cost) minus current year outstanding NEX advances
Resource Balance	Calculated field: ASL + opening cash balance + revenue collected minus commitments minus (expenses+full asset cost) minus current year outstanding NEX advances minus Project Advances.
Outstanding Contributions Past Due	Contributions receivable balance (i.e. 14015 account per GL)
Outstanding Contributions Future Due	All pending (unpaid not past due) donor contributions; which consists of: <ul style="list-style-type: none"> a. Third Party and Other- These are future amounts expected from donors based on signed agreements (Atlas Contracts Module). b. Govt. Cost Sharing Agreements - Negotiated amount in master contract MINUS all contracts created for Government Cost Sharing under the master contract which is based on cash received from the government. (Atlas Contracts Module).

End of Report