

From: UNDP GEF <undpgef@undp.org>
Sent: Friday, September 4, 2020 9:23 AM
To: Thong Nguyen Trung <nguyen.trung.thong@undp.org>; Nguyen Thanh Van <nguyen.thanh.van@undp.org>
Cc: Somaya Bunchorntavakul <somaya.bunchorntavakul@undp.org>; Nancy Bennet <nancy.bennet@undp.org>; Lisa Farroway <lisa.farroway@undp.org>; Bipin Pokharel <bipin.pokharel@undp.org>; Pradeep Kurukulasuriya <pradeep.kurukulasuriya@undp.org>
Subject: Project Extension Request: GEF Viet Nam - UNDP ID (PIMS 5303)

Dear Colleagues,

Project extension request for **Viet Nam**, GEF project, entitled "*Capacity Building for the Ratification and Implementation of the Nagoya Protocol on Access and Benefit Sharing in Vietnam ABS*", (PIMS 5303), has been approved by the Executive Coordinator and Director until **Jun 10, 2021**.

Best regards,

Ms. Somaya Bunchorntavakul

on behalf of Mr. Pradeep Kurukulasuriya

Executive Coordinator - Environmental Finance
Director - Nature, Climate and Energy
Bureau for Policy and Programme Support (BPPS)/Global Policy Network
United Nations Development Programme

Attachments:

Project extension request from the IP	1. Letter to UNDP- extension ABS Project to 2021 Signed PIMS5303 .pdf
Project extension request from the IP	PTr.07 22.07.2020 Gia han ABS confirmation letter from PB Chair.pdf
UNDP Resident Representative's Approval of the project extension	UNDP RR Letter clearance extension request of ABS project.pdf
Workplan for the remaining project funds for the extension period	5303 workplan for the extension period Nov.2020 Jun.2021 final.docx
Procurement plan (Annex)	5303 procurement plan for the extension period Nov.2020 Jun.2021.docx 1 .xls
Budget Revision Sheet	5. Budget utilisation Excel 2017-2020 - as of 23 June 2020.xlsx
Request for extension template	5303 PROJECT EXTENSION REQUEST FORM_VN ABS.docx



Empowered lives.
Resilient nations.

11 August 2020

Dear Mr. Pradeep Kurukulasuriya,

Subject: Clearance of Extension Request of ABS project

Reference is made to the Request for Extension of the Project “Capacity Building for the Ratification and Implementation of the Nagoya Protocol on Access and Benefit Sharing in Vietnam” (ABS Project) by the Ministry of Natural Resources and Environment (MONRE), and we would like to confirm our clearance of the eight-month extension request including the following details:


- 1) The costs of CO oversight services to the project during the extension period is estimated at US\$ 20,745. Enclosed is the estimated cost break-down for details
- 2) The mentioned oversight cost during the project extension period will be covered by non-GEF resources
- 3) The PMC costs during the extension period do not exceed the original approved PMC share of the overall project budget.

Enclosed are the project extension request and supporting documents that were submitted by the MONRE, including:

- The Letter of request by the implementing partner/MONRE
- Endorsement note by the PSC Chair
- The Project Request Extension Form
- The revised budget and delivery plan during the extension period.

Please let us know should you need further details.

Yours sincerely,



Caitlin Wiesen

UNDP Resident Representative

Mr. Pradeep Kurukulasuriya

Executive Coordinator & Director – Global Environmental Finance
Bureau for Policy and Programme Support (BPPS)/Global Policy Network

Cc: Ms. Lisa Farroway, Regional Technical Advisor

**UNDP COUNTRY OFFICE- Oversight Cost Estimation for the ABS Project Extension
Period
(November 2020 - June 2021)**

Description	No of days	Average Daily rate	Amount (USD)			
			Total	Project/Program Implementation and Supervision	Project/Program Completion and Evaluation	Reporting
Senior Management	7		4,409	1,764	1,323	1,323
ACD, Head of CCEU	7	630	4,409	1,764	1,323	1,323
Programme Staff	68		13,498	7,405	1,387	4,706
Program Analyst	34	204	6,936	3,468	1,387	2,081
Program Assistant	34	193	6,562	3,937		2,625
Operation staff	10		2,838	2,197		642
Finance and Assurance Analyst	5	311	1,555	1,555		
Programme Finance Associate	5	257	1,283	642		642
Total	85		20,745	11,365	2,710	6,670



MINISTRY OF NATURAL RESOURCES AND ENVIRONMENT (MONRE)
VIETNAM ENVIRONMENT ADMINISTRATION (VEA)

No. 10 Ton That Thuyet street, Nam Tu Liem district, Ha Noi, Viet Nam
Tel: 84-243-9412027 Fax: 84-243-9412028

July 29th, 2020

To: Ms. Caitlin Wiesen, Resident Representative
United Nations Development Programme (UNDP Vietnam)

Subject: Request for Extension of the Project “Capacity Building for the Ratification and Implementation of the Nagoya Protocol on Access and Benefit Sharing in Vietnam” (ID 00082536/00091409)

On behalf of Vietnam Environment Administration, Ministry of Natural Resources and Environment, I would like to take this opportunity to express my sincere thanks to UNDP Vietnam for your support and close cooperation during the implementation of the project “Capacity Building for the Ratification and Implementation of the Nagoya Protocol on Access and Benefit Sharing in Vietnam” (the ABS Project).

Whereas the ABS project is scheduled to close by 31 October 2020, due to the impacts of the COVID-19 epidemic in the first two quarter of 2020, many activities of the Project had been delayed. It is due to that Vietnam Government has implemented strict measures of social distancing in response to the complicated context of COVID-19 outbreak in the world. The Government called for everyone to stay home for health security. Transportation and face-to-face meetings has also been limited. As a result, Project’s workshops, meetings as well as other events required large participants and travel, have not been organized. Additionally, consultants could not conduct surveys to collect data and information for their consultancy, and submit reports as scheduled.

With the remaining time of only three months, the Project could not conduct all above mentioned activities together other planned activities for its end term. As such, it is foreseeable that the Project will not be able to fully deliver outputs by the planned closing time. We, therefore, would like to kindly request UNDP to approve a no-cost extension of the project until 10th June 2021 (for 08 months), which has been approved by the Chairman of Project Steering Committee (Document No. 07/PT-DAABS dated 22nd July, 2020 attached herewith).

With regard to the costs for the extended period, I would like to confirm that the cost is within the project’s approved budget. The Project Management Costs (PMC) during the extension period does not exceed the original approved PMC share of the overall project budget. Kindly find enclosed the project budget revision for details.

Enclosed is a set of following documents for your further details:

1. Project Extension Request Form, detailing justifications of delayed activities and adjusted plan for completion during the extended timeframe;
2. Overall work-plan including a delivery plan for remaining budget funds during the extension period.

Thank you very much for your support.

I look forward to your early response to this request.

Yours sincerely,

Nguyen Van Tai
Director-General, Vietnam Environment Administration
Cum National Director of ABS Project

Số: /QĐ-BTNMT

Hà Nội, ngày tháng năm 2020

QUYẾT ĐỊNH

Về việc gia hạn thời gian thực hiện dự án “Xây dựng năng lực cho việc phê chuẩn và thực hiện Nghị định thư Nagoya về tiếp cận nguồn gen và chia sẻ lợi ích tại Việt Nam”

BỘ TRƯỞNG BỘ TÀI NGUYÊN VÀ MÔI TRƯỜNG

Căn cứ Nghị định số 36/2017/NĐ-CP ngày 04 tháng 4 năm 2017 của Chính phủ quy định chức năng, nhiệm vụ, quyền hạn và cơ cấu tổ chức của Bộ Tài nguyên và Môi trường;

Căn cứ Nghị định số 56/2020/NĐ-CP ngày 25 tháng 5 năm 2020 của Chính phủ về quản lý và sử dụng vốn hỗ trợ phát triển chính thức (ODA) và vốn vay ưu đãi của nhà tài trợ nước ngoài;

Căn cứ Quyết định số 674/QĐ-BTNMT ngày 31 tháng 3 năm 2016 của Bộ trưởng Bộ Tài nguyên và Môi trường về việc phê duyệt Văn kiện dự án và Kế hoạch lựa chọn nhà thầu dự án “Xây dựng năng lực cho việc phê chuẩn và thực hiện Nghị định thư Nagoya về tiếp cận nguồn gen và chia sẻ lợi ích tại Việt Nam”; được gia hạn tại Quyết định số 1595/QĐ-BTNMT ngày 25 tháng 6 năm 2019;

Xét đề nghị của Tổng cục Môi trường tại Công văn số 2891/TCMT-BTĐD ngày 09 tháng 9 năm 2020 về việc gia hạn thời gian thực hiện dự án “Xây dựng năng lực cho việc phê chuẩn và thực hiện Nghị định thư Nagoya về tiếp cận nguồn gen và chia sẻ lợi ích tại Việt Nam”;

Theo đề nghị của Vụ trưởng Vụ Kế hoạch – Tài chính.

QUYẾT ĐỊNH:

Điều 1. Gia hạn thời gian thực hiện dự án “Xây dựng năng lực cho việc phê chuẩn và thực hiện Nghị định thư Nagoya về tiếp cận nguồn gen và chia sẻ lợi ích tại Việt Nam” đến tháng 6 năm 2021.

Điều 2. Tổng cục Môi trường có trách nhiệm phối hợp với các đơn vị có liên quan tổ chức thực hiện Dự án theo đúng quy định hiện hành của Nhà nước và quy định của nhà tài trợ.

Điều 3. Quyết định có hiệu lực kể từ ngày ký.

Chánh Văn phòng Bộ, Vụ trưởng các Vụ: Kế hoạch - Tài chính, Hợp tác quốc tế, Tổng cục trưởng Tổng cục Môi trường và Thủ trưởng các đơn vị có liên quan chịu trách nhiệm thi hành Quyết định này./.

Nơi nhận:

- Như Điều 3;
- Bộ trưởng Trần Hồng Hà (để báo cáo);
- Lưu: VT, KHTC, LHa.

**KT. BỘ TRƯỞNG
THỨ TRƯỞNG**

Võ Tuấn Nhân