

Clearance Certification

Project Document or Project/Budget/AWP/Revision



SHORT TITLE : Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh

PROJECT NUMBER: Award ID 00075892 Project ID: 00087558

(I) SUBMITTING PROGRAMME MANAGER :

I have checked, and hereby certify, the following:

1. Reasons and justification for this revision are clearly indicated on the cover page.
2. All relevant parties are in agreement with the revision:
 - as is indicated in the justification, or
 - as per signature(s) obtained on the cover page, or
 - as per written agreement as has been referenced in relevant signature block.
3. An analysis of the budget increase/decrease (in case more than \$10,000) has been made and is attached.
4. The cover page and budget are according to standard format.

 Arif Mohammad Faisal

Signature: 

Date: _____

(II) CLUSTER HEAD :

I have reviewed and hereby recommend approval of this budget revision

 Md. Khurshid Alam


Signature: 

Date: 21/9/2017

(III) RESULT AND RESOURCE MANAGEMENT CLUSTER (RRMC):

Clearance from Desk Officer:	Clearance from Asst Country Director
<input checked="" type="checkbox"/> I have verified the attached submission and confirm that this budget/revision is in accordance with existing rules. <input type="checkbox"/> Justification for return 	Recommendation for approval  11.10.17
Signature:  Date: _____	Signature: _____ Date: _____

Recommended/Approved by Deputy Country Director

 11/10/17
Approved by Country Director

Note: Please return approved version of the Project/Revision Document to RRMC who retains original and forwards copy to Programme Manager concerned for his/her file and submission to national and, if applicable, UN agencies.

AWP Review Checklist

Cluster Name : **Resilience and Inclusive Growth Cluster**

Project ID : **00087558**

Title:

**Integrating Community-based Adaptation into
Afforestation and Reforestation (ICBA-AR)
Programmes in Bangladesh**

A. Format and General Issues:

01	Submitted AWP has been prepared in Standard Prescribed Format	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
02	Project Title, Atlas Award & Project IDs are correctly mentioned/quoted	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
03	AWP Planning Workshop conducted	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
04	Annual Review Meeting conducted	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
05	Minutes of the Appraisal/Review meeting attached	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
06	Annual HR and Procurement Plans developed and attached with the AWP	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
07	Multiyear Resource/Budget Matrix attached with the AWP	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
08	AWP approved by the Implementing Partner, if applicable	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
09	AWP endorsed/agreed by the Project Board/Steering Committee, if applicable	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
10	Signature of the Project Manager/NPD available in the AWP	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
11	Designation of signatory for FACE has been made	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
12	Any Equipment or large equipment components worth more than \$1m	Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

B. Results Related Issues:


01	The AWP reflects overall priorities (National, UN and UNDP)	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
02	Outputs and activities are aligned to the UNDAF, CPD and project document	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
03	A one page summary of intended/achievable results is attached	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
04	M&E plan attached and adequately budgeted in the AWP	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
05	Lessons learned have been incorporated in the AWP, as per the last APR minutes	Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>
06	Baseline, Target and Deliverables have been mentioned properly	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
07	Articulation of results of the AWP has followed the SMART and RBM guidelines	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

C. Resources Related Issues:

01	Total proposed budget for the AWP does not exceed approved total project budget.	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
02	The AWP budget is within the scope of the funds availability/commitment.	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
03	CS Agreement available for the Proposed Non-Core Resources.	Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>
04	Appropriate provisions for GMS have been made at the Atlas Activity level.	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
05	Atlas Codes (Donor, Account, Fund etc.) are consistently/properly used	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
06	The summary page reflects the resources	Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>
07	Provision of resources has been made for each of the planned activities/actions	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>
08	The Budget comply with the spirit of Results Based Budgeting (RBB)	Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

D. Remarks/Comments/Justification for Returning to Cluster:

General and Resource Section
Reviewed by


19.09.17
Mohammed Muzammel Hoque
Project Manager

Results Section Reviewed by


Arif Mohammad Faisal
Programme Specialist

Cleared by


Khurshid Alam
Assistant Country Director

Annual Work Plan (AWP) for 2017, Version-B, dated 13 September									
  									
Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh									
By 2019, vulnerable populations benefit from natural resource management and environmental governance and low emission green									
The poor and vulnerable benefit from better management of natural resources and access to low carbon energy.									
Empowered citizens. Resilient nations.									
Components or major interim Results	Timeframe				Responsible Party	Donor	Budget Code	Planned Budget Description	Amount (USD)
	Q1	Q2	Q3	Q4					
Atlas Award ID: 00075892 Atlas Project ID: 00087558 Project/Programme Title: UNDAF Outcome: Applicable Key Result Area (2016-19) Strategic Plan: CP Outcome: CP Output(s):	<p>Components or major interim Results</p> <p>Components or major interim Results of the project ; To be shown as Activities in Atlas</p> <p>Atlas Activity # 1: Vulnerability of communities in new afforestation and reforestation sites reduced through diversified livelihood options and more effective greenbelts</p> <p>Indicators: Indicator: % of targeted households that have adopted resilient livelihoods under existing and projected climate change</p> <p>Baseline: Currently, livelihood strategies are not meaningfully integrated into coastal afforestation / reforestation programs, reducing the resilience of both livelihoods and coastal forest resources</p>								
	x	x	x	x	FD/MoEF	10003	72100		75,000
	x	x	x	x	FD/MoEF	10003	72100		130,000
	x	x	x	x	FD/MoEF	10003	72100		66,000
	x	x	x	x	FD/MoEF	10003	72100		135,000
	x	x	x	x	FD/MoEF	10003	72100		-
					FD/MoEF	10003	72100		43,500
					FD/MoEF	10003	72100		-
					FD/MoEF	10003	72100		-
	x	x	x	x	NIM/DCOS (UNDP)	10003	71300		16,000
	x	x	x	x	NIM/DCOS (UNDP)	10003	71300		-
	x	x	x	x	NIM/DCOS (UNDP)	10003	71300		-
	x	x	x	x	NIM/DCOS (UNDP)	10003	71400		17,600
	x	x	x	x	NIM/DCOS (UNDP)	10003	71400		40,500
	x	x	x	x	NIM/DCOS (UNDP)	10003	71400		50,000
					NIM/DCOS (UNDP)	10003	71200		-
					NIM/DCOS (UNDP)	10003	71200		-



<p>Targets: At least 15% of 10,500 target households living adjacent to CRPAR coastal afforestation / reforestation sites have adopted resilient livelihoods introduced in the project</p>	Mid Term Evaluation- Local Consultant								10003	71300			
	Terminal Evaluation - Local Consultant								10003	71300			
	Travel			x	x	x			10003	71600		15,000	
	Equipments and furniture			x					10003	72200		15,000	
	Training, Workshop and Conference (Local Level)				x	x			10003	75700		10,000	
	Training, Workshop and Conference			x					10003	75700		10,000	
	Audio visual & Print production costs			x	x	x			10003	74200		7,500	
	Supplies			x	x	x			10003	72500		7,500	
	Miscellaneous Expenses			x	x	x			10003	74500		3,000	
	Miscellaneous Expenses (UNDP Cost Recovery Charges)			x	x	x			10003	74500		33,750	
	Total of Activity 1											675,350	
	<p>Atlas Activity #2: Strengthened community involvement in, and ownership of, forestry-based adaptation and climate risk reduction programmes</p> <p>Indicator: Number of Forest Resources Protection Group (FRPG) members who gain access to coastal forest resources underpinned by a formal benefitsharing agreement</p> <p>Baseline: Currently, benefitsharing agreement pertaining to coastal forest resources does not exist and hence any benefits extracted from coastal forests are not legally permitted</p> <p>Target: 40 FRPGs will be formed by the end of 2017</p>	<p>Output 2.1 Existing systems of participatory natural resource management applied to strengthen the climate resilience of coastal afforestation/ reforestation programmes</p> <p>Output 2.2 A forest product benefit sharing agreement between coastal communities and national government developed and adopted.</p> <p>Output 2.3 Awareness and capacity of local communities and government staff to promote coastal greenbelt co-management and benefit sharing</p>											
		Local consultants (Land Use policy Expert)			x						10003	71300	
Local consultants (Benefit Sharing Expert)										10003	71300		7,500
Local consultants (Knowledge Management Expert)										10003	71300		
Local consultants (Policy Institution Expert)				x						10003	71300		6,000
Local consultants (MIS)				x						10003	71300		
Mid Term Evaluation- Team leader (int.)										10003	71200		
Terminal Evaluation - Team Leader (int.)										10003	71200		
Mid Term Evaluation - Local Consultant										10003	71300		
Terminal Evaluation - Local Consultant										10003	71300		
Contractual Services- Individual (Communication Officer)				x	x	x				10003	71400		18,400
Contractual Services- Companies (Capacity Building)				x	x	x				10003	72100		
Travel				x	x	x				10003	71600		7,500
Rental-Transport Equipment(Speed Boat+ Fuel etc)			x	x	x				10003	73400		15,000	
Training, Workshop and Conference			x	x	x				10003	75700		12,000	
Printing and Publication			x	x	x				10003	74200		5,000	
Miscellaneous Expenses			x	x	x				10003	74500		5,000	
Total of Activity 2											76,400		

Atlas Activity # 3: Communal livelihood assets in afforestation and reforestation sites are protected from extreme climate events through effective early warning and preparedness planning

Indicator: The number and types of communal livelihood assets safeguarded from the potential impacts of extreme and localized climate events

Baseline: 1) Currently around 1250 km of coastal embankment has drainage provision. 2) Currently only 300 killas exists compared to nearly 3,500 cyclone 3) Baselines on freshwater supply infrastructure will be updated during the project inception phase

Targets: 1) Draining facility improved for 5 km of embankment, 2) 2 killas are constructed for ensuring shelter for livestock, 3) 30 sets of freshwater supply infrastructure is safeguarded from floods

Output 3.1 Strengthened CPP network capacity for effective early warning communications for extreme climate events in coastal afforestation sites.
Output 3.2 Communal livelihood assets in new afforestation and reforestation sites are protected from extreme climate events through dedicated disaster preparedness and risk reduction measures

Equipments and Furniture (CPP vol)	x	x						10003	72200		100,000
Training, Workshop and Conference	x	x	x					10003	75700		10,000
Contractual Services Companies(Killa construction & Pond)		x						10003	72100		-
Contractual Services Companies (Embankment & Safe drinking water)		x	x					10003	72100		220,000
Mid Term Evaluation- Team leader (Int.)								10003	71200		-
Terminal Evaluation - Team Leader (Int.)								10003	71200		-
Mid Term Evaluation - Local Consultant								10003	71300		-
Terminal Evaluation - Local Consultant								10003	71300		-
Local Consultant-Early Warning			x					10003	71300		12,000
Local Consultants (Site Engineer, Supervision)			x					10003	71300		-
Local consultants - Environmental and social screening			x					10003	71300		-
Travel	x	x	x					10003	71600		7,500
Miscellaneous Expenses (UNDP Cost Recovery Charges)	x	x	x					10003	74500		22,500
Total of Activity 3											372,000
Service Contract-Individual (Project Manager)	x	x	x					10003	71400		34,200
Service Contract-Individual (Programme Associate/Project Support Officer)	x	x	x					10003	71400		20,400
Service Contract-Individual (Project Assistant)	x	x	x					10003	71400		8,940
Travel	x	x	x					10003	71600		1,500
Equipment and Furniture (PMU)	x	x	x					10003	72200		11,000
Training, Workshop and Conference			x					10003	75700		3,000
Supplies	x	x	x					10003	72500		2,900
Operations & maintenance	x	x	x					10003	73400		1,000
Miscellaneous Expenses	x	x	x					10003	74500		3,310
Total of Project Management (Activity 4):											86,250

Allocation of Resources at a glance for this AWP:

Total By Activity(ies): Activity 1: \$ 675,350 ; Activity 2: \$ 76,400; Activity 3: \$ 372,000, Activity 4: \$86,250
Total by Implementing Agency(ies) 001981 \$ 465,000 001360 \$ 745,000
Total By Atlas Fund Code(s): GEF LDCF 62160: \$ 1,210,000
Total By Donor(s): GEF Trustee 10003 : \$ 1,210,000

Total for Procurement	\$ 185,400.00
Total for Cash Advance	\$ 745,000.00
Total Programme Cost	\$ 1,081,250.00
Total Operational/Administrati	\$ 118,750.00

- This signed AWP along with the approved CPAP constitutes the legal basis for management and Implementation of project activities for the period specified in the AWP
- This signed AWP authorizes entering of the project budget in ATLAS and revise accordingly.
- An AWP signed by the IP and UNDP hereby authorizes Fund Commitment, Disbursement and Expenditure Reporting.
- AWP forms an integral part of the CPAP, and when completed, is annexed thereto and incorporated therein by reference.
- This AWP supersedes any previous AWP for the period specified

Implementing Partner and UNDP agree that the following Official(s) of the Responsible Party(ies) is/are delegated for signing of the Funding Authorization and Certificate of Expenditure (FACE):

Name and designation/Responsible Party Signature

Mohammad Muzammel Hoque, Project Manager



Md. Nurul Karim, National Project Director & Additional Secretary, MoEF



Signature on behalf of Implementing Partner:



Md. Nurul Karim
National Project Director &
Additional Secretary
Ministry of Environment & Forests
Bangladesh Secretariat



Signature on behalf of UNDP:



Sudipto Mukerjee
Country Director
UNDP, Bangladesh


Justification of AWP Version B, 2017

The Project Annual Work Plan has been revised from USD 1,000,000 from USD 1,210,000 as per-decision of Delivery Clinic Meeting held on 25 September 2017.

The Revision has focused on the following:

- Increase of NIM allocation under Activity1 and Activity3 based on the demand form Field level activities managed Agricultures, Fishers, Livestock and Forest Department
- Decease of DCOS Items for Short Term National Consultants by dropping for future year under Activity2
- Realistic forecast for Project Management Cost-Activity4

Thus, the Cluster has recommended to approve AWP 2017 Version B of Afforestation and Reforestation Programme of USD 1,210,000 as signed by the National Project Director.



11/10/17

Mohammad Rezaul Haque
Programme Associate
Resilience and Inclusive Growth



Md. Khurshid Alam
Assistant Country Director
Resilience and Inclusive Growth



United Nations Development Programme



Budget Version-"C"

Empowered lives
Resilient nations

UNDAF Outcome(s)/Indicator(s): (Link to UNDAF outcome., If no UNDAF, leave blank)	Outcome 5.1: By 2019, Populations vulnerable to climate change and natural disaster have become more resilient to adapt with the risk.
Expected Outcome(s) /Indicator (s): (CPAP outcomes linked to the MYFF goal and service line)	Outcome 5.2: By 2019, vulnerable populations benefit from natural resource management and environmental governance and low emission green development.
Expected Output(s)/Annual Targets: CPAP outputs linked to the above PAP outcome)	UNDP Strategic Plan Environment and Sustainable Development and Promote Climate Change Adaptation.
Implementing partner:	Ministry of Environment & Forests
Responsible parties:	Bangladesh Forest Department

Brief Description

Coastal greenbelts have long been seen as an important strategy for reducing the vulnerability of coastal populations to climate-related hazards in Bangladesh and the country has over five decades experience of coastal afforestation and reforestation. Over 140,000 ha of mangroves have been planted along the coast since the 1960s. However, the success of afforestation and reforestation efforts has been highly variable due to a range of institutional, technical and socio-economic factors that have affected their long-term sustainability. A number of barriers currently prevent the realisation of the full adaptive potential of coastal greenbelts, including an underlying incentive structure that drives people to exploit and degrade coastal forests rather than preserve them. LDCF support will be used to help the Government of Bangladesh overcome these barriers through a suite of complementary measures to achieve the project's objective of reducing the vulnerability of communities to the adverse impacts of climate change in the coastal zone through participative design, community-based management and diversification of afforestation and reforestation programmes. The project has been designed to complement a major new programme on coastal afforestation and reforestation funded by the Bangladesh Climate Change Resilience Fund (BCCRF).

Project Component 1 addresses existing barriers relating to lack of livelihood diversification and lack of coastal forest diversification, both of which adversely impact coastal forest sustainability. Thus Component 1 seeks to reduce the vulnerability of local communities in new afforestation and reforestation sites through livelihood diversification more effective greenbelts, by a) linking livelihood diversification interventions to improved coastal forest stewardship and b) diversifying coastal plantations to increase their ecological and social sustainability by, respectively becoming more heterogenous and dense and by increasing the range of tangible benefits the forests can provide. Component 2 seeks to strengthen community engagement and ownership of forestry-based adaptation and climate risk reduction programmes by developing and demonstrating effective co-management and benefit-sharing for coastal greenbelt plantations. Finally, while mangrove greenbelts are a vitally important adaptation measure for coastal areas, there will always remain a need for complementary measures to further protect human lives and livelihoods assets in the face of extreme climate events. In recognition of this, the third Project Component focuses on protecting communal livelihood assets in afforestation and reforestation sites from extreme climate events through effective early warning and preparedness planning. Altogether, over 60,000 vulnerable people will benefit from a range of LDCF-supported interventions. Capacity development of local communities and key government actors is central to the project approach and will enhance the long-term sustainability of project impacts. Furthermore, the project will leverage strategic partnerships with the BCCRF project, USAID's Climate Resilient Ecosystems and Livelihoods project (CREL) and the GoB's Comprehensive Disaster Management Programme, also supported by UNDP, to promote scale up and replication of successful strategies.

Justification for Budget/Revision:

To reflect the revised AWP 2017 as per review meeting and best estimated and also reflected actual expenditures as per CDR 2016.

Programme Period: 2015-2019
 Project Title: Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh
 Award ID: 00075892
 Project ID: 00087588
 Project Start date: May 2015
 Project End date: April 2019
 Management Arrangement: NIM Implementation
 PAC Meeting Date: 25 August 2013
 PRODOC Approved: 27 May 2015

Summary of UNDP and Cost-Sharing inputs (as per attached budget) US \$

	Previous Code "B"	Revised "C"	Increase/ (Decrease)
UNDP			
• TRAC – 1,2	-	-	-
• GEF	5,650,000	5,650,000	-
• Co-Financing	-	-	-
Cost Sharing			
• Government			
• Financial Institutions			
• Other			
Total	5,650,000	5,650,000	-

Agreed by NPD/MoEF/FD

: Md. Nurul Karim
 Additional Secretary (MoEF) &
 National Project Director
 ICBA-AR Project, UNDP
 Bana Bhaban, Agargaon, Dhaka

Date 19/09/2017

Approved by (UNDP)

: _____

Date _____



Empowered lives.
Resilient nations.

Multi-year Budget with UNDP Input
Version- C

Award ID 00075892

Award Title Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh

Project ID 00087558

Project Title Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh

Budgetary Account		Exp. Account		Activity ID		Imp. Agent		Fund		Donor		2017		2018		2019		Total
Code	Description	Code	Description	Code	Description	Code	Descr	Code	Descr	Code	Description	Code	2017	2018	2019	Total		
72100	Contractual services - Companies	72115	Contractual services - Companies (FFF Model)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		75,000.00	125,000.00	125,000.00	325,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (Agriculture)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		130,000.00	150,000.00	110,000.00	390,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (Fisheries)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		66,000.00	170,000.00	179,000.00	415,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (livestock)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		135,000.00	200,000.00	155,000.00	490,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (Other Innovative options)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		-	150,000.00	240,000.00	390,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (Mixed species demonstration)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		43,500.00	165,000.00	181,500.00	390,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (Mixed species protection and maintenance)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		-	4,000.00	6,000.00	10,000.00		
72100	Contractual services - Companies	72115	Contractual services - Companies (Assessment of beneficiary selection)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		-	10,000.00	-	10,000.00		
71300	Local Consultant	71305	Local consultants- Climate Change Adaptation Specialist	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		16,000.00	6,500.00	-	22,500.00		
71300	Local Consultant	71305	Local consultants- Climate Resilient livelihood Specialist	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		-	7,500.00	15,000.00	22,500.00		
71300	Local Consultant	71305	Local consultants - Environmental and social screening	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		-	8,000.00	-	8,000.00		
71400	Service Contract Indv	71405	Contractual Services-Individual -(M&E Officer-1)	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		17,600.00	26,400.00	35,684.25	96,000.00		
71400	Service Contract Indv	71405	Contractual Services-Individual -(Community Dev. Associates-4)	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		40,500.00	60,800.00	90,700.00	192,000.00		
71400	Service Contract Indv	71405	Contractual Services-Individual -(Community Development Assistant-7)	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		50,000.00	74,433.00	110,767.00	235,200.00		
71200	International Consultant	71205	Mid Term Evaluation- Team leader	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		-	12,900.00	-	12,900.00		
71200	International Consultant	71205	Terminal Evaluation - Team Leader	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		-	-	19,200.00	19,200.00		
71300	Local Consultant	71305	Mid Term Evaluation- Local Consultant	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		-	4,500.00	-	4,500.00		
71300	Local Consultant	71305	Terminal Evaluation - Local Consultant	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		-	-	6,750.00	6,750.00		
71600	Travel	71635	Duty Travel	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		15,000.00	20,000.00	25,000.00	60,000.00		
72200	Office Equipment	72205	Equipment and furniture	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		15,000.00	-	-	15,000.00		
75700	Training/workshop	75705	Training, Workshops and Conferences (Local level)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		10,000.00	20,000.00	11,500.00	41,500.00		
75700	Training/workshop	75705	Training, Workshops and Conferences (National level)	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		10,000.00	1,500.00	1,500.00	13,000.00		
74200	Audiovisual & Print	74205	Audiovisual & Print Production Costs	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		7,500.00	7,000.00	5,500.00	20,000.00		
72500	Supplies	72505	Office Supplies	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		7,500.00	7,000.00	5,500.00	20,000.00		
74500	Misc Exp.	74525	Miscellaneous Expenses	ACTIVITY1		001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee		3,000.00	7,000.00	10,950.00	20,950.00		
74500	Misc Exp.	74525	Miscellaneous Expenses (UNDP Cost Recovery)	ACTIVITY1		001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee		33,750.00	-	-	33,750.00		
Sub-Total Activity1												16,315.75	675,350.00	1,237,533.00	1,334,551.25	3,263,750.00		

71300	Local Consultant	71305	Local consultants (Land Use policy Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	6,000.00	9,000.00	15,000.00
71300	Local Consultant	71305	Local consultants (Benefit Sharing Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	7,500.00	7,500.00	-	15,000.00
71300	Local Consultant	71305	Local consultants (Knowledge Management Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	6,000.00	9,000.00	15,000.00
71300	Local Consultant	71305	Local consultants (Policy Institution Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	6,000.00	9,000.00	-	15,000.00
71300	Local Consultant	71305	Local consultants (MIS)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	9,000.00	6,000.00	15,000.00
71200	International Consultant	71205	Mid Term Evaluation- Team leader	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	3,225.00	-	3,225.00
71200	International Consultant	71205	Terminal Evaluation - Team Leader	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	-	4,800.00
71300	Local Consultant	71305	Mid Term Evaluation - Local Consultant	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	1,125.00	-	1,125.00
71300	Local Consultant	71305	Terminal Evaluation - Local Consultant	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	1,688.00	1,688.00
71400	Service Contract Indv	71405	Contractual Services-Individual - (Communications Officer-1)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	16,376.91	18,400.00	18,400.00	18,823.09	72,000.00
72100	Contractual services - Companies	72115	Contractual Services - Companies	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	-	125,000.00	100,000.00	225,000.00
71600	Travel	71635	Duty Travel	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	7,500.00	20,000.00	27,500.00	55,000.00
73400	Rental	73405	Rental - Transport Equipment (Speed Boat +Fuel etc)	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	15,000.00	35,000.00	30,000.00	80,000.00
75700	Training/workshop	75705	Training, Workshops and Inception	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	12,000.00	15,000.00	15,000.00	42,000.00
74200	Publication	74205	Printing & Publication	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	5,000.00	25,000.00	15,788.00	45,788.00
74500	Misc Exp.	74525	Miscellaneous Expenses	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	5,000.00	1,000.00	862.00	6,862.00
			Sub-Total Activity2								16,376.91	76,400.00	281,250.00	238,461.09	612,488.00
72200	Equipment	72205	Equipment and furniture	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	100,000.00	250,000.00	-	350,000.00
75700	Training/workshop	75705	Training, Workshops and Conferences	ACTIVITY3	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	10,000.00	60,000.00	30,000.00	100,000.00
72100	Contractual services - Companies	72115	Contractual services - Companies (Killa Construction & Pond)	ACTIVITY3	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	-	200,000.00	280,000.00	480,000.00
72100	Contractual services - Companies	72115	Contractual services - Companies (Embankment & safe drinking water)	ACTIVITY3	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	220,000.00	200,000.00	80,000.00	500,000.00
71200	International Consultant	71205	Mid Term Evaluation- Team leader	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	5,375.00	-	5,375.00
71200	International Consultant	71205	Terminal Evaluation - Team Leader	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	1,875.00	1,875.00
71300	Local Consultant	71305	Mid Term Evaluation - Local Consultant	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	8,000.00	-	8,000.00
71300	Local Consultant	71305	Terminal Evaluation - Local Consultant	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	2,812.00	2,812.00
71300	Local Consultant	71305	Local Consultants-Early Warning	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	-	12,000.00
71300	Local Consultant	71305	Local Consultants	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	12,000.00	-	-	12,000.00
71300	Local Consultant	71305	Local consultants - Environmental and social screening	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	5,000.00	2,200.00	7,200.00
71600	Travel	71635	Duty Travel	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	2,000.00	-	2,000.00
74500	Misc Exp.	74525	Miscellaneous Expenses	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	7,500.00	2,500.00	2,000.00	12,000.00
74500	Misc Exp.	74525	Miscellaneous Expenses (UNDP Cost Recovery)	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	-	-
			Sub-Total Activity3								-	372,000.00	732,875.00	398,887.00	1,503,762.00

71400	Service Contract Indv	71405	Contractual Services-Individual -(Project Manager-1)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	6,500.00	34,200.00	34,200.00	33,400.00	108,300.00
71400	Service Contract Indv	71405	Contractual Services-Individual -(Admin & Finance Associate / Project Support Officer-1)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	15,435.71	20,400.00	20,400.00	21,964.29	78,200.00
71400	Service Contract Indv	71405	Contractual Services-Individual -(Project Assistant-1)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	8,250.00	8,940.00	8,940.00	8,940.00	35,070.00
71600	Travel	71635	Duty Travel	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	1,500.00	1,500.00	1,500.00	4,500.00
72200	Equipment	72205	Equipment and furniture (PMU)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	11,000.00	-	-	11,000.00
75700	Training/workshop	75705	Training, Workshops and Conferences	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	3,000.00	2,000.00	1,000.00	6,000.00
72500	Supplies	72505	Office Supplies	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	2,900.00	2,000.00	2,000.00	6,900.00
73400	Operation Maintenance	73405	Operations & maintenance	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	1,000.00	2,000.00	3,000.00	6,000.00
74500	MiscExp	74525	Sundry/UNDP Cost Recovery/Others	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	3,310.00	4,000.00	6,720.00	14,030.00
			Sub-Total Activity4								30,185.71	86,250.00	75,040.00	78,524.29	270,000.00
			Grand Total								62,878.37	1,210,000.00	2,326,698.00	2,050,423.63	5,650,000.00

Summary of the Budget

Total Budget by ACTIVITY																
			ACTIVITY1								16,315.75	675,350.00	1,237,533.00	1,334,551.25	3,263,750.00	
			ACTIVITY2								16,376.91	76,400.00	281,250.00	238,461.09	612,488.00	
			ACTIVITY3								-	372,000.00	732,875.00	398,887.00	1,503,762.00	
			ACTIVITY4								30,185.71	86,250.00	75,040.00	78,524.29	270,000.00	
			Total								62,878.37	1,210,000.00	2,326,698.00	2,050,423.63	5,650,000.00	
Total by Implementing																
						NIM-DCOS (UNDP)					62,878.37	465,000.00	645,198.00	455,685.63	1,628,762.00	
						FD-MoEF					-	745,000.00	1,681,500.00	1,594,738.00	4,021,238.00	
						Total					62,878.37	1,210,000.00	2,326,698.00	2,050,423.63	5,650,000.00	
Total Budget by Fund																
							10003	GEF Trustee			62,878.37	1,210,000.00	2,326,698.00	2,050,423.63	5,650,000.00	
							62160	GEF LDCF			62,878.37	1,210,000.00	2,326,698.00	2,050,423.63	5,650,000.00	
							Total Project				62,878.37	1,210,000.00	2,326,698.00	2,050,423.63	5,650,000.00	


Notes:

- The above budget is informative/indicative only. Actual Budget may vary depending on the arrangement/availability of Implementing Partner/Fund/Donors.
- The soft version of a budget is required to be submitted to the RRMIC at the time of revision/approval.
- The AWP, generated from ATLAS, should exactly match with the provision of the respective year.

Prepared by:


19/09/17
Md. Bahadur Hossain
Project Support Officer
ICBA-AR Project

Verified by:


19.09.17
Mohammed Muzammel Hoque
Project Manager
ICBA-AR Project

Recommended by:


19/09/17
Md. Nurul Karim
National Project Director &
Additional Secretary
Ministry of Environment & Forests
Bangladesh Secretariat

Approved by:

Sudipto Mukerjee
Country Director
UNDP, Bangladesh



Empowered lives.
Resilient nations.

Comparison Of AWP 2017 (Version B-A)

Award ID 00075892

Project ID 00087558

Project Title Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh

Code	Budgetary Account		Exp. Account		Activity ID	Imp. Agent Code	Imp. Agent Descrip	Fund		Donor		2017-A	2017-B	Deference (B-A)	
	Description	Code	Description	Code				Descrip	Code	Description					
72100	Contractual services - Companies	72115	Contractual services - Companies (FFF Model)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	25,000.00	75,000.00	50,000.00	
72100	Contractual services - Companies	72115	Contractual services - Companies (Agriculture)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	25,000.00	130,000.00	105,000.00	
72100	Contractual services - Companies	72115	Contractual services - Companies (Fisheries)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	50,000.00	66,000.00	16,000.00	
72100	Contractual services - Companies	72115	Contractual services - Companies (livestock)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	25,000.00	135,000.00	110,000.00	
72100	Contractual services - Companies	72115	Contractual services - Companies (Other Innovative options)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	25,000.00	-	(25,000.00)	
72100	Contractual services - Companies	72115	Contractual services - Companies (Mixed species demonstration)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	40,000.00	43,500.00	3,500.00	
72100	Contractual services - Companies	72115	Contractual services - Companies (Mixed species protection and maintenance)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
72100	Contractual services - Companies	72115	Contractual services - Companies (Assessment of beneficiary selection performance)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
71300	Local Consultant	71305	Local consultants- Climate Change Adaptation Specialist	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	7,500.00	16,000.00	8,500.00	
71300	Local Consultant	71305	Local consultants- Climate Resilient livelihood Specialist	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	7,500.00	-	(7,500.00)	
71300	Local Consultant	71305	Local consultants - Environmental and social screening	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
71400	Service Contract Indv	71405	Contractual Services-Individual -(M&E Officer-1)	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	26,400.00	17,600.00	(8,800.00)	
71400	Service Contract Indv	71405	Contractual Services-Individual -(Community Dev. Associates-4	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	60,800.00	40,500.00	(20,300.00)	
71400	Service Contract Indv	71405	Contractual Services-Individual -(Community Development Assistant-7	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	74,433.00	50,000.00	(24,433.00)	
71200	International Consultant	71205	Mid Term Evaluation- Team leader	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
71200	International Consultant	71205	Terminal Evaluation - Team Leader	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
71300	Local Consultant	71305	Mid Term Evaluation- Local Consultant	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
71300	Local Consultant	71305	Terminal Evaluation - Local Consultant	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-	
71600	Travel	71635	Duty Travel	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	20,000.00	15,000.00	(5,000.00)	
72200	Office Equipment	72205	Equipment and furniture	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	15,000.00	15,000.00	-	
75700	Training/workshop	75705	Training, Workshops and Conferences (Local level)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	20,000.00	10,000.00	(10,000.00)	
75700	Training/workshop	75705	Training, Workshops and Conferences (National level)	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	5,000.00	10,000.00	5,000.00	
74200	Audiovisual & Print	74205	Audiovisual & Print Production Costs	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	7,000.00	7,500.00	500.00	
72500	Supplies	72505	Office Supplies	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	7,000.00	7,500.00	500.00	
74500	Misc Exp.	74525	Miscellaneous Expenses	62160	ACTIVITY1	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	7,000.00	3,000.00	(4,000.00)	
74500	Misc Exp.	74525	Miscellaneous Expenses (UNDP Cost Recovery)	62160	ACTIVITY1	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	33,750.00	33,750.00	
Sub-Total Activity1													447,633.00	675,350.00	227,717.00

71300	Local Consultant	71305	Local consultants (Land Use policy Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	9,000.00	-	(9,000.00)
71300	Local Consultant	71305	Local consultants (Benefit Sharing Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	7,500.00	7,500.00
71300	Local Consultant	71305	Local consultants (Knowledge Management Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Local consultants (Policy Institution Expert)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	6,000.00	-	-
71300	Local Consultant	71305	Local consultants (MIS)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71200	International Consultant	71205	Mid Term Evaluation- Team leader	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71200	International Consultant	71205	Terminal Evaluation - Team Leader	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Mid Term Evaluation - Local Consultant	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Terminal Evaluation - Local Consultant	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71400	Service Contract Indv	71405	Contractual Services-Individual -(Communications Officers-1)	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	18,400.00	-	-
72100	Contractual services - Companies	72115	Contractual Services - Companies	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	25,000.00	-	(25,000.00)
71600	Travel	71635	Duty Travel	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	20,000.00	7,500.00	(12,500.00)
73400	Rental	73405	Rental - Transport Equipment (Speed Boat +Fuel etc)	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	35,000.00	15,000.00	(20,000.00)
75700	Training/workshop	75705	Training, Workshops and Inception	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	15,000.00	12,000.00	(3,000.00)
74200	Publication	74205	Printing & Publication	ACTIVITY2	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	15,000.00	5,000.00	(10,000.00)
74500	Misc Exp.	74525	Miscellaneous Expenses	ACTIVITY2	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	2,500.00	5,000.00	2,500.00
			Sub-Total Activity2								145,900.00	76,400.00	(69,500.00)
72200	Equipment	72205	Equipment and furniture	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	167,000.00	100,000.00	(67,000.00)
75700	Traning/workshop	75705	Training, Workshops and Conferences	ACTIVITY3	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	40,000.00	10,000.00	(30,000.00)
72100	Contractual services - Companies	72115	Contractual services - Companies (Killa Construction & Pond)	ACTIVITY3	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	50,000.00	-	(50,000.00)
72100	Contractual services - Companies	72115	Contractual services - Companies (Embankment & safe drinking water)	ACTIVITY3	001360	FD-MoEF	62160	GEF LDCF	10003	GEF Trustee	50,000.00	220,000.00	170,000.00
71200	International Consultant	71205	Mid Term Evaluation- Team leader	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71200	International Consultant	71205	Terminal Evaluation - Team Leader	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Mid Term Evaluation - Local Consultant	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Terminal Evaluation - Local Consultant	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Local Consultants-Early Warning	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	12,000.00	12,000.00
71300	Local Consultant	71305	Local Consultants	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	-	-
71300	Local Consultant	71305	Local consultants - Environmental and social screening	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	2,200.00	-	(2,200.00)
71300	Local Consultant	71305	Local consultants - Environmental and social screening	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	2,000.00	-	(2,000.00)
71600	Travel	71635	Duty Travel	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	4,500.00	7,500.00	3,000.00
74500	Misc Exp.	74525	Miscellaneous Expenses	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	3,827.00	-	(3,827.00)
74500	Misc Exp.	74525	Miscellaneous Expenses (UNDP Cost Recovery)	ACTIVITY3	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	-	22,500.00	22,500.00
			Sub-Total Activity3								319,527.00	372,000.00	52,473.00

71400	Service Contract Indv	71405	Contractual Services-Individual -(Project Manager-1)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	34,200.00	34,200.00	-
71400	Service Contract Indv	71405	Contractual Services-Individual -(Admin & Finance Associate / Project Support Officer-1)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	20,400.00	20,400.00	-
71400	Service Contract Indv	71405	Contractual Services-Individual -(Project Assistant-1)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	8,940.00	8,940.00	-
71600	Travel	71635	Duty Travel	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	1,500.00	1,500.00	-
72200	Equipment	72205	Equipment and furniture (PMU)	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	11,000.00	11,000.00	-
75700	Training/workshop	75705	Training, Workshops and Conferences	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	2,000.00	2,000.00	1,000.00
72500	Supplies	72505	Office Supplies	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	2,900.00	2,900.00	-
73400	Operation Maintenance	73405	Operations & maintenance	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	2,000.00	2,000.00	(1,000.00)
74500	MiscExp	74525	Sundry/UNDP Cost Recovery/Others	ACTIVITY4	001981	NIM-DCOS (UNDP)	62160	GEF LDCF	10003	GEF Trustee	4,000.00	3,310.00	(690.00)
Sub-Total Activity4											86,940.00	86,250.00	(690.00)
Grand Total											1,000,000.00	1,210,000.00	210,000.00

Summary of the Budget

Total Budget by ACTIVITY											447,633.00	675,350.00	227,717.00
ACTIVITY1													
ACTIVITY2											145,900.00	76,400.00	(69,500.00)
ACTIVITY3											319,527.00	372,000.00	52,473.00
ACTIVITY4											86,940.00	86,250.00	(690.00)
Total											1,000,000.00	1,210,000.00	210,000.00
Total by Implementing													
001981 NIM-DCOS (UNDP)											529,000.00	465,000.00	(64,000.00)
001360 FD-MoEF											471,000.00	745,000.00	274,000.00
Total											1,000,000.00	1,210,000.00	210,000.00
Total Budget by Fund													
10003 GEF Trustee											1,000,000.00	1,210,000.00	210,000.00
62160 GEF LDCF											1,000,000.00	1,210,000.00	210,000.00
Total Project											1,000,000.00	1,210,000.00	210,000.00


Prepared by:

Verified by:

Recommended by:


Md. Bahadur Hossain
Project Support Officer
ICBA-AR Project


Mohammed Muzammel Hoque
Project Manager
ICBA-AR Project



Md. Nurul Karim
National Project Director &
Additional Secretary
Ministry of Environment & Forests
Bangladesh Secretariat

Revised Procurement Plan - 2017

Country Office	R&IG Cluster	ICBA-AR Project	Instructions: - Only include procurements to be done by UNDP for DIM, Management, support-to-NIM projects and UN Agencies - If you need additional lines, right-click and "insert" rows, do not copy-paste, to keep drop-down menus & format.										
Submitted by:	13/09/2017												
Date:													
Project Name	Project ID	Type of Supply	Category	Description of goods, services or works required	Unit of Measure	Quantity	Estimated Unit Price in USD	Estimated Total Price in USD	Requested delivery date (goods, works) or start of services	Finalization of services date	End user of goods, services or works	Procurement Process Status	
Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh	00087588	Individual Contractor	Individual Consultant (IC) - Local	Climate Change Adaptation Specialist	EA	1	\$16,000	\$16,000	Jul-17	Dec-17	Forest Department	Completed	
		Individual Contractor	Individual Consultant (IC) - Local	Climate Resilient Livelihood Specialist	EA								
		Goods	Equipment & Furniture	Laptop	EA	11	\$1,000	\$11,000	Apr-17	Jun-17	Forest Department	Partially Completed	
		Goods	Equipment & Furniture	Life Jacket	EA	25	\$50	\$1,250	Sep-17	Dec-17	Forest Department	Not Started	
		Goods	Equipment & Furniture	Table and Chair	Set	11	\$90	\$990	Sep-17	Dec-17	Forest Department	Not Started	
		Goods	Equipment & Furniture	Digital Camera DSLR	LS	2	\$405	\$810	Apr-17	Jun-17	Forest Department	Completed	
		Goods	Equipment & Furniture	Digital Camera	EA	4	\$100	\$400	Apr-17	Jun-17	Forest Department	Completed	
		Goods	Equipment & Furniture	Visitor Chair	EA	11	\$50	\$550	Sep-17	Dec-17	Forest Department	Not Started	
		Individual Contractor	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	Land use policy Expert								
		Individual Contractor	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	Benefit Sharing Expert	EA	1	\$7,500	\$7,500	Oct-17	Dec-17	Forest Department	Not Started
		Individual Contractor	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	Policy Institution Expert	EA	1	\$6,000	\$6,000	Apr-17	Dec-17	Forest Department	Completed
		Services	Training & Workshops	Training & Workshops	Inception Workshop	LS	1	\$8,000	\$7,000	Jan-17	Dec-17	Forest Department	Completed
		Services	Training & Workshops	Training & Workshops	Local level workshop	LS	4	\$1,000	\$4,000	Jun-17	Dec-17	Forest Department	Completed
		Goods	Equipment & Furniture	Equipment & Furniture	Equipment & Furniture & others for field staff and beneficiaries	LS	2	\$500	\$1,000	Jun-17	Dec-17	Forest Department	Completed
		Individual Contractor	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	Site Engineer/Supervision	EA							
		Individual Contractor	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	Environmental & Social Screening Specialist	EA							
		Individual Contractor	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	Early Warning Expert	EA	1	\$12,000	\$12,000	Sep-17	Dec-17	Forest Department	Under process
		Goods	Equipment & Furniture	Equipment & Furniture	Desktop Computer	EA	5	\$850	\$4,250	Jan-17	Mar-17	Forest Department	Partially Completed
		Goods	Equipment & Furniture	Equipment & Furniture	Laptop	EA	2	\$1,500	\$3,000	Jan-17	Dec-17	Forest Department	Not Started
		Goods	Equipment & Furniture	Equipment & Furniture	Printer	EA	1	\$1,250	\$1,250	Jan-17	Mar-17	Forest Department	Completed
		Goods	Equipment & Furniture	Equipment & Furniture	Photocopier	EA	1	\$2,500	\$2,500	Jan-17	Mar-17	Forest Department	Completed
		Services	Training & Workshops	Training & Workshops	Inception Workshop	LS	1	\$3,000	\$3,000	Jul-17	Dec-17	Forest Department	Completed
		Goods	Office Supplies	Office Supplies	Computer software	EA	2	\$250	\$500	Jan-17	Mar-17	Forest Department	Completed
		Goods	Office Supplies	Office Supplies	Anti-virus	EA	16	\$15	\$225	Jan-17	Mar-17	Forest Department	Completed
		Goods	Office Supplies	Office Supplies	Printing & Photocopy Paper	EA	100	\$6	\$600	Jan-17	Dec-17	Forest Department	Completed
		Goods	Office Supplies	Office Supplies	Printer cartridge	EA	5	\$70	\$350	Jan-17	Mar-17	Forest Department	Under process
		Goods	Office Supplies	Office Supplies	Photocopy toner	EA	4	\$100	\$400	Jan-17	Mar-17	Forest Department	Completed
	Goods	Office Supplies	Office Supplies	Office Supplies	LS	4	\$825	\$825	Jan-17	Dec-17	Forest Department	Under process	
Total								\$185,400					



Md. Bahadur Hossain
 Finance Officer
 ICBA-AR Project



Mohammad Muzammel Hoque
 Project Manager
 ICBA-AR Project



Md. Nurul Karim
 Mnational Project Director
 ICBA-AR Project

UNDP Bangladesh Recruitment Plan - 2017

Project/Country Office: Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh, UNDP Bangladesh

1. Position management- Existing Staff (both national and international if applicable)


Name	Position title	Contract modality	Category/Band	Contract end date	Planned extension	Remarks
Mohammad Muzammel Hoque	Project Manager	SC	SB4 Q3	26/11/2017	30/04/2019	
Md. Bahadur Hossain	Project Support Officer/Associate	SC	SB3 Q5	28/02/2017	30/04/2019	
Md. Razibul Alam	Project Assistant	SC	SB2 Q2	31/01/2017	30/04/2019	
Abdullah Zahiruddin Ahmed	Monitoring & evaluation Officer	SC	SB3 Q3	4-Jan-2018	30/04/2019	
Md. Kabir Hossain	Communications Officer	SC	SB3 Q3	3-Jan-2018	30/04/2019	

2. Recruitment Plan for 2017 - New Hire

Position	Annual Work Plan reference	Contract modality	Number of positions	Category/Band	Contract duration	Expected Date of joining	Funding availability	Remarks
Community Development Associates	ACTIVITY1	SC	4	SB3	1 Year	1-Feb-17	Yes	Recruitment process has been completed in Feb-Mar 2017.
Community Development Assistants	ACTIVITY1	SC	7	SB2	1 Year	1-Feb-17	Yes	


Md. Bahadur Hossain
 Finance Officer
 ICBA-AR Project


Mohammad Muzammel Hoque
 Project Manager
 ICBA-AR Project


Md. Nurul Karim
 National Project Director
 ICBA-AR Project



Annual Work Plan

Bangladesh - Dhaka

Project: 00075892

Project Title: Integrating Community-based Adaptation into Afforestation

Report Date: 20/9/2017

Year: 2017

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00087558 Integrating Community-based Ad	Communal livelihood assets	1/1/2014	31/12/2017	BGD-Forest Department	62160	GEFTrustee	75700	Training, Workshops and Confer	10,000.00
					62160	GEFTrustee	72100	Contractual Services-Companie	220,000.00
					62160	GEFTrustee	71600	Travel	7,500.00
					62160	GEFTrustee	72100	Contractual Services-Companie	0.00
					62160	GEFTrustee	75700	Training, Workshops and Confer	0.00
					62160	GEFTrustee	71300	Local Consultants	12,000.00
					62160	GEFTrustee	72200	Equipment and Furniture	100,000.00
					62160	GEFTrustee	74500	Miscellaneous Expenses	22,500.00
					62160	GEFTrustee	73400	Rental & Maint of Other Equip	1,000.00
					62160	GEFTrustee	72200	Equipment and Furniture	11,000.00
					62160	GEFTrustee	71600	Travel	1,500.00
					62160	GEFTrustee	74500	Miscellaneous Expenses	3,310.00
					62160	GEFTrustee	71400	Contractual Services - Individ	63,540.00
					62160	GEFTrustee	75700	Training, Workshops and Confer	3,000.00
					62160	GEFTrustee	72500	Supplies	2,900.00
62160	GEFTrustee	72500	Supplies	0.00					
Strengthened community inv		1/1/2014	31/12/2017	BGD-National Execution	62160	GEFTrustee	75700	Training, Workshops and Confer	0.00
					62160	GEFTrustee	73400	Rental & Maint of Other Equip	0.00
					62160	GEFTrustee	73400	Rental & Maint of Other Equip	15,000.00
					62160	GEFTrustee	72100	Contractual Services-Companie	0.00
					62160	GEFTrustee	74500	Miscellaneous Expenses	5,000.00
					62160	GEFTrustee	71600	Travel	7,500.00
					62160	GEFTrustee	71400	Contractual Services - Individ	18,400.00
					62160	GEFTrustee	71300	Local Consultants	13,500.00
					62160	GEFTrustee	74200	Audio Visual&Print Prod Costs	0.00
					62160	GEFTrustee	72100	Contractual Services-Companie	0.00
					62160	GEFTrustee	75700	Training, Workshops and Confer	12,000.00
					62160	GEFTrustee	74200	Audio Visual&Print Prod Costs	5,000.00



Annual Work Plan

Bangladesh - Dhaka

Project: 00075892

Project Title: Integrating Community-based Adaptation into Afforestation

Report Date: 20/9/2017

Year: 2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00087568 Integrating Community-based Ad	Communal livelihood assets	1/1/2014	31/12/2017	UNDP	62160	GEFTrustee	71600	Travel	2,500.00
				BGD-Forest Department	62160	GEFTrustee	75700	Training, Workshops and Confer	60,000.00
				UNDP	62160	GEFTrustee	71200	International Consultants	5,375.00
				UNDP	62160	GEFTrustee	71300	Local Consultants	15,000.00
				BGD-National Execution	62160	GEFTrustee	75700	Training, Workshops and Confer	0.00
				UNDP	62160	GEFTrustee	72200	Equipment and Furniture	250,000.00
				BGD-National Execution	62160	GEFTrustee	72100	Contractual Services-Companies	0.00
				BGD-Forest Department	62160	GEFTrustee	72100	Contractual Services-Companies	400,000.00
				UNDP	62160	GEFTrustee	74500	Miscellaneous Expenses	0.00
				UNDP	62160	GEFTrustee	71400	Contractual Services - Individ	63,540.00
				UNDP	62160	GEFTrustee	74500	Miscellaneous Expenses	4,000.00
				UNDP	62160	GEFTrustee	75700	Training, Workshops and Confer	2,000.00
				UNDP	62160	GEFTrustee	73400	Rental & Maint of Other Equip	2,000.00
				UNDP	62160	GEFTrustee	71600	Travel	1,500.00
				UNDP	62160	GEFTrustee	72500	Supplies	2,000.00
Strengthened community inv		1/1/2014	31/12/2017	BGD-National Execution	62160	GEFTrustee	75700	Training, Workshops and Confer	0.00
				UNDP	62160	GEFTrustee	75700	Training, Workshops and Confer	15,000.00
				BGD-Forest Department	62160	GEFTrustee	71600	Travel	20,000.00
				BGD-Forest Department	62160	GEFTrustee	73400	Rental & Maint of Other Equip	35,000.00
				UNDP	62160	GEFTrustee	71400	Contractual Services - Individ	18,400.00
				BGD-National Execution	62160	GEFTrustee	74200	Audio Visual&Print Prod Costs	0.00
				BGD-National Execution	62160	GEFTrustee	71600	Travel	0.00
				UNDP	62160	GEFTrustee	71200	International Consultants	3,225.00
				UNDP	62160	GEFTrustee	71300	Local Consultants	38,625.00
				BGD-National Execution	62160	GEFTrustee	73400	Rental & Maint of Other Equip	0.00
				BGD-National Execution	62160	GEFTrustee	72100	Contractual Services-Companies	125,000.00
				BGD-Forest Department	62160	GEFTrustee	74200	Audio Visual&Print Prod Costs	25,000.00
				UNDP	62160	GEFTrustee	74500	Miscellaneous Expenses	1,000.00



Annual Work Plan

Bangladesh - Dhaka

Project: 00075892

Report Date: 20/9/2017

Project Title: Integrating Community-based Adaptation into Afforestation

Year: 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00087558 Integrating Community-based Ad	Communal livelihood assets	1/1/2014	31/12/2017	UNDP	62160	GEFTrustee	74500	Miscellaneous Expenses	0.00
					62160	GEFTrustee	75700	Training, Workshops and Confer	30,000.00
					62160	GEFTrustee	71200	International Consultants	1,875.00
					62160	GEFTrustee	71300	Local Consultants	5,012.00
					62160	GEFTrustee	72100	Contractual Services-Companies	360,000.00
					62160	GEFTrustee	72100	Contractual Services-Companies	0.00
					62160	GEFTrustee	75700	Training, Workshops and Confer	0.00
					62160	GEFTrustee	71600	Travel	2,000.00
					62160	GEFTrustee	72500	Supplies	2,000.00
					62160	GEFTrustee	71400	Contractual Services - Individ	64,304.29
					62160	GEFTrustee	73400	Rental & Maint of Other Equip	3,000.00
					62160	GEFTrustee	71600	Travel	1,500.00
Strengthened community inv	Project Management	1/1/2014	31/12/2017	UNDP	62160	GEFTrustee	75700	Training, Workshops and Confer	1,000.00
					62160	GEFTrustee	74500	Miscellaneous Expenses	6,720.00
					62160	GEFTrustee	75700	Training, Workshops and Confer	15,000.00
					62160	GEFTrustee	71400	Contractual Services - Individ	18,823.09
					62160	GEFTrustee	71300	Local Consultants	25,688.00
					62160	GEFTrustee	72100	Contractual Services-Companies	100,000.00
					62160	GEFTrustee	73400	Rental & Maint of Other Equip	0.00
					62160	GEFTrustee	74500	Miscellaneous Expenses	862.00
					62160	GEFTrustee	71600	Travel	27,500.00
					62160	GEFTrustee	74200	Audio Visual&Print Prod Costs	0.00
					62160	GEFTrustee	74200	Audio Visual&Print Prod Costs	15,788.00
					Vulnerability of communities	Strengthened community inv	1/1/2014	31/12/2017	UNDP
62160	GEFTrustee	72100	Contractual Services-Companies	0.00					
62160	GEFTrustee	73400	Rental & Maint of Other Equip	30,000.00					
62160	GEFTrustee	71200	International Consultants	4,800.00					
62160	GEFTrustee	72100	Contractual Services-Companies	996,500.00					


তারিখ : ২৫/০৪/২০১৭ খ্রিঃ।

নং-২২.০০.০০০০.০৭৯.১৪.০৭১.১৬.১৩১

বিষয়: পরিবেশ ও বন মন্ত্রণালয়ের আওতায় বাস্তবায়নাবীন 'Integrating Community-based Adaptation into Afforestation and Reforestation (ICBA-AR) Programmes in Bangladesh' শীর্ষক প্রকল্পের বাস্তবায়ন কার্যক্রম ত্বরান্বিত করার লক্ষ্যে অনুষ্ঠিত বিশেষ সভার কার্যবিবরণী প্রেরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, পরিবেশ ও বন মন্ত্রণালয়ের আওতায় বাস্তবায়নাবীন 'Integrating Community-based Adaptation into Afforestation and Reforestation (ICBA-AR) Programmes in Bangladesh' শীর্ষক প্রকল্পের বাস্তবায়ন কার্যক্রম ত্বরান্বিত করার লক্ষ্যে এক বিশেষ সভা গত ১৮ এপ্রিল ২০১৭ তারিখ রোজ মঙ্গলবার ICBA-AR Programmes এর জাতীয় প্রকল্প পরিচালক ও পরিবেশ ও বন মন্ত্রণালয়ের অতিরিক্ত সচিব (পরিবেশ) জনাব মোঃ নূরুল করিম এর সভাপতিত্বে অনুষ্ঠিত হয়। উক্ত সভার কার্যবিবরণী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তি: কার্যবিবরণী।


(মোঃ আবুল হাশেম)
সহকারী প্রধান
ফোনঃ ৯৫৪০২৬০

বিতরণ: (জ্যেষ্ঠতার ক্রমানুসারে নয়)

- ১। প্রকল্প পরিচালক, ICBA-AR Programmes, ভূমি মন্ত্রণালয় অংগ ও উপ-প্রধান, ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। প্রকল্প পরিচালক, ICBA-AR Programmes, বন অধিদপ্তর অংগ ও বন সংরক্ষক (চ:দা:), কোস্টাল সার্কেল বরিশাল।
- ৩। প্রকল্প পরিচালক, ICBA-AR Programmes, কৃষি সম্প্রসারণ অধিদপ্তর অংগ ও উপ-পরিচালক, কৃষি সম্প্রসারণ অধিদপ্তর, বরগুনা।
- ৪। প্রকল্প পরিচালক, ICBA-AR Programmes, বাংলাদেশ বন গবেষণা ইনস্টিটিউট অংগ ও বিভাগীয় কর্মকর্তা, প্রস্টেটশন ট্রায়াল ইউনিট বিভাগ, বিএফআরআই, রূপাতলী, বরিশাল।
- ৫। প্রকল্প পরিচালক, ICBA-AR Programmes, পানি উন্নয়ন বোর্ড অংগ।
- ৬। প্রকল্প পরিচালক, ICBA-AR Programmes, প্রাণী সম্পদ অধিদপ্তর অংগ।
- ৭। প্রকল্প পরিচালক, ICBA-AR Programmes, মৎস্য অধিদপ্তর অংগ।

সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপিঃ

- ১। সিনিয়র সচিব, ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা-১০০০।
- ২। প্রধান বন সংরক্ষক, বন অধিদপ্তর, বনভবন, আগারগাঁও, ঢাকা-১২০৭।
- ৩। মহাপরিচালক, কৃষি সম্প্রসারণ অধিদপ্তর, খামারবাড়ি, ফার্মগেট, ঢাকা-১২১৫।
- ৪। মহাপরিচালক, বাংলাদেশ পানি উন্নয়ন বোর্ড, ওয়াপদা ভবন (২য় তলা) মতিঝিলবা/এ, ঢাকা-১০০০।
- ৫। মহাপরিচালক, প্রাণিসম্পদ অধিদপ্তর, খামারবাড়ি, ফার্মগেট, ঢাকা-১২১৫।
- ৬। মহাপরিচালক, মৎস্য অধিদপ্তর, মৎস্য ভবন, রমনা, ঢাকা।
- ৭। পরিচালক, বাংলাদেশ বন গবেষণা ইনস্টিটিউট, বোলশহর, চট্টগ্রাম।
- ৮। জনাব আরিফ মোঃ ফয়সল, প্রোগ্রাম স্পোর্টস, ইউএনডিপি, বাংলাদেশ।
- ৯। প্রকল্প ব্যবস্থাপক, ICBA-AR Programmes
- ১০। কমিউনিকেশন অফিসার, ICBA-AR Programmes
- ১১। মনিটরিং এন্ড ইভালুয়েশন অফিসার, ICBA-AR Programmes
- ১২। অতিরিক্ত সচিব (পরিবেশ) মহোদয়ের ব্যক্তিগত কর্মকর্তা, পরিবেশ ও বন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ১৩। অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, পরিবেশ ও বন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ১৪। উপ-প্রধান মহোদয়ের ব্যক্তিগত কর্মকর্তা, পরিবেশ ও বন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিবেশ ও বন মন্ত্রণালয়
পরিকল্পনা শাখা-২

বিষয়ঃ 'বাংলাদেশের উপকূলীয় বনায়ন ও পুনঃবনায়নে কমিউনিটিভিত্তিক অভিযোজন কর্মসূচি' শীর্ষক প্রকল্পের বিশেষ সভার কার্যবিবরণী।

সভাপতি: জনাব মোঃ নূরুল করিম, অতিরিক্ত সচিব, পরিবেশ ও বন মন্ত্রণালয় এবং
জাতীয় প্রকল্প পরিচালক, ICBA-AR প্রকল্প
সভার তারিখ: ১৮ এপ্রিল ২০১৭ খ্রিস্টাব্দ।
সভার সময়: সকাল ০৩:০০ ঘটিকা।
স্থান: কক্ষ নং ১৩০৫, পরিবেশ ও বন মন্ত্রণালয়
উপস্থিতি: পরিশিষ্ট-'ক'।

১.০. স্বাগতঃ পরিবেশ ও বন মন্ত্রণালয়ের অতিরিক্ত সচিব ও ICBA-AR প্রকল্পের জাতীয় প্রকল্প পরিচালক জনাব মোঃ নূরুল করিম বাস্তবায়নকারী সংস্থাসমূহের প্রকল্প পরিচালকদের বিশেষ সভায় যোগদানের জন্য স্বাগত জানিয়ে সভার কার্যক্রম শুরু করেন। তিনি বলেন, এই প্রকল্পটি একটি ব্যতিক্রমধর্মী প্রকল্প। কারণ এই প্রকল্পটি বাস্তবায়নের সাথে জড়িত সরকারের সাতটি বিভাগ ও মন্ত্রণালয়। পরিবেশ ও বন মন্ত্রণালয় প্রকল্পটির সার্বিক সমন্বয়ের দায়িত্বে নিয়োজিত। প্রকল্পটি পূর্বে 'সিবিএসিসি' প্রকল্পের ফলোআপ হওয়ায় এর সফল কার্যক্রমসমূহ গ্রহণ ও সীমাবদ্ধতাসমূহ দূরীকরণের মাধ্যমে ICBA-AR প্রকল্পটি সফলভাবে বাস্তবায়ন সম্ভব। জাতীয় প্রকল্প পরিচালক বলেন, নানাবিধ কারণে প্রকল্পটি যথাসময়ে শুরু করা যায়নি। তাই আজকের এ সভার মূল উদ্দেশ্যই হলো চলতি অর্থবছরে বাস্তবায়নকারী সংস্থাসমূহের জন্য বরাদ্দকৃত বাজেট ব্যবহারে জরুরি পদক্ষেপ গ্রহণ করা।

২.০. বাস্তবায়নকারী সংস্থাসমূহের কার্যক্রম ও চার বছর মেয়াদী বাজেট উপস্থাপন

জাতীয় প্রকল্প পরিচালকের সন্মতিক্রমে প্রকল্প ব্যবস্থাপক ড. মোহাম্মদ মোজাম্মেল হক প্রকল্পের দলিল অনুসারে বাস্তবায়নকারী সংস্থাসমূহের দায়িত্ব-কর্তব্য ও চার বছর মেয়াদী বাজেট উপস্থাপন করেন। এতে বলা হয়:

- বনজ-ফলজ-মৎস বা খ্রি এফ মডেল ছিল সিবিএসিসি প্রকল্পের একটি পুরস্কৃত কর্মসূচি। এই কর্মসূচিটি নতুন প্রকল্পেও অন্তর্ভুক্ত হয়েছে। এর মাধ্যমে ৫০০ জলবায়ু বিপদাপন্ন পরিবার আয়বর্ধন ও পুষ্টিগত সুবিধা পাবেন। এ খাতে বন বিভাগের জন্য বরাদ্দের পরিমাণ ৩২৫,০০০ ইউএস ডলার। এছাড়া ৬৫০ হেক্টর ম্যানগ্রোভ বনায়ন/পুনঃবনায়নে বন বিভাগকে আরও ৩৯০,০০০ ইউএস ডলার ও মেইনটেন্যান্স এর জন্য ১০,০০০ ইউএস ডলার বরাদ্দ দেয়া হয়েছে। বন বিভাগকে ম্যানগ্রোভ বনায়ন/পুনঃবনায়নে কারিগরি পরামর্শ, গবেষণা লব্ধ জ্ঞান সরবরাহ, ম্যানগ্রোভ চারা সংগ্রহ ও নার্সারী প্রতিষ্ঠার সহায়তা দেবে বাংলাদেশ বন গবেষণা ইনস্টিটিউট।
- কৃষি সম্প্রসারণ বিভাগ জলবায়ু সহনশীল কৃষি ও হার্টি কালচারের মাধ্যমে ২৫০০ জলবায়ু বিপদাপন্ন পরিবারে উপকরণ সহায়তা ও প্রশিক্ষণ প্রদান করবে। এ ক্ষেত্রে বরাদ্দ রয়েছে ৩৯০,০০০ ইউএস ডলার যার মধ্যে খ্রি এফ মডেলে সহায়তার ৬৮০০০ ইউএস ডলার বরাদ্দও অন্তর্ভুক্ত।
- মৎস্য বিভাগের জন্য প্রকল্পের বাজেট রয়েছে ৪১৫,০০০ ইউএস ডলার যার মধ্যে খ্রি এফ মডেলে সহায়তার ৬৮,০০০ ইউএস ডলার বরাদ্দও অন্তর্ভুক্ত। উক্ত অর্থের সাহায্যে জলবায়ু সহনশীল একোয়া কালচারের মাধ্যমে ২৫০০ জলবায়ু বিপদাপন্ন পরিবার উপকরণ সহায়তা ও প্রশিক্ষণ সুবিধা পাবেন।
- পশু সম্পদ বিভাগের খাতে বরাদ্দ রয়েছে ৪৯০,০০০ ইউএস ডলার- যার মধ্যে খ্রি এফ মডেলে সহায়তার জন্য ৮০,০০০ ইউএস ডলার বরাদ্দও অন্তর্ভুক্ত। উক্ত অর্থে ২৫০০ জলবায়ু বিপদাপন্ন পরিবার প্রশিক্ষণ ও বিকল্প জীবিকায়নের সহায়তা পাবেন।
- বাংলাদেশ পানি উন্নয়ন বোর্ডের মাধ্যমে ২৫ কি. মি. বেড়িবাধ সংস্কার করা হবে। এর মাধ্যমে প্রায় ৫০০০ ক্ষতিগ্রস্ত মানুষের বিভিন্নভাবে জীবিকায়নের সুযোগ সৃষ্টি হবে। প্রকল্পে এ খাতে বরাদ্দের পরিমাণ ৪৮০,৫০০ ইউএস ডলার।

৩.০. আলোচনাঃ

৩.১. সভায় উপকারভোগী নির্বাচনের বৈশিষ্ট্য নির্ধারণ, কর্ম এলাকা নির্বাচন, বেইজলাইন সার্ভে, সংস্থার জন্য আলাদা আলাদা কর্মপরিকল্পনা তৈরি, বাজেট বিভাজন ও বাজেট ব্যবহারের প্রক্রিয়া নিয়ে বিশদ আলোচনা হয়। জাতীয় প্রকল্প পরিচালক জনাব নূরুল করিম, পরিবেশ ও বন মন্ত্রণালয়ের ডেপুটি চীফ জনাব শামসুর রহমান, ইউএনডিপির প্রতিনিধি জনাব আরিফ এম ফয়সাল ও আইসিবিএ-এআর প্রকল্পের ব্যবস্থাপক জনাব মোজাম্মেল হক প্রকল্প পরিচালকবৃন্দের উত্থাপিত প্রশ্নের ব্যাখ্যা দেন ও বাজেটের আলোকে সঠিকভাবে কর্মপরিকল্পনা গ্রহণে পরামর্শ প্রদান করেন।

সভায় প্রকল্প পরিচালকগণ বলেন, যেহেতু প্রকল্পটি অনেক বিলম্বে শুরু হয়েছে, সেহেতু ২০১৭ এর জুনের মধ্যে সংস্থাগুলোর নামে বরাদ্দকৃত অর্থ খরচ করা কঠিন হবে। সভায় বলা হয়, যেহেতু সরকারের অর্থ বছর (জুন-জুলাই) ও ইউএনডিপির অর্থ বছর (জানুয়ারি-ডিসেম্বর) এক নয়। ফলে প্রকল্পের মূল হিসাব থেকে প্রকল্প পরিচালকদের নামে জুনের মধ্যে অর্থ ছাড় করা হবে। পরে প্রকল্প পরিচালকগণ যথাযথ প্রক্রিয়া অনুসরণ করে এই বরাদ্দ ২০১৭ এর মধ্যে স্ব স্ব কর্মসূচি বাস্তবায়নে খরচ করতে পারবেন।

সভায় ইউএনডিপির প্রতিনিধি জানান, প্রতিটি সংস্থার সাথে একটি করে সমঝোতা স্মারক স্বাক্ষর করা হবে। এক্ষেত্রে তাদের কার্যাবলী কী হবে তা TOR এ অন্তর্ভুক্ত থাকবে। সভায় ইনোভেটিভ কর্মকাণ্ড গ্রহণে প্রকল্প পরিচালকদের বিশেষভাবে অনুরোধ জানানো হয়।

প্রকল্প পরিচালকগণ জানতে চান, এ প্রকল্পের অনেক কর্মকাণ্ড যেহেতু তাদের কর্ম এলাকার বাইরে, সেক্ষেত্রে কর্মসূচির পরিবীক্ষণের জন্য মাঠ পরিদর্শন, আইটি ইকুইপমেন্ট ও কর্মচারী নিয়োগের জন্য অর্থ বরাদ্দ আছে কিনা। জাতীয় প্রকল্প পরিচালক জানান, প্রতিটি সংস্থার নামে যে বাজেট বরাদ্দ রয়েছে তার আলোকে বাজেটের বিভাজন করে মাঠ পরিদর্শনসহ যাবতীয় কর্মসূচি বাস্তবায়ন করতে হবে। মন্ত্রণালয়ের ডেপুটি চীফ জনাব শামসুর রহমান বলেন, প্রকল্প ব্যবস্থাপনা ইউনিট বাস্তবায়নকারী সংস্থার জন্য বরাদ্দকৃত বাজেটের আলোকে কর্মসূচি ভিত্তিক একটা খসড়া কর্ম-পরিকল্পনা প্রণয়ন করে প্রকল্প পরিচালক ও মন্ত্রণালয়ের সংশ্লিষ্ট কর্মকর্তাদের নিকট উপস্থাপন করবেন। পরে খসড়া কর্মপরিকল্পনা যাচাই বাছাই পূর্বক প্রকল্প পরিচালকবৃন্দ স্ব স্ব কর্মপরিকল্পনা চূড়ান্ত করবেন। সভায় ফিজিবিলিটি স্ট্যাডির ক্ষেত্রে কমিউনিটিতে কর্মরত ইউএনডিপির কর্মীদের সহায়তা গ্রহণেরও বিষয়েও আলোচনা হয়। সভায় প্রকিউরমেন্ট এর ক্ষেত্রে সরকারি রুলস বা পিপিআর অনুসরণেরও পরামর্শ দেয়া হয়।

সভায় জানানো হয় বিগত প্রকল্পে ডিপিডিদের পাওয়ার ডেলিগেশনের বিষয়ে অডিট আপত্তি ছিল। কিন্তু এ প্রকল্পে যেহেতু তাদের পিডি হিসেবে দায়িত্ব দেয়া হয়েছে সেহেতু এ ধরনের সমস্যা হবার সম্ভাবনা নেই।


সভায় প্রকল্প ব্যবস্থাপককে প্রকল্প পরিচালকদের সাথে সর্বদা সংযুক্ত থাকার পরামর্শ দেয়া হয় ও প্রকল্প এলাকায় কর্মরতদের মাঠ কর্মীদের সহায়তা নিতেও পরামর্শ দেয়া হয়। সভায় মৎস্য বিভাগের বাজেটে কোড ৪৮৯৯ ভুল হয়েছে বলে প্রতীয়মান হওয়ায়-এর সংশোধন কোড ৬৮৫১ করা হবে বলে সভায় জানানো হয়।

৩.০. সিদ্ধান্ত :

বিস্তারিত আলোচনার পর সভায় নিম্নোক্ত সিদ্ধান্তসমূহ গৃহীত হয় :

সিদ্ধান্ত নং	সিদ্ধান্ত	বাস্তবায়নের দায়িত্ব
৩.১	প্রকল্প পরিচালকবৃন্দ এক সপ্তাহের মধ্যে স্ব স্ব বিভাগের ব্যংক হিসাব খুলে পরিবেশ ও বন মন্ত্রণালয় এবং প্রকল্প ব্যবস্থাপনা ইউনিটকে অবহিত করবেন।	স্ব স্ব প্রকল্প পরিচালক
৩.২	প্রকল্প ব্যবস্থাপনা ইউনিট বাস্তবায়নকারী সংস্থার জন্য বরাদ্দকৃত বাজেটের আলোকে একটা খসড়া কর্ম-পরিকল্পনা প্রণয়ন করে প্রকল্প পরিচালক ও মন্ত্রণালয়ের সংশ্লিষ্ট কর্মকর্তাদের নিকট উপস্থাপন করবেন।	প্রকল্প ব্যবস্থাপনা ইউনিট
৩.৩	প্রকল্প ব্যবস্থাপনা ইউনিট প্রণীত খসড়া কর্মপরিকল্পনা গ্রহণের এক সপ্তাহের মধ্যে যাচাই বাছাই পূর্বক প্রকল্প পরিচালকবৃন্দ স্ব স্ব বিভাগের কর্মপরিকল্পনা তৈরি করবেন যা মাঠ পরিদর্শনের ভিত্তিতে সংযোজন-বিয়োজন করে চূড়ান্তভাবে প্রণয়নপূর্বক প্রজেক্ট স্টিয়ারিং কমিটির অনুমোদনের জন্য উপস্থাপন করবেন।	স্ব স্ব প্রকল্প পরিচালক
৩.৪	প্রকল্প ব্যবস্থাপনা ইউনিট এক সপ্তাহের মধ্যে বাস্তবায়নকারী সংস্থার কাজের পরিধি (ToR) ও সমঝোতা স্মারকের (MoU) ড্রাফট তৈরি করে পরিবেশ ও বন মন্ত্রণালয়ে পরীক্ষা-নিরীক্ষার জন্য উপস্থাপন করবেন।	প্রকল্প ব্যবস্থাপনা ইউনিট
৩.৫	মন্ত্রণালয়ের প্রতিনিধি, প্রকল্প পরিচালক ও ইউএনডিপির সমন্বয় একটি মাঠ পরিদর্শন টিম গঠন করে দ্রুত কর্ম এলাকা পরিদর্শন করবেন। প্রকল্প ব্যবস্থাপনা ইউনিট মাঠ পরিদর্শনের বিস্তারিত কর্মসূচিসহ একটি সিডিউল তৈরি করে পরিবেশ ও বন মন্ত্রণালয়ের সংশ্লিষ্ট কর্মকর্তাদের সাথে আলোচনা করে চূড়ান্ত করবেন।	প্রকল্প ব্যবস্থাপনা ইউনিট
৩.৬	প্রকল্প ব্যবস্থাপনা ইউনিট অতিদ্রুত উপকারভোগী ও গ্রাম নির্বাচনের শর্তাবলীর খসড়া তৈরি করে মন্ত্রণালয় ও প্রকল্প পরিচালক বরাবরে প্রেরণ করবেন।	প্রকল্প ব্যবস্থাপনা ইউনিট
৩.৭ ✓	চলতি অর্থবছরের জন্য যে বাজেট রয়েছে তার অতিরিক্ত অর্থ প্রয়োজন হলে প্রকল্প ব্যবস্থাপনা ইউনিট (পিএমইউ) কৃর্তক প্রণীত বার্ষিক কর্মপরিকল্পনা (AWP) পুনঃসংশোধন করে অর্থ ছাড়ের ব্যবস্থা গ্রহণ করা হবে।	প্রকল্প ব্যবস্থাপনা ইউনিট

৪.০. অতঃপর সভাপতি উপস্থিত সকলকে ধন্যবাদ জানিয়ে সভার সমাপ্তি ঘোষণা করেন।


 (মোঃ নূরুল করিম)
 অতিরিক্ত সচিব
 পরিবেশ ও বন মন্ত্রণালয়

৩
জাতীয় প্রকল্প পরিচালক, ICBA-AR প্রকল্প