

GOB/UN POP QUARTERLY PROGRESS REPORT

I. BASIC INFORMATION						
Component	Health and HIV & AIDS					
Lead Agency (UN)	UNDP					
Implementing Partner	NACA					
Programme Period	2010 -2014					
Budget (US\$)	USD\$1,700,000.00					
Source of funds (US\$)	UNDP					
Development Partners	UNDP					
Reporting Period	01 April - 30 June 2012					
II. PROGRESS AGAINST PLANNED						
OUTPUTS	BROAD ACTIVITY (Indicators including annual targets /baselines)	SPECIFIC INTERVENTIONS (Planned Activities) <i>List all activities including M&E to be undertaken during the quarter</i>	PERIODIC OUTPUTS (Progress Against Planned Activities)	BUDGET/EXPENDITURE		
				EXPENDITURE TO DATE	BUDGET BALANCE	

<p>IWP Output 13: Mainstreaming of HIV and AIDS in sector policies and mandates supported</p> <p>Project ID. 00075741: Strengthened structures, systems, staff, policies & plans for coordinated health, nutrition and HIV & AIDS services delivery</p> <p>Key Result: Enhanced enabling policy and legislative environment for HIV & AIDS programmes</p>	<p>1. Donor Funding</p>	<ul style="list-style-type: none"> • Technical assistance offered by HAPA and DACA as per TOR 	<p>Guidance to the following major processes:</p> <ul style="list-style-type: none"> • planning and review meetings with implementing partners • request and disbursements of funds to implementing partners • development of Women Sector NOP & M&E, mainstreaming, public service guidelines, agriculture sector assessment, national operational plan, BAIS IV, database development, family policy framework implementation of PPP framework • update of national HIV/AIDS policy in preparation for Parliament • Development of the resource mobilisation strategy and plan • Implementation of the country ownership roadmap • Support to the development of the database • Database TORs developed • Meetings with E-GOV Controller for technical advise on database development in line with Government policies • Support to implementation 	<p>BWP463,281.24</p>	<p>BWP1,389,843.72</p>
<p>2</p>					

		<ul style="list-style-type: none"> • TRIPPS Flexibilities Sustainable financing - Broad efforts • Development of TOR for review of TRIPPS situation in Botswana 	<ul style="list-style-type: none"> • A TWG was set up • TOR for the assignment were drafted 	None	BWP150,000.00
		<ul style="list-style-type: none"> • Resource mobilization • Training on resource mobilization • Development of strategy 	<ul style="list-style-type: none"> • TWG for the resource mobilization strategy was set up • TOR of reference for the development of the strategy were drafted • Stakeholders were trained on resource mobilization with support from USAID 	None	BWP300,000.00
	2. Database	<ul style="list-style-type: none"> • Establish database technical Working group • Draft TOR for the establishment of the database 	<ul style="list-style-type: none"> • TWG was set up • TOR were drafted and approved • E-Gov (committee responsible for electronic innovations for GOB) was briefed on the issues regarding database • E-Health was also briefed on the issues of the database 	None	550 000.00

	<p>3. HIV and AIDS Policies</p>	<p>Dissemination of National Operational Plan</p> <ul style="list-style-type: none"> • Briefing Minister on NOP • Printing of NOP documents <p>Development of the Ethics, Legal & Human Rights Sector Strategy</p> <ul style="list-style-type: none"> • development of Inception Report • development of draft strategy, operational plan and M&E plan • finalization of costed strategy, operational plan and M&E plan 	<ul style="list-style-type: none"> • Minister was briefed on the NOP • The NOP and its accompanying M & E plan were printed • Dissemination plan was developed • Consultant was recruited on 20 June 2012 and has since commenced work. 	None	BWP1,125,000.00
				BWP10,035.20	BWP662,000.00

		<p>Mainstreaming of HIV and gender into Environmental Impact Assessment (EIA) processes</p> <ul style="list-style-type: none"> • Implementation of phase two of EIA process has commenced and the following activities will be undertaken: <ol style="list-style-type: none"> 1. Identification of training institution & packaging of training material (curriculum) 2. Roll out Training of key stakeholders (District and national level) 3. Consultation with neighbouring country on Kazungula bridge project Advocacy for EIA Project <p>Public Service Assessment report and HIV/AIDS guidelines produced</p> <ul style="list-style-type: none"> • Dissemination of assessment report and wellness guidelines in the public service 	<ul style="list-style-type: none"> • Mobilization of DMSAC members, district authorities & construction companies in two districts (Kasane & Maun) was done in May 2012-07-05 • Trainers of Trainers were trained on EIA processes in South Africa in June 2012 	BWP82,722.60	None
		<p>Public Service Assessment report and HIV/AIDS guidelines produced</p> <ul style="list-style-type: none"> • Dissemination of assessment report and wellness guidelines in the public service 	<ul style="list-style-type: none"> • dissemination plan has been drafted • Public Service could not implement activities during April – June quarter because of change of management. • The activities will be implemented in July – September 2012 	None	BWP1,000,000.00

IWP Output 14: Partnership mechanisms for national HIV and AIDS restructured Project ID. 00075742: Government institutions			Report on impact of HIV/AIDS on Agricultural Sector disseminated and Behaviour change guidelines for the mobile workforce developed <ul style="list-style-type: none"> dissemination of assessment results to key stakeholders Development of behaviour change guidelines for the mobile workforce 	<ul style="list-style-type: none"> The Ministry of Agriculture has a new focal point person TOR for the guidelines were developed and advertised dissemination plan developed bids for consultants for the development of behaviour change guidelines received 												
							4.	Family situation assessment report and family policy drafted <ul style="list-style-type: none"> consultation of district stakeholders on the family policy framework 	<ul style="list-style-type: none"> Ministry management briefed on the consultation process 	None	BWP207,000.00					
								Women Sector Strategy, Gender Based Violence Assessment tools and Gender Based Violence Intervention Draft TOR for the development of GBH assessment tools	<ul style="list-style-type: none"> TOR for the development of assessment tools were developed 			None	BWP280,000.00			
									5. Partnership Engagement					Development of partnership model <ul style="list-style-type: none"> Partnership forum briefed on the development of operational guidelines 	None	BWP280,000.00
														Civil society strengthening - Public Private Partnership <ul style="list-style-type: none"> Consultations on issues required for PPP model Development of PPP model 		

<p>Including formal and non-formal education institutions, civil society, media, private sector and community based organizations have the capacity to undertake public awareness, health promotion, management, monitoring and evaluation of communicable and non-communicable diseases</p> <p>Key Result: Public and private institutions and Civil society capacity for service delivery of HIV/AIDS strengthened</p>			<p>Civil society strengthening – Community Mobilization Strategy</p> <ul style="list-style-type: none"> Identify key districts for implementation of Community Mobilization Strategy Hold orientation workshops on implementation of community mobilization strategy 	<ul style="list-style-type: none"> Facilitators for the orientation of the community mobilization strategy have been identified from NACA, Ministry of Health and Ministry of Local Government 			BWP280,000.00
	<p>1. Health Sector Stigma Strategy</p> <p>2. Stigma and Discrimination</p>		<p>Development of research protocol</p> <ul style="list-style-type: none"> Establish TWG 	<ul style="list-style-type: none"> TWG established Concept note presented to Joint Oversight Committee and approved 	None		BWP105,000.00

	<p>3. Ensuring Availability of Strategic Information</p>	<p>Evaluation Agenda for the national response</p> <ul style="list-style-type: none"> NACA will take a lead in ensuring that all the issues agreed to at the workshop and the above recommendations are implemented. NACA will develop an Aide memoire including concrete next steps on key issues for the consideration and possible support by the UNDP Country Office and expert advice from the UNDP Regional service Centre. This would allow NACA to source expertise to support the development of a robust monitoring system and tools, the Strategic Evaluation Plan, Evaluation Criteria and Designing the OUTCOME Evaluation and undertaking it. All these would feed into the future HIV and AIDS programme in Botswana. 	<ul style="list-style-type: none"> A two days workshop was held in June 2012 with the support of a facilitator from the UNDP Regional Service Centre Implementing Partners agreed that the Monitoring and Evaluation systems were weak and hence it was difficult to produce hard evidence to support progress made. The workshop reviewed all the evaluations that had been undertaken against the evaluation plan. The evaluations had been undertaken without using an agreed evaluation criteria. The partners agreed that the quality of the evaluations was not good. The workshop identified a number of constraints to evaluation: i) Lack of a strategic approach to evaluation, the evaluation plan is not strategic, evaluations do not produce critical data; ii) The number of planned evaluations was not achieved; iii) Evaluations are weak because of lack of evaluation criteria and iv) Weak monitoring systems 	BWP28,624.30	BWP1,375.70
		8			

TOTAL			
III. Constraints (indicate also strength, weakness, opportunities and challenges)			
Constraints and/or Challenges	▽ Change of management in some organizations was a constraint in delivery of outputs and Failure to document processes by implementing partners		
Opportunities	▽ Advocacy during handover of activities and Documentation of all the processes is critical		
IV. Recommendation and lessons learned			
Lessons Learned	▽ Joint planning is critical in implementation of programmes		
Recommendations	▽ Joint planning and documentation of processes are important steps in programming. It is recommended that IPs should submit monthly reports to identify challenges		