

# 北京市志愿服务联合会

---

Dear Ms. ZHANG Nan,

As we discussed at project board meeting on 14 June 2019, the Project Management Office (PMO) - based at Beijing Volunteer Service Federation (BVF) - is pleased with the collaboration together with United Nations Volunteers (UNV) programme and China International Center for Economic and Technical Exchanges (CICETE) on the project "Strengthening China's Involvement in the Development of International Volunteer Service through South-South Cooperation and the Belt and Road Initiative (project ID. 00098835)". Thanks to the great support provided by UNV and CICETE, PMO has successfully completed each activity in line with the project outputs since 14 September 2016.

In light of the project implementation status in 2019, PMO plans to adjust current annual work plan, which will result in several activities postponed. On behalf of PMO, I would like to suggest extending current project duration for eight months (no cost extension), from 13 September 2019 to 13 May 2020.

The extension will ensure a better completion of current project, especially for UN youth volunteer deployment, and help well prepare for the next phase of collaboration among UNV, CICETE and BVF.

Best regards,

Mr. Li Lei

BVF Deputy Secretary-General

PMO Project Manager

