

2ND PROJECT BOARD MEETING

15 February 2018

PDNA Rollout II

Strengthening capacities for Post
Disaster Needs Assessment and
Recovery Preparedness



Agenda

1. Accomplishments to date (1 Dec 16 to 30 Jan 18)
2. Workplan for next twelve months
3. Discussion
 - Selection of target countries
 - Selection of regional organisations
 - Interaction with relevant WB projects
4. Other related issues
 - Approach to be used in protracted and slow onset situations (e.g. HoA, Sahel). Lessons from the Somalia DINA, and partners' expectations.



Objective of the Project

To contribute to building resilience of countries by strengthening capacities of regional organizations and national governments to assess, plan, implement and monitor recovery processes.

EU contribution: € 1.5 million
Time Frame: 2017 – 2019

UNDP Contribution: € 300 K

Project Outputs

1. Improved **PDNAs** conducted and completed with well-defined disaster **recovery frameworks** informed by a comprehensive assessment of human impacts and social issues.
2. Recovery processes are managed by **national institutions** and systematically implemented to reduce risks to future disasters.
3. **Regional Inter-governmental** organizations have stand-by capacities to effectively advise and support member states in planning and implementing recovery.
4. Post Disaster Recovery processes are informed by international **best practices** and standard tools and guidelines.

1. PDNA/DRF trainings in the reporting period

Place	Type of Training	Date	Language
Turin ITC-ILO	ToT	9-13 Oct/17	English
Dominican Republic	In country	20-24 Nov/17	Spanish
Bangladesh	In country	4-8 Dec/17	English
Cambodia	In country	15-19 Jan/18	English with translation to Khmer Language
Vietnam	In country	22-16 Jan/18	English with translation to Vietnamese
Other countries supported in alliance with GFDRR/WB			
Gambia	In country	18-21 Jul/17	French
Cabo Verde	In country	6-10 Nov/17	English and Spanish



2. PDNA/DRF Trainings at the Regional Level

IGO	Place	Type of Training	Date	Language
CIS	Almaty Center - Kazakhstan	Regional	09-13 Oct/17	Russian
SPC	Suva - Fiji	Regional	12-16 Mar/18	English
Other IGOs supported in alliance with the WB				
ECCAS	Libreville Gabon	Regional	24-28 April/17	French
IGAD	Dar El Salam - Tanzania	Regional	01-05 May/17	English



Post Disaster Needs Assessment and
Disaster Recovery Framework Training
Siem Reap, Cambodia, 15-19 January 2018



PDNA Roll Out II Project



3. Knowledge Products and Tools

1. Guide to conducting Human Impact Assessments
2. Handbook for setting up Recovery Institutions
3. Review of PDNAs conducted across regions
4. PDNA on-line training (4 modules completed)

4. Communication and Visibility Materials

PDNA on-the course
Available from November 2017

The PDNA process

- Context analysis
- Needs assessment
- Recovery planning
- Recovery implementation

Tools and guidelines for PDNA

- Agreed protocols and methodology for the assessment: PDNA-Vol A
- 13 Sector-specific guidelines: PDNA Vol B
- A Disaster Recovery Framework: DRF
- A training package
- Roller of experts for PDNA

www.unisdr.org/we/inform/publications-and-products/publications-and-products

For more information contact recovery@unisdr.org

Logos: UNISDR, GFDRR, UN, EU, ITCO

PDNA Rollout II

Strengthening capacities for Post Disaster Needs Assessment and Recovery Preparedness

The second phase of the PDNA Rollout Project will consolidate and increase the capacities for post disaster needs assessment (PDNA) and recovery planning, for national governments in high-risk countries as well as for regional inter-governmental organizations. Funded by the European Union, this project will build on the first phase of the project and expand its geographical coverage to ten additional countries and five additional regional inter-governmental organizations over a period of three years.

PDNA Rollout Project Phase I: Key Highlights

Since 2014, the EU has invested EUR 1.1 million towards PDNA capacity building in selected countries and regional inter-governmental organizations. With its own matching contribution of USD 1.2 million, UNISDR has anchored the process of strengthening the guidelines for PDNA methodology and tools for assessment, developing standard training packages, and building a roster of experts in PDNAs. Highlights include:

- A five-day PDNA training package available, including presentations, practical exercises, case studies, facilitator guide.
- 36 workshops conducted since 2014, 12 at the national level, open for inter-governmental organizations (IGOs), ECOWAS, ASEAN, SADC, CEPIS/CEAC, COMESA, E-CIS), 24 to UN Agencies, one roster of trainers (RoT) and two at the global level for HQ staff.
- 1200 participants trained including government officials, UN, WFP and EU staff, practitioners.
- 198 core trainers and sector specialists available to conduct trainings and on-ground evaluations.
- Methodological guide, PDNA Vol A, available in English, French, Spanish and Portuguese.
- Eighteen sector guides, PDNA Vol B, available in English, French and Spanish, and
- Communication strategy and a protocol to request a PDNA developed and shared.

PDNA Rollout Project Phase II: Key Outputs and Activities

1. Improved PDNAs conducted with well-defined disaster recovery frameworks.
2. Recovery processes managed by national institutions and systematically implemented to reduce future risks.
3. Inter-governmental organizations with stand-by capacities to effectively advise and support member states in planning and implementing recovery.
4. Post-disaster recovery processes informed by international best practices, standard tools and guidelines.

What is new?

Strong focus on knowledge development

After the application in several PDNAs and as its practice is being expanded, sector assessment methodologies continue to be refined. The project aims at developing the following knowledge products:

- Human impact assessment methodology.
- A guide to integrating conflict sensitivity into PDNA.
- A handbook for setting up recovery institutions.
- Guidelines for community and civil society participation in recovery processes.
- A compendium of case studies and best practices for recovery, and
- An online PDNA training course to expand access and increase sustainability of the intervention.

Linking the assessment with recovery planning and implementation

- Use of Disaster Recovery Frameworks (DRF) following a PDNA and formalization of recovery implementation.
- Identification of institutional arrangements for recovery, financing mechanisms, M&M, inter-institutional coordination, integrating the affected community in the recovery process.

Long term engagement

- Adaptation of PDNA and DRF methodologies to national specific conditions.
- Support to Regional Inter-governmental Organizations to build sustained capacity to advise member states of both, assessment and recovery implementation.
- Strengthen local engagement and enhanced national rosters of experts.

Expanded partnerships

The former partnership with the EU, the WFP and the UN Agencies will continue to develop not only through training and capacity building activities, but also on the more substantive aspects such as the recovery knowledge development.

Within UNISDR the Bureau for Policy and Program Support, BP/PS, and the Crisis Response Unit, CRU, are working together to broaden and improve the transition from immediate emergency response to early and long term recovery. This will facilitate the mainstreaming of disaster risk reduction in the rest of the disaster response and emphasize the mainstream including the role of approaches, methodologies, data bases and processes.

Budget of the project

The total cost of the project is of USD 2.9 million, including USD 1.7 million from the EU UNISDR would provide additional support through its own contributions, both through funding and technical assistance.

Participating countries and IGOs

Bangladesh, Dominican Republic, Fiji and the Pacific Islands, Jamaica, Kenya, Kyrgyzstan, Laos/Myanmar, Tajikistan, Uganda, Vietnam/Cambodia. Five IGOs will be selected from ECAD, ECOWAS, COMESA, CEPIS/CEAC, SADC, SARC, IFC, the Arab League for a total of 10.

Training of Trainers: Post Disaster Needs Assessment and Disaster Recovery Framework
9 - 13 October 2017
Turin, Italy

The I.D. Train Center's facilities

- located in an attractive park on the banks of the river Po, the Center's Campus provides a congenial environment in which to live and study.
- It features 27 pavilions with fully equipped meeting rooms, conference halls and a meeting room equipped for multimedia communication.
- Comprehensive documentation centre linked to various data bases.
- The project has 287 employees, all with specific training, experience and skills. It also has:
- a reception desk open 24 hours a day.
- a restaurant, a self-service canteen and a coffee shop, all catering for institutional dietary needs.
- A travel agency.
- A laundry service.
- A post office.
- Documentation centre.
- A gymnasium.
- A library for readers and book sports.

Such services are regularly both on site and off campus, so that participants from different cultural backgrounds can make the most of a stimulating educational environment.

For further information, please contact:
International Training Centre of the ILO
Road Building and Land-Use Development Programme (SME.2)
10127 Turin, Italy
pdna@ilo.org

Logos: UNISDR, GFDRR, UN, EU, ITCO

Alliances with regional and National partners for a larger impact in post disaster recovery

- The ACP program in alliance with the WB
- The RESPAC Project in the Pacific
- The ADB program in Cambodia
- Partnership with the ADPC in Asia
- Engagement with the Caribbean Recovery Initiative
- Partnership with the Resilience Program for Africa

PDNA/DRF trainings planned for 2018

No.	IGO	Name of the Country	Date
1	IGAD	Kenya	TBD
2	IGAD	Uganda	TBD
3	CARICOM/CDEMA	Jamaica	TBD
4	SICA/CEPREDENAC	Dominican Republic	Completed
5	ASEAN	Laos/Myanmar	1 st Semester 2018
6	SPC	Fiji	March 2018
7	ASEAN	Cambodia/Vietnam	Completed
8	CIS	Takijistan	Completed
9	CIS	Kyrgyzstan	Completed
10	SAARC	Bangladesh	Completed

Regional: IGAD, in alliance with ACP/WB, and CDEMA, both planned for 2018

Adaptation of PDNA/DRF in 2018

- **5 countries:** Dominican Republic, Vietnam, Cambodia, Bangladesh, a fifth one TBD
- **2 IGOs:** IGAD and CDEMA

Knowledge Products Planned for 2018

1. Guide for integrating conflict sensitivity into PDNA.
2. Guidelines for community and civil society participation in recovery processes.
3. Guidelines to inform and monitor recovery of **2 key sectors**, selected out of (Agriculture, Health, Education, Housing, WASH, Infrastructure).

Annual Workplan

Activities	Required EUR Y2	Year 2 (Dec 17 to Nov 18)			
		Q1	Q2	Q3	Q4
1.1 Refine human impact assessments (household questionnaires, guidelines for data collection and tools for data analysis)	8,635				
1.2 Develop tools for integrating conflict sensitivity into PDNA, based on existing tools and materials developed by UNDP and EU.	35,000				
1.3. Review PDNAs conducted in project lifetime to assess: DRF formulation, scope and amount of funds raised through PDNA.	10,584				
1.4 Printing, translation and dissemination	30,000				
1.5 Project Office: Technical Oversight and implementation	4,168				
SUBTOTAL	88,387				
2.1. Organize PDNA and DRF trainings in 10 additional countries to develop capacities on assessment and recovery planning. (3 countries in 2018)	105,166	3 countries targeted in 2018			
2.2. Provide technical assistance to adapt PDNA and DRF guidelines and tools to national context in 10 countries, including printing (5 countries in 2018)	203,765	5 countries targeted in 2018 (Dominican Republic, Cambodia, Vietnam, Bangladesh, TBD)			
2.3. Provide technical assistance to strengthen institutional arrangements for recovery – including the M&E mechanisms in 10 countries. (5 countries in 2018)	100,000	5 countries targeted in 2018 (Dominican Republic, Cambodia, Vietnam, Bangladesh, TBD)			
2.4 Conduct workshops and consultations with key stakeholders to finalize and endorse the guidelines for assessments and institutional arrangements for recovery in 10 countries. (5 countries in 2018)	9,333	5 countries targeted in 2018 (Dominican Republic, Cambodia, Vietnam, Bangladesh, TBD)			
2.5 Project Office: Technical Oversight and implementation.	4,168				
SUBTOTAL	422,432				

Annual Workplan

Activities	Required EUR Y2	Year 2 (Dec 17 to Nov 18)			
		Q1	Q2	Q3	Q4
3.1. Training on post disaster needs assessments and recovery preparedness for 5 regional inter-governmental organizations. (2 IGOs in 2018)	62,189	2 IGOs targeted in 2018 (IGAD and CDEMA)			
3.2. Technical assistance to regional IGOs to facilitate assistance and cooperation between member states in the event of disasters. (build on existing cooperation strategies and plans. (2 IGOs in 2018))	62,333	2 IGOs targeted in 2018 (IGAD and CDEMA)			
3.3 Project Office: Technical Oversight and implementation.	4,168				
SUBTOTAL	128,690				
4.1. Develop guidelines with benchmarks to inform and monitor recovery of key sectors of the economy.	37,076	Guidelines for 2 sectors			
4.2. Develop "Handbook" for setting up recovery institutions.					
4.3. Develop guidelines for community and civil society participation in recovery processes.	20,000				
4.4. Develop standard training modules on Post Disaster Recovery planning based on the DRF guide including translation	32,500				
4.5. Develop a compendium of case studies and best practices on recovery and disseminate them online through websites of IRP, UNDP and GFDRR.					
4.6 Project Office: Technical Oversight and implementation	4,168				
Visibility and communications	10,000				
End of Project Evaluation					
SUBTOTAL	103,744				
TOTAL Year 2	743,252				



Thank you

Questions?