



UN Development Programme

Honduras - Tegucigalpa

Award ID: 00043791

Award Title: PIMS 2042 Full CC: CABEI Accelerating
Renewal Energy

Start Year: 2007

End Year: 2012

Implementing Partner
(Executing Agency): CORPORACION HONDUREÑA DE
DESAR

Budget (US\$) as of Last Revision on 06-December-2010		
Donor	Fund	Amount
GEFTrustee	62000 GEF Voluntary Contribution	1,293,158.01
Total Budget (201 and Beyond)		1,293,158.01
Total Expenditure (2009 and Prior)		5,626,841.99
Award Total		6,920,000.00
Unprogrammed/Unfunded		0.00

Responsible Party**(Implementing Agent):** Central American Bank for Econ**Revision Type:** General Revision 5**Brief Description:**

La presente revisión presupuestaria es de carácter general y se realiza con el propósito de actualizar el presupuesto con un mejor estimado de gastos para el año 2010. Asimismo, se refleja el presupuesto del año 2011, de acuerdo al Plan Operativo Anual, aprobado en reunion del CDP el 16 de noviembre del 2010.

Agreed by: Luca Renda, Representante Residente Adjunto del PNUD**Agreed by:****Agreed by:****Agreed by:**



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI Accelerating Renewable Energy Inv.

Year: 2010

Report Date: 12/16/2010

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00051217	PIMS 2042 Full CC: CABEI Accelle	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	104,246.00
					Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	0.00
					Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	0.00
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	36,067.07
					Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	14,350.07
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	37,162.57
					Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	31,000.00
					Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	0.00
					Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	0.00
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	42,337.85
		EVAL APRENDIZAJE, MAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	72100	Contractual Services-Companies	0.00
					Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	2,446.88
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	8,976.12
					Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	29,670.92
					Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	0.00
					Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	46,742.32
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	0.00
					Central American Bank for Econ	62000	GEF Trustee	72500	Supplies	3,528.05
					Central American Bank for Econ	62000	GEF Trustee	72800	Information Technology Equipm	10,843.15
					Central American Bank for Econ	62000	GEF Trustee	73100	Rental & Maintenance-Premises	22,755.00
PMU	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	74100	Professional Services	35,529.10		
			Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	0.00		
			Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	5,300.45		
			Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	0.00		
			Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	0.00		
			Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	0.00		
			Central American Bank for Econ	62000	GEF Trustee	71600	Travel	3,392.03		
			Central American Bank for Econ	62000	GEF Trustee	72100	Contractual Services-Companies	0.00		
			Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	10,197.71		
			Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	0.00		
PROMOCION PRESTAMOS	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	0.00		
			Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	0.00		
			Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	0.00		
			Central American Bank for Econ	62000	GEF Trustee	71600	Travel	3,392.03		
			Central American Bank for Econ	62000	GEF Trustee	72100	Contractual Services-Companies	0.00		
			Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	10,197.71		
			Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	0.00		



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI Accelerating Renewable Energy Inv.

Year: 2010

Report Date: 12/16/2010

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
		SMREPs RECIBEN FINAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	108,800.00
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	0.00
					Central American Bank for Econ	62000	GEF Trustee	72100	Contractual Services-Companies	0.00
					Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	2,876.01
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	0.00
TOTAL										556,221.30
GRAND TOTAL										556,221.30



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI/Accéle

Year: 2011

Report Date: 12/16/2010

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget					
			Start	End		Fund	Donor	Budget Descr	Amount US\$		
00051217	PIMS 2042 Full CC: CABEI/Accéle	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	118,000.00	
						62000	GEF Trustee	71300	Local Consultants	0.00	
						62000	GEF Trustee	71400	Contractual Services - Individ	0.00	
						62000	GEF Trustee	71600	Travel	31,000.00	
						62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	12,000.00	
						62000	GEF Trustee	74500	Miscellaneous Expenses	15,000.00	
						62000	GEF Trustee	71200	International Consultants	73,250.00	
						62000	GEF Trustee	71300	Local Consultants	0.00	
						62000	GEF Trustee	71400	Contractual Services - Individ	0.00	
						62000	GEF Trustee	71600	Travel	24,000.00	
		PMU	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	72100	Contractual Services-Company	25,000.00	
						62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	6,000.00	
						62000	GEF Trustee	74500	Miscellaneous Expenses	14,000.00	
						62000	GEF Trustee	71200	International Consultants	0.00	
						62000	GEF Trustee	71300	Local Consultants	0.00	
						62000	GEF Trustee	71400	Contractual Services - Individ	38,000.00	
						62000	GEF Trustee	71600	Travel	3,000.00	
						62000	GEF Trustee	72500	Supplies	2,000.00	
						62000	GEF Trustee	72800	Information Technology Equipm	9,000.00	
						62000	GEF Trustee	73100	Rental & Maintenance-Premises	20,000.00	
PROMOCION PRESTAMOS	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	74100	Professional Services	30,000.00			
				62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	0.00			
				62000	GEF Trustee	74500	Miscellaneous Expenses	36,882.50			
				62000	GEF Trustee	71400	Contractual Services - Individ	0.00			
				62000	GEF Trustee	71600	Travel	0.00			
				62000	GEF Trustee	72100	Contractual Services-Company	28,000.00			
				62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	3,000.00			
				62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00			
				62000	GEF Trustee	71400	Contractual Services - Individ	143,124.25			
				62000	GEF Trustee	71600	Travel	13,000.00			
SMREPs RECIBEN FINANCI	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	143,124.25			
				62000	GEF Trustee	71600	Travel	13,000.00			



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI Accelerating Renewable Energy Inv.

Year: 2011

Report Date: 12/16/2010

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget			Amount US\$
			Start	End		Fund	Donor	Budget Descr	
		SMREPs RECIBEN FINAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	72100 Contractual Services-Companie	28,000.00
					Central American Bank for Econ	62000	GEF Trustee	74500 Miscellaneous Expenses	0.00
TOTAL									673,766.75
GRAND TOTAL									673,766.75



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI Accelerating Renewable Energy Inv.

Year: 2012

Report Date: 12/16/2010

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00051217	PIMS 2042 Full CC: CABEI Accede	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	25,000.00
						62000	GEF Trustee	71400	Contractual Services - Individ	0.00
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00
		EVAL. APRENDIZAJE, MAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	0.00
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00
						62000	GEF Trustee	71200	International Consultants	0.00
		PMU	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	0.00
						62000	GEF Trustee	71400	Contractual Services - Individ	8,345.33
						62000	GEF Trustee	71600	Travel	889.37
		PROMOCION PRESTAMOS	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	1,000.00
62000	GEF Trustee					71200	International Consultants	20,435.26		
SMREPs RECIBEN FINAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71600	Travel	1,500.00		
				62000	GEF Trustee	71200	International Consultants	0.00		
TOTAL						62000	GEF Trustee	71300	Local Consultants	1,500.00
GRAND TOTAL						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00
								63,169.96		
								63,169.96		

59' 180'S S

PROYECTO ARECA
PLAN ANUAL DE TRABAJO 2010

PRODUCTOS ESPERADOS DEL CP	ACTIVIDADES	2010				FUENTE DE FONDOS	PARTIDA PRESUP	PRESUPUESTO 2010	GASTOS AL 2.DIC.2010	COMPROMISOS NOV Y DIC	TOTAL PRESUPUESTO 2010	MOVIMIENTO EN ATLAS	
		T1	T2	T3	T4								
		X	X	X	X								
El Estado y el Gobierno fortalecen sus capacidades para la formulación/validación de políticas y planes para generar energía de fuentes renovables.	Act. 1 El BCIE asume el papel del catalizador estratégico en la promoción de préstamos basados en el financiamiento del proyectos	X	X	X		62000	71200	-	-	-	-	-	
		X	X	X	X	62000	71300	-	-	-	-	-	
		X	X	X	X	62000	71400	-	-	-	-	-	
		X	X	X	X	62000	71600	5,000.00	3,392.03	-	3,392.03	-1,607.97	
						62000	72100	140,000.00	-	-	-	-140,000.00	
						62000	74200	11,000.00	9,557.71	640.00	10,197.71	-802.29	
						62000	74500	1,500.00	-	-	-	-1,500.00	
		SUB TOTAL (R1)							157,500.00	12,949.74	640.00	13,589.74	-143,910.26
		Act. 2 El BCIE y las IFIs desarrollan sus capacidades (técnicas y financieras) para financiar PPMERS	X	X	X		62000	71200	181,000.00	58,248.00	45,998.00	104,246.00	-76,754.00
			X	X	X		62000	71300	-	-	-	-	-
X	X		X		62000	71400	-	-	-	-	-		
X	X		X		62000	71600	50,000.00	19,148.82	16,918.25	36,067.07	-13,932.93		
					62000	74200	22,000.00	13,953.14	396.93	14,350.07	-7,649.93		
					62000	74500	47,000.00	30,075.25	7,087.32	37,162.57	-9,837.43		
SUB TOTAL (R2)								300,000.00	121,425.21	70,400.50	191,825.71	-108,174.29	
Act. 3 Mecanismo de garantía parcial implementado y operando.	X		X	X	X	62000	71400	95,200.00	88,400.00	20,400.00	108,800.00	13,600.00	
	X		X	X		62000	71600	25,000.00	-	-	-	-25,000.00	
	X		X	X		62000	72100	37,500.00	-	-	-	-37,500.00	
	X	X	X		62000	74200	1,500.00	688.01	2,188.00	2,876.01	1,376.01		
	SUB TOTAL (R3)							159,200.00	89,088.01	22,588.00	111,676.01	-47,523.99	
	Act. 4 Evaluación, aprendizaje y gestión adaptativa asegurados	X	X	X	X	62000	71200	56,000.00	23,500.00	7,500.00	31,000.00	-25,000.00	
						62000	71300	-	-	-	-	-	
						62000	71400	-	-	-	-	-	
		X	X	X	X	62000	71600	48,600.00	32,822.93	9,514.92	42,337.85	-6,262.15	
						62000	72100	25,000.00	-	-	-	-25,000.00	
					62000	72500	-	-	-	-	-		
					62000	72800	-	-	-	-	-		
					62000	74200	3,000.00	996.88	1,450.00	2,446.88	-553.12		
SUB TOTAL (R4)							149,600.00	65,015.66	19,745.19	84,760.85	-64,839.15		
Act. 5 Manejo del Proyecto		X	X	X	X	62000	71200	-	-	-	29,670.92	29,670.92	
					62000	71300	-	-	-	-	-		
	X	X	X	X	62000	71400	46,700.00	36,741.89	10,000.43	46,742.32	42.32		
					62000	71600	-	-	-	-	-		
	X	X	X	X	62000	72500	3,000.00	1,894.84	1,633.21	3,528.05	528.05		
	X	X	X	X	62000	72800	10,450.00	8,243.15	2,600.00	10,843.15	393.15		
					62000	73100	15,000.00	-	22,755.00	22,755.00	7,755.00		
					62000	74100	35,000.00	529.10	35,000.00	35,529.10	529.10		
	SUB TOTAL (PM)							115,800.00	50,795.98	103,573.01	154,368.99	38,568.99	
	TOTAL							882,100.00	339,274.60	216,946.70	556,221.30	(325,878.70)	

PROYECTO ARECA
PLAN ANUAL DE TRABAJO 2011

PRODUCTOS ESPERADOS DEL CP	ACTIVIDADES	2011				FUENTE DE FONDOS	PARTIDA PRESUP	Presupuesto Aprobado 2011	POA 2011	MOVIMIENTO EN ATLAS
		T1	T2	T3	T4					
El Estado y el Gobierno fortalecen sus capacidades para la formulación/validación	Act. 1 El BCIE asume el papel del catalizador estratégico en la promoción de prestamos basados en el financiamiento del proyectos	X	X	X		62000	71400	10,000.00	-	-10,000.00
						62000	71600	1,500.00	-	-1,500.00
						62000	72100	-	28,000.00	28,000.00
						62000	74200	-	3,000.00	3,000.00
						62000	74500	500.00	1,500.00	1,000.00
		SUB TOTAL (R1)						12,000.00	32,500.00	20,500.00
	Act. 2 El BCIE y las IFIs desarrollan sus capacidades (técnicas y financieras) para financiar PPMERs	X	X			62000	71200	15,000.00	118,000.00	103,000.00
						62000	71300	20,000.00	-	-20,000.00
		X	X			62000	71400	30,000.00	-	-30,000.00
						62000	71600	5,000.00	31,000.00	26,000.00
					62000	74200	-	12,000.00	12,000.00	
	SUB TOTAL (R2)						71,500.00	176,000.00	104,500.00	
Act. 3 Mecanismo de garantía parcial implementado y operando.	X	X	X	X	62000	71400	-	143,124.25	143,124.25	
					62000	17600	2,500.00	13,000.00	10,500.00	
					62000	72100	-	28,000.00	28,000.00	
	X	X	X	X	62000	74500	3,000.00	-	-3,000.00	
		SUB TOTAL (R3)						5,500.00	184,124.25	178,624.25
Meta: Elaborado plan energético nacional con un alto componente de energía renovables	Act. 4 Evaluación, aprendizaje y gestión adaptativa asegurados	X	X	X	X	62000	71200	10,000.00	73,250.00	63,250.00
						62000	71300	5,000.00	-	-5,000.00
						62000	71400	22,000.00	-	-22,000.00
						62000	71600	4,000.00	24,000.00	20,000.00
						62000	72100	-	25,000.00	25,000.00
					62000	74200	1,500.00	6,000.00	4,500.00	
		SUB TOTAL (R4)						1,750.00	14,000.00	12,250.00
	Act. 5 PMU	X	X	X	X	62000	71200	48,919.60	-	-48,919.60
						62000	71300	25,200.00	-	-25,200.00
							71400	-	38,000.00	38,000.00
X		X	X	X	62000	71600	22,000.00	3,000.00	-19,000.00	
						72500	-	2,000.00	2,000.00	
					72800	-	9,000.00	9,000.00		
				62000	73100	10,000.00	20,000.00	10,000.00		
					74100	-	30,000.00	30,000.00		
				62000	74200	1,000.00	-	-1,000.00		
	SUB TOTAL (PM)						3,040.00	36,892.50	33,852.50	
	TOTAL						110,159.60	673,766.75	430,357.15	

25

PROYECTO ARECA
PLAN ANUAL DE TRABAJO 2012

PRODUCTOS ESPERADOS DEL CP	ACTIVIDADES										PROGRAMACI ON 2012	MOVIMIENTO EN ATLAS	
	ENDARIO AÑO 2	FUENTE DE FONDOS				PARTIDA PRESUP	Presupuesto Aprobado 2012						
El Estado y el Gobierno fortalecen sus capacidades para la formulación/validación	T1	T2	T3	T4									
Act. 1 El BCIE asume el papel del catalizador estratégico	X	X	X		62000	71200	87,000.00			20,435.26	-66,564.74		
					62000	71600	12,000.00			1,500.00	-10,500.00		
	SUB TOTAL (R1)												
	X	X	X		62000	71200	35,000.00			25,000.00	-10,000.00		
Act. 2 El BCIE y las IFIs desarrollan sus capacidades (técnicas y financieras) para financiar PPMERS	X	X	X		62000	71400	22,000.00			-	-22,000.00		
				X	62000	74500	6,500.00			1,500.00	-5,000.00		
	SUB TOTAL (R2)												
Act. 3 Mecanismo de garantía parcial implementado y operando.	X	X	X	X	62000	71200	62,854.18			-	-62,854.18		
	X	X	X		62000	71300	10,000.00			1,500.00	-8,500.00		
	X	X	X	X	62000	74500	4,750.00			1,500.00	-3,250.00		
	SUB TOTAL (R3)												
Act. 4 Evaluación, aprendizaje y gestión adaptativa	X	X	X	X	62000	71200	90,700.00			-	-90,700.00		
	X	X	X	X	62000	74500	8,000.00			1,500.00	-6,500.00		
	SUB TOTAL (R4)												
	X	X	X	X	62000	71200	99,677.60			-	-99,677.60		
						71400	-			8,345.33	8,345.33		
	X	X	X	X	62000	71600	25,200.00			889.37	-24,310.63		
Act. 5 PMU	X	X	X	X	62000	74500	37,040.00			1,000.00	-36,040.00		
	SUB TOTAL (PM)												
											161,917.60	-151,682.90	
TOTAL												500,721.78	(437,551.82)

A N A L I S I S
REVISION PRESUPUESTARIA GENERAL

Proyecto No. 00051217
ENERGIA RENOVABLE POR MEDIO DE BCIE - ARECA

MONTO TOTAL DEL PROYECTO	6920,000.00		
GASTOS 2007	5229,080.40		
GASTOS 2008	128,598.22		
GASTOS 2009	269,163.37	5626,841.99	
PRESUPUESTO 2010	556,221.30		
PRESUPUESTO 2011	673,766.75		
PRESUPUESTO 2012	63,169.96	1293,158.01	
TOTAL DEL PROYECTO	6920,000.00		



Project Budget Balance

Impl Agent	Fund	Dept	Donor	Account	Budget	PreEnc	Encumbr	Disbursement	Total Expenditure	Advance	Balance	% Util
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	17,000.00	0.00	0.00	7,695.85	7,695.85	0.00	9,304.15	45.3
Total Activity ACTIVITY4					149,600.00	25,000.00	0.00	65,015.66	65,015.66	0.00	84,584.34	43.5
Activity ID: ACTIVITY5 PMU												
Activity Type: KPI Developing National Capacities												
CABEI	62000	B0510	GEFTrustee	1200 International Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1300 Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1400 Contractual Services - Individ	46,700.00	0.00	0.00	36,741.89	36,741.89	0.00	9,958.11	78.7
CABEI	62000	B0510	GEFTrustee	1600 Travel	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	2500 Supplies	3,000.00	0.00	0.00	1,894.84	1,894.84	0.00	1,105.16	63.2
CABEI	62000	B0510	GEFTrustee	2800 Information Technology Equipmt	10,450.00	0.00	0.00	8,243.15	8,243.15	0.00	2,206.85	78.9
CABEI	62000	B0510	GEFTrustee	3100 Rental & Maintenance-Premises	15,000.00	0.00	0.00	0.00	0.00	0.00	15,000.00	0.0
CABEI	62000	B0510	GEFTrustee	4100 Professional Services	35,000.00	0.00	0.00	529.10	529.10	0.00	34,470.90	1.5
CABEI	62000	B0510	GEFTrustee	4200 Audio Visual&Print Prod Costs	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	5,650.00	0.00	0.00	3,387.00	3,387.00	0.00	2,263.00	59.9
Total Activity ACTIVITY5					115,800.00	0.00	0.00	50,795.98	50,795.98	0.00	65,004.02	43.9
Total Project 00051217					882,100.00	25,000.00	0.00	339,274.60	339,274.60	216,946.70	325,878.70	63.1
Total Award 00043791					882,100.00	25,000.00	0.00	339,274.60	339,274.60	216,946.70	325,878.70	63.1
Total Year 2010					882,100.00	25,000.00	0.00	339,274.60	339,274.60	216,946.70	325,878.70	63.1



Project Budget Balance

Impl Agent	Fund	Dept	Donor	Account	Budget	PreEnc	Encumbr	Disbursement	Total Expenditure	Advance	Balance	% Util
Year: 2010												
Award ID: 00043791 PIMS 2042 Full CC: CABEIAccelerating Renewal Energy Inv.												
Project ID: 00051217 PIMS 2042 Full CC: CABEIAccela Project Type: XCP												
Activity ID: ACTIVITY1 PROMOCION PRESTAMOS SMREPS Activity Type: XDI Developing National Capacities												
CABEI	62000	B0510	GEFTrustee	6000 Operating Fund	0.00	0.00	0.00	0.00	0.00	216,946.70	-216,946.70	0.0
CABEI	62000	B0510	GEFTrustee	1200 International Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1300 Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1400 Contractual Services - Individ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1600 Travel	5,000.00	0.00	0.00	3,392.03	3,392.03	0.00	1,607.97	67.8
CABEI	62000	B0510	GEFTrustee	2100 Contractual Services-Companies	140,000.00	0.00	0.00	0.00	0.00	0.00	140,000.00	0.0
CABEI	62000	B0510	GEFTrustee	4200 Audio Visual&Print Prod Costs	11,000.00	0.00	0.00	9,557.71	9,557.71	0.00	1,442.29	86.9
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	1,500.00	0.00	0.00	0.00	0.00	0.00	1,500.00	0.0
Total Activity ACTIVITY1					157,500.00	0.00	0.00	12,949.74	12,949.74	216,946.70	-72,396.44	146.0
Activity ID: ACTIVITY2 CAPACIDAD FINANCIAMEN.SMREPS Activity Type: XDI Developing National Capacities												
CABEI	62000	B0510	GEFTrustee	1200 International Consultants	181,000.00	0.00	0.00	58,248.00	58,248.00	0.00	122,752.00	32.2
CABEI	62000	B0510	GEFTrustee	1300 Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1400 Contractual Services - Individ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1600 Travel	50,000.00	0.00	0.00	19,148.82	19,148.82	0.00	30,851.18	38.3
CABEI	62000	B0510	GEFTrustee	4200 Audio Visual&Print Prod Costs	22,000.00	0.00	0.00	13,953.14	13,953.14	0.00	8,046.86	63.4
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	47,000.00	0.00	0.00	30,075.25	30,075.25	0.00	16,924.75	64.0
Total Activity ACTIVITY2					300,000.00	0.00	0.00	121,425.21	121,425.21	0.00	178,574.79	40.5
Activity ID: ACTIVITY3 SMREPS RECIBEN FINANCIA.PROF Activity Type: XDI Developing National Capacities												
CABEI	62000	B0510	GEFTrustee	1400 Contractual Services - Individ	95,200.00	0.00	0.00	88,400.00	88,400.00	0.00	6,800.00	92.9
CABEI	62000	B0510	GEFTrustee	1600 Travel	25,000.00	0.00	0.00	0.00	0.00	0.00	25,000.00	0.0
CABEI	62000	B0510	GEFTrustee	2100 Contractual Services-Companies	37,500.00	0.00	0.00	0.00	0.00	0.00	37,500.00	0.0
CABEI	62000	B0510	GEFTrustee	4200 Audio Visual&Print Prod Costs	1,500.00	0.00	0.00	688.01	688.01	0.00	811.99	45.9
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
Total Activity ACTIVITY3					159,200.00	0.00	0.00	89,088.01	89,088.01	0.00	70,111.99	56.0
Activity ID: ACTIVITY4 EVAL.APRENDIZAJE, MANEJO ADAPT Activity Type: XDI Developing National Capacities												
CABEI	62000	B0510	GEFTrustee	1200 International Consultants	56,000.00	0.00	0.00	23,500.00	23,500.00	0.00	32,500.00	42.0
CABEI	62000	B0510	GEFTrustee	1300 Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1400 Contractual Services - Individ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1600 Travel	48,600.00	0.00	0.00	32,822.93	32,822.93	0.00	15,777.07	67.5
CABEI	62000	B0510	GEFTrustee	2100 Contractual Services-Companies	25,000.00	0.00	0.00	0.00	0.00	0.00	25,000.00	0.0
CABEI	62000	B0510	GEFTrustee	2500 Supplies	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	2800 Information Technology Equipmt	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	4200 Audio Visual&Print Prod Costs	3,000.00	0.00	0.00	996.88	996.88	0.00	2,003.12	33.2

Manager: Perera de Puga,Antonio



Project Budget Balance

Impl Agent	Fund	Dept	Donor	Account	Budget	Prænc	Encumbr	Disbursement	Total Expenditure	Advance	Balance	% Util
Award ID: 00043791 PIMS 2042 Full CC: CABEIAccelerating Renewal Energy Inv.												
Project ID: 00051217 PIMS 2042 Full CC: CABEIAccels												
Project Type: XCP												
Activity ID: ACTIVITY1 PROMOCION PRESTAMOS SMREPS												
CABEI	62000	B0510	GEFTruste#1200	International Consultants	87,000.00	0.00	0.00	0.00	0.00	0.00	87,000.00	0.0
CABEI	62000	B0510	GEFTruste#1600	Travel	12,000.00	0.00	0.00	0.00	0.00	0.00	12,000.00	0.0
Total Activity ACTIVITY1					99,000.00	0.00	0.00	0.00	0.00	0.00	99,000.00	0.0
Activity ID: ACTIVITY2 CAPACIDAD FINANCIAMEN. SMREPS												
CABEI	62000	B0510	GEFTruste#1200	International Consultants	35,000.00	0.00	0.00	0.00	0.00	0.00	35,000.00	0.0
CABEI	62000	B0510	GEFTruste#1400	Contractual Services - Individ	22,000.00	0.00	0.00	0.00	0.00	0.00	22,000.00	0.0
CABEI	62000	B0510	GEFTruste#4500	Miscellaneous Expenses	6,500.00	0.00	0.00	0.00	0.00	0.00	6,500.00	0.0
Total Activity ACTIVITY2					63,500.00	0.00	0.00	0.00	0.00	0.00	63,500.00	0.0
Activity ID: ACTIVITY3 SMREPS RECIBEN FINANCIA. PRGP												
CABEI	62000	B0510	GEFTruste#1200	International Consultants	62,854.18	0.00	0.00	0.00	0.00	0.00	62,854.18	0.0
CABEI	62000	B0510	GEFTruste#1300	Local Consultants	10,000.00	0.00	0.00	0.00	0.00	0.00	10,000.00	0.0
CABEI	62000	B0510	GEFTruste#4500	Miscellaneous Expenses	4,750.00	0.00	0.00	0.00	0.00	0.00	4,750.00	0.0
Total Activity ACTIVITY3					77,604.18	0.00	0.00	0.00	0.00	0.00	77,604.18	0.0
Activity ID: ACTIVITY4 EVAL. APRENDIZAJE, MANEJO ADAPT												
CABEI	62000	B0510	GEFTruste#1200	International Consultants	90,700.00	0.00	0.00	0.00	0.00	0.00	90,700.00	0.0
CABEI	62000	B0510	GEFTruste#4500	Miscellaneous Expenses	8,000.00	0.00	0.00	0.00	0.00	0.00	8,000.00	0.0
Total Activity ACTIVITY4					98,700.00	0.00	0.00	0.00	0.00	0.00	98,700.00	0.0
Activity ID: ACTIVITY5 PMU												
CABEI	62000	B0510	GEFTruste#1200	International Consultants	99,677.60	0.00	0.00	0.00	0.00	0.00	99,677.60	0.0
CABEI	62000	B0510	GEFTruste#1600	Travel	25,200.00	0.00	0.00	0.00	0.00	0.00	25,200.00	0.0
CABEI	62000	B0510	GEFTruste#4500	Miscellaneous Expenses	37,040.00	0.00	0.00	0.00	0.00	0.00	37,040.00	0.0
Total Activity ACTIVITY5					161,917.60	0.00	0.00	0.00	0.00	0.00	161,917.60	0.0
Total Project 00051217					500,721.78	0.00	0.00	0.00	0.00	0.00	500,721.78	0.0
Total Award 00043791					500,721.78	0.00	0.00	0.00	0.00	0.00	500,721.78	0.0

Manager: Perera de Puga, Antonio



UN Development Programme
 Report ID: UNGM556

Page 3 of 3
 Run Time: 16-12-2010 00:12:34

Project Budget Balance

Impl Agent	Fund	Dept	Donor	Account	Budget	PreEnc	Encumbr	Disbursement	Total Expenditure	Advance	Balance	% Util
Total Year 2012					500,721.78	0.00	0.00	0.00	0.00	0.00	500,721.78	0.0

End of Report

Budget Details - Windows Internet Explorer

https://partners.agencies.org/

File Edit View Favorites Tools Help

Budget Details

Atlas Finance

Menu

- UN ERP Applications
- Dashboards
- Employee Self-Service
- Manager Self-Service
- Supplier Contracts
- Customers
- Items
- Vendors
- Purchasing
- eProcurement
- Grants
- Project Costing
- Billing
- Accounts Receivable
- Accounts Payable
- Asset Management
- Deal Management
- Commitment Control
- Budget Journals
- Review Budget Activities
- Budget Details**
 - Budgets Overview
 - Actuals Log
 - Close Budget
 - Budget Reports
 - Review Budget Check
 - Exceptions
 - General Ledger
 - Statutory Reports
 - Set Up Financials/Supply Chain
 - UN Reports
 - UN Custom
 - Wordlist
 - Tree Manager
 - Reporting Tools
 - PeopleTools
 - Dictionary

Commitment Control Budget Details

Business Unit: UNDP1 | Ledger Group: ALT_DP | Account: 62000 | Fund: B0510 | Project: 00051217 | Donor: 10003 | Budget Period: 2010

Display Chart

Ledger Amounts

Budget:	782,100.00 USD	Attributes	Max Rows: 100
Expense:	556,221.30 USD	Parent / Children	
Encumbrance:	0.00 USD	Associated Budgets	
Pre-Encumbrance:	25,000.00 USD		
Associate Revenue:	0.00 USD		

Available Budget

Without Tolerance:	225,878.70 USD	Percent: (28.88%)	Forecast
With Tolerance:	225,878.70 USD	Percent: (28.88%)	

Budget Exceptions

Exception Errors:	0	Exception Warnings:	0	Budget Exceptions:	
-------------------	---	---------------------	---	--------------------	--

Done

start

Internet 100%

09:22 pm



Project Budget Balance

Impl Agent	Fund	Dept	Donor	Account	Budget	PreEnc	Encumbr	Disbursement	Total Expenditure	Advance	Balance	% Util
Year: 2010												
Award ID: 00043791 PIMS 2042 Full CC: CABIIAccelerating Renewal Energy Inv.												
Project ID: 00051217 PIMS 2042 Full CC: CABIIaccele												
Project Type: XCP												
Manager: Perera de Puga, Antonio												
CABEI	62000	B0510	GEFTrustee#6000	Operating Fund	0.00	0.00	0.00	0.00	0.00	284,565.97	-284,565.97	0.0
CABEI	62000	B0510	GEFTrustee#1200	International Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1300	Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1400	Contractual Services - Individ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1600	Travel	5,000.00	0.00	0.00	3,392.03	3,392.03	0.00	1,607.97	67.8
CABEI	62000	B0510	GEFTrustee#2100	Contractual Services-Companies	140,000.00	0.00	0.00	0.00	0.00	0.00	140,000.00	0.0
CABEI	62000	B0510	GEFTrustee#4200	Audio Visual&Print Prod Costs	11,000.00	0.00	0.00	8,926.59	8,926.59	0.00	2,073.41	81.2
CABEI	62000	B0510	GEFTrustee#4500	Miscellaneous Expenses	1,500.00	0.00	0.00	0.00	0.00	0.00	1,500.00	0.0
Total Activity ACTIVITY1					157,500.00	0.00	0.00	12,318.62	12,318.62	284,565.97	-139,384.59	188.5
Activity ID: ACTIVITY2 CAPACIDAD FINANCIAMIENT. SMREPS												
CABEI	62000	B0510	GEFTrustee#1200	International Consultants	181,000.00	0.00	0.00	0.00	27,500.00	0.00	153,500.00	15.2
CABEI	62000	B0510	GEFTrustee#1300	Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1400	Contractual Services - Individ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1600	Travel	50,000.00	0.00	0.00	14,869.18	14,869.18	0.00	35,130.82	29.7
CABEI	62000	B0510	GEFTrustee#4200	Audio Visual&Print Prod Costs	22,000.00	0.00	0.00	13,556.21	13,556.21	0.00	8,443.79	61.6
CABEI	62000	B0510	GEFTrustee#4500	Miscellaneous Expenses	47,000.00	0.00	0.00	27,354.44	27,354.44	0.00	19,645.56	58.2
Total Activity ACTIVITY2					300,000.00	0.00	0.00	83,279.83	83,279.83	0.00	216,720.17	27.8
Activity ID: ACTIVITY3 SMREPS RECIBEN FINANCIA. PROF												
CABEI	62000	B0510	GEFTrustee#1400	Contractual Services - Individ	95,200.00	0.00	0.00	74,800.00	74,800.00	0.00	20,400.00	78.6
CABEI	62000	B0510	GEFTrustee#1600	Travel	25,000.00	0.00	0.00	0.00	0.00	0.00	25,000.00	0.0
CABEI	62000	B0510	GEFTrustee#2100	Contractual Services-Companies	37,500.00	0.00	0.00	0.00	0.00	0.00	37,500.00	0.0
CABEI	62000	B0510	GEFTrustee#4200	Audio Visual&Print Prod Costs	1,500.00	0.00	0.00	0.00	0.00	0.00	1,500.00	0.0
CABEI	62000	B0510	GEFTrustee#4500	Miscellaneous Expenses	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
Total Activity ACTIVITY3					159,200.00	0.00	0.00	74,800.00	74,800.00	0.00	84,400.00	47.0
Activity ID: ACTIVITY4 EVAL.APRENDIZAJE, MANEJO ADAPT												
CABEI	62000	B0510	GEFTrustee#1200	International Consultants	56,000.00	0.00	0.00	23,500.00	23,500.00	0.00	32,500.00	42.0
CABEI	62000	B0510	GEFTrustee#1300	Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1400	Contractual Services - Individ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee#1600	Travel	48,600.00	0.00	0.00	26,756.88	26,756.88	0.00	21,843.12	55.1
CABEI	62000	B0510	GEFTrustee#2100	Contractual Services-Companies	25,000.00	0.00	0.00	0.00	0.00	0.00	25,000.00	0.0
CABEI	62000	B0510	GEFTrustee#2500	Supplies	0.00	0.00	0.00	144.21	144.21	0.00	-144.21	0.0
CABEI	62000	B0510	GEFTrustee#2800	Information Technology Equipmt	0.00	0.00	0.00	4,170.86	4,170.86	0.00	-4,170.86	0.0
CABEI	62000	B0510	GEFTrustee#4200	Audio Visual&Print Prod Costs	3,000.00	0.00	0.00	996.88	996.88	0.00	2,003.12	33.2



Project Budget Balance

Impl Agent	Fund	Dept	Donor	Account	Budget	PreEnc	Encumbr	Disbursement	Total Expenditure	Advance	Balance	% Util
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	17,000.00	0.00	0.00	7,395.97	7,395.97	0.00	9,604.03	43.5
Total Activity ACTIVITY4					149,600.00	25,000.00	0.00	62,964.80	62,964.80	0.00	86,635.20	42.1
Activity ID: ACTIVITY5 FMU												
CABEI	62000	B0510	GEFTrustee	1200 International Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1300 Local Consultants	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	1400 Contractual Services - Individ	46,700.00	0.00	0.00	30,287.16	30,287.16	0.00	16,412.84	64.9
CABEI	62000	B0510	GEFTrustee	1600 Travel	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	2500 Supplies	3,000.00	0.00	0.00	1,607.48	1,607.48	0.00	1,392.52	53.6
CABEI	62000	B0510	GEFTrustee	2800 Information Technology Equipmt	10,450.00	0.00	0.00	4,072.29	4,072.29	0.00	6,377.71	39.0
CABEI	62000	B0510	GEFTrustee	3100 Rental & Maintenance-Premises	15,000.00	0.00	0.00	0.00	0.00	0.00	15,000.00	0.0
CABEI	62000	B0510	GEFTrustee	4100 Professional Services	35,000.00	0.00	0.00	529.10	529.10	0.00	34,470.90	1.5
CABEI	62000	B0510	GEFTrustee	4200 Audio Visual&Print Prod Costs	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0
CABEI	62000	B0510	GEFTrustee	4500 Miscellaneous Expenses	5,650.00	0.00	0.00	1,796.05	1,796.05	0.00	3,853.95	31.8
Total Activity ACTIVITY5					115,800.00	0.00	0.00	38,292.08	38,292.08	0.00	77,507.92	33.1
Total Project 00051217					882,100.00	25,000.00	0.00	271,655.33	271,655.33	284,565.97	325,878.70	63.1
Total Award 00043791					882,100.00	25,000.00	0.00	271,655.33	271,655.33	284,565.97	325,878.70	63.1
Total Year 2010					882,100.00	25,000.00	0.00	271,655.33	271,655.33	284,565.97	325,878.70	63.1

Programacion de gastos nov y dic 2010
proyecto areca

RESULTADO N° 1			
Cuenta PNUD	noviembre	diciembre	TOTAL
74200	-	640.00	640.00
TOTAL	-	640.00	640.00
RESULTADO N° 2			
Cuenta PNUD			
71200	30,748.00	15,250.00	45,998.00
71600	11,997.40	4,920.85	16,918.25
74200	396.93	-	396.93
74500	2,720.81	4,366.51	7,087.32
TOTAL	45,863.14	24,537.36	70,400.50
RESULTADO N° 3			
Cuenta PNUD			
71400	13,600.00	6,800.00	20,400.00
74200	688.00	1,500.00	2,188.00
TOTAL	14,288.00	8,300.00	22,588.00
RESULTADO N° 4			
Cuenta PNUD			
71200	-	7,500.00	7,500.00
71600	6,319.23	3,195.69	9,514.92
74200	-	1,450.00	1,450.00
74500	788.36	491.91	1,280.27
TOTAL	7,107.59	12,637.60	19,745.19
RESULTADO N° 5			
Cuenta PNUD			
71400	6,454.73	3,545.70	10,000.43
72500	1,133.21	500.00	1,633.21
72800	-	2,600.00	2,600.00
73100	22,755.00	-	22,755.00
74100	-	35,000.00	35,000.00
74500	1,423.45	490.00	1,913.45
TOTAL	31,766.39	42,135.70	73,902.09
Total	99,025.12	88,250.66	187,275.78

Mayella Abudoj

From: Any Tabora [Taboraa@BCIE.ORG]
Sent: Jueves, 02 de Diciembre de 2010 03:49 p.m.
To: Mayella Abudoj
Cc: Marlene Aguilar; Hector Rodriguez
Subject: Estimación de gastos del mes de noviembre y diciembre
Attachments: ARECA- ESTIMACIÓN DE GASTOS NOV-DIC 2010 para Mayella final .xlsx

Estimada Mayella:

Gusto en saludarla, adjunto un cuadro estimado de gastos concernientes a los meses de noviembre y diciembre, el cuadro oficial de gastos de noviembre se lo estaremos proporcionando la semana entrante.

Cordiales saludos,



Any Sarai Tabora

Proyecto ARECA
(PNUD-BCIE-GEF)
Tel.(504) 240 2255, Ext. 7612
E-mail: taboraa@bcie.org



PROYECTO ARECA
ESTIMACIÓN DE GASTOS MES DE NOVIEMBRE DE 2010

MONTO	Concepto	Resultado	Subcuenta
2.389.86	Pago de Serv. Profesionales más 13avo mes Any Tabora	5.0.1.3	71405
8.500.00	Pago de Serv. Profesionales más 13avo mes Héctor Rodríguez 85%	3.0.0.3	71405
1.500.00	Pago de Serv. Profesionales más 13avo mes Héctor Rodríguez 15%	5.0.0.3	71405
5.100.00	Pago de Serv. Profesionales más 13avo mes Geilyn Aguilar 85%	3.0.0.4	71405
900.00	Pago de Serv. Profesionales más 13avo mes Geilyn Aguilar 15%	5.0.0.4	71405
1.664.87	Pago de Serv. Profesionales más 13avo mes Carlos A. Canales Lazo	5.0.1.5	71405
360.28	Miscelaneos para reunión con Directivos con Presidentes de Asociaciones de E.R. de C.A.	4.3.2.2	74525
428.08	Miscelaneos para reunión con Directivos con Presidentes de Asociaciones de E.R. de C.A.	4.3.2.2	74525
2.689.57	Boletos aéreos de participantes a reunión de Comité Directivo del Proyecto ARECA	4.2.1.1	71605
433.00	Viáticos a participantes de la reunión del Comité Directivo del Proyecto ARECA	4.2.1.1	71625
4.026.71	Boletos para representantes del Sector de E.R de C.A. (presentación Libros ARECA)	2.1.2.1	71605
396.93	Video prof. y fotografía en evento Lanzamiento Libros ARECA	2.1.2.2	74205
15.228.00	Primer Pago Geo Ingeniería , Ingenieros Consultores S. A. (Marco Regulatorio)	2.2.2.1	71205
13.520.00	Primer Pago Geo Ingeniería , Ingenieros Consultores S. A. (Capacidad Instalada)	2.2.2.1	71205
720.81	Impresión/arte de brochures y material de preinversión y financiamiento	2.2.5.1	74525
2.000.00		2.3.2.1	74525
533.21	Video ARECA para reunión de CDP y diseño de artes generales	5.0.1.12	72510
124.60	Traducción Reporte Trimestral	5.0.1.10	74525
508.85	Traducción "Informe Anual del Proyecto ARECA"	5.0.1.10	74525
22.755.00	Gastos de Admñ y Renta	5.0.1.8	73105
688	Pago de Publicación	3.1.2.1	74210
700	Valija diplom y hondutel	5.0.1.10	74525
600	Caja Chica	5.0.1.12	72505
140	Gastos Bancarios	5.0.1.10	74525
-50	Intereses generados	5.0.0.1	74525
483.14	Transporte a El Salvador/ participación Congreso ASI	4.3.1.1	71605
2.000.00	Patrocinio AGER para Seminario Hidroeléctricas	2.2.3.1	71205
407.93	Boleto aereo Av 1031/2010	4.3.1.1	71605
252.93	Viaticos AV 879/2010	2.2.8.1	71615
4.096.91	Boleto de AV 1051/2010	2.2.8.1	71605
479.69	Boleto BELICE Foro AEA AV-1010	4.3.1.1	71605
99,578.37			
1,083.35	Viaticos Av 1031/2010	4.3.1.1	71615
3,620.85	Viaticos Av 1051/2010	2.2.8.1	71615
742.55	Viaticos Av 1010/2010	4.3.1.1	71615
5,446.75			
99,025.12			

PROYECTO ARECA
ESTIMACIÓN DE GASTOS MES DE DICIEMBRE DE 2010

RESULTADO N° 1	
Cuenta PNUD	Monto estimado
74200	640
RESULTADO N° 2	
Cuenta PNUD	
71200	15250
71600	4920.85
74500	4366.51
RESULTADO N° 3	
Cuenta PNUD	
71400	6800
74200	1500
RESULTADO N° 4	
Cuenta PNUD	
71200	7500
71600	3195.69
74200	1450
74500	491.91
RESULTADO N° 5	
Cuenta PNUD	
71400	3545.7
72500	500
72800	2600
74100	35000
74500	490
Total	88250.66



**ACTA DE LA REUNIÓN No. 4
COMITÉ DIRECTIVO DEL PROYECTO ARECA
PNUD – GEF - BCIE**

LUGAR: BCIE – TEGUCIGALPA, HONDURAS.

FECHA: 16 de noviembre de 2010; 09:00 a.m. a 12:30 p.m.

INTEGRACIÓN DEL COMITÉ DIRECTIVO DEL PROYECTO (CDP).

- Representante del PNUD-GEF.
- Representante del BCIE.
- Representante del CCAD.
- Representante Ministerio de Ambiente.
- Representante de Organización del Sector Energía.

MIEMBROS FIRMANTES:

- Sr. Luca Renda, Residente Adjunto PNUD
- Sra. Adriana Flores, Jefe del Departamento de Programas y Fondos Externos del BCIE.
- Sr. Donald Espinosa, Secretario del Ministerio de Energía y Minas (designado por el Ministerio de la República de Nicaragua)
- Sr. Carlos Saade, Directivo de la Asociación Salvadoreña de Industriales (ASI)
- Sr. Héctor Leonel Rodríguez, Coordinador Internacional del Proyecto ARECA.

PARTICIPANTES AL C.D.P.:

- Sr. Juan Ferrando, Coordinador General de Medio Ambiente y Gestión de Riesgo PNUD-Honduras.
- Sr. Waldo Moncada, Especialista en Energía del BCIE/Director de Proyecto ARECA.
- Srta. Geilyn Marlene Aguilar, Asistente Ejecutiva, Proyecto ARECA, BCIE.
- Sr. Salvador Rivas, Coordinador de la Alianza de Energía y Ambiente (AEA)
- Sr. Mario Alvarado, Vicepresidente de la Federación de Energía Renovable de Centroamérica y el Caribe (FERCCA)

PRIMERO. Se comprobó el quórum dando inicio a la Reunión N° 4 del Comité Directivo del Proyecto ARECA correspondiente al año 2010.

SEGUNDO. Se inició la reunión con las palabras de bienvenida por parte de la Sra. Adriana Flores, quien agradeció la presencia de los asistentes y la participación activa de los miembros de dicho Comité. Adicionalmente dio a conocer la agenda de la reunión y presentó a los asistentes.

TERCERO. Se aprobó la agenda de reunión.

CUARTO. El Coordinador Internacional del Proyecto ARECA indicó los objetivos de la reunión y describió brevemente las generalidades del Proyecto, con el propósito de poner en contexto a los participantes e indicar cuáles son los objetivos y metas que busca el Proyecto ARECA.



Seguidamente, se indicó cual ha sido la participación de la banca regional en el mercado de energías renovables de Centroamérica y Panamá durante el 2010, recalándose también la participación del BCIE, institución que aprobó un proyecto de energía renovable menor a 10 MW en dicho periodo.

En su exposición se indicó el reto que incorpora la necesidad de reforzar el conocimiento regional respecto a la presentación de proyectos de energía renovable como de evaluación de los mismos por parte de la banca comercial, indicándose las actividades que en este punto se han venido realizando y recalándose las ventajas operativas que ha desarrollado el Proyecto ARECA desde su implementación y que permiten para el 2011 un mayor refuerzo para concretar las iniciativas de generación que a la fecha presentan un avance mayor y que en algunos de los casos se encuentran en análisis de las Instituciones Financieras Intermediarias.


QUINTO. Se cedió la palabra al Sr. Mario Alvarado, quien indicó brevemente las situaciones del mercado energético de Costa Rica, recalándose el potencia actual existente que permitirá la pronta incorporación al sistema eléctrico nacional de un potencial de 180 MW en proyectos a pequeña escala. A nivel Centroamericano indicó que el Mercado Eléctrico Regional va a exigir la mitigación de las barreras existentes para pequeños y que se requerirá de una mayor participación de los entes locales, para que fomenten la inclusión equitativa de estos proyectos en los procesos comerciales regionales.

SEXTO. Se cedió la palabra al Sr. Salvador Rivas quien señaló que el potencial existe, pero que cada proyecto requiere una dirección y gerenciamiento que minimice el distanciamiento existente entre la Banca Comercial y la implementación de los pequeños proyectos de energía renovable; indicando en que el interés de la banca comercial está más enfocado a financiar grupos económicos grandes, a lo cual el BCIE juega un papel predominante al ser un ejemplo para la región, pero debe armonizar/modificar los lineamientos y procedimientos internos, en búsqueda de lograr los objetivos establecidos en el Proyecto ARECA.

SEPTIMO. El Coordinador de Proyecto continuó su presentación indicando los logros y avances obtenidos en el Plan Operativo Anual 2010, recalando que las observaciones plasmadas en el primer informe de Monitoreo e Identificación de Riesgos del Proyecto reflejan el buen desempeño del Proyecto a la fecha y en que si bien la colocación de garantías parciales se ha rezagado para el 2011, se realizaron modificaciones a los procesos establecidos para el ciclo comercial BCIE del producto, permitiendo la ampliación del plazo de la cobertura de la misma al periodo del crédito otorgado por la IFI.

Se hizo énfasis en el potencial energético de Centroamérica y Panamá, y que se debe vencer una serie de barreras políticas, de reactivación de la economía regional pos crisis financiera, alcance de los desarrolladores a capital de riesgo, etc., para que los pequeños proyectos de energía renovable comiencen a beneficiarse con el uso de las garantías parciales de crédito, lo que considera un involucramiento de otros actores del sector de energía renovable, en el alcance de dicha meta, mediante apoyo técnico y elaboración/valoración de factibilidades de proyectos existentes.

En lo que respecta a visibilidad realizada por el Proyecto, para el periodo 2010 se presentó un video, donde se resumen algunas de las labores realizadas por la Unidad de Coordinación de Proyecto en procura del logro de los objetivos propuesto para el periodo.



OCTAVO. Posterior a un breve receso, el Coordinador del Proyecto ARECA, presentó la propuesta de actividades del Plan Operativo Anual (POA) y Presupuesto 2011, la misma se hizo por cada uno de los Resultados según el Documento de Proyecto ARECA (PRODOC). Se indicó que la mayoría de recursos destinados para este año 2011, están enfocados en lograr el objetivo de la colocación de las Garantías Parciales de Crédito.

NOVENO. Se le concedió a los asistentes la palabra, para que dieran su opinión final de lo presentado por la Coordinación de Proyecto ARECA, referente tanto a los avances del Proyecto durante el año 2010, como las actividades y presupuesto incorporado en el Plan Operativo Anual 2011:

- Sr. Donald Espinosa indicó que felicita el trabajo realizado por el Proyecto ARECA, y que las actividades propuestas están muy ligadas a los lineamientos de cambio establecidos por el gobierno de Nicaragua, el cual procura un enfoque mayormente ambientalista. Propone enfocar los esfuerzos en Nicaragua mayormente en la identificación de proyectos potenciales, apoyo en la elaboración de perfiles de proyectos de generación que incluyan el análisis de sensibilidad y planes de negocios, planes para promover y/o capacitar a la banca privada en temas de inversiones en proyectos con fuentes renovables y promover planes para incentivar en dicha banca comercial el análisis de riesgos ambientales y políticas ambientales para el financiamiento de pequeños proyectos de inversión energética.
- Sr. Carlos Saade, indicó su parecer con lo planteado en el Plan Operativo Anual 2011, expresando las dificultades que históricamente se presentan en el desarrollo de proyectos de energía renovable y eficiencia energética, que aunque los fondos existen, las barreras anexas a la implementación de los mismos, frenan o dificultan su avance inmediato. Recalcó que con el apoyo de PNUD se deben crear gestores que trabajen conjuntamente con cada desarrollador estimando que “la meta propuesta para el Proyecto ARECA es muy factible cumplirla, primordialmente por el logro de la licitación de Honduras, la cual es un ejemplo a seguir en los demás países beneficiarios, lo que se debe hacer es fomentar políticas en los gobiernos y licitaciones de este tipo; posiblemente los países van más lentos, porque se ha pagado un derecho de piso y sería muy apropiado ver a futuro que todos los alcances del Proyecto ARECA tengan una continuidad en el tiempo”. Finalmente indicó que otro potencial es las renovables de autoconsumo industrial y generación distribuida.
- Sr. Luca Renda agradeció a los presentes e indicó por parte de PNUD como agencia administradora de fondos GEF y de acompañamiento técnico del Proyecto ARECA que es estratégico el éxito para el 2011, el cual se puede medir mediante los siguientes indicadores:
 - i. El rol de comercializador del BCIE, respecto al producto financiero de Garantías Parciales de Crédito, determinando el conocimiento de los lineamientos del Proyecto ARECA por parte de la Administración Superior del Banco y sus dependencias, permitiéndose que sea mayor el impacto de los acuerdos obtenidos con las IFI interesadas en apoyar las iniciativas de generación renovable en la región, a corto plazo.
 - ii. Identificación del impacto derivado de las acciones que realiza el Proyecto ARECA y de la colocación de fondos de inversión para la implementación de pequeños proyectos de energía renovable, por medio de los cuales se minimizan las barreras del sector energético y se promueven nuevas iniciativas en el mercado energético centroamericano.



iii. Mediante alianzas estratégicas con la Federación de Energía Renovable de Centroamérica y el Caribe y con cada una de las Asociaciones de Generadores de la región, determinar el nivel de influencia que ha tenido el Proyecto ARECA en las pequeñas iniciativas de energía renovable, ofreciendo oportunidades desarrollo a ese segmento del mercado regional.

Se sabe que la crisis económica y el contexto en general ha afectado, pero sabemos que el 2011 es vital. Una de las metas es movilizar recursos con fondos de donantes como KfW proponiendo el inicio de la conformación de un ARECA II, ya que es importante dar continuidad a la alianza BCIE-PNUD.

- Sra. Adriana Flores indicó que además de metas de colocación se deben brindar otros indicadores, la principal labor del equipo ha sido direccionada a que el Banco se apropie del proyecto. El producto está incorporado en los Proceso del Ciclo Comercial y los programas administrados son una prioridad dentro de las metas del 2011.
- Sr. Salvador Rivas indicó que con representantes del Ministerio de Finlandia se ha hablado respecto a la réplica de ARECA, con la actitud de querer darle continuidad a este proyecto siempre que se demuestre que se pueden colocar garantías. Él propone combinar esfuerzos con la Alianza de Energía y Ambiente en procura de atender a los desarrolladores e Instituciones Financieras a nivel de preinversión y propone la realización de un evento conjunto en Guatemala. Asimismo consulto a las autoridades del BCIE si esta institución tiene contemplado colocar fondos en el Programa de Garantías Parciales de Crédito.
- Sra. Adriana Flores, recalcó que el BCIE financia directamente o intermediando fondos con las IFI, en procura de apoyar sectores específicos que requieren impulso a nivel regional. Los programas externos permiten crear conocimiento y brindar el apoyo requerido para que esos sectores se beneficien de los fondos colocados para el impulso del sector económico prioritario.
- Sr. Waldo Moncada indicó que ARECA con sus tres profesionales ha logrado un gran trabajo uniendo los actores en la región para el fomento de los pequeños proyectos, aunque para el 2011 se debe enfocar en la colocación de garantías parciales y para ello hay que estandarizar los procesos a en la Banca Comercial regional, permitiendo que estos tengan bases firmes para poder evaluar y financiar un proyecto de energía renovable, de forma apropiada. En cuanto a las garantías de reserva de deuda, será una herramienta importante para Centroamérica de apoyo a los pequeños proyectos, así como la puesta en funcionamiento de la Red especial de conexión renovable y la búsqueda de fondos para economías a escala que tiene programado desarrollar el BCIE.
- Sr. Mario Alvarado indica que el trabajo realizado por el Proyecto ARECA es de gran valor para la región; aunque cabe indicar que por el momento histórico y la coyuntura económica de los mercados energéticos y financieros centroamericanos, se ha tenido que enfrentar amplios problemas, algunos de ellos producto de la necesidad de que cada país ajuste o modifique sus esquemas reguladores y minimice las barreras existentes a la implementación de pequeñas iniciativas renovables, y para ello es necesario que interactúen múltiples actores nacionales en diversas etapas y coyunturas, para propiciar el aceleramiento del mercado.



**ACTA DE LA REUNIÓN No. 4
COMITÉ DIRECTIVO DEL
PROYECTO ARECA
PNUD – GEF - BCIE**

DÉCIMO. El Comité Directivo de Proyecto procedió a las aprobaciones de la propuesta brindada por el Coordinador de Proyecto ARECA respecto al Plan Operativo Anual 2011 y el presupuesto por un monto de US\$ 673,766.75, el cual dio como resultado lo siguiente:

- Sr. Luca Renda, Residente Adjunto de PNUD, GEF: Aprobado POA 2011 y presupuesto, bajo los comentarios antes indicados.
- Sra. Adriana Flores, Jefe del Departamento de Programas y Fondos Externos del BCIE: Aprobado POA 2011, sin hacer comentarios adjuntos.
- Sr. Donald Espinosa, Secretario del Ministerio de Energía y Minas (MEM) Nicaragua: Aprueba el POA 2011 y recalca la importancia de las capacitaciones en Nicaragua.
- Sr. Carlos Saade, Directivo de Asociación Salvadoreña de industriales (ASI): Aprueba indicando la importancia de la continuidad futura del Proyecto ARECA y sus actividades, sin realizar cambio en su programa
- Sr. Héctor Rodríguez, Coordinador Internacional del Proyecto ARECA realizó un resumen de todo lo indicado, concluyendo con la notificación de que se da por aprobado el POA 2011 por un monto de US\$ 673,766.75, aprobado por unanimidad.

DÉCIMO PRIMERO. Los miembros del Comité Directivo de Proyecto ARECA mediante firma inmediata en el Acta Anexa de la Reunión N° 4 dan por aprobado el Plan Operativo Anual y el Presupuesto 2011 y posteriormente mediante firma digital en la presente Acta, ratifican en consenso los comentarios e información indicada en la presente reunión.

DÉCIMO SEGUNDO. No habiendo más que tratar, el Coordinador del Proyecto ARECA agradeció la asistencia y participación brindada a la Reunión N° 4 del Comité Directivo de Proyecto ARECA, cerrando la sesión a las doce horas del 16 de noviembre de 2010.

A handwritten signature in black ink, appearing to be 'Luca Renda'.

Luca Renda

A handwritten signature in black ink, appearing to be 'Adriana Flores'.

Adriana Flores



Donald Espinosa

Carlos Saade

1. Datos del Proyecto:

Título del proyecto:	2042 - Accelerating renewable energy investments through CABEL in Central America		
País/es:	Honduras	Numero PIMS	2042
		Número Atlas del Proyecto	51217
Área Focal	CC	Tipo de Proyecto (FSP/MSP)	FSP
Prioridad Estratégica	S04	Programa Operacional	OP06
Fecha de entrada en el Programa de Trabajo		Duración del Proyecto	72 meses
Fecha de la firma del Prodoc	16 de Mayo 2007	Fecha planeada de cierre	16 de Mayo 2012
Fecha del primer desembolso	9 de Octubre 2007	Fecha de cierre revisada	31 de octubre 2012
Fecha en que se llevó a cabo la Evaluación de Medio Término		Fecha final de evaluación	
Beneficios ambientales buscados por el proyecto	Contribuir en la disminución de las emisiones de dióxido de carbono, aproximadamente 172.000.000 toneladas anuales, posterior a la implementación de todos los proyectos de energía renovable que se apoyaron con el Programa de Garantías Parciales del Proyecto ARECA.		
Objetivo del proyecto	<p>The overall objective of the Project is to accelerate small and medium size renewable energy investments (under 10 MW) by strengthening the ability of the Central American Bank for Economic Integration (CABEL) to play a catalytic role in this important sector. The project is based on a regional approach, involving Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and Panama, and aims to reduce greenhouse gas emissions by promoting the use of renewable energy systems for electricity generation in both grid connected and decentralized applications, thereby contributing to the economic development of Central America. The specific objective of this Project is the removal of financial barriers that currently impede the large-scale development of renewable energy projects in Central America, particularly at the smaller end of the project range. Barrier removal requires the design of specific activities in the following areas:</p> <ul style="list-style-type: none"> • Integration of small-scale renewable energy project development and lending strategies internally at CABEL • Development of a small-scale renewable energy pipeline to be included in the lending portfolio of CABEL • Development of appropriate risk mitigation mechanisms, specifically a US\$ 5 million GEF-funded Partial Risk Guarantee (PRG) facility, to increase the availability of investment capital and bank financing for renewable energy projects of less than 10 MW • CABEL will enhance the participation of selected national lenders in the financing of such projects, by promoting more advanced project evaluation techniques and deploying the PRG mechanism for their benefit • Capacity building in the area of renewable energy project evaluation and the design of appropriate financial packages to address the specific risks of small and medium size renewable energy projects • Increase in available information relating to the renewable energy market in Central America • Development of 		

Este documento ha sido revisado y aprobado por:

Título	Nombre	Correo electrónico	Fecha	Firma
Jefe de Productos y Fondos Externos BCIE	Adriana Flores	aflores@bcie.or.cr	8 de Noviembre 2010	
Coordinador Nacional de Proyecto	Hector Leonel Rodriguez	hrodriguez@bcie.or.cr	8 de Noviembre 2010	
Oficial Nacional de Programa del PNUD	Damiano Borgogno	dborgogno@pnud.or.cr	8 de Noviembre 2010	

Fecha de Aprobación/presentación al Comité Directivo	16 de Noviembre 2010
---	----------------------

2. Descripción de los impactos y asuntos importantes del proyecto

Progreso General –

The New International Project Coordinator began working on April 1st, 2009, and is focused and committed to making the project successful. At this date there are 34 Partial Guarantees of Credit Agreements signed with CABEL's financial intermediaries and from the ARECA's Project Pipeline identified last year; currently there are at least five small renewable energy projects in the region (around 20MW), that once they get the final approval by the commercial banks, will send to CABEL, along with the guarantee request, all the information need it to apply for the ARECA's Guarantee Program during the first semester of 2011. In terms of disseminate information about Renewable Energy, six (6) Analysis of Central American and Panama Energy Markets and six (6) Development Guidelines for Renewable Energy Projects in Central America and Panama (one for each beneficiary country) had been elaborated and distributed, they are available on the Project Website.

In addition, there are important synergies and events that have been made with each one of the Renewable Energy Associations in each one of the beneficiaries' countries of the Project; a result of one of these events has been the creation of a new renewable association for small projects and the reestablishment of the formal renewable association in Nicaragua. This is going to be an important step for the renewable sector in this country.

On the other hand, in terms of building capacity in the renewable energy sector, at this date 22 events had been accomplished, including workshops and seminars in different topics of relevance for the renewable energy sector. These events had counted with the participation of more than 700 representatives of different sectors, including renewable energy projects developers, energy equipment and services suppliers, financial institutions representatives, governmental and nongovernmental Organizations. Also a specialist in the process of being hired to design a two day training course. The main topic will be "Project Evaluation, Risk Measurement/Mitigation and Financing Modalities for Renewable Energy Projects" and will be given in the beneficiaries countries of the Project during the first semester of 2011.

The ARECA Website is fully operation since November 2009 (<http://www.proyectoareca.org/>).

To fulfill one of the objectives of the project - to promote and disseminate information about the renewable energy sector in the region- a couple of consultancies are in the bid process. The topics of these consultancies are:

- Renewable Energy Projects Analysis in terms of Firm Offer and Installed Capacity in the Central American Region

- Renewable Energy Projects Analysis and Comparison in terms of Regulatory Framework Incentives Laws and Wholesale Prices Market in the Central American Region

The first phase of the External Monitoring and Identification of Risks Plan of the 2010 Project was carried out, obtaining satisfactory results regarding the execution and advance of the objectives proposed in the 2010 Annual Operations Plan of the ARECA Project.

Recomendaciones del ATR en el PIR

Delays have been due to the different causes, including bureaucratic delays at the start of the project, the change in coordinator (and the months needed to hire a new one), the financial world crisis that reduced the financing of new projects in Central America with characteristics that were of interest to ARECA (ie. less than 10 MW) and finally the political crisis that hit Honduras in 2009, that had as a mayor consequence the stop of regular activities by the two main actors, UNDP Honduras and CABEL. Due to the following causes, mayor issues have slowed down the correct execution of ARECA; still there is a strong expectation that most of these critical issues have been or are in process of being solved since the beginning of 2010 and the project- since then- has increased its relationship and effectiveness with key actors, such as private companies, IFIs and sector associations (eg FERCA). In consideration of these realistic and improved expectations and of the new activities and actions realized, the CO believes ARECA has been Marginally Satisfactory in the last reporting period.

Recomendación de la ETM

Resultado	*Año 1	Año 2	*Año 3	Año 4	Año 5	Presupuesto Total
Resultado 1:						
TBWP	38,700.00	32,500.00	29,350.00	18,450.00	12,000.00	131,000.00
AWP	86,300.00	112,000.00	57,500.00	0.00	0.00	255,800.00
Disbursed	998.22	69,191.65	22,765.29			92,955.16
Delivery Rate	3%	213%	78%	0%	0%	71%
Resultado 2:						
TBWP	98,500.00	101,500.00	86,000.00	80,500.00	63,500.00	430,000.00
AWP	69,750.00	158,000.00	300,000.00	0.00	0.00	527,750.00
Disbursed	7,487.25	37,531.21	119,938.58	0.00	0.00	164,957.04
Delivery Rate	8%	37%	139%	0%	0%	38%
Resultado 3:						
TBWP	24,000.00	524,250.00	8,000.00	8,000.00	24,750.00	5307,000.00
AWP	5000,000.00	20,000.00	167,600.00			5187,600.00
Disbursed	5200,000.00	4,526.79	101,200.00			5305,726.79
Delivery Rate	21667%	0%	1265%	0%	0%	100%
Resultado 4:						
TBWP	50,500.00	76,500.00	90,300.00	50,000.00	98,700.00	366,000.00
AWP	41,500.00	34,000.00	149,600.00			225,100.00
Disbursed	5,875.14	12,717.97	92,228.77			110,821.88
Delivery Rate	12%	17%	102%	0%	0%	30%
Resultado 5:						
TBWP	120,040.00	142,740.00	141,740.00	141,240.00	140,240.00	686,000.00
AWP	407,118.80	164,200.00	107,400.00			678,718.80
Disbursed	143,318.03	145,195.75	88,736.26			377,250.04
Delivery Rate	119%	102%	63%	0%	0%	55%
Gran Total						
TBWP	331,740.00	5595,490.00	355,390.00	298,190.00	339,190.00	6920,000.00
AWP	5604,668.80	488,200.00	782,100.00	0.00	0.00	6874,968.80
Disbursed	5357,678.64	269,163.37	424,868.90	0.00	0.00	6051,710.91
Delivery Rate	1615%	5%	120%	0%	0%	87%

* Incluye ultimo trimestre del 2007 y año 2008

* Proyeccion Ejecucion Meses Noviembre y Diciembre 2010

Se han realizado ajustes en el presupuesto del año 2009?	No
--	----

En caso afirmativo cuantas? (adjuntar como Anexo Documentacion que acredite dichos ajustes)	
---	--

Presupuesto inicial 2010	Presupuesto final 2010
782,100.00	782,100.00

A. Marco lógico y progreso de los resultados

Objetivo	Indicadores	Línea base	Meta esperada al final del proyecto	Nivel actual según el último PIR	Meta esperada al final del año 2011	Presupuesto total asignado en PRODOC para el resultado	Presupuesto programado para el 2011	Presupuesto total desembolsado a la fecha
<p>To remove the main financial capacity and project development barriers and to catalyze investment in small/medium scale RE projects (SMREPs) under 10 MW in Central America</p>	<p>Amount of funding leveraged by PRG mechanism</p>	<p>0</p>	<p>The \$5 million partial risk assurance (PRA) mechanism has been used to leverage a total \$80 million for SMREPs development</p>	<p>No funds leveraged yet, but it is necessary to take into account that from the ARECA's Project Pipeline identified last year, currently there are at least five small renewable energy projects in the region around 20MW in approvals, which are in the final phase of financial approval by CABEI's Financial Intermediaries (2008 and 2009 due to the financial crisis) and currently in the process of cases, Honduras, but on hold the region banking sector in terms of financing renewable energy projects, especially SMREPs. All of these projects, once they get the final approval by the commercial banks, will send to CABEI along with the guarantee request, all the information needed to apply for the ARECA's Guarantee Program. It is important to mention that all of these projects will be using (if approved by CABEI) the Partial Guarantees of Credit Program as part of the financing package requested by CABEI's Financial Intermediaries. Such requests will be sent for approval to the CABEI during the second semester of 2010.</p>	<p>Colocación de al menos 5 Garantías Parciales de Crédito para el primer semestre del año 2011.</p>	<p>6920,000</p>	<p>673,767</p>	<p>6051,711</p>
<p>Installed capacity of RE of 10 MW by end of project</p>	<p>0 MW</p>	<p>At least 10MW installed and operating by the end of the project</p>	<p>No funds leveraged yet, but it is necessary to take into account that from the ARECA's Project Pipeline that was identified last year, currently there are at least five small renewable energy projects in the region (around 20MW in approvals) which are in the final phase of financial approval by CABEI's Financial Intermediaries (2008 and 2009 due to the financial crisis and political crisis in some cases -Honduras- but on hold the region banking sector in terms of financing renewable energy projects, especially SMREPs. All of these projects, once they get the final approval by the commercial banks, will be sending to CABEI along with the guarantee request, all the information needed to apply for the ARECA's Guarantee Program. It is important to mention that all of these projects will be using (if approved by CABEI) the Partial Guarantees of Credit Program as part of the financing package requested by CABEI's Financial Intermediaries. Such requests will be sent for approval to the CABEI during the second semester of 2010.</p>	<p>In Honduras, approval of a US\$ 10.4MM loan to Metzapa Hydroelectric project with a 10 MW in Renewable Energy through the ECI e Energía Renovables a través del ECI e FI's in the region centroamericana y Panamá, a través del Programa de Garantías Parciales de Crédito</p>	<p>Meta esperada al final del año 2010</p>	<p>6920,000</p>	<p>673,767</p>	<p>6051,711</p>
<p>Number and generation capacity of RE Projects financed by CABEI by end of project</p>	<p>0</p>	<p>Financing for 10-MW of SMREPs submitted by CABEI and in B.P. in the form of at least 12 SMREPs</p>	<p>Financing for 10-MW of SMREPs submitted by CABEI and in B.P. in the form of at least 12 SMREPs</p>	<p>There is a pipeline of about 57 SMREPs in the region around 20 MW of Capacity and US\$ 50MM in investments) that will be financed by CABEI with the participations of the Financial Intermediaries for the next year and that will be applying to the Partial Credit Risk Guarantee Program</p>	<p>Meta esperada al final del año 2010</p>	<p>6920,000</p>	<p>673,767</p>	<p>6051,711</p>
<p>Resultado 1</p>	<p>Indicadores</p>	<p>Línea base</p>	<p>Meta esperada al final del proyecto</p>	<p>Nivel actual según el último PIR</p>	<p>Meta esperada al final del año 2010</p>	<p>Presupuesto total asignado en PRODOC para el resultado</p>	<p>Presupuesto programado para el 2011</p>	<p>Presupuesto total desembolsado a la fecha</p>

Outcome 1: CABEI assumes a catalytic role in strategically promoting increased lending on a project finance basis to SMREPs	CABEI has a strategy and a partnership with its local (L) and member country (M) develop (SMREPs)	The promotion and dissemination of information about the Renewable Energy Program with the support of CABEI's Regional Offices have resulted in terms of having signed 30 Partial Credit Guarantee Agreements with CABEI's Financial Intermediaries in the region. The following programs and documents were elaborated and approved by CABEI's Energy Department to promote Renewable Energy (Clean Development Mechanism) Memorandum of Understanding (MOU) with KfW Bank: <ul style="list-style-type: none"> • Renewable Energy Program final approval for SMREP • MDG (Millennium Development Goals) Memorandum of Understanding (MOU) with KfW Bank • A US\$ 40MM credit line was signed with KfW Bank to promote Renewable Energy and Energy Efficiency Projects in the region through CABEI's Financial Intermediaries • A company to design and create a financial model for financing building projects. This will be a software in electronic computer-format that will serve as a tool of interface between CABEI's Financial Intermediaries and ARECA Project. This system also will have a tool for the proper evaluation of renewable energy projects that will contain financial models 	131,000	32,500	92,955
Resultado 2	Indicadores	Linea base	Meta esperada al final del año 2010	Presupuesto programado para el 2011	Presupuesto total desembolsado a la fecha
Outcome 2: CABEI and EIs have developed the capacity, technical and financial to finance SMREPs	CABEI (Headquarters) and its Country Offices and EIs are identifying and valuing SMREPs	Evaluations of "SMREPs" projects are conducted by CABEI's country office and partner (L) in each member country	Nivel actual: Según el último PIR 30 Partial Credit Guarantee Agreements had been signed with CABEI's Financial Intermediaries in the region. At least five small renewable energy projects in the region (around 20MM in approvals) that once they get the final approval by commercial banks, will send to CABEI (through this bank), along with the guarantee request, all the information needed to apply for the ARECA's Guarantee Program during the second semester of 2010. To fulfil one of the objectives of the project to promote and disseminate information about the renewable energy sector in the region, a couple of consultants are in the bid process. The topics of these consultancies are: • Renewable Energy Projects Analysis in the Central American Region • Renewable Energy Projects Analysis and Cost-benefit Analysis of Regulatory Framework Incentives, Laws and Wholesale Prices Market in the Central American Region • In terms of building capacity in the renewable energy sector, a specialist is in the process of being hired to design a two day training course. The main topic will be	430,000	176,000
Resultado 3	Indicadores	Linea base	Meta esperada al final del año 2010	Presupuesto total asignado en el 2011	Presupuesto total desembolsado a la fecha
Outcome 3: CABEI and EIs have developed the capacity, technical and financial to finance SMREPs	CABEI (Headquarters) and its Country Offices and EIs are identifying and valuing SMREPs	Evaluations of "SMREPs" projects are conducted by CABEI's country office and partner (L) in each member country	Realización de seis cursos (uno por país) en la temática "Evaluación de Proyectos y Mitigación de riesgos para proyectos de Energía Renovable" (Honduras, Valles, Realización del Foro Simposio de Energía Renovable/Iniciativa de Coprocesos de Energía Renovable) para el impulso del sector de energía en la región. Reuniones por país, con desarrolladores de proyectos y representantes de instituciones financieras, para la promoción de las garantías parciales de crédito (ARECA) en el marco de los Fondos e Instituto de Ahorro 2 de desembolsos en estos fondos para el apoyo a las energías renovables, al igual de realiza un evento de preinversión para el desarrollo del sector de energía renovable	164,957	

<p>Outcome 2: SMREPs receiving financing through the Partial Risk Guarantee Facility and other innovative financing mechanisms</p>	<p>Number of loans through PRG to SMREPs approved by CABEL and IFIs</p>	<p>Collateral requirements and/or financing terms and conditions significantly improved for SMREPs.</p>	<p>No loans have been approved to date, but it is necessary to take into account that from the ARECA's Project Pipeline that was identified last year, currently there are at least five small renewable energy projects in the region (around 20MW in approvals) which are in the final phase of financial identification and approval. In addition, financial crises and political crises in some cases -Honduras-, but on hold the region banking sector in terms of financing renewable energy projects, especially in the final approval by the commercial banks will be sending to CABEL, along with the guarantee request, all the information needed to apply to the ARECA's Guarantee Program. It's important to mention that all of the projects approved by CABEL through the Partial Guarantees of Credit Program as part of the guarantees intermediaries. Such requests will be sent for approval to the CABEL during the second semester of 2010.</p> <p>- As a part of supporting to renewable energy projects that could apply to the Partial Guarantees of Credit Program a</p> <p>No loans have been approved to date, but it is necessary to take into account that from the ARECA's Project Pipeline that was identified last year, currently there are at least five small renewable energy projects in the region (around 20MW in approvals) which are in the final phase of financial approving by CABEL's Financial intermediaries (2008 and 2009 due to the financial crisis and political crises in some cases -Honduras-, but on hold the region banking sector in terms of financing renewable energy projects, especially SMREPs). All of these projects, once they get approved by the commercial banks, will be sending to CABEL with the guarantee request all the information needed to apply for the ARECA's Guarantee Program. It's important to mention that all of these projects will be using (if approved by CABEL) the Partial Guarantees of Credit Program as part of the guarantees packages requested by CABEL's Financial intermediaries. Such requests will be sent for approval to the CABEL during the second semester of 2010.</p> <p>- As a part of helping the Project in supporting with the follow up of the renewable energy projects that could apply</p>	<p>5307,000</p> <p>184,124</p> <p>5305,727</p>
<p>Resultado 4</p>	<p>Indicadores Linea base</p>	<p>Meta esperada al final del proyecto</p>	<p>Nivel actual Segun el ultimo PR</p>	<p>Presupuesto total asignado en el resultado PROCOC para el resultado</p> <p>Presupuesto programado para el 2011 fecha</p> <p>Presupuesto total desembolsado a la fecha</p>

Outcome 4: Evaluating, learning and adaptive management are ensured	The Project adapts, lessons learned and adapts to the changing environment achieving its objective	Project on schedule, mid-term and final project evaluations	An External Financial Audit was made in April 2010 - The APR was delivered at the beginning of 2010 and quarterly progress reports were delivered on time - The ARECA Project Middle Term Evaluation is on the bid process, it is expected that the evaluation will be concluded by the end of September - The Areca Website was finished and it is in full operation since November 2009 The Project External Monitoring and Management Plan for 2010 has been elaborated and approved by all stakeholders involved in the project - In terms of better practices and lessons learned of the Project the ARECA Project, in alliance with FERCCA, developed the 2010 Regional Forum "Better Practices of the Renewable Energy Sector for Central America and Panama", attended by the Presidents and Representatives of the Central American governments The Regional Forum permitted the exchange and establishment of better practices and lessons learned in the renewable energy sector, resulting in the FERCCA Statement and Agreement of Cooperation Copan - Honduras March 25-27, 2010, where CABEI's important role	Contiuto de monitoreo para el seguimiento ARECA a oficina de ejecución del Proyecto Sistema de identificación e información a través de indicadores de desarrollo financiero / técnico / impacto / etc.) del Proyecto ARECA Organizar la evaluación de medio término del Proyecto ARECA Efectuar la reunión anual del Comité Directivo de Proyecto (CDP) ARECA Participar activamente en al menos 5 eventos, sean estas capacitaciones, talleres, foros, OIGS, IFI, etc. coordinados por OIGS IFI, etc. Instituciones gubernamentales relacionadas con energías renovables Establecimiento de un Manual de Socialización y Talleres de implementación para proyectos de energía renovable Contratación de un Consultor para la Visibilidad del Proyecto Coordinar encuentros/foros/eventos con Asociaciones de Desarrolladores de Energía Renovable FERCCA, Personalidades del sector Financiero y Organizaciones afines al sector de energía renovable, con el fin de indicar lecciones aprendidas del sector. Mantenimiento página web Elaboración de folletos, brochures, boletines, etc. para diseminación de información del	366,000	142,250	110,822
Resultado 5	Indicadores	Línea base	Nivel actual Según el último PIR	Meta esperada al final del proyecto	Presupuesto para el resultado PRODOC para el resultado el 2011	Presupuesto programado para el 2011	Presupuesto total desembolsado a la fecha
Outcome 5: Project Coordination Unit (Project Administrative Expenses)					686,000	138,893	377,250

17-December-2009



UN Development Programme

Honduras - Tegucigalpa

Award ID: 00043791
Award Title: PIMS 2042 Full CC:
CABEI Accelerating Renewal Energy
Start Year: 2007
End Year: 2012

Implementing Partner
(Executing Agency): CORPORACION HONDUREÑA DE
DESAR

Responsible Party
(Implementing Agent): Central American Bank for Econ

Revision Type: General Revision 4

Budget (US\$) as of Last Revision on		
16-December-2009		
Donor	Fund	Amount
GEF Trustee	62000 GEF Voluntary Contribution	1,562,321.38
Total Budget (2009 and Beyond)		1,562,321.38
Total Expenditure (2008 and Prior)		5,357,678.62
Award Total		6,920,000.00
Unprogrammed/Unfunded		0.00

Brief Description:

La presente revisión presupuestaria es de carácter general y se realiza con el propósito de actualizar el presupuesto con un mejor estimado de gastos para el año 2009. Asimismo, se refleja el presupuesto del año 2010, de acuerdo al Plan Operativo Anual, aprobado en reunion del CDP el 20 de noviembre del 2009.

Agreed by:

18. DIC 2009

Agreed by:

Agreed by:

Agreed by:

87

4. 1. 1. 1. 1. 1. 1.

4. 1. 1. 1. 1. 1. 1.

4. 1. 1. 1. 1. 1. 1.



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI/accelerating Renewal Energy Inv.

Year: 2009

Report Date: 17/12/2009

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00051217	PIMS 2042 Full CC: CABEI/Accelerating Renewal Energy Inv.	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	0.00
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	17,730.86
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	33,966.27
		EVAL APRENDIZAJE, MAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	6,000.00
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	3,321.52
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	1,895.00
		PMU	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	99,904.24
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	3,902.85
					Central American Bank for Econ	62000	GEF Trustee	72400	Communic & Audio Visual Equip	361.73
		PROMOCION PRESTAMOS	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	72500	Supplies	2,084.15
					Central American Bank for Econ	62000	GEF Trustee	72800	Information Technology Equipm	1,900.91
					Central American Bank for Econ	62000	GEF Trustee	73100	Rental & Maintenance-Premises	15,000.00
		SMREPs RECIBEN FINANCI	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	74100	Professional Services	16,000.00
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	3,279.19
					Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	64,000.00
TOTAL										
GRAND TOTAL										284,696.96
										284,696.96



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI/Accelerating Renewable Energy Inv.

Year: 2010

Report Date: 17/12/2009

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00051217	PIMS 2042 Full CC: CABEI/Accele	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	181,000.00
						62000	GEF Trustee	71300	Local Consultants	0.00
						62000	GEF Trustee	71400	Contractual Services - Individ	0.00
						62000	GEF Trustee	71600	Travel	50,000.00
						62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	22,000.00
						62000	GEF Trustee	74500	Miscellaneous Expenses	47,000.00
						62000	GEF Trustee	71200	International Consultants	56,000.00
						62000	GEF Trustee	71300	Local Consultants	0.00
						62000	GEF Trustee	71400	Contractual Services - Individ	0.00
						62000	GEF Trustee	71600	Travel	48,600.00
						62000	GEF Trustee	72100	Contractual Services-Company	25,000.00
						62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	3,000.00
						62000	GEF Trustee	74500	Miscellaneous Expenses	17,000.00
						62000	GEF Trustee	71200	International Consultants	0.00
						PMU			19/7/07	31/5/12
62000	GEF Trustee	71400	Contractual Services - Individ	46,700.00						
62000	GEF Trustee	71600	Travel	0.00						
62000	GEF Trustee	72500	Supplies	3,000.00						
62000	GEF Trustee	72800	Information Technology Equipm	10,450.00						
62000	GEF Trustee	73100	Rental & Maintenance-Premise	15,000.00						
62000	GEF Trustee	74100	Professional Services	35,000.00						
62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	0.00						
62000	GEF Trustee	74500	Miscellaneous Expenses	5,650.00						
62000	GEF Trustee	71200	International Consultants	0.00						
62000	GEF Trustee	71300	Local Consultants	0.00						
62000	GEF Trustee	71400	Contractual Services - Individ	0.00						
62000	GEF Trustee	71600	Travel	5,000.00						
62000	GEF Trustee	72100	Contractual Services-Company	140,000.00						
62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	11,000.00						
62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00						
PROMOCION PRESTAMOS			19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	0.00
						62000	GEF Trustee	71300	Local Consultants	0.00
						62000	GEF Trustee	71400	Contractual Services - Individ	0.00
62000	GEF Trustee	71600	Travel	5,000.00						
62000	GEF Trustee	72100	Contractual Services-Company	140,000.00						
62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	11,000.00						
62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00						



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEIAccelerating Renewal Energy Inv.

Year: 2010

Report Date: 17/12/2009

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				Amount US\$
			Start	End		Fund	Donor	Budget Descr		
		SMREPs RECIBEN FINAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71400	Contractual Services - Individ	95,200.00
					Central American Bank for Econ	62000	GEF Trustee	71600	Travel	25,000.00
					Central American Bank for Econ	62000	GEF Trustee	72100	Contractual Services-Companie	37,500.00
					Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	1,500.00
					Central American Bank for Econ	62000	GEF Trustee	74500	Miscellaneous Expenses	0.00
TOTAL										882,100.00
GRAND TOTAL										882,100.00



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI Accelerating Renewable Energy Inv.

Year: 2011

Report Date: 17/12/2009

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget					
			Start	End		Fund	Donor	Budget Descr	Amount US\$		
00051217	PIMS 2042 Full CC CABEI accele	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	15,000.00	
						62000	GEF Trustee	71300	Local Consultants	20,000.00	
						62000	GEF Trustee	71400	Contractual Services - Individ	30,000.00	
		EVAL APRENDIZAJE, MAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71600	Travel	5,000.00	
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00	
						62000	GEF Trustee	71200	International Consultants	10,000.00	
		PMU	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	5,000.00	
						62000	GEF Trustee	71400	Contractual Services - Individ	22,000.00	
						62000	GEF Trustee	71600	Travel	4,000.00	
		PROMOCION PRESTAMOS	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	74200	Audio Visual&Print Prod Costs	1,500.00	
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,750.00	
						62000	GEF Trustee	71200	International Consultants	48,919.60	
		SMREPs RECIBEN FINAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71300	Local Consultants	25,200.00	
						62000	GEF Trustee	71600	Travel	22,000.00	
						62000	GEF Trustee	73100	Rental & Maintenance-Premises	10,000.00	
TOTAL											
GRAND TOTAL											243,409.60



Annual Work Plan

Honduras - Tegucigalpa

Award Id: 00043791

Award Title: PIMS 2042 Full CC: CABEI/accelerating Renewal Energy Inv.

Year: 2012

Report Date: 17/12/2009

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00051217	PIMS 2042 Full CC: CABEI/accle	CAPACIDAD FINANCIAMIE	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	25,000.00
						62000	GEF Trustee	71400	Contractual Services - Individ	10,000.00
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00
		EVAL-APRENDIZAJE, MAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	25,000.00
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00
						62000	GEF Trustee	71200	International Consultants	25,000.00
		PMU	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71600	Travel	3,179.56
						62000	GEF Trustee	74500	Miscellaneous Expenses	1,000.00
		PROMOCION PRESTAMOS	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	20,435.26
						62000	GEF Trustee	71800	Travel	1,500.00
SMREPs RECIBEN FINAN	19/7/07	31/5/12	Central American Bank for Econ	62000	GEF Trustee	71200	International Consultants	35,000.00		
				62000	GEF Trustee	71300	Local Consultants	1,500.00		
TOTAL						62000	GEF Trustee	74500	Miscellaneous Expenses	1,500.00
GRAND TOTAL										152,114.82
										152,114.82

4

4

4

Mayella Abudoj

From: Analisa MUNICH [Analisa.MUNICH@undp.org]
Sent: Miércoles, 20 de Octubre de 2010 03:52 p.m.
To: Damiano Borgogno
Cc: Mayella Abudoj; Oliver PAGE
Subject: Asunto importante con el presupuesto de ARECA

Estimados:

Espero que se encuentren muy bien.

De acuerdo a la Sede, el proyecto tiene un sobre presupuesto y debe ser ajustado. Además me deben enviar un multi year AWP lo antes posible.

Esta revisión es muy importante para evitar sobre gastos en el proyecto. (por favor ver tabla abajo).

ATLAS DATA									
Bureau	PC Bus Unit	PIMS Number	Focal Area	Project Type	Contract	Project	Award Title	Primary Proj Status	Fund Code
RBLAC	HND10	2042	CC	FULL	00043791	00051217	PIMS 2042 Full CC: CABEI Accelerating Renewal Energy Inv.	O	62000

Les agradezco mucho.

Analisa



Analisa Munich
Programme Associate
Climate Change - Mitigation
Enabling Activities
UNDP CEF PCU Panama
Tel: (507) 302-4739
Fax: (507) 302-4549

4 1 1 1 1

4 1 1 1 1

4 1 1 1 1



Lista de Verificación Revisión Presupuestaria

No. de Proyecto: 00051217 ARECA


No. de Award 00043791

Breve descripción

La presente revisión presupuestaria es de carácter general y se realiza con el propósito de actualizar el presupuesto con un mejor estimado de gastos para el año 2010. Asimismo, se refleja el presupuesto del año 2011, de acuerdo al Plan Operativo Anual, aprobado en reunión del CDP el 23 de noviembre del 2010.

	Items Verificados	Si	No	Parte Responsable
1	Plan Anual de Trabajo actualizado (si no indicar razones)	X		Oficial de Programa
	<u>Información del Proyecto ingresada correctamente en ATLAS</u>			Asociado de Programa
2	Tipo de Revisión correcta	X		
3	Código de Revisión correcta	X		
4	Justificación realizada	X		
5	Status del Proyecto correcto	X		
6	Asociados de Ejecución/Partes Responsables correctas	X		
	<u>Información Financiera</u>			
7	Detalles del Libro Mayor de Atlas (GL) correctos	X		
8	Insumos del PNUD correctos	X		
9	Costos Compartidos			
a	Acuerdo de costos compartidos disponible	X		
b	Insumos de costos compartidos correctos	X		
c	Calendario de Pagos realista	X		
d	Tasa de GMS correcta	X		
e	Distribución del GMS ingresada en ATLAS	X		
10	Gastos conforme a presupuesto	X		

Revisado por _____


Fecha y firma

