

Atlas PROJECT Award ID: 92583

Atlas OUTPUT ID: 97205

Atlas Project/Programme Title:

Atlas OUTPUT Name

UNDAF Outcome:

Applicable Key Result Area (from 2015-17 Strategic Plan):

CPAP Outcome:

CPAP Output(s):

And baseline, associated indicators and annual targets

Output 1: Community and opinion leaders are able to actively promote social cohesion in Iraq

Indicators (Baseline, Target):

1.1.1 – Number of champions identified and engaged in consultation process (0: at least 40 (40-60% women)

1.1.2 – Common social cohesion analysis undertaken (none, developed)

1.2.1 – Number of media references to social cohesion (0, two per week)

1.2.2 – Number of champions attending mid-project meeting (0: at least 40)

1.2.3 – Number of champions attending end-of-project meeting (0: at least 40)

1.2.4 – Public opinion regarding social cohesion (not known, public opinion positive)

1.2.5 – Social cohesion index result at national level (no index, improvement)

Related CP outcome:

A.1.1 Promotion of dialogue and capacity development of organized state and civil society actors on issues of democratic and participatory governance, violence prevention, early warning and response, and different forms of vulnerabilities

Output 2: Iraqi governmental actors have strengthened capacity to understand and engage in social cohesion policy programming.

Indicators (Baseline, Target):

2.1.1 – Governors identified and agreed to technical assistance (0: 3)

2.2.1 – Governorate government staff

Annual Work Plan (AWP) 2016: Version A

Support for Social Cohesion in Iraq – Stage 1

Support for Social Cohesion I

Outcome 1: Activate and promote social cohesion in Iraq through prominent Iraqis

Outcome 2: Capacity Building with Iraqi government actors to understand and engage on social cohesion policy programming

Outcome 3: Mainstreaming Social Cohesion across UNDP Programming



| EXPECTED OUTPUTS | PLANNED ACTIVITIES | TIMEFRAHE | | | | RESPONSIBLE PARTY | Fund Code | Donor Name | Donor Code | Account Code | PLANNED BUDGET | Amount |
|--|--|-----------|----|----|----|-------------------|-----------|------------|------------|-------------------------|----------------|--------|
| | | Q1 | Q2 | Q3 | Q4 | | | | | | | |
| Output 1: Community and opinion leaders are able to actively promote social cohesion in Iraq | Activity 1.1: Identify social cohesion champions and strengthen their capacity to promote social cohesion Undertake consultations 1.1.1. Identify and select social cohesion champions: 1.1.2. Undertake initial four-day consultation session. | | | | | | | | | | | |
| | Action 1. Consultation session(s) costs | X | X | | | UNDP | KAICIID | | 75700 | Training, Workshops and | \$13,000.00 | |
| | Action 2. DSA for 60 participants to attend consultation session (5 nights' DSA) | X | X | | | UNDP | KAICIID | | 71600 | Travel | \$10,000.00 | |
| | Action 3. Flights for 60 participants to attend consultation session | X | X | | | UNDP | KAICIID | | 71600 | Travel | \$10,000.00 | |
| | Activity 1.2: Support activities by champions aimed at strengthening social cohesion 1.2.1. Provide ongoing advice and support to champions: 1.2.2. Support specific activities identified by champions: 1.2.3. Mid-project meeting with champions: 1.2.4. End-of-project meeting with champions | | | | | | | | | | | |
| | Action 1. Promotion Materials | X | X | | | UNDP | KAICIID | | 72500 | Supplies | \$10,000.00 | |
| | Action 2. Implementing partner to support specific activities identified by champions | X | X | | | UNDP | KAICIID | | 72600 | Grants | \$120,000.00 | |
| | Action 3. Mid-project consultation session costs | X | X | | | UNDP | KAICIID | | 75700 | Training, Workshops and | \$10,000.00 | |
| | Action 4. DSA for 60 participants to attend mid-project consultation session (3 nights' DSA) | X | X | | | UNDP | KAICIID | | 71600 | Travel | \$10,000.00 | |
| | Action 5. Flights for 60 participants to attend mid-project consultation session | X | X | | | UNDP | KAICIID | | 71600 | Travel | \$10,000.00 | |
| | Output 2: Iraqi governmental actors have strengthened capacity to understand and engage in social cohesion policy programming. | | | | | | | | | | | |
| | Activity 2.1: Identify and get agreement from suitable governorate governments for social cohesion technical assistance | | | | | | | | | | | |
| | Total of Output 1 | | | | | | | | | | \$193,000.00 | |

| | | | | |
|--|---|--|--|--|
| <p>trained as trainers relating to social cohesion (0: 10 from each governorate)</p> <p>2.2.2 – Number of governorate government staff trained by trainers (0: 60 from each governorate)</p> <p>2.2.3 – Governorate government policies in priority areas reviewed (0: 4 from each governorate)</p> <p>2.2.4 – Governorate governments have implemented recommendations from policy reviews (0: for each policy area reviewed)</p> <p>2.2.5 – Social cohesion index results relating to governorates (no index: improvement)</p> <p>Related CP outcome: A.1.1 Promotion of dialogue and capacity development of organized state and civil society actors on issues of democratic and participatory governance, violence prevention, early warning and response, and different forms of vulnerabilities</p> | <p>Activity 2.2: Assist governorate governments to operationalise social cohesion</p> <p>2.2.1. Monitor implementation of recommendations and impact:</p> <p>2.2.2. Conduct end of project consultation</p> | | | |
| <p>Output 3: Social cohesion is mainstreamed across all UNDP programming in Iraq.</p> <p>Indicators (Baseline: Target):</p> <p>3.1.1 – Draft programming principles developed (no: yes)</p> <p>3.1.2 – UNDP projects reviewed in terms of assessing social cohesion impacts (0: at least 4)</p> <p>3.1.3 – UNDP projects implemented recommendations of review (0: at least 4)</p> <p>3.2.1 – Number of UNDP staff received training (0: at least 70%)</p> <p>3.2.2 – Feedback from training (none: positive)</p> <p>3.3.1 – Media analysis undertaken (no: yes)</p> <p>3.3.2 – Appropriate local partner identified and agreed to work on social cohesion index (no: yes)</p> <p>3.3.3 – Index developed and being maintained (no: being updated monthly)</p> <p>Related CP outcome: A.1.1 Promotion of dialogue and capacity development of organized state and civil society actors on issues of democratic and participatory governance, violence prevention, early warning and response, and different forms of vulnerabilities</p> | <p>Activity 3.1: Review the social cohesion impact of UNDP's existing programming</p> | | | |
| Total of Output 2 USD | | | | |
| | <p>Activity 3.2: Train all UNDP staff on adopting a social cohesion approach to programming</p> | | | |

| | | | | | | |
|---|---|-------------------------------------|-------------------------------------|---|---|--|
| <p>Output 4: Iraqi communities and governmental actors engage in Restorative Justice processes rebuild social cohesion in liberated areas</p> <p>Indicators (Baseline: Target):</p> <p>4.1.1 – Areas identified and agreed to technical assistance (0: 3)</p> <p>4.1.2 – Evaluation on community relations in liberated areas (questionnaires + review)</p> <p>4.2.1 – Areas' judicial and security staff trained on restorative justice principles (0: 5 from each district) + offenders and prisoners identified and trained through a mediator (0: 5)</p> <p>4.2.2 – Feedback and evaluation on incorporation of restorative justice elements in criminal justice practices</p> <p>4.2.3 – Number of district staff trained by trainers (0: 30 from each district) + families and community members of the offenders</p> <p>4.2.4 – Victim-offender mediation through a mediator</p> <p>4.3.1 – Family Conferencing and/or Circle Sentencing (depending on context)</p> <p>4.3.2 – Cross community activities</p> <p>Related CP outcome:</p> <p>A.1.1 Promotion of dialogue and capacity development of organized state and civil society actors on issues of democratic and participatory governance, violence prevention, early warning and response, and different forms of vulnerabilities while contributing to long-term stabilization</p> | <p>Activity 4.1: Identify and get agreement from suitable Districts authorities for restorative justice technical assistance</p> <p>4.1.1. Identify the right areas where local authorities and judicial staff will participate;</p> <p>4.1.2. Assess overall community relations through structured questionnaires and the role of the judicial system</p> | | | | | <p>Total of Output 3 USD</p> |
| <p>Activity 4.2: Victim-offender Mediation</p> <p>4.2.1. Assessing impact of victim-offender mediation</p> <p>4.2.2. Development of Inter-community activities through informal local mechanisms for dispute resolution</p> | <p>Activity 4.3: Family Conferencing:</p> <p>4.3.1. Expanding the participation and involvement of families to members of communities in mediation process</p> <p>4.3.2. Conduct assessment on community relation based on questionnaires and review;</p> <p>4.3.3. Devotion cross-community activities</p> | | | | | |
| <p>Management Cost</p> | <p>Management Cost</p> <p>Project Manager</p> <p>National SC6 Staff Office</p> <p>Common Premises</p> | <p>X</p> <p>X</p> <p>X</p> <p>X</p> | <p>X</p> <p>X</p> <p>X</p> <p>X</p> | <p>UNDP</p> <p>UNDP</p> <p>UNDP</p> <p>UNDP</p> | <p>KAIICIID</p> <p>KAIICIID</p> <p>KAIICIID</p> <p>KAIICIID</p> | <p>61200</p> <p>61200</p> <p>73120</p> <p>Common Premises</p> <p>%50 of the Programme Analyst annual salary.</p> <p>\$27,881.97</p> <p>\$35,918.25</p> |
| <p>Total of Output 4 USD</p> | | | | | | |

| | | | | | | | | | | | | |
|--------------------------------------|---|---|---|---|---|------|---------|--|--|---------|-------------------------------|----------------|
| Life Support | X | X | X | X | X | UNDP | KAICIID | | | 73120 | Life Support | |
| Communications (2.5%) | X | X | X | X | X | UNDP | KAICIID | | | 72400 | Communic & Audio Visual Equip | \$7,700.00 |
| Security (4%) | X | X | X | X | X | UNDP | KAICIID | | | 74300 | CO Common Security | \$12,320.00 |
| Monitoring and Evaluation (2%) | X | X | X | X | X | UNDP | KAICIID | | | 74100 | Professional Services | \$6,160.00 |
| GMS (8%) | X | X | X | X | X | UNDP | KAICIID | | | 75100 | General Management Services | \$24,640.00 |
| Total of Management Cost | | | | | | | | | | 114,620 | | |
| Total Project Budget for 2016 | | | | | | | | | | | | 307,620 |

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP. Once signed by UNDP and the Implementing Partner, the plan authorizes the responsible parties and project management to manage available resources and achieve set results.


Dhafer Hasan
 4/3/2016

Project Manager
 Signature & Date


 UNDP Country Director
 Signature and Date
 04.03.16