

**Annual Work Plan (Cover Page)**  
**Support to Bahamas for Early Recovery Post Hurricane Joaquin**

Country: Jamaica

**UNDAF Outcome(s):** **Outcome 1:** National, local authorities & most vulnerable Communities island-wide improve natural resource management & resilience to disasters

**Expected CP Outcome(s):** **Outcome 6:** Policy & Institutional framework strengthened to manage natural resources including parks & protected areas & resilience built for the reduction of vulnerability to natural disasters & impacts from climate change  
*(Those that are linked to the intervention and extracted from the CPAP)*

**Expected CP Output(s):** **Output 3:** Mainstreaming Disaster Risk Reduction and Adaptation to climate change  
*(Those that are linked to the intervention and extracted from the CPAP)*

**Implementing Partner:** UNDP Jamaica

**Responsible Party:**

**Narrative**

The project is a direct response to a request from Caribbean Disaster Emergency Management (CDEMA) Executive Director for a joint Rapid Damage and Needs Assessment to join the team already deployed to assess damage and identify priority needs. This assessment will allow UNDP Jamaica, which covers the Bahamas, to support the identification for short and long term priorities for Recovery and Reconstruction. Based on the deployment of the Rapid Needs Assessment Team, a comprehensive livelihoods and social impact assessment as well as damage assessment and needs analysis (DANA) for capacity development of the national system were recommended and approved by the Bahamas Government. .

Programme Period:	10/2015- 10/2016
Programme Component:	_____
Intervention Title:	Bahamas Early Recovery
Award ID/Output ID:	91962/96906
Duration:	12 months

Estimated annualized budget:	US 30 000
Allocated resources:	30,000
• Government	_____
• Regular	_____
• Other:	
○ TRAC 3	30,000
○ Donor	_____
○ Donor	_____
Unfunded budget:	_____

Agreed by (UNDP): Elise Laurence-Choumoune  
 Date: 4 Dec 2015 Signature: [Signature]

Annual Work Plan Template

Year 2015

EXPECTED CP OUTPUTS and indicators including annual targets	PLANNED ACTIVITIES <i>List all activities including M&amp;E to be undertaken during the year towards stated CP outputs</i>	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET		
		Q1	Q2	Q3	Q4		Source of Funds	Budget Description	Amount
<b>Output 1:</b> Early Recovery (ER) strategy developed for most affected islands in the Bahamas	1.1 Rapid needs assessment team deployed to conduct rapid needs assessment post- hurricane Joaquin		X			UNDP	71600	17,000	
	1.2 Livelihoods and social impact assessment of affected areas completed				X	UNDP	71200	8,000	
<b>Indicators:</b> * status of completion of rapid needs assessment mission							71600	5,000	
* status of completion of livelihoods and social impact assessment									
<b>TOTAL</b>								<b>30,000</b>	