



Project Title: Kenya Integrated Climate Risk Management Project (KICRMP).

SIGNATURE PAGE

UNDAF Outcome(s):	<u>Outcome 2.2:</u> Measurably reduced risks and consequences of conflict and natural disasters <u>Outcome 3.2:</u> Enhanced environmental management for economic growth and equitable access to energy services and response to climate change
Expected CP Outcome(s):	<i>Outcome 2.2.1:</i> Strengthened policy frameworks and institutional capacities for disaster risk reduction <i>Outcome 3.2.3:</i> Integration of climate change dimensions in national development frameworks and programme enhanced
Expected Output(s):	1. <i>DRR-CCA frameworks for convergence formulated and mainstreaming of CRM in relevant policies, mechanisms and institutions promoted</i> 2. <i>Systems and capacities to build evidence-base at national and sub-national levels developed and expanded</i> 3. <i>Pilot CRM interventions at community level to develop risk reduction and adaptive capacities of identified communities</i>
Responsible Party:	Ministry of State for Devolution and Planning, National Drought Management Authority (NDMA), National Climate Change Secretariat (NCCS), Humanitarian Peace Support School (HPSS)/International Peace Support Training College (IPSTC) and Ministry of Environment, Water and Natural Resources.
Implementing Partner(s):	UNDP Kenya County Office (Disaster Risk Reduction & Recovery Unit and Energy, Environment and Climate Change Unit)

Brief Description

The Kenya Integrated Climate Risk Management Project (KICRMP) is designed to promote climate resilience in Kenya over the next three years (2013-2015). The project activities are designed around three key output areas: (i) DRR-CCA frameworks for convergence formulated and mainstreaming of CRM in relevant policies, mechanisms and institutions promoted; (ii) Systems and capacities to build evidence-base at national and sub-national levels developed and expand; (iii) Pilot CRM interventions at community level to develop risk reduction and adaptive capacities of identified communities.



The key results expected from the KICRMP include among others: a national gender responsive DRR-CCA framework; climate risk profiles for three counties; CRM mainstreamed into national and sector specific development plans and community resilience to climate risks developed through community-based projects. The KICRMP will promote partnership and coordination at national and county level, and will be implemented directly by UNDP KCO, but in close collaboration with Government of Kenya and other institutions. The proposed project budget is USD 500,000 funded by BCPR.

Programme Period:	February 2014 to Dec 2014
Key Result Area (Strategic Plan):	
Atlas Award ID:	_____
Start date:	
End Date	
PAC Meeting Date	_____
Management Arrangements: NIM /DIM	NIM

AWP budget:	
Total resources required: 59,000USD	
Total allocated resources:	500,000 USD
• Regular	
• BCPR:	59,000
○ Donor	_____
○ Government	_____
Unfunded budget:	_____
In-kind Contributions:	_____

Agreed by:

National Drought Management Authority
P. O. Box 53547 - 00200
Nairobi

On behalf of	Signature	Date	Name/Title
National Drought Management Authority		28/02/14	Name: James Oduor CEO
UNDP Country Office		06.3.14	Maria Threase-Keating UNDP Country Director



for.

ANNUAL WORK PLAN 2014
KENYA INTEGRATED CLIMATE RISK MANAGEMENT PROJECT

Expected Output	Planned Activity	Feb-April	May-July	Aug-Oct	Nov-Dec	Responsible Partner	Budget USD
<p>Output 1: DRR-CCA frameworks for convergence formulated and mainstreaming of CRM in relevant policies, mechanisms and institutions promoted</p> <p>Baseline:</p> <p>Separate systems for managing disaster risk and climate change exist.</p> <p>The Climate Change Coordination Unit (CCCU) has been established to provide high-level political support to climate change activities in Kenya.</p> <p>National DRM policy and bill are in draft form pending approval</p> <p>A DRR mainstreaming guidelines for Kenya is currently being developed</p> <p>National DRR platform established under the Ministry of Devolution & planning, Directorate of Special programmes</p> <p>Indicators:</p> <p>National DRR-CCA framework developed and published</p> <p>Coordination mechanisms established for DRR and CCA stakeholders, which</p>	<p>Activity 1.1 Harmonization of DRR and CCA coordination mechanisms at the national level</p> <p>i. Organize consultative meetings between DRR and CCA institutions on the need to formulate DRR/CCA framework for Kenya</p> <p>ii. Develop a roadmap for the formulation of DRR/CCA framework</p> <p>iii. Form a community of practice for DRR & CCA practitioners</p>	x	x	x	x	UNDP CO & Gok	2,000
		x	x	x	x		2,000
		x	x	x	x		5,000

ANNUAL WORK PLAN 2014
KENYA INTEGRATED CLIMATE RISK MANAGEMENT PROJECT

<p>includes women from both NGOs and government ministries and departments.</p>						<p>UNDP Country Office, KMD, NDMA, MEWNR, Selected Country Governments, Consultants</p>	
<p>Output 2: Systems and capacities to build evidence-base at national and sub-national levels developed and expand Baseline: The 47 newly created counties do not climate risk profile</p>	<p>Activity 2.1 Conduct climate risk assessments to develop an overall climate risk profile with specific focus on an identified climate-sensitive development sector i. Conduct consultative meeting to prioritize and select vulnerable counties for climate risk assessment</p>	X	X	X	X	<p>UNDP Country Governments, Consultants</p>	1,000
<p>Limited awareness and knowledge on climate risks and impacts among the vulnerable communities</p> <p>Indicators: Number of county level climate risk profile developed, which include analysis on gender and disaster and climate risks. Number of dissemination workshops held Number of counties reporting use of climate risk profiles for planning</p>							

ANNUAL WORK PLAN 2014
KENYA INTEGRATED CLIMATE RISK MANAGEMENT PROJECT

<p>Output 3: Pilot CRM interventions at community level to develop risk reduction and adaptive capacities of identified communities</p> <p>Baseline: Limited knowledge and adaptive capacities among vulnerable communities on DRR and CCA</p> <p>Indicators: Number of CRM pilot projects implemented</p> <p>Number of vulnerable women and youth participating and benefiting from CRM Pilot projects</p>	<p>Activity 3.1 Design, fund and implement pilot CRM projects in selected communities</p> <p>i. Organize stakeholder meetings involving the participation of Key Government Ministries, UN, NGO partners and community representatives.</p> <p>ii. Conduct consultative meetings with selected communities to identify their priorities.</p>	X	X	X	X	<p>UNDP Office, KMD, NDMA, MEWNR, Selected County Governments, Consultants</p>	10,000
<p>Output4: Project Management</p>	<p>Recruit National UNV to support coordination and implementation</p> <p>Travels</p> <p>Supplies</p> <p>Miscellaneous</p>	X	X	X	X	<p>UNDP KCO</p>	12,000
							5,000
							10,000
<p>Total Amount</p>							2,000
							59,000