



**United Nations Development Programme
Country: Kenya
Project Document**

Project Title: Designing the National REDD+ Governance System
UNDAF Outcome(s): Enhanced Environment Management for Economic Growth with Equitable Access to Energy Services and Response to Climate Change
Expected CP Outcome: Kenya has robust REDD+ policy frame, work REDD+ implementation and access to international climate finance

Expected Output(s):

1. Policy guidance for REDD+ at national & field levels is developed;
2. Transparency in REDD+ is promoted and capacities to mitigate corruption risks are enhanced;
3. Technical coordination is strengthened, together with knowledge management, capturing lessons learnt and mobilizing resources for the institutional framework of REDD+ in Kenya.

Implementing Partner: Ministry of the Environment, Water and Natural Resources (MEWNR)

Key national partners: Kenya Forest Service (KFS)
Ethics and Anti-Corruption Commission (EACC)
Transparency International Kenya

Brief Description

The goal of this programme is to provide design elements to ensure that the Kenya's REDD+ strategy incorporates effective measures to ensure policy coherence, transparency, accountability and stakeholders' rights in REDD+, in order to promote investment, ensure effective positive REDD+ outcomes and fully reflect national and international requirements. The Initiation Plan will lay the foundations for a scaled up financial proposal for Kenya, mobilizing *Targeted Support* of the UN-REDD Programme in 2014-2016, while complementing the anticipated support from World Bank on national REDD+ strategy development.

<p>Programme Period: <i>January 2015 to December 2015</i></p> <p>Key Result Area (Strategic Plan): <i>UNDAF 4.1</i></p> <p>Atlas Award ID: <i>00090100</i></p> <p>Start date: <i>January 2014</i></p> <p>End Date: <i>December 2015</i></p> <p>PAC Meeting Date: <i>24 February 2014</i></p> <p>Management Arrangements; <i>AIA</i></p>	<p>2015 AWP budget: <i>317,500</i></p> <p>Total resources required: <i>317,500</i></p> <p>Total allocated resources: <i>317,500</i></p> <ul style="list-style-type: none"> • Regular • Other: <ul style="list-style-type: none"> o UNREDD <i>267,500</i> o UNDP Kenya <i>50,000</i> o Government <i>.....</i> <p>Unfunded budget: <i>.....</i></p> <p>In-kind Contributions <i>.....</i></p>
---	--

Agreed by (Implementing Partner): *[Signature]* *Afred N. Gichu 26/2/2015*

Agreed by UNDP: *[Signature]* *2/3/2015*

Fernando Abaga Edjang
Deputy Country Director
(Programmes)

	<p>Activity 1.2 Dialogue on the REDD+ funding mechanism initiated and option selected for REDD+ fund management</p> <ul style="list-style-type: none"> National coordinator (IC) recruited 2 Consultants (public and environmental finance are hired) Task force /working group on REDD+ funding modalities (institutions and individual experts on the finance) created to play oversight over the work stream stakeholder consultations and validation workshop Dissemination workshop <p>[Funding for this domain may increase, if required, in 2015]</p>	<p>X</p> <p>X</p> <p>X</p> <p>X</p>																											
<p>Activity 1.3 A stakeholder engagement plan and guidelines for FPIC & participatory manner (two separate products, with a focus on forest carbon projects)</p>																													

	<ul style="list-style-type: none"> National Technical coordinator NGO/IPO recruited Consultations with civil society and inputs gathered from experts on the ILO-169 in an African context Stakeholders consultations held at national and local levels, Launch workshop the two products <p>[This activity result is expected to be scaled up pending fund mobilization from UN-REDD in 2014]</p>	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X 	<ul style="list-style-type: none"> X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X
<p>Output 2: Transparency in REDD+ is promoted and capacities to mitigate corruption risks are enhanced</p> <p>Baseline: A Corruption Risk Assessment for REDD+ in Kenya is available, but actions are not defined. In addition, lack of a platform to monitor REDD+ pilot projects.</p> <p>Indicators:</p> <ol style="list-style-type: none"> Stakeholders discuss type of information required to monitor REDD+ projects A Task Force on REDD+ and anti-corruption is established and meets regularly <p>Targets:</p> <ol style="list-style-type: none"> An outline of a REDD+ registry is elaborated. An Anti Corruption for REDD+ Task Force is operational and recognized by both environmental and governance 	<p>2.1. A REDD+ Registry is outlined, adapted to Kenya</p> <ul style="list-style-type: none"> National consultant recruited Stakeholder consultations on the scope, uses and role of a REDD+ Registry held Preliminary assessment of a REDD+ registry (options, criteria, management, linkages with RED+ safeguards, monitoring carbon flows) done Workshop to share registry experiences in other countries held An online beta model of a REDD+ registry is designed and hosted <p>[This preliminary work on a REDD+ Registry will continue in the new UN-REDD Kenya project and will be closely coordinated with support from the World Bank on REDD+</p>	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X 	<ul style="list-style-type: none"> X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X 	<ul style="list-style-type: none"> X X
<ul style="list-style-type: none"> 5000 20000 5000 	<ul style="list-style-type: none"> 71400 71200 75700 									<ul style="list-style-type: none"> 45000 5000 25000 10000 	

<i>constituencies</i> Related CP outcome: Strategic Result 3 (ECONOMY) and Output 3.2.2. (Climate-Smart Production)	2.2. Coordination is fostered between MEW&NR and the Ethics and Anti-Corruption Commission <ul style="list-style-type: none"> • A Task Force is established with a clear mandate • Monthly review meetings of the Taskforce • Training workshops for the taskforce members 	X	X	X	X	X	X	MEWNR and EACC with UNDP	UN-REDD #2.6	SNA	75700	71600	40,000				
	2.3. Stakeholders are aware of corruption risks on REDD+ and carbon finance, and trained on how to monitor & address them <ul style="list-style-type: none"> • Priority target groups are identified • Appropriate training materials for identified stakeholder groups are developed • Trainings are provided • Campaigns launched, with information 	X	X	X	X	X	X	MEWNR and EACC with UNDP	UN-REDD #2.6	SNA	75700		30,000				
OUTPUT 3 : Technical coordination, lessons learnt and resource mobilization (2014-2016) Target : Financial mobilization for the design of the institutional framework of REDD+ is achieved by end of the Initiation Plan (via a bankable proposal for submission to UN-REDD) Indicator : Preparation of a proposal for the REDD+ institutional	3.1. National REDD+ Office strengthened <ul style="list-style-type: none"> • National consultant recruited • A junior officer (UNV) recruited • Publications, printing & media liaison [serving the different products from the three outputs] • REDD+ Website improved and regularly updated 	X	X	X	X	X	UNDP-Kenya, with MEWNR	UNDP-CO funds	Trac	71400	71500	74200	72000	72400	10,000	20,000	10,000

<p>framework [following UNDP and UN-REDD requirements]</p> <p>CP related outcome : Strategic Result 3 (ECONOMY) and Output 3.2.2. (Climate-Smart Production) of the UNDAF 2014-2018 (forthcoming)</p>	<p>3.2. Scale up proposal is drafted and validated (with support of an international consultant)</p> <ul style="list-style-type: none"> Synthesis report on the key elements for the national REDD+ governance and institutional framework (as conclusion to the Initiation Plan). Project proposal drafted and approved, with financial allocation. 	x	x	x	x	x	UNDP-Kenya, with MEWNR	UNDP CO Trac funds	75700	10,000	<p>95,000</p> <p>155,000</p> <p>50,000</p> <p>250,000</p> <p>17,500</p> <p>317,500</p>
<p>Output 1 (UN-REDD)</p> <p>Output 2 (UN-REDD)</p> <p>Output 3 (UNDP-Kenya)</p> <p>Subtotal (UN-REDD)</p> <p>GMS [7%] (UN-REDD)</p> <p>TOTAL</p>											

