

**United Nations Development Programme
Philippines**



*Empowered lives.
Resilient nations.*

**Project Title: Project Title: Project Preparation Grant for the Protecting Priority Coastal and Marine Ecosystems to conserve globally significant Endangered, Threatened, and Protected Marine Wildlife in Southern Mindanao, Philippines
2021 Annual Work Plan**

Implementing Partner:

United Nations Development Programme

Project Description

The objective of the GEF Project Preparation Grant (PPG) is to develop the project concept into a full project proposal entitled "Protecting priority coastal and marine ecosystems to conserve globally significant Endangered, Threatened, and Protected marine wildlife in Southern Mindanao, Philippines". As described in the PIF, this project aims to strengthen management effectiveness and address underrepresentation of Marine Conservation Areas designed to conserve Endangered, Threatened, and Protected (ETP) marine wildlife and sustain ecosystem services for human well-being.

The final outputs of the GEF PPG are:

1. UNDP-GEF Project Document (ProDoc), using the 2020 standard template;
2. Mandatory annexes to the ProDoc listed in the Annotated UNDP-GEF Project Document Template;
3. GEF CEO Endorsement Request and all mandatory annexes;
4. Initiation and Validation Workshop reports (required for projects with a high SESP categorization; as appropriate for all others); and
5. Local Project Appraisal Committee (LPAC) Report.

Country Programme Period: 2019-2023

Project/Output ID: 00120533/00116720

Project Start Date: 11 June 2020

Project End Date : 31 December 2021

Project Board Meeting/LPAC Date: April 20, 2021

2021 Budget: 4,763.33

Total resources required \$100,000.00

Total allocated resources: \$100,000.00

- Regular _____
- Other:
 - Donor GEF: \$100,000.00
 - Government _____

Unfunded budget: _____

In-kind Contributions: _____

03-Jun-2021

Agreed by UNDP:

ENRICO GAVEGLIA, Deputy Resident Representative

Date:

PROGRAMME ALIGNMENT

A.1 2019-2023 PFSD/CPD Outcome alignment	2: Urbanisation, economic growth, and climate change actions are converging for a resilient, equitable, and sustainable development path for communities.
A.2 2019-2023 CPD Output Indicator alignment <i>[Choose between 1-3 applicable indicators]</i> <i>Y1-YX placeholders should be replaced with actual project implementation period</i>	<i>2.3.1 Area of UNDP-assisted protected areas with high biodiversity effectively managed [IRRF 1.4.1.2]</i>
A.3 2018-2021 UNDP SP IRRF Output Indicator Alignment	<i>1.4.1 Solutions scaled up for sustainable management of natural resources, including sustainable commodities and green and inclusive value chains.</i>
A.4 Sustainable Development Goals Target Alignment	<i>Indicate applicable SDG targets. See [link] for full list of targets and indicators.</i> SDG13: Take urgent action to combat climate change impacts SDG 14: Conserve and sustainably use oceans, seas and marine resources for sustainable development SDG 15: Protect, restore and promote sustainable use of terrestrial ecosystems, sustainably manage forests, combat desertification, and halt and reverse land degradation and halt biodiversity loss.
A.5 Project Document Outcome Indicators	<i>N/A</i>

I. 2021 ANNUAL WORK PLAN

Project Title: Project Preparation Grant for the Protecting Priority Coastal and Marine Ecosystems to conserve globally significant Endangered, Threatened, and Protected Marine Wildlife in Southern Mindanao, Philippines

Project ID: 001020533

Output ID: 00116720

Implementing Partner: UNDP

EXPECTED OUTPUTS					
Output 1.					
Project Output Indicator/s	Baseline		Annual Target (Annual)	Cumulative Target (from Start Year)	End-of-Project Target
	2020	2021		Start year: 2020	End year: 2021
UNDP-GEF Project Document (ProDoc), using latest applicable standard template	2020	0	1	1	1
Mandatory annexes to the ProDoc, including gender analysis and action plan, and stakeholder engagement plan	2021	0	1	0	1
GEF CEO Endorsement Request	2021	0	1	0	1
Validation Workshop report (as appropriate for projects with a moderate and high SESP risk rating)	2021	0	1	0	1

PLANNED ACTIVITIES (for Output No.1)							PLANNED BUDGET (for Output No.1)				
Activity/Sub-Activity Description ¹	Activity Target ²	TIMEFRAME				RESPONSIBLE PARTY ³	IA CODE	Funding Source/Donor	Budget		Amount
		Q1	Q2	Q3	Q4				Code	Description	US\$ (1=XX)
Engagement of PPG Team	1 International Consultant					UNDP	001981	GEF	71200	International Consultant	1,100.07
	5 local Consultant								71300	Local Consultant – Field Coordinator	1,454.95
Conduct meetings with key national government agencies and internal PPG meetings	Data collection and validation from national and local stakeholder consultations					UNDP	001981	GEF	71600	Travel	1,500.00
Purchase PPG Supplies	Office supplies, materials					UNDP	001981	GEF	72500	Supplies	50.00
Other charges						UNDP	001981	GEF	74500	Miscellaneous	50.00
TWG Meetings, Stakeholder Consultation Meetings, Inception Workshop	Data collection and validation from national and local stakeholder consultations					UNDP	001981	GEF	75700	Training, Workshops and Conferences	608.31
OUTPUT 1 TOTAL										4,763.33	

Prior Year Commitments⁴:

Activity/Sub-Activity Description	Year of commitment	RESPONSIBLE PARTY	IA CODE	Funding Source/Donor	Budget		Amount
					Code	Description	US\$ (1=XX)
Recruit PPG Team: Project Development Specialist	2020	UNDP	001981	GEF	71200	International Consult.-Short Term-Supp	39,430.00
Recruit PPG Team: National Coastal and Marine Resources Management Specialist	2020	UNDP	001981	GEF	71300	Local Consult.- Short Term-Supp	20,251.80

¹ For UPL/LPL rates, please refer to the latest UPL/LPL rate issuance and ensure that the support service is specified in the LOA with UNDP (reviewed annually).

² Specify units, e.g., number of trainings, number of participants, number of representations, etc.

³ Indicate who will deliver the activity, e.g., UNDP, IP, or Responsible Parties (indicate name of RP)

⁴ Purchase Orders issued in prior years that are not yet received and paid in Combined Delivery Report

Activity/Sub-Activity Description	Year of commitment	RESPONSIBLE PARTY	IA CODE	Funding Source/Donor	Budget		Amount
					Code	Description	US\$ (1=XX)
Recruit PPG Team: National Policy and Capacity Development Specialist	2020	UNDP	001981	GEF	71300	Local Consult.- Short Term-Supp	7,623.50
Recruit PPG Team: National Stakeholder Engagement and Environmental and Social Safeguards (ESS) Specialist	2020	UNDP	001981	GEF	71300	Local Consult.- Short Term-Supp	13,120.52
Recruit PPG Team: National Gender and Communication, Education and Public Awareness (CEPA) Specialist	2020	UNDP	001981	GEF	71300	Local Consult.- Short Term-Supp	6,098.80
Documenter for workshops	2020	UNDP	001981	GEF	71300	Local Consult.- Short Term-Supp	1,031.80
Field Coordinator	2020	UNDP	001981	GEF	71300	Local Consult.- Short Term-Supp	4,629.82
TOTAL							91,154.44

II. MANAGEMENT ARRANGEMENTS

The UNDP CO, specifically the Climate Action Programme Team, will lead the project development process and will be responsible for managing the GEF PPG budget in consultation with the UNDP Regional Technical Adviser. The UNDP CO will be responsible for managing the GEF PPG budget in consultation with the UNDP Regional Technical Adviser. The GEF PPG Atlas budget is presented in Section I: Annual Work Plan. The UNDP CO in Philippines will be responsible for contracting the consultants and making payments for goods and services associated with IP implementation. The international consultant will work under the direct supervision of the UNDP Climate Action Programme Team Lead in cooperation with a team of national consultants. A Technical Working Group will be formulated and will review the draft Project Document and provide comments and recommendations in a timely fashion prior to submission of the ProDoc to UNDP-GEF for onward submission to the GEF Secretariat. The UNDP Regional Technical Adviser will ensure that the final drafts of the ProDoc, CEO Endorsement Request and other products of the Initiation Plan are of the appropriate quality and standards of UNDP, as well as GEF.

The Department of Environment and Natural Resources (DENR)-Foreign Assisted and Special Projects Services (FASPS) and the DENR-Biodiversity Management Bureau (BMB) will chair and co-chair, respectively, and DENR Region XI will Vice-Chair the Working Group. Working Group members will include:

- 1) Philippine GEF Operational Focal Point (OFFP)
- 2) DENR-FASPS
- 3) DENR-BMB
- 4) DENR-Planning and Policy Services (PPS)
- 5) Department of Agriculture (DA)-Bureau of Fisheries and Aquatic Resources (BFAR)
- 6) Department of Tourism (DOT)
- 7) National Commission on Indigenous Peoples (NCIP)
- 8) National Commission on Indigenous Peoples (NCIP) of Region XI
- 9) Marine Wildlife Watch of the Philippines (MWWP)
- 10) UNDP Country Office – Climate Action Programme Team
- 11) DENR Region XI Office – Provincial/ City Environment and Natural Resources Officers
- 12) National Economic and Development Authority
- 13) Regional ICRM Center (RIC)
- 14) On call members as resources persons for technical assistance:
 - a. National Fisheries Research and Development Institute
 - b. Mindanao Development Authority
 - c. Enforcement Agencies

The GEF PPG team will be composed of the following:

- 1) International Project Development Specialist with experience in marine biodiversity / wildlife conservation and ecosystem services (GEF PPG Team Leader)
- 2) National Coastal and Marine Resources Management Specialist (National Lead)
- 3) National Policy and Capacity Development Specialist
- 4) National Stakeholder Engagement and Environmental and Social Safeguards (ESS) Specialist
- 5) National Gender and Communication, Education and Public Awareness (CEPA) Specialist

The final outputs of the GEF PPG are:

1. UNDP-GEF Project Document (ProDoc), using the 2017 standard template;
2. Mandatory annexes to the ProDoc listed in the Annotated UNDP-GEF Project Document Template;
3. GEF CEO Endorsement Request and all mandatory annexes;
4. Initiation and Validation Workshop reports (required for projects with a high SESP categorization; as appropriate for all others); and
5. Local Project Appraisal Committee (LPAC) Report.

III. MONITORING AND EVALUATION PLAN

Monitoring Plan

Expected Results (Outcome & Output) <i>Obtained from AWP results framework</i>	Indicators <i>With what indicators the quality of the result will be measured?</i> <i>With Baselines and indicative targets</i>	Data Collection Methods <i>How will the data be obtained?</i>	Time or Schedule and Frequency	Means of Verification: Data Source and Type <i>What method will be used to determine if the indicator target has been met?</i>	Responsibilities <i>Who is responsible for organizing the data collection and verifying data quality and source?</i>	Resources <i>What are the resources required and committed for carrying out planned monitoring activities:</i>	Risks and assumptions <i>What are the risks and assumptions? How will it affect the planned monitoring events and quality of data?</i>
1) UNDP-GEF Project Document, using latest applicable standard template	No. of UNDP-GEF Project Document, using latest applicable standard template Baseline: 0 Target: 1	Progress report from Climate Action Programme Team	Quarterly	Deliverables submitted by Project Preparation Grant (PPG) Team to Climate Action Programme Team PPG outputs shared with the Technical Working Group	PPG Team under the supervision of Programme Analyst and Outcome Team Leader	Resources embedded in PPG implementation budget	The pandemic situation poses challenges on stakeholder consultations. Consequently, this delay might affect the submission of first draft of Project Document.
2) Mandatory annexes to the ProDoc, including Gender Analysis and Action Plan,	No. of mandatory annexes to the ProDoc, including Gender Analysis and Action Plan, and Stakeholder						

and Stakeholder Engagement Plan	Engagement Plan Baseline: 0 Target: 1						
3) GEF CEO Endorsement Request	No. of GEF CEO Endorsement Request Baseline: 0 Target: 1						
4) Validation Workshop Report	No. of Validation Workshop Report Baseline: 0 Target: 1						

Evaluation Plan

Evaluation Title	Partners (if joint)	Related Strategic Plan Output	PFSD/CPD Outcome	Planned Completion Date	Key Evaluation Stakeholders	Cost and Source of Funding
------------------	---------------------	-------------------------------	------------------	-------------------------	-----------------------------	----------------------------

*no evaluation plan since this is a PPG.

Monitoring & Evaluation Budget

Total Budget on Monitoring in Reporting Year <i>Guidance: Costs associated with UNDP/project staff, consultants, project partners, supporting national statistical systems in designing project specific data collection methodologies (qualitative and quantitative), monitoring methods including stakeholder surveys and other qualitative methods, collection of data, analysis and dissemination of the findings to inform a project,</i>	0	Total budget on Decentralized Evaluations in Reporting Year (Mid Term / Final) <i>Guidance: Costs associated in designing, implementing and disseminating evaluations for specific projects</i>	0
--	---	---	---

<i>either with project partners or to fulfill specific UNDP/project requirements (preferably the former).</i>			
---	--	--	--

IV. RISK LOG (UPLOAD IN ATLAS: GRANTS > PROJECT MANAGEMENT > APPROVED PROJECTS > RISKS)

No.	Description	Date Identified	Type	Countermeasures/ Management Response	Owner	Last Update	Status
1	Difficulty or delays in conducting meetings, stakeholder consultations due to pandemic impacts	10/6/2020	Environmental	Ensure activities adhere to government protocols; maximize use of online technology; coordinate with DENR field offices and consult best option for stakeholders	UNDP	6/2/2021	Ongoing. A stakeholder engagement plan has been developed wherein meetings and consultations are being conducted virtually; a field coordinator was also engaged to support conduct of required PPG activities at site-level.
2	Limited data that will be collected	10/6/2020	Operational	Continue active engagement with DENR field offices and inform them on additional information required; designate focal person per site/ area, if possible	UNDP	6/2/2021	Ongoing. Data collection began during the kick-off activity to provide advance information to all stakeholders; to ensure this will be continued all throughout the consultation process, the field coordinator and DENR XI will also assist in data collection.
3	Late submission of Project Document	6/10/2019	Operational	Ensure final documents will be made available by the 10 th month of PPG	UNDP	6/2/2021	Ongoing.
4	Delayed or low co-financing pledges from key partner agencies/ organizations	6/10/2019	Political	Conduct meetings to ensure engagement with targeted key stakeholders	UNDP	6/2/2021	Ongoing. Still on the process of completing co-financing commitments from key partner agencies

Reference: Types of Risks⁵

Environmental	Financial	Organizational	Political	Operational	Regulatory	Strategic	Other
Natural Disasters: storms, flooding, earthquakes	EXTERNAL economic factors: interest rates, exchange rate fluctuation, inflation	Institutional Arrangements	Corruption	Complex Design (size: larger/multi-country project; technical complexity; innovativeness, multiple funding sources)	New unexpected regulations, policies	Partnerships failing to deliver	Other risks that do not fit in any of the other categories
Pollution incidents	INTERNAL:	Institutional/ Execution Capacity	Government Commitment	Project Management	Critical policies or legislation fails to pass or progress in the legislative process	Strategic Vision, Planning and Communication	Might refer to socioeconomic factors such as: population pressures; encroachment – illegal invasions; poaching/illegal hunting or fishing
Social and Cultural	Co-financing difficulties	Implementation arrangements	Political Will	Human Error/Incompetence		Leadership and Management	
Security/Safety	Use of financing mechanisms	Country Office Capacity (specific elements limiting CO capacity)	Political Instability	Infrastructure Failure		Programme Alignment	
Economic	Funding (Financial Resources)	Governance	Change in Government	Safety being compromised		Competition	

⁵ UNDP Programme and Operations Policies and Procedures (POPP)

	Reserve Adequacy	Culture, Code of Conduct and Ethics	Armed Conflict and Instability	Poor monitoring and evaluation		Stakeholder Relations	
	Currency	Accountability and Compensation	Adverse Public opinion/media intervention	Delivery		Reputation	
	Receivables	Succession Planning and Talent Management		Programme Management		UN Coordination	
	Accounting/Financial Reporting	Human resources Processes and Procedures		Process Efficiency		UN Reform	
	Budget Allocation and Management			Internal Controls			
	Cash Management/Reconciliation			Internal and External Fraud			
	Pricing/Cost Recovery			Compliance and Legal			
				Procurement			
				Technology			
				Physical Assets			

2021 Annual Procurement Plan

Atlas Project ID No.	Category (Identify if Goods, IC, Civil Works, Recurring Cost, Services)	Description of goods, services or works required	Unit of Measure	Qty	Estimated Unit Price in USD	Estimated Total Price in USD	Requested delivery date (goods, works) or start of services	Target Date for the Submission of TOR/Specs/SOWs to Procurement Team
00120533	IC	Extension of Field Coordinator	lumpsum	1	USD 600.00	USD 600.00	2 nd week of March	1 st week of March
Grand Total						0.00		