

18/6/2019



UN Development Programme Papua New Guinea- Port Moresby

Project: 00049466
Project Title: PEACE BUILDING FUND IN PNG
Start Year: 2008
End Year: 2019
Implementing Partner: UNDP
Responsible Parties: UNDP
Revision Type:

Budget (US\$) as of Last Revision on		
Donor	Fund	Amount
UNDP	04010 TRAC 2	200,114.00
SDC	30000 Programme Cost Sharing	100,000.00
Total Budget (2019 and Beyond)		300,114.00
Total Utilization (2018 and Prior)		15,112,694.71
Project Total		0.00
Unprogrammed/Unfunded		-15,412,808.71

Project Description:

Establish 2019 Budget

Agreed by: *Moment Akkhatib April 2019*
Agreed by:
Agreed by:
Agreed by: *Wiering*



2019 Annual Work Plan

Project Title: UN integrated Area Based Development programme in Hela and Southern Highlands Provinces

Expected UNDAF/CP Outcome(s): By 2022, government and non-governmental institutions demonstrate improved transparency, accountability, delivery of justice and promotion of peace and security

Expected CPD Output(s): Institutions have strengthened systems and capacities to perform their functions, roles and responsibilities in support of good governance, service delivery, democracy, peace and security

Initiation Plan Start/End Dates: 3 March 2019 – 31 Dec 2019

Implementing Partner: UNDP

Key Partner: UNDP, WHO, UNICEF, Unwoman, IOM, UNHCHR, UNFPA, Provincial Authorities, Churches, private sector companies operating in Hela and Southern Highlands, World Bank.

Programme Period	2018-2022
Atlas Project Number:	00049466
Atlas Output ID:	00114126
Gender Marker:	GEN1


Total resources required	USD 300,114
Total allocated resources: USD	
➤ Regular	USD 200,114
➤ Other:	
Rule of Law and 2030 Agenda Accelerator Initiative"	USD 100,000

Brief Description

In a 7.5 m earthquake in the Highlands of PNG in Feb 2018, nearly 200 people died, and 270,000 people needed immediate life-saving assistance. The UN supported Government in the wake of the devastating earthquake in the Highlands during February 2018 - over US\$ 20 million was mobilized and responses reached over 200,000 people in need. The Disaster Management Team, led by UNDP, rapidly developed and implemented the Highlands Humanitarian Response Plan which included a coordinated common accountability mechanism, capturing real-time feedback. Before the earthquake, there was no UN presence in the highlands, and the UNCT took a decision to begin area-based programming in one of the country's most difficult and neglected areas where people **will be left behind if the UN does not start working there**. Government is largely absent, due to the conflict, but initial conversations with Provincial authorities shows that the UN does have a comparative advantage in building capacity of Government. Despite the challenges in terms of security and physical access – the earthquake response has provided an entry point for UN and UNDP programming in the highlands, and to explore a platform for finessing the humanitarian-development-peacebuilding nexus, a space within which UNDP is well placed. The development of a joint UN inter-agency area-based development programme is currently being pursued, and the UNCT has asked UNDP to take the lead in design. Large revenue generating extractive industries operating in the highlands are seeking to work with UNDP on development and peace initiatives, so a multi-sector partnership with the private sector and faith-based organizations is envisioned, although taking into account the role the extractives play in contributing to the drivers of conflict, yet acknowledging that they can also contribute to a peace and development pathway.

The area based programme focuses upon the challenges of specific geographical areas, in this region, where the degree of vulnerability and disadvantage distinguishes those areas from the rest of the country. In such contexts, area-based programming aims to reduce the disparities between areas and groups, *narrowing the gap*, through integrated, participatory and inclusive sustainable development in subnational/local or regional government initiatives towards poverty eradication and reducing inequality.

Agreed by: UNDP



	<p>Indicator 2 district plans developed in consultation with stakeholders that localize the SDGs and vulnerable groups</p> <p>Source of data: Government district plan documents (timeline 4 months)</p> <p>Activity Result 3</p> <p>Local government decision making capacities developed to integrate SDGs and equity analysis into district governance and development plans.</p>																				
TOTAL																					