



4.4. Support the implementation of innovative mitigation and adaptation measures through community-based approach including specific measures implemented by local women's groups'	support communities in Musanze and Ngorero Districts to develop innovative mitigation and adaptation projects to prevent hydrometeorological disasters.	Number of households (gender-disaggregated, female-headed and male-headed) having benefited from the implementation of disaster mitigation project	300Hts	Disaster mitigation projects identified			UND	1,453,335	1,571	33,520	
Sub total output 4								1,453,335	1,571	33,520	
Project Management											
MINEMA Programme management support	SPIU salary support for SPIU Coordinator, Program Manager, Disaster Project Specialist, Disaster Technical Advisor, Accountant and Bank charges	% of project staff remunerated	100% of project staff		X	X	X	UND-TRAC	26,170,911	28,293	111,852
Sub total Project management								26,170,911	28,293	111,852	
TOTAL								45,596,967	46,864	145,372	

Date: /04/2020
Prepared by: 
Bizimana The
Disaster Project Specialist

Date: /04/2020
Reviewed by: 
Uramwize Gilbert
Disaster Programme Manager

Date: /04/2020
Reviewed by: 
Houdari Jean
Ag. SPIU Coordinator

Date: /04/2020
Approved by: 
Kayumba Olivier
Permanent Secretary/MINEMA

