

Louise Aaen

From: Joseph Lamboi <josephlamboi1960@gmail.com>
Sent: Wednesday, November 28, 2018 7:24 AM
To: Louise Aaen
Subject: Re: INL project no cost extension 3 months until 31 March 2019
Attachments: image002.png

Good morning Louise! Please be informed that the SLCS senior management team is ok with the three month proposed extension period that is intended to provide enough time for the US/INL project to conclude in the first instant Also, Tuesday of next week will be convenient for the proposed meeting with UNDP, FIX SOLUTION and IDT LSBS at 2PM?

Best regards, J.Lamboi-DDG

On Tue, Nov 27, 2018 at 2:36 PM Louise Aaen <louise.aaen@undp.org> wrote:

Dear DDG Lamboi and Mr. Harman,

Please receive my sincere condolences, Mr. Harman explained what happened over the weekend, and we were very sorry to learn about this incident.

In the recent meeting with Walter, you highlighted the key areas of work planned for 2019 as well as key priorities and at the same discussions were held around the submission of no cost extension request to the US/INL. We are very well-aware of the good progress that SLCS has made on all project outputs on the From Prisons to Corrections project, but also that the case management component is the only one that is not fully concluded.


Due to the progress now made between Fix Solutions and IDTLABS in terms of agreement of integration of the bio metric case management system with the electronic case management system for the whole country, UNDP will draft a three month no cost extension request to the US/INL donor. The three month extension will then allow for the finalization of the full development and integration of the two electronic case management systems, the approval by SLCS and then subsequently rolling it out to the provincial facilities as well as training of SLCS Officers that will be operating the system on a day to day basis.

Grateful if you will confirm that you are in agreement with this no cost extension for three months of the project?

At the same time, we would also like to bring the two software developers together with SLCS management next week so we together can learn how the systems are progressing in terms of integration, and subject to your availability we will try and arrange this meeting for Monday or Tuesday next week?

Very best regards

Louise



Louise Simonsen Aaen

INL Project Manager

United Nations Development Programme




55 Wilkinson Road – P.O. Box 1011

Freetown, Sierra Leone

louise.aaen@undp.org

Cell: +232 78 133 756

Skype: aaen.louise

www.undp.org Follow us:   

Consider the environment – before printing this message.

