



**Програм Уједињених нација за развој
Земља: Србија
2021 Годишњи план рада**

Назив пројекта: Јачање отпорности и спремности града Београда за одговор на елементарне непогоде и кризе

УНДАФ резултат: Иновацијама и циркуларношћу промовишу се једнаке економске могућности и могућности запошљавања

Очекивани резултат: Резултат 2.1: Побољшане мере за унапређење локалног развоја
((они који ће резултирати из пројекта или који произилазе из CPD))

Имплементациони партнер: Град Београд

Одговорне стране: УНДП

Атлас идентификациони број: 00081149 Идентификациони број пројекта: 00097150 Датум почетка: јануар 2021. Датум завршетка: децембар 2021. Менаџмент аранжмани: NIM	Укупна потребна средства: 408,631.61 УСД Укупна издвојена средства: 408,631.61 УСД • Редовна средства/УНДП: • Остало (донатори): • Град Београд: 408,631.61 УСД Недостајућа средства: Доприноси у роби:
---	--


Кратак опис

Пројекат има за циљ јачање отпорности града Београда кроз повећање капацитета за планирање и реаговање у ванредним и кризним ситуацијама. Пројекат ће се фокусирати на одрживо суочавање са различитим видовима кризе која се може догодити у будућности. Пројекат има јасан приступ за одговор и ублажавање ефеката елементарних непогода и повећање опште свести међу становништвом о припремљености за хитне случајеве.

Стога ће активности Пројекта у 2021. години обухватити развој следећег:

- Израда техничке документације за систем раног узбуњивања;
- Студија за успостављање система раног узбуњивања за поплаве из водотока 2. категорије;
- Опремање Мониторинг центра.

Одобрава за Град Београд:



Одобрава за УНДП:

Handwritten signature in blue ink



I. ГОДИШЊИ ПЛАН РАДА 2021

ОЧЕКИВАНИ РЕЗУЛТАТИ	ПЛАНИРАНЕ АКТИВНОСТИ	Временски оквир				Одговорне стране	ПЛАНИРАНИ БУЏЕТ		
		Q1	Q2	Q3	Q4		Извор финансирања	Опис	УСД
<p>Полазна основа, индикатори и годишње пројекције</p> <p>Резултат 1: Град Београд је боље припремљен за одговор на ризик од природних катастрофа</p> <p>Полазна основа: Град Београд нема оптимално функционалан систем за рано упозоравање и обуњивање и недостаје му адекватна опрема.</p> <p>Индикатор: - Израђена студија за поплаве из водотока 2. категорије (Да/Не) - Развијена техничка документација за систем за обуњивање (Да/Не) - Набављена опрема за Мониторинг центар (Да/Не)</p> <p>Циљ: -Да (50 %) -Да (100 %) -Да (100 %)</p>	<p>Резултати активности и повезаних акција</p> <p>Активност 1: Припремљеност Београда</p> <p>1.1 Развијен систем за рано обуњивање</p> <p>- Студија за поплаве из водотока 2. категорије</p> <p>-Израда пројектне техничке документације за Град Београд (10 + 7 општина)</p>		X	X	X	УНДП	Град Београд	72100 (Уговори са компанијама)	32,800.00
	<p>1.2 Опрема за водотокове 2 категорије</p>			X	X	УНДП	Град Београд	72200 (Опрема)	114,575.00
	<p>1.3 Техничка подршка</p>	X	X	X	X	УНДП	Град Београд	71300 (Консултанти)	36,240.60
	<p>1.4 УНДП менаџмент и координација</p>	X	X	X	X	УНДП	Град Београд	70000 (Оперативни трошкови УНДП)	18,165.28
							Међузбир трошкова пројекта		381,470.88
							ДПЦ (4%)		15,258.84
							ГМС (3%)		11,901.89
							УКУПНИ ТРОШКОВИ ПРОЈЕКТА		408,631.61



**United Nations Development Programme
Country: Republic of Serbia
2021 Annual Work Plan**

Project Title Strengthening the resilience and preparedness of the City of Belgrade for the response to natural disasters and crises

UNDAF Outcome(s): Equitable economic and employment opportunities are promoted through innovation and circularity

Expected Output(s):
(Those that will result from the project and extracted from the CPD) Output 2.1: Measures to improve local development strengthened

Implementing Partner: The City of Belgrade

Responsible Parties: UNDP

Atlas Award ID: 00081149 Project ID: 00097150 Start date: January 2021 End Date: December 2021 Management Arrangements NIM	Total resources required \$ 408,631.61 Total allocated resources: \$ 408,631.61 • Regular /UNDP: • Other (donors): • City of Belgrade: \$ 408,631.61 Unfunded budget: In-kind Contributions:
--	---

Brief Description

The Project aims to strengthen the resilience of the City of Belgrade through increasing the capacities to plan for and execute emergency response in crisis situations. The project will focus on sustainably coping with various crisis which might occur in the future. The project has comprehensive approach to respond to and mitigate the effects of disasters caused by natural hazards as well as to increase general awareness about emergency preparedness among the population.

Therefore, the Project will cover development of the following

- Design technical documentation for early warning system
- Study for establishing an early warning system for floods from category 2 watercourses
- Purchase of equipment for Monitoring Center

Agreed by City of Belgrade: _____

Agreed by UNDP: _____




I. ANNUAL WORK PLAN 2021

EXPECTED OUTPUTS And baseline, indicators including annual targets	PLANNED ACTIVITIES List activity results and associated actions	Timeframe				Responsible party	PLANNED BUDGET	
		Q1	Q2	Q3	Q4		Funding Source	Budget Description USD
Output 1: <i>The City of Belgrade is better prepared to respond to risks of natural disasters</i> Baseline: The City of Belgrade has no optimal functional system for early notification and warning systems and lacks sufficient relevant equipment. Indicator: - Study for floods from category 2 watercourses completed(Y/N) - Design technical documentation for warning system developed (Y/N) - Equipment for category 2 watercourses (Y/N) Target: -Yes (50%) -Yes (100%) -Yes (100%)	Activity 1: Belgrade preparedness 1.1 Early warning system established - Study for floods from category 2 watercourses -Design technical documentation for early warning system and river barriers developed for the City of Belgrade	X	X	X	X	UNDP	The City of Belgrade	72100 (Company Contracts) 32,800.00
	1.2 Equipment for category 2 watercourses			X	X	UNDP	The City of Belgrade	72200 (Equipment) 114,575.00
	1.3 Technical support	X	X	X	X	UNDP	The City of Belgrade	71300 (Individual Consultants) 36,240.60
	1.4 UNDP Management and coordination costs	X	X	X	X	UNDP	The City of Belgrade	70000 (Operating expenses) 18,165.28
Subtotal Project Costs								381,470.88
Direct Project Costs (4%)								15,258.84
General Management Services (3%)								11,901.89
TOTAL PROJECT COST								408,631.61