

Ref. 065/17/IGSD

22 March 2017

Dear Mr. Wongtharue,

Subject: Budget of Promoting Energy Efficiency in the Commercial Buildings in Thailand (PEECB) during the Period of Extension

Reference is made to our letter no. 032/17/IGSD, informing you of the approval by the UNDP-GEF Executive Coordinator on the extension of the above-mentioned project period for 17 months, to end on 30 April 2018.

Per the workplan presented by Department of Alternative Energy Development and Efficiency (DEDE) at the last Project Board meeting on 7 February 2017, an additional USD 500,000 (approximately THB. 16,500,000 calculated using at the exchange rate THB 33/USD 1) will be used for activities implemented by DEDE under Outcome 1-Awareness Enhancement and Outcome 3-Technologies Application, during the extended period. UNDP Thailand will undertake standard monitoring activities for a GEF-funded project e.g. HACT spot checks and GEF terminal evaluation. In consultation with the UNDP-GEF Regional Technical Advisor, UNDP may propose some additional activities that will help the project to effectively capture the project results. These M&E activities are outside the budget of USD 500,000 to be allocated to DEDE.

I would like to take this opportunity to thank DEDE for the collaboration throughout the implementation of this project.

Yours sincerely,

A handwritten signature in black ink, appearing to read 'Luc Stevens', is positioned above the typed name.

Luc Stevens
UN Resident Coordinator
UNDP Resident Representative

Mr. Praphon Wongtharue
Director-General
Department of Alternative Energy Development and Efficiency (DEDE)
17 Rama 1 Road, Phatumwan
Bangkok 10330