



AMENDMENT TO THE PROJECT DOCUMENT

Project title: Introducing Customs Integrated Information System "ASYCUDA World" in Turkmenistan
Project number: 00107637
Implementing partner: State Customs Service of Turkmenistan
Start Date: 01.08.2021 **End Date:** 31.08.2022

Brief Description

This project has been implemented from 2018 in two phases.

This amendment is made with the purpose of extending implementation period of Introducing Customs Integrated Information System (ASYCUDA World) Project in Turkmenistan, signed into action on 01.07.2020. Considering restrictions in implementing the project caused by the global pandemics, the parties in the Project have agreed about the following:

- To extend the implementation period of the project through 31.08.2021 at no cost
- To use the resulting remainder of USD 79 197.4 to purchase equipment to strengthen ICT capacities of SCST per given specifications
- To add to the project the new Annual Work Plan for 2021-2022
- Other terms and conditions and articles in the Project Document to remain unchanged.

Contributes to the achievement of Outcome 7 of the UN-TKM PFD 2016-2020: Strategies and simplified rules exist to promote inclusive employment through sustainable economic diversification.

Indicative interim outcome: Growth and development inclusive and sustainable, which include industrial capacities, employment and opportunities to provide means for living of low-income and vulnerable groups.

The Project's total amount:	USD \$248,330.47
Total disbursed amount:	USD \$169,133.07
Remaining balance:	USD \$79,197.4

Agreed by (signatures):

State Customs Service of Turkmenistan	UNDP
Maksat Hidaykuliye Chairman	Narine Sahakyan UNDP Resident Representative
Date: 16.10.2021	Date: 16.10.2021

II. Results framework

	Intended outcome in the Country Programme results and Resource Framework: Outcome 7 (PFD/CPUND 1): Strategies and simplified regulations are in place to promote high quality inclusive employment through sustainable economic diversification programmes							
	Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets: Indicator 3.4.1: Number of enhanced and simplified legal instruments (or measures) bylaws to facilitate export and import (PFD 7.1) Baseline: There are plans to develop a program to facilitate import and export. 1 national programme is in place. Target:4							
	Project title and number: 00126824 Support in implementation of the integrated customs information system ASYCUDA World in Turkmenistan							
Intended Results	Indicators	Data Source	Baseline		Targets			Data Collection Methods
			Value	Year	Year 1	Year 2	Final	
	1.1 Required equipment purchased	SCS	0	2020	20%	80%	100%	<i>Project Reports</i>